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SECTION 01 11 00

SUMMARY OF WORK

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals
Salvage Plan; G

1.2   WORK COVERED BY CONTRACT DOCUMENTS

1.2.1   Project Description

The work includes the complete replacement of the built up roofing system, 
the removal of a shed access to the roof and addition of a new door and 
siding, and the repair of the concrete basement ceiling under three 
existing boilers  and incidental related work.

1.2.2   Location

The work is located at the SUBASE NLON, approximately as indicated.  The 
exact location will be shown by the Contracting Officer.

1.3   OCCUPANCY OF PREMISES

Building(s) will be occupied during performance of work under this Contract.
  Occupancy notifications will be posted in a prominent location in the 
work area.

Before work is started, arrange with the Contracting Officer a sequence of 
procedure, means of access, space for storage of materials and equipment, 
and use of approaches, corridors, and stairways.

1.4   EXISTING WORK

In addition to "FAR 52.236-9, Protection of Existing Vegetation, 
Structures, Equipment, Utilities, and Improvements":

a.  Remove or alter existing work in such a manner as to prevent injury or 
damage to any portions of the existing work which remain.

b.  Repair or replace portions of existing work which have been altered 
during construction operations to match existing or adjoining work, as 
approved by the Contracting Officer.  At the completion of operations, 
existing work must be in a condition equal to or better than that which 
existed before new work started.

1.5   SALVAGE MATERIAL AND EQUIPMENT

Items designated by the Contracting Officer to be salvaged remain the 
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property of the Government.  Segregate, itemize, deliver and off-load the 
salvaged property at the Government designated storage area located within 3
 miles of the construction site.

Provide a salvage plan, listing material and equipment to be salvaged, and 
their storage location.  Maintain property control records for material or 
equipment designated as salvage.  Use a system of property control that is 
approved by the Contracting Officer.  Store and protect salvaged materials 
and equipment until disposition by the Contracting Officer.

PART 2   PRODUCTS

Not used.

PART 3   EXECUTION

Not used.
        -- End of Section --
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SECTION 01 14 00

WORK RESTRICTIONS

PART 1   GENERAL

1.1   CONTRACTOR ACCESS AND USE OF PREMISES

1.1.1   Activity Regulations

Ensure that Contractor personnel employed on the Activity become familiar 
with and obey Activity regulations including safety, fire, traffic and 
security regulations.  Keep within the limits of the work and avenues of 
ingress and egress.  Wear hard hats in designated areas.  Do not enter any 
restricted areas unless required to do so and until cleared for such 
entry.  Mark Contractor equipment for identification.

1.1.1.1   Subcontractors and Personnel Contacts

Provide a list of contact personnel of the Contractor and subcontractors 
including addresses and telephone numbers for use in the event of an 
emergency.  As changes occur and additional information becomes available, 
correct and change the information contained in previous lists.

1.1.1.2   Identification Badges and Installation Access

Application for and use of badges will be as directed.  Obtain access to 
the installation by participating in the Navy Commercial Access Control 
System (NCACS), or by obtaining passes each day from the Base Pass and 
Identification Office.  Costs for obtaining passes through the NCACS are 
the responsibility of the Contractor.  One-day passes, issued through the 
Base Pass and Identification Office, will be furnished without charge.  
Furnish a completed EMPLOYMENT ELIGIBILITY VERIFICATION (DHS FORM I-9) form 
for all personnel requesting badges.  This form is available at
http://www.uscis.gov/portal/site/uscis by searching or selecting Employment 
Verification (Form I-9) . Immediately report instances of lost or stolen 
badges to the Contracting Officer.  

a.  NCACS Program:  NCACS is a voluntary program in which Contractor 
personnel who enroll, and are approved, are subsequently granted access 
to the installation for a period up to one year, or the length of the 
contract, whichever is less, and are not required to obtain a new pass 
from the Base Pass and Identification Office for each visit.  The 
Government performs background screening and credentialing.  Throughout 
the year the Contractor employee must continue to meet background 
screening standards.  Periodic background screenings are conducted to 
verify continued NCACS participation and installation access 
privileges.  Under the NCACS program, no commercial vehicle inspection 
is required, other than for Random Anti-Terrorism Measures (RAM) or in 
the case of an elevation of Force Protection Conditions (FPCON).  
Information on costs and requirements to participate and enroll in 
NCACS is available at http://www.rapidgate.com or by calling 
1-877-727-4342.  Contractors should be aware that the costs incurred to 
obtain NCACS credentials, or costs related to any means of access to a 
Navy Installation, are not reimbursable.  Any time invested, or 
price(s) paid, for obtaining NCACS credentials will not be compensated 
in any way or approved as a direct cost of any contract with the 

SECTION 01 14 00  Page 1



B29 Roof and Structure Repairs 1396081

Department of the Navy.

b.  One-Day Passes:  Participation in the NCACS is not mandatory, and if 
the Contractor chooses to not participate, the Contractor's personnel 
will have to obtain daily passes, be subject to daily mandatory vehicle 
inspection, and will have limited access to the installation.  The 
Government will not be responsible for any cost or lost time associated 
with obtaining daily passes or added vehicle inspections incurred by 
non-participants in the NCACS.

1.1.1.3   No Smoking Policy

Smoking is prohibited within and outside of all buildings on installation,  
except in designated smoking areas.  This applies to existing buildings, 
buildings under construction and buildings under renovation.  Discarding 
tobacco materials other than into designated tobacco receptacles is 
considered littering and is subject to fines.  The Contracting Officer will 
identify designated smoking areas.

1.1.2   Working Hours

Regular working hours must consist of an 8 1/2 hour period , between 7 a.m. 
and 3:30 p.m., Monday through Friday, and 7 a.m. to 11 p.m. on Saturday, 
excluding Government holidays.

1.1.3   Work Outside Regular Hours

Work outside regular working hours requires Contracting Officer approval.  
Make application 15 calendar days prior to such work to allow arrangements 
to be made by the Government for inspecting the work in progress, giving 
the specific dates, hours, location, type of work to be performed, contract 
number and project title.  Based on the justification provided, the 
Contracting Officer may approve work outside regular hours.  During periods 
of darkness, the different parts of the work must be lighted in a manner 
approved by the Contracting Officer.  Make utility cutovers after normal 
working hours or on Saturdays, Sundays, and Government holidays unless 
directed otherwise.

1.1.4   Utility Cutovers and Interruptions

a.  Make utility cutovers and interruptions after normal working hours or 
on Saturdays, Sundays, and Government holidays.  Conform to procedures 
required in the paragraph "Work Outside Regular Hours."

b.  Ensure that new utility lines are complete, except for the connection, 
before interrupting existing service.

c.  Interruption to water, sanitary sewer, storm sewer, telephone service, 
electric service, air conditioning, heating, fire alarm, and compressed 
air are considered utility cutovers pursuant to the paragraph entitled 
"Work Outside Regular Hours." 

PART 2   PRODUCTS

Not Used

PART 3   EXECUTION

Not Used
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SECTION 01 20 00.00 20

PRICE AND PAYMENT PROCEDURES

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

EP-1110-1-8 (2009) Construction Equipment Ownership 
and Operating Expense Schedule

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Earned Value Report; G

1.3   EARNED VALUE REPORT

1.3.1   Data Required

This contract requires the use of a cost-loaded Network Analysis Schedule 
(NAS).  The information required for the Schedule of Prices will be entered 
as an integral part of the Network Analysis Schedule. Within 15 calendar 
days of notice of award, prepare and deliver to the Contracting Officer an 
Earned Value Report (construction contract) as directed by the Contracting 
Officer.  Provide a detailed breakdown of the contract price, giving 
quantities for each of the various kinds of work, unit prices, and extended 
prices.  Costs shall be summarized and totals provided for each 
construction category.

1.3.2   Schedule Instructions

Payments will not be made until the Earned Value Report from the 
cost-loaded NAS has been submitted to and accepted by the Contracting 
Officer. Identify the cost for site work, and include incidental work to the
 5 ft line.  Identify costs for the building(s), and include work out to the
 5 ft line. Work out to the 5 ft line shall include construction 
encompassed within a theoretical line 5 ft from the face of exterior walls 
and shall include attendant construction, such as pad mounted HVAC cooling 
equipment, cooling towers, and transformers placed beyond the 5 ft line.

1.4   CONTRACT MODIFICATIONS

In conjunction with the Contract Clause "DFARS 252.236-7000, Modification 
Proposals-Price Breakdown," and where actual ownership and operating costs 
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of construction equipment cannot be determined from Contractor accounting 
records, equipment use rates shall be based upon the applicable provisions 
of the EP-1110-1-8.

1.5   CONTRACTOR'S INVOICE AND CONTRACT PERFORMANCE STATEMENT

1.5.1   Content of Invoice

Requests for payment will be processed in accordance with the Contract 
Clause FAR 52.232-27, Prompt Payment Construction Contracts
and FAR 52.232-5, Payments Under Fixed-Price Construction Contracts.  The 
requests for payment shall include the documents listed below.

a. The Contractor's invoice, on NAVFAC Form 7300/30 furnished by the 
Government, showing in summary form, the basis for arriving at the 
amount of the invoice.  Form 7300/30 shall include certification by 
Quality Control (QC) Manager as required by the contract.

b. The Earned Value Report from the cost-loaded NAS, showing in detail: the 
estimated cost, percentage of completion, and value of completed 
performance for each of the construction categories stated in this 
contract. Use NAVFAC LANT Form 4-330/110 (New 7/84) on NAVFAC LANT 
contracts when a Monthly Estimate for Voucher is required.

c. Updated Project Schedule and reports required by the contract.

d. Contractor Safety Self Evaluation Checklist.

e. Other supporting documents as requested.

f. Updated copy of submittal register.

g. Invoices not completed in accordance with contract requirements will be 
returned to the Contractor for correction of the deficiencies.

1.5.2   Submission of Invoices

If NFAS Clause 5252.232-9301 is included in the contract, the documents 
listed in paragraph "CONTENT OF INVOICE" shall be provided in their 
entirety as attachments in Wide Area Work Flow (WAWF) for each invoice 
submitted.  The maximum size of each WAWF attachment is two megabytes, but 
there are no limits on the number of attachments.  If a document cannot be 
attached in WAWF due to system or size restriction it shall be provided as 
instructed by the Contracting Officer. 

1.5.3   Final Invoice

a. A final invoice shall be accompanied by the certification required by 
DFARS 252.247.7023 TRANSPORTATION OF SUPPLIES BY SEA, and the 
Contractor's Final Release. If the Contractor is incorporated, the 
Final Release shall contain the corporate seal. An officer of the 
corporation shall sign and the corporate secretary shall certify the 
Final Release.

b. For final invoices being submitted via WAWF, the original Contractor's 
Final Release Form and required certification of Transportation of 
Supplies by Sea must be provided directly to the respective Contracting 
Officer prior to submission of the final invoice. Once receipt of the 
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original Final Release Form and required certification of 
Transportation of Supplies by Sea has been confirmed by the Contracting 
Officer, the Contractor shall then submit final invoice and attach a 
copy of the Final Release Form and required certification of 
Transportation of Supplies by Sea in WAWF.

c. Final invoices not accompanied by the Contractor's Final Release and 
required certification of Transportation of Supplies by Sea will be 
considered incomplete and will be returned to the Contractor.

1.6   PAYMENTS TO THE CONTRACTOR

Payments will be made on submission of itemized requests by the Contractor 
which comply with the requirements of this section, and will be subject to 
reduction for overpayments or increase for underpayments made on previous 
payments to the Contractor.

1.6.1   Obligation of Government Payments

The obligation of the Government to make payments required under the 
provisions of this contract will, at the discretion of the Contracting 
Officer, be subject to reductions and/or suspensions permitted under the 
FAR and agency regulations including the following in accordance with "FAR 
32.503-6:

a.  Reasonable deductions due to defects in material or workmanship;

b.  Claims which the Government may have against the Contractor under or in 
connection with this contract;

c.  Unless otherwise adjusted, repayment to the Government upon demand for 
overpayments made to the Contractor; and

d.  Failure to provide up to date record drawings not current as stated in 
Contract Clause "FAC 5252.236-9310, Record Drawings."

1.6.2   Payment for Onsite and Offsite Materials

Progress payments may be made to the contractor for materials delivered on 
the site, for materials stored off construction sites, or materials that 
are in transit to the construction sites under the following conditions:

a. FAR 52.232-5(b) Payments Under Fixed Price Construction Contracts.

b. Materials delivered on the site but not installed, including completed 
preparatory work, and off-site materials to be considered for progress 
payment shall be major high cost, long lead, special order, or 
specialty items, not susceptible to deterioration or physical damage in 
storage or in transit to the construction site.  Examples of materials 
acceptable for payment consideration include, but are not limited to, 
structural steel, non-magnetic steel, non-magnetic aggregate, 
equipment, machinery, large pipe and fittings,precast/prestressed 
concrete products, plastic lumber (e.g., fender piles/curbs), and 
high-voltage electrical cable. Materials not acceptable for payment 
include consumable materials such as nails, fasteners, conduits, gypsum 
board, glass, insulation, and wall coverings.

c. Materials to be considered for progress payment prior to installation 
shall be specifically and separately identified in the Contractor's 
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estimates of work submitted for the Contracting Officer's approval in 
accordance with Earned Value Report requirement of this contract.  
Requests for progress payment consideration for such items shall be 
supported by documents establishing their value and that the title 
requirements of the clause at FAR 52.232-5 have been met.

d. Materials are adequately insured and protected from theft and exposure.

e. Provide a written consent from the surety company with each payment 
request for offsite materials.

f. Materials to be considered for progress payments prior to installation 
shall be stored either in Hawaii, Guam, Puerto Rico, or the Continental 
United States.  Other locations are subject to written approval by the 
Contracting Officer.

PART 2   PRODUCTS

Not Used

PART 3   EXECUTION

Not Used

        -- End of Section --
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SECTION 01 30 00

ADMINISTRATIVE REQUIREMENTS

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2014) Safety and Health Requirements 
Manual

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

View Location Map; G

Progress and Completion Pictures; G

1.3   VIEW LOCATION MAP

Submit, prior to or with the first digital photograph submittals, a sketch 
or drawing indicating the required photographic locations.  Update as 
required if the locations are moved.

1.4   PROGRESS AND COMPLETION PICTURES

Photographically document site conditions prior to start of construction 
operations.  Provide monthly, and within one month of the completion of 
work, digital photographs, 1600x1200x24 bit true color  minimum resolution 
in JPEG file format showing the sequence and progress of work.  Take a 
minimum of 20 digital photographs each week throughout the entire project 
from a minimum of ten views from points located by the Contracting 
Officer.  Submit with the monthly invoice two sets of digital photographs, 
each set on a separate compact disc (CD) or data versatile disc (DVD), 
cumulative of all photos to date.  Indicate photographs demonstrating 
environmental procedures.  Provide photographs for each month in a separate 
monthly directory and name each file to indicate its location on the view 
location sketch.  Also provide the view location sketch on the CD or DVD as 
a digital file.  Include a date designator in file names.  Cross reference 
submittals in the appropriate daily report.  Photographs provided are for 
unrestricted use by the Government.

1.5   MINIMUM INSURANCE REQUIREMENTS

Provide the minimum insurance coverage required by FAR 28.307-2 LIABILITY,  
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during the entire period of performance under this contract.  Provide other 
insurance coverage as required by State law.

1.6   FIRST TIER CONTRACTOR REQUIREMENTS FOR ASBESTOS CONTAINING MATERIALS

Accomplish all contract requirements of Section 02 82 16.00 20 ENGINEERING 
CONTROL OF ASBESTOS CONTAINING MATERIALS, assigned to the Private Qualified 
Person, directly with a first tier subcontractor.

1.7   SUPERVISION

1.7.1   Minimum Communication Requirements

Have at least one qualified superintendent, or competent alternate, capable 
of reading, writing, and conversing fluently in the English language, on 
the job-site at all times during the performance of contract work.  In 
addition, if a Quality Control (QC) representative is required on the 
contract, then that individual must also have fluent English communication 
skills.

1.7.2   Superintendent Qualifications

The project superintendent must have a minimum of 10 years experience in 
construction with at least 5 of those years as a superintendent on projects 
similar in size and complexity.  The individual must be familiar with the 
requirements of EM 385-1-1 and have experience in the areas of hazard 
identification and safety compliance.  The individual must be capable of 
interpreting a critical path schedule and construction drawings.  The 
qualification requirements for the alternate superintendent are the same as 
for the project superintendent.  The Contracting Officer may request proof 
of the superintendent's qualifications at any point in the project if the 
performance of the superintendent is in question.

For routine projects where the superintendent is permitted to also serve as 
the Quality Control (QC) Manager as established in Section 01 45 00.00 20 
QUALITY CONTROL, the superintendent must have qualifications in accordance 
with that section.

1.7.2.1   Duties

The project superintendent is primarily responsible for managing and 
coordinating day-to-day production and schedule adherence on the project.  
The superintendent is required to attend NAVFAC Red Zone meetings, 
partnering meetings, and quality control meetings.  The superintendent or 
qualified alternative must be on-site at all times during the performance 
of this contract until the work is completed and accepted.

1.7.3   Non-Compliance Actions

The Project Superintendent is subject to removal by the Contracting Officer 
for non-compliance with requirements specified in the contract and for 
failure to manage the project to insure timely completion.  Furthermore, 
the Contracting Officer may issue an order stopping all or part of the work 
until satisfactory corrective action has been taken.  No part of the time 
lost due to such stop orders is acceptable as the subject of claim for 
extension of time for excess costs or damages by the Contractor.

SECTION 01 30 00  Page 2



B29 Roof and Structure Repairs 1396081

1.8   PRECONSTRUCTION MEETING

After award of the contract but prior to commencement of any work at the 
site, meet with the Contracting Officer to discuss and develop a mutual 
understanding relative to the administration of the value engineering and 
safety program, preparation of the schedule of prices or earned value 
report, shop drawings, and other submittals, scheduling programming, 
prosecution of the work, and clear expectations of the "Interim DD Form 
1354" Submittal.  Major subcontractors who will engage in the work must 
also attend.

1.9   FACILITY TURNOVER PLANNING MEETINGS (NAVFAC Red Zone - NRZ)

Meet with the Government to identify strategies to ensure the project is 
carried to expeditious closure and turnover to the Client.  Start the 
turnover process at the Pre-Construction Conference meeting with a 
discussion of the NAVFAC Red Zone (NRZ) process and convene at regularly 
scheduled NRZ Meetings.  Include the following in the facility Turnover 
effort:

1.9.1   NRZ Checklist

a.  Contracting Officer's Technical Representative (COTR) will provide the 
Contractor a copy of the NRZ Checklist template prior to 75 percent 
completion.

b.  Prior to 75 percent completion add/delete critical activities to the 
NRZ Checklist template as necessary to match the project scope, and 
schedule critical activities and insert planned completion dates in the 
NRZ checklist for each critical activity.  Present the NRZ Checklist to 
COTR and review during a regularly scheduled QC Meeting.

1.9.2   Meetings

a.  Upon Government acceptance of the NRZ Checklist, the Project 
Superintendent is required to lead regular NRZ Meetings beginning at 
approximately 75 percent project completion, or three to six months 
prior to Beneficial Occupancy Date (BOD), whichever comes first.

b.  The Contracting Officer will determine the frequency of the meetings, 
which is expected to increase as the project completion draws nearer.

c.  Using the NRZ Checklist as a Plan of Action and Milestones (POAM) and 
basis for discussion, review upcoming critical activities and 
strategies to ensure work is completed on time.

d.  Coordinate with the COTR any upcoming activities that require 
Government involvement.

e.  Maintain the NRZ Checklist by documenting the actual completion dates 
as work is completed and update the NRZ Checklist with revised planned 
completion dates as necessary to match progress.  Distribute copies of 
the current NRZ Checklist to attendees at each NRZ Meeting.

1.10   PARTNERING

To most effectively accomplish this contract, the Government requires the 
formation of a cohesive partnership within the Project Team whose members 
are from the Government, the Contractor and their Subcontractors.  Key 
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personnel from the Supported Command, the End User (who will occupy the 
facility), the Government Design and Construction team and Subject Matter 
Experts, the Installation, the Contractor and Subcontractors, and the 
Designer of Record will be invited to participate in the Partnering 
process.  The Partnership will draw on the strength of each organization in 
an effort to achieve a project that is without any safety mishaps, conforms 
to the Contract, and stays within budget and on schedule.

The Contracting Officer will provide Information on the Partnering Process 
and a list of key and optional personnel who should attend the Partnering 
meeting.

1.10.1   Informal Partnering

The Contracting Officer will organize the Partnering Sessions with key 
personnel of the project team, including Contractor personnel and 
Government personnel.

The Initial Partnering session should be a part of the Pre-Construction 
Meeting.  Partnering sessions will be held at a location agreed to by the 
Contracting Officer and the Contractor (typically a conference room 
provided by the PWD FEAD/ROICC office or the Contractor).  The Initial 
Informal Partnering Session will be conducted and facilitated using 
electronic media (a video and accompanying forms) provided by the 
Contracting Officer.  The Partners will determine the frequency of the 
follow-on sessions, at no more than 3 to six month intervals.

1.11   ELECTRONIC MAIL (E-MAIL) ADDRESS

Establish and maintain electronic mail (e-mail) capability along with the 
capability to open various electronic attachments as text files, pdf files, 
and other similar formats.  Within 10 days after contract award, provide 
the Contracting Officer a single (only one) e-mail address for electronic 
communications from the Contracting Officer related to this contract 
including, but not limited to contract documents, invoice information, 
request for proposals, and other correspondence.  The Contracting Officer 
may also use email to notify the Contractor of base access conditions when 
emergency conditions warrant, such as hurricanes or terrorist threats.  
Multiple email addresses are not allowed.

It is the Contractor's responsibility to make timely distribution of all 
Contracting Officer initiated e-mail with its own organization including 
field office(s).  Promptly notify the Contracting Officer, in writing, of 
any changes to this email address.

PART 2   PRODUCTS

Not Used

PART 3   EXECUTION

Not Used

        -- End of Section --
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SECTION 01 32 17.00 20

COST-LOADED NETWORK ANALYSIS SCHEDULES (NAS)

PART 1   GENERAL

1.1   DESCRIPTION

The Contractor is responsible for scheduling procurement, Contractor 
quality control and construction, acceptance testing and training.  Refer 
to Specification Section 01 33 00 SUBMITTAL PROCEDURES to determine if any 
items require Government approval prior to construction; if any are 
required, include that submittal review time in the schedule.

The schedule is a tool to manage the project, both for Contractor and 
Government activities.  It will also be used to report progress and 
evaluate time extensions.  The Project NAS must be cost-loaded and will 
provide the basis for progress payments.  Use the Critical Path Method 
(CPM) and the Precedence Diagram Method (PDM) to satisfy time and cost 
applications.  For consistency, when scheduling software terminology is 
used in this specification, the terms in Primavera's scheduling programs 
are used.

1.2   SUBMITTALS

The use of a "G" following a submittal indicates that a Government approval 
action is required.  Submit the following in accordance with Section 
01 33 00 SUBMITTAL PROCEDURES.

SD-01 Preconstruction Submittals

Qualifications; G

Baseline Network Analysis Schedule (NAS); G

SD-07 Certificates

Monthly Network Analysis Schedule Update; G

SD-11 Closeout Submittals

As-Built Schedule; G

1.3   SCHEDULE ACCEPTANCE PRIOR TO START OF WORK

Participate with the Contracting Officer in a preliminary meeting(s) to 
discuss the proposed schedule and requirements of this section prior to the 
Contractor preparing the Project Baseline Schedule.  Government review 
comments on the Contractor's schedule(s) do not relieve the Contractor from 
compliance with requirements of the Contract Documents.  Only bonds may be 
paid prior to acceptance of the Baseline Network Analysis Schedule (NAS)  
The acceptance of a Baseline NAS is a condition precedent to:

a.  The Contractor starting work on the demolition or construction stage(s) 
of the contract.

b.  Processing Contractor's invoices(s) for construction activities/items 
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of work.

c.  Review of any schedule updates.

Submittal of the Baseline Network Analysis Schedule, and subsequent 
schedule updates, is understood to be the Contractor's certification that 
the submitted schedule meets all of the requirements of the Contract 
Documents, represents the Contractor's plan on how the work will be 
accomplished, and accurately reflects the work that has been accomplished 
and how it was sequenced (as-built logic).

1.4   SOFTWARE

Prepare and maintain project schedules using Primavera P6.  Importing data 
into P6 using data conversion techniques or third party software is cause 
for rejection of the submitted schedule.

A listing of Primavera P6 settings and parameters which must be used in 
preparing the Schedules are contained later in this specification section.  
Deviation from these settings and parameters, without prior consent of the 
Contracting Officer, is cause for rejection of schedule submission.

1.5   QUALIFICATIONS

The designated Scheduler for the project must have prepared and maintained 
at least 3 previous schedules of similar size and complexity of this 
contract using Primavera P3, Primavera SureTrak, or Primavera P6.  At least 
one of the three must be in Primavera P6.  Submit a resume outlining the 
qualifications of the Scheduler.  Payment will not be processed until an 
acceptable Scheduler is provided.

1.6   NETWORK SYSTEM FORMAT

The system must include time-scaled logic diagrams and specified reports.

1.6.1   Diagrams

Provide Time-scaled Logic Diagram printed in color on ANSI D size sheets.  
The diagram must clearly show activities on the critical path.  Include the 
following information for each activity:

a.  Activity ID

b.  Activity Description

c.  Original Duration in Work Days

d.  Remaining duration in Work Days

e.  Physical Percent Complete

f.  Start Date

g.  Finish Date

h.  Total Float
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1.6.2   Schedule Activity Properties and Level of Detail

The NAS must identify all Government, Construction Quality Management 
(CQM), Construction activities planned for the project and all other 
activities that could impact project completion if delayed.  Create 
separate activities for each Phase, Area, Floor Level and Location the 
activity is occurring.  Activity categories included in the schedule are 
specified below.

With the exception of the Contract Award and Contract Completion Date (CCD) 
milestone activities, no activity shall be open-ended; each activity must 
have predecessor and successor ties.  No activity must have open start or 
open finish (dangling) logic.  Minimize redundant logic ties.  Once an 
activity exists on the schedule it must not be deleted or renamed to change 
the scope of the activity and must not be removed from the schedule logic 
without approval from the Contracting Officer.  While an activity cannot be 
deleted, where said activity is no longer applicable to the schedule but 
must remain within the logic stream for historical record, it can be 
changed to a milestone.  Document any such change in the milestone's 
"Notebook", including a date and explanation for the change.  The ID number 
for a deleted activity must not be re-used for another activity.  Within 
the Baseline Schedule no more than 20 percent of the activities shall be 
critical or near critical.  Critical is defined as having zero days of 
Total Float.  "Near Critical" is defined as having Total Float of 1 to 14 
days.  Contractor activities must be driven by calendars that reflect 
Saturdays, Sundays and all Federal Holidays as non-work days.

1.6.2.1   Activity Categories

1.6.2.1.1   Procurement Activities

Examples of procurement activities include, but are not limited to; 
Material/equipment submittal preparation, submittal and approval of 
material/equipment; material/equipment fabrication and delivery, and 
material/equipment on-site.  As a minimum, separate procurement activities 
will be provided for critical items, long lead items, items requiring 
Government approval and material/equipment procurement for which payment 
will be requested in advance of installation.  Show each delivery with 
relationship tie to the Construction Activity specifically for the delivery.

1.6.2.1.2   Government Activities

Government and other agency activities that could impact progress must be 
clearly identified.  Government activities include, but are not limited to; 
Government approved submittal reviews, Government conducted 
inspections/tests, environmental permit approvals by State regulators, 
utility outages, and delivery of Government Furnished Material/Equipment.

1.6.2.1.3   Quality Management (QM) Activities

The Preparatory Phase and Initial Phase for each Definable Feature of Work 
identified in the Contractor's Quality Control Plan must be added to each 
Three-Week Look Ahead Schedule referenced in the paragraph THREE-WEEK LOOK 
AHEAD SCHEDULE.  The Follow-up Phase will be represented by the 
Construction Activities in the Baseline Schedule and in the schedule 
updates.
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1.6.2.1.4   Construction Activities

No on-site construction activity may have a duration in excess of 20 
working days.  Contractor activities must be driven by calendars that 
reflect Saturdays, Sundays and all Federal Holidays as non-work days, 
unless otherwise defined in this contract.

1.6.2.1.5   Turnover and Closeout Activities

Include activities with all items on the NAVFAC Red Zone Checklist/POAM 
that are applicable to this project.  As a minimum, include all testing, 
specialized inspection activities, Pre-Final Inspection, Punch List 
Completion, Final Inspection and Acceptance.  Add a milestone for the 
Facility Turnover Planning Meeting at approximately 75 percent construction 
contract completion or three to six months prior to Contract Completion 
Date (CCD), whichever is sooner.

1.6.2.2   Contract Milestones and Constraints

1.6.2.2.1   Project Start Date Milestones

Include as the first activity on the schedule a start milestone titled 
"Contract Award", which must have a Mandatory Start constraint equal to the 
Contract Award Date.

1.6.2.2.2   Facility Turnover Planning Meeting Milestones

See paragraph ACTIVITY CATEGORIES above.

1.6.2.2.3   Substantial Completion Milestone

Include an unconstrained finish milestone on the schedule titled 
"Substantial Completion".  Substantial Completion is defined as the point 
in time the Government would consider the project ready for beneficial 
occupancy wherein by mutual agreement of the Government and Contractor, 
Government use of the facility is allowed while construction access 
continues in order to complete remaining items (e.g. punch list and other 
close out submittals).

1.6.2.2.4   Projected Completion Milestone

Include an unconstrained finish milestone on the schedule titled "Projected 
Completion".  Projected Completion is defined as the point in time the 
Government would consider the project complete.  This milestone must have 
the Contract Completion (CCD) milestone as its only successor.

1.6.2.2.5   Contract Completion Date (CCD) Milestone

Include as the last activity on the schedule a finish milestone titled 
"Contract Completion (CCD)".  Calculation of schedule updates must be such 
that if the finish of the "Projected Completion" milestone falls after the 
contract completion date, then negative float will be calculated on the 
longest path and if the finish of the "Projected Completion" milestone 
falls before the contract completion date, the float calculation must 
reflect positive float on the longest path.

1.6.2.3   Work Breakdown Structure & Activity Code

At a minimum, the Contractor must establish a Work Breakdown Structure 
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(WBS) and provide activity codes identified as follows:

1.6.2.3.1   Work Breakdown Structure (WBS)

Group all activities and milestones within appropriate WBS categories 
including, at a minimum, the following:

a.  Project Milestones:

(1) Management Milestones

(2) Project Administrative Meetings

b.  Pre-Construction Phase:

(1) Submittals and Reviews

(2) Procurement

c.  Construction Phase; Create multiple sub-sections in accordance with 
project specific categories of work including in WBS descending order 
as follows:

(1) General Area

(a)  Type of Work Item

1.  Location

d.  Commissioning & Testing:

(1) Specific area/locations of commissioning

(2) Final Testing

(3) Training

e.  Project Closeout: Include activity items such as Punchlist, 
Demobilization, O&M, As-built Drawings, and As-built NAS.

f.  Modifications: Create multiple sub-sections as the project progresses 
identified by modifications issued.

1.6.2.3.2   Responsibility Code

All activities in the project schedule must be identified with the party 
responsible for completing the task.  Activities must not belong to more 
than one responsible party.

1.6.2.4   Anticipated Restricted Delays

Unless otherwise noted or defined in Section 01 14 00 WORK RESTRICTIONS, 
allow in the schedule a total of 5 lost workdays per calendar year for 
instances where base access is not permitted due to a restriction or 
closure which causes a delay in the work.  A lost workday is defined as a 
day which the Contractor cannot work at least 50 percent of the day on the 
closed installation.  If the installation is closed for a period longer 
than 5 lost workdays per calendar year, the Contracting Officer will issue 
a no cost contract modification as applicable in accordance with the 
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contract clauses extending the contract completion date where the critical 
path has been impacted.

1.6.2.5   Cost Loading

1.6.2.5.1   Cost Loading Activities

Assign Material and Equipment Costs, for which payment will be requested in 
advance of installation, to their respective procurement activity (i.e., 
the material/equipment on-site activity).  Assign cost for 
material/equipment, paid for after installation; labor; and construction 
equipment to their respective Construction Activities.  The value of 
commissioning, testing and closeout WBS section may not be less than 10  
percent of the total costs for Procurement and Construction Activities.  
Evenly disperse overhead and profit to each activity over the duration of 
the project.

1.6.2.5.2   Quantities and Units of Measure

Each cost loaded activity must have a detailed quantity breakdown and unit 
of measure.  Lump sum costing is not acceptable.

1.6.3   Schedule Software Settings and Restrictions

a.  Activity Constraints:  Date/time constraint(s), other than those 
required by the contract, are not allowed unless accepted by the 
Contracting Officer.  Identify any constraints proposed and provide an 
explanation for the purpose of the constraint in the Narrative Report 
as described in paragraph REQUIRED TABULAR REPORTS.

b.  Default Progress Data Disallowed: Actual Start and Actual Finish dates 
on the CPM schedule must match the dates on the Contractor Quality 
Control and Production Reports.

c.  Software Settings: Handle schedule calculations and Out-of-Sequence 
progress (if applicable)  through Retained Logic, not Progress 
Override.  Show all activity durations and float values in days.  Show 
activity progress using Remaining Duration.  Set default activity type 
to "Task Dependent".

d.  At a minimum, include the following settings and parameters in Baseline 
Schedule preparation:

(1) General: Define or establish Calendars and Activity Codes at the 
"Project" level, not the "Global" level.

(2) Admin Drop-Down Menu, Admin Preferences, Time Periods Tab:

(a) Set time periods for P6 to 8.0 Hours/Day, 40.0 Hours/Week, 
172.0 Hours/Month and 2000.0 Hours/Year.

(b) Use assigned calendar to specify the number of work hours for 
each time period: Must be checked.

(3) Admin Drop-Down Menu, Admin Preferences, Earned Value Tab:

(a) Earned Value Calculation: Use "Budgeted values with current 
dates".
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(4) Project Level, Dates Tab:

(a) Set "Must Finish By" date to "Contract Completion Date".

(5) Project Level, Defaults Tab:

(a) Duration Type: Set to "Fixed Duration & Units".

(b) Percent Complete Type: Set to "Physical".

(c) Activity Type: Set to "Task Dependent".

(d) Calendar: Set to "Standard 5 Day Workweek".  Calendar must 
reflect Saturday, Sunday and all Federal holidays as non-work 
days.  Alternative calendars may be used with Contracting Officer 
approval.

(6) Project Level, Calculations Tab:

(a) Activity percent complete based on activity steps: Must be 
Checked.

(b) Reset Remaining Duration and Units to Original: Must be 
Checked.

(c) Subtract Actual from At Completion: Must be Checked.

(d) Recalculate Actual units and Cost when duration percent(%) 
complete changes: Must be Checked.

(e) Link Actual to Date and Actual This Period Units and Cost: 
Must be Checked.

(f) Price/Unit: Set to "$1/h".

(g) Update units when costs change on resource assignments: Must 
be Unchecked.

(7) Project Level, Settings Tab:

(a) Define Critical Activities: Check "Total Float is less than or 
equal to" and add "0d".

(8) Work Breakdown Structure Level, Earned Value Tab:

(a) Technique for Computing Performance Percent Complete: 
"Activity percent complete" is selected.

(b) Technique for Computing Estimate to Complete (ETC): "PF = 1" 
is selected.

1.6.4   Required Tabular Reports

Include the following reports with the Baseline, Monthly Update and any 
other required schedule submittals:

a. Log Report:  Listing of all changes made between the previous schedule 
and current updated schedule.
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b.  Narrative Report:  Identify and justify:

(1) Progress made in each area of the project;

(2) Critical Path;

(3) Date/time constraint(s), other than those required by the contract

(4) Changes in the following; added or deleted activities, original 
and remaining durations for activities that have not started, 
logic, milestones, planned sequence of operations, critical path, 
and cost loading;

(5) Any decrease in previously reported activity Earned Amount;

(6) Pending items and status thereof, including permits, changes 
orders, and time extensions;

(7) Status of Contract Completion Date and interim milestones;

(8) Current and anticipated delays (describe cause of delay and 
corrective actions(s) and mitigation measures to minimize);

(9) Description of current and future schedule problem areas.

Each entry in the narrative report must cite the respective Activity ID 
and Activity Description, the date and reason for the change, and 
description of the change.

c.  Earned Value Report:  List all activities having a budget amount cost 
loaded.  Compile total earnings on the project from notice to proceed 
to current progress payment request.  Show current budget, previous 
physical percent complete, to-date physical percent complete, previous 
earned value, to-date earned value and cost to complete on the report 
for each activity.

d.  Schedule Variance Control (SVC) Diagram:  With each schedule 
submission, provide a SVC diagram showing 1) Cash Flow S-Curves 
indicating planned project cost based on projected early and late 
activity finish dates and 2) Earned Value to-date.  Revise Cash Flow 
S-Curves when the contract is modified, or as directed by the 
Contracting Officer.

1.7   SUBMISSION AND ACCEPTANCE

1.7.1   Monthly Network Analysis Updates

Meet with Government representatives at monthly intervals to review and 
agree on the information presented in the updated project schedule.  The 
submission of an acceptable, updated schedule to the Government is a 
condition precedent to the processing of the Contractor's invoice.  Submit 
an acceptable, updated schedule to the Government regardless of whether a 
Contractor's invoice is submitted for the given period.  The Contractor and 
Government must consent to agree on percentage of payment for each activity 
progressed during the update period.  Monthly update schedules must 
incorporate as-built events as they occurred and provide ongoing status of 
anticipated finish dates.  As-built events must correspond to 
contemporaneous records including but not limited to submittals, daily 
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production reports and quality control reports.

Provide the following with each Schedule submittal:

a. Time-Scaled Logic Diagram.

b. Reports listed in paragraph entitled "REQUIRED TABULAR REPORTS."

c. Data disks containing the project schedule.  Include the back-up native .xer 
program files.

1.7.2   As-Built Schedule

As a condition precedent to the release of retention and making final 
payment, submit an "As-Built Schedule," as the last schedule update showing 
all activities at 100 percent completion.  This schedule must reflect the 
exact manner in which the project was actually constructed.

1.8   CONTRACT MODIFICATION

Submit a Time Impact Analysis (TIA) with each cost and time proposal for a 
proposed change.  TIA must illustrate the influence of each change or delay 
on the Contract Completion Date or milestones.  No time extensions will be 
granted nor delay damages paid unless a delay occurs which consumes all 
available Project Float, and extends the Projected Finish beyond the 
Contract Completion Date.

a.  Each TIA must be in both narrative and schedule form.  The narrative 
must define the scope and conditions of the change; provide start and 
finish dates of impact, successor and predecessor activity to impact 
period, responsible party; describe how it originated, and how it 
impacts the schedule.  The schedule submission must consist of three 
native files:

(1) Fragnet used to define the scope of the changed condition

(2) Most recent accepted schedule update as of the time of the 
proposal or claim submission that has been updated to show all 
activity progress as of the time of the impact start date.

(3) The impacted schedule that has the fragnet inserted in the updated 
schedule and the schedule “run” so that the new completion date is 
determined.

b.  For claimed as-built project delay, the inserted fragnet TIA method 
must be modified to account for as-built events known to occur after 
the data date of schedule update used.

c.  All TIAs must include any mitigation, and must determine the 
apportionment of the overall delay assignable to each individual 
delay.  The associated narrative must clearly describe the findings in 
a chronological listing beginning with the earliest delay event.

(1) Identify types of delays as follows:

(a) Excusable Delay: Force-Majeure (e.g. weather) - Contractor may 
receive time extension, but time will not be compensable.

(b) Inexcusable Delay: Contractor Responsibility – Contractor will 
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not receive time extension.

(c) Compensable Delay: Government Responsibility – Contractor may 
receive compensable time extension.

(2) If a combination of any of the delay types outlined above occurs, 
it is considered Concurrent Delay, which will require an analysis 
of the facts to determine compensability and entitlement to any 
time extension under the applicable contract clauses.

d.  Submit Data disks containing the narrative and native schedule files.

e.  Unless the Contracting Officer requests otherwise, only add conformed 
contract modifications into the Project NAS.

1.8.1   No Reservation of Rights

All direct costs, indirect cost, and time extensions will
 be negotiated and made full, equitable and final at the time of 
modification issuance.

1.9   PROJECT FLOAT

Project Float is the length of time between the Contractor's Projected 
Completion Milestone and the Contract Completion Date Milestone.  Project 
Float available in the schedule will not be for the exclusive use of either 
the Government or the Contractor.

The use of Resource Leveling or other techniques used for the purpose of 
artificially adjusting activity durations to consume float and influence 
critical path is prohibited.

1.10   THREE-WEEK LOOK AHEAD SCHEDULE

Prepare and issue a 3-Week Look Ahead schedule to provide a more detailed 
day-to-day plan of upcoming work identified on the Project Network Analysis 
Schedule.  Key the work plans to NAS activity numbers and update each week 
to show the planned work for the current and following two-week period.  
Additionally, include upcoming outages, closures, field evaluation tests, 
preparatory meetings, and initial meetings.  Identify critical path 
activities on the Three-Week Look Ahead Schedule.  The detail work plans 
are to be bar chart type schedules, derived from but maintained separately 
from the Project NAS on an electronic spreadsheet program and printed on 
8-1/2 by 11 inch sheets as directed by the Contracting Officer.  Activities 
must not exceed 5 working days in duration and have sufficient level of 
detail to assign crews, tools and equipment required to complete the work.  
Deliver three hard copies and one electronic file of the 3-Week Look Ahead 
Schedule to the Contracting Officer no later than 8 a.m. each Monday and 
review during the weekly CQC Coordination or Production Meeting.

1.11   CORRESPONDENCE AND TEST REPORTS

All correspondence (e.g., letters, Requests for Information (RFIs), 
e-mails, meeting minute items, Production and QC Daily Reports, material 
delivery tickets, photographs) must reference Schedule activity IDs that 
are being addressed.  All test reports (e.g., concrete, soil compaction, 
weld, pressure) must reference schedule activity IDs that are being 
addressed.

SECTION 01 32 17.00 20  Page 10



B29 Roof and Structure Repairs 1396081

1.12   ADDITIONAL SCHEDULING REQUIREMENTS

Any references to additional scheduling requirements, including systems to 
be inspected, tested and commissioned, that are located throughout the 
remainder of the Contract Documents, are subject to all requirements of 
this section.

PART 2   PRODUCTS

Not used.

PART 3   EXECUTION

Not used.

        -- End of Section --
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SECTION 01 33 00

SUBMITTAL PROCEDURES

PART 1   GENERAL

1.1   DEFINITIONS

1.1.1   Submittal Descriptions (SD)

Submittals requirements are specified in the technical sections.  
Submittals are identified by Submittal Description (SD) numbers and titles 
as follows:

SD-01 Preconstruction Submittals

Submittals which are required prior to or commencing work on site.

Certificates of insurance

Surety bonds

List of proposed Subcontractors

List of proposed products

Construction progress schedule

Network Analysis Schedule (NAS)

Submittal register

Schedule of prices or Earned Value Report

Health and safety plan

Work plan

Quality Control(QC) plan

Environmental protection plan

SD-02 Shop Drawings

Drawings, diagrams and schedules specifically prepared to illustrate 
some portion of the work.

Diagrams and instructions from a manufacturer or fabricator for use in 
producing the product and as aids to the Contractor for integrating the 
product or system into the project.

Drawings prepared by or for the Contractor to show how multiple systems 
and interdisciplinary work will be coordinated.

SD-03 Product Data

Catalog cuts, illustrations, schedules, diagrams, performance charts, 

SECTION 01 33 00  Page 1



B29 Roof and Structure Repairs 1396081

instructions and brochures illustrating size, physical appearance and 
other characteristics of materials, systems or equipment for some 
portion of the work.

Samples of warranty language when the contract requires extended 
product warranties.

SD-04 Samples

Fabricated or unfabricated physical examples of materials, equipment or 
workmanship that illustrate functional and aesthetic characteristics of 
a material or product and establish standards by which the work can be 
judged.

Color samples from the manufacturer's standard line (or custom color 
samples if specified) to be used in selecting or approving colors for 
the project.

Field samples and mock-ups constructed on the project site establish 
standards by which the ensuring work can be judged.  Includes 
assemblies or portions of assemblies which are to be incorporated into 
the project and those which will be removed at conclusion of the work.

SD-05 Design Data

Design calculations, mix designs, analyses or other data pertaining to 
a part of work.

SD-06 Test Reports

Report signed by authorized official of testing laboratory that a 
material, product or system identical to the material, product or 
system to be provided has been tested in accord with specified 
requirements.  Unless specified in another section, testing must have 
been within three years of date of contract award for the project.

Report which includes findings of a test required to be performed by 
the Contractor on an actual portion of the work or prototype prepared 
for the project before shipment to job site.

Report which includes finding of a test made at the job site or on 
sample taken from the job site, on portion of work during or after 
installation.

Investigation reports.

Daily logs and checklists.

Final acceptance test and operational test procedure.

SD-07 Certificates

Statements printed on the manufacturer's letterhead and signed by 
responsible officials of manufacturer of product, system or material 
attesting that product, system or material meets specification 
requirements.  Must be dated after award of project contract and 
clearly name the project.

Document required of Contractor, or of a manufacturer, supplier, 
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installer or Subcontractor through Contractor.  The document purpose is 
to further promote the orderly progression of a portion of the work by 
documenting procedures, acceptability of methods or personnel 
qualifications.

Confined space entry permits.

Text of posted operating instructions.

SD-08 Manufacturer's Instructions

Preprinted material describing installation of a product, system or 
material, including special notices and (MSDS)concerning impedances, 
hazards and safety precautions.

SD-10 Operation and Maintenance Data

Data that is furnished by the manufacturer, or the system provider, to 
the equipment operating and maintenance personnel, including 
manufacturer's help and product line documentation necessary to 
maintain and install equipment.  This data is needed by operating and 
maintenance personnel for the safe and efficient operation, maintenance 
and repair of the item.

This data is intended to be incorporated in an operations and 
maintenance manual or control system.

SD-11 Closeout Submittals

Documentation to record compliance with technical or administrative 
requirements or to establish an administrative mechanism.

Submittals required for Guiding Principle Validation (GPV) or Third 
Party Certification (TPC).

Special requirements necessary to properly close out a construction 
contract.  For example, Record Drawings and as-built drawings.  Also, 
submittal requirements necessary to properly close out a major phase of 
construction on a multi-phase contract.

1.1.2   Approving Authority

Office or designated person authorized to approve submittal.

1.1.3   Work

As used in this section, on- and off-site construction required by contract 
documents, including labor necessary to produce submittals, construction, 
materials, products, equipment, and systems incorporated or to be 
incorporated in such construction.

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor QC approval.  
Submit the following in accordance with this section.

SD-01 Preconstruction Submittals
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Submittal Register; G

1.3   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.3.1   Government Approved (G)

Government approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause SPECIFICATIONS AND DRAWINGS FOR 
CONSTRUCTION, they are considered to be "shop drawings."

1.3.2   Sustainability Reporting Submittals (S)

Submittals for Guiding Principle Validation (GPV) or Third Party 
Certification (TPC) are indicated with an "S" designation.    A full 
submittal for an item may be provided under another SD; however, for the 
"S" submittal, only provide that portion of the submittal that demonstrates 
compliance with the sustainable requirement.  If the sustainable submittal 
does require Government Approval, it may be tagged under another SD with a 
"G."

Schedule submittals for these items throughout the course of construction 
as provided; do not wait until closeout.

1.4   FORWARDING SUBMITTALS REQUIRING GOVERNMENT APPROVAL

1.4.1   Submittals Required from the Contractor

As soon as practicable after award of contract, and before procurement of 
fabrication, forward to the Architect-Engineer:  Ames & Whitaker 
Architects, 31 Liberty Stereet, Suite 208, Southington, CT, 06489, 
submittals required in the technical sections of this specification, 
including shop drawings, product data and samples.  Forward one copy of the 
transmittal form for all submittals to the Resident Officer in Charge of 
Construction.

The Architect-Engineer for this project will review and approve for the 
Contracting Officer those submittals reserved for Contracting Officer 
approval to verify submittals comply with the contract requirements.

1.4.1.1   O&M Data

The Architect-Engineer for this project will review and approve for the 
Contracting Officer O&M Data to verify the submittals comply with the 
contract requirements; submit data specified for a given item within 30 
calendar days after the item is delivered to the contract site.

In the event the Contractor fails to deliver O&M Data within the time 
limits specified, the Contracting Officer may withhold from progress 
payments 50 percent of the price of the item with which such O&M Data 
are applicable.
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1.5   PREPARATION

1.5.1   Transmittal Form

Transmit each submittal, except sample installations and sample panels to 
office of approving authority.  Transmit submittals with transmittal form 
prescribed by Contracting Officer and standard for project.  On the 
transmittal form identify Contractor, indicate date of submittal, and 
include information prescribed by transmittal form and required in 
paragraph IDENTIFYING SUBMITTALS of this section.  Process transmittal 
forms to record actions regarding samples .

1.5.2   Identifying Submittals

When submittals are provided by a Subcontractor, the Prime Contractor is to 
prepare, review and stamp with Contractor's approval all specified 
submittals prior to submitting for Government approval.

Identify submittals, except sample installations and sample panels, with 
the following information permanently adhered to or noted on each separate 
component of each submittal and noted on transmittal form.  Mark each copy 
of each submittal identically, with the following:

a.  Project title and location.

b.  Construction contract number.

c.  Date of the drawings and revisions.

d.  Name, address, and telephone number of subcontractor, supplier, 
manufacturer and any other subcontractor associated with the submittal.

e.  Section number of the specification section by which submittal is 
required.

f.  Submittal description (SD) number of each component of submittal.

g.  When a resubmission, add alphabetic suffix on submittal description, 
for example, submittal 18 would become 18A, to indicate resubmission.

h.  Product identification and location in project.

1.5.3   Format for SD-02 Shop Drawings

Shop drawings are not to be less than 8 1/2 by 11 inches nor more than 30 
by 42 inches, except for full size patterns or templates.  Prepare drawings 
to accurate size, with scale indicated, unless other form is required.  
Drawings are to be suitable for reproduction and be of a quality to produce 
clear, distinct lines and letters with dark lines on a white background.

Include on each drawing the drawing title, number, date, and revision 
numbers and dates, in addition to information required in paragraph 
IDENTIFYING SUBMITTALS.

Number drawings in a logical sequence.  Contractors may use their own 
number system.  Each drawing is to bear the number of the submittal in a 
uniform location adjacent to the title block.  Place the Government 
contract number in the margin, immediately below the title block, for each 
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drawing.

Reserve a blank space, no smaller than 3-1/2 x 3-1/2 inches on the right 
hand side of each sheet for the Government disposition stamp.

Dimension drawings, except diagrams and schematic drawings; prepare 
drawings demonstrating interface with other trades to scale.  Use the same 
unit of measure for shop drawings as indicated on the contract drawings.  
Identify materials and products for work shown.

Include the nameplate data, size and capacity on drawings.  Also include 
applicable federal, military, industry and technical society publication 
references.

Submit drawings PDF format.

1.5.4   Format of SD-03 Product Data and SD-08 Manufacturer's Instructions

Present product data submittals for each section.  Include table of 
contents, listing page and catalog item numbers for product data.

Indicate, by prominent notation, each product which is being submitted; 
indicate specification section number and paragraph number to which it 
pertains.

Supplement product data with material prepared for project to satisfy 
submittal requirements for which product data does not exist.  Identify 
this material as developed specifically for project, with information and 
format as required for submission of SD-07 Certificates.

Include the manufacturer's name, trade name, place of manufacture, and 
catalog model or number on product data.  Also include applicable federal, 
military, industry and technical society publication references.  Should 
manufacturer's data require supplemental information for clarification, 
submit as specified for SD-07 Certificates.

Where equipment or materials are specified to conform to industry and 
technical society reference standards of the organizations such as American 
National Standards Institute (ANSI), ASTM International (ASTM), National 
Electrical Manufacturer's Association (NEMA), Underwriters Laboratories 
(UL), and Association of Edison Illuminating Companies (AEIC), submit proof 
of such compliance.  The label or listing by the specified organization 
will be acceptable evidence of compliance.  In lieu of the label or 
listing, submit a certificate from an independent testing organization, 
competent to perform testing, and approved by the Contracting Officer.  
State on the certificate that the item has been tested in accordance with 
the specified organization's test methods and that the item complies with 
the specified organization's reference standard.

Collect required data submittals for each specific material, product, unit 
of work, or system into a single submittal and marked for choices, options, 
and portions applicable to the submittal.  Mark each copy of the product 
data identically.  Partial submittals will not be accepted for expedition 
of construction effort.

Submit manufacturer's instructions prior to installation.
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1.5.5   Format of SD-04 Samples

Furnish samples in sizes below, unless otherwise specified or unless the 
manufacturer has prepackaged samples of approximately same size as 
specified:

a.  Sample of Equipment or Device:  Full size.

b.  Sample of Materials Less Than 2 by 3 inches:  Built up to 8 1/2 by 11 
inches.

c.  Sample of Materials Exceeding 8 1/2 by 11 inches:  Cut down to 8 1/2 by 
11 inches and adequate to indicate color, texture, and material 
variations.

d.  Sample of Linear Devices or Materials:  10 inch length or length to be 
supplied, if less than 10 inches.  Examples of linear devices or 
materials are conduit and handrails.

e.  Sample of Non-Solid Materials:  Pint.  Examples of non-solid materials 
are sand and paint.

f.  Color Selection Samples:  2 by 4 inches.  Where samples are specified 
for selection of color, finish, pattern, or texture, submit the full 
set of available choices for the material or product specified.  Sizes 
and quantities of samples are to represent their respective standard 
unit.

g.  Sample Panel:  4 by 4 feet.

h.  Sample Installation:  100 square feet.

Samples Showing Range of Variation:  Where variations in color, finish, 
pattern, or texture are unavoidable due to nature of the materials, submit 
sets of samples of not less than three units showing extremes and middle of 
range.  Mark each unit to describe its relation to the range of the 
variation.

Reusable Samples:  Incorporate returned samples into work only if so 
specified or indicated.  Incorporated samples are to be in undamaged 
condition at time of use.

Recording of Sample Installation:  Note and preserve the notation of area 
constituting sample installation but remove notation at final clean up of 
project.

When color, texture or pattern is specified by naming a particular 
manufacturer and style, include one sample of that manufacturer and style, 
for comparison.

1.5.6   Format of SD-05 Design Data and SD-07 Certificates

Provide design data and certificates on 8 1/2 by 11 inches paper.

1.5.7   Format of SD-06 Test Reports and SD-09 Manufacturer's Field Reports

Indicate by prominent notation, each report in the submittal.  Indicate 
specification number and paragraph number to which it pertains.
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1.5.8   Format of SD-10 Operation and Maintenance Data (O&M)

Comply with the requirements specified in Section 01 78 23 OPERATION AND 
MAINTENANCE DATA for O&M Data format.

1.5.9   Format of SD-01 Preconstruction Submittals and SD-11 Closeout 
Submittals

When submittal includes a document which is to be used in project or become 
part of project record, other than as a submittal, do not apply 
Contractor's approval stamp to document, but to a separate sheet 
accompanying document.

1.5.10   Source Drawings for Shop Drawings

The entire set of Source Drawing files (DWG) will not be provided to the 
Contractor.  Only those requested by the Contractor to prepare shop 
drawings may be provided.  Request the specific Drawing Number only for the 
preparation of Shop Drawings.  These drawings may only be provided after 
award.

1.5.10.1   Terms and Conditions

Data contained on these electronic files must not be used for any purpose 
other than as a convenience in the preparation of construction data for the 
referenced project.  Any other use or reuse shall be at the sole risk of 
the Contractor and without liability or legal exposure to the Government.  
The Contractor must make no claim and waives to the fullest extent 
permitted by law, any claim or cause of action of any nature against the 
Government, its agents or sub consultants that may arise out of or in 
connection with the use of these electronic files.  The Contractor must, to 
the fullest extent permitted by law, indemnify and hold the Government 
harmless against all damages, liabilities or costs, including reasonable 
attorney's fees and defense costs, arising out of or resulting from the use 
of these electronic files.

These electronic Source Drawing files are not construction documents.  
Differences may exist between the Source Drawing files and the 
corresponding construction documents.  The Government makes no 
representation regarding the accuracy or completeness of the electronic 
Source Drawing files, nor does it make representation to the compatibility 
of these files with the Contractor hardware or software.  In the event that 
a conflict arises between the signed and sealed construction documents 
prepared by the Government and the furnished Source Drawing files, the 
signed and sealed construction documents govern.  The Contractor is 
responsible for determining if any conflict exists.  Use of these Source 
Drawing files does not relieve the Contractor of duty to fully comply with 
the contract documents, including and without limitation, the need to 
check, confirm and coordinate the work of all contractors for the project.  
If the Contractor uses, duplicates or modifies these electronic Source 
Drawing files for use in producing construction data related to this 
contract, remove all previous indicia of ownership (seals, logos, 
signatures, initials and dates).

1.5.11   Electronic File Format

Provide submittals in electronic format, with the exception of material 
samples required for SD-04 Samples items.  Compile the submittal file as a 
single, complete document, to include the Transmittal Form described 

SECTION 01 33 00  Page 8



B29 Roof and Structure Repairs 1396081

within. Name the electronic submittal file specifically according to its 
contents, coordinate the file naming convention with the Contracting 
Officer.  Electronic files must be of sufficient quality that all 
information is legible. Electronic format shall be in PDF, unless otherwise 
specified or directed by the Contracting Officer. Generate PDF files from 
original documents with bookmarks so that the text included in the PDF file 
is both searchable and can be copied.  If documents are scanned, Optical 
Character Resolution (OCR) routines are required.  Index and bookmark files 
exceeding 30 pages to allow efficient navigation of the file. When 
required, the electronic file must include a valid electronic signature, or 
scan of a signature.

Email electronic submittal documents fewer than 10MB to an email address as 
directed by the Contracting Officer.  Provide electronic documents over 
10MB on an optical disc, or through an electronic file sharing system such 
as the AMRDEC SAFE Web Application located at the following website: 
https://safe.amrdec.army.mil/safe/.  

Provide hard copies of submittals when requested by the Contracting 
Officer.  Up to two additional hard copies of any submittal may be 
requested at the discretion of the Contracting Officer, at no additional 
cost to the Government.

1.6   QUANTITY OF SUBMITTALS

1.6.1   Number of Samples SD-04 Samples

a.  Submit two samples, or two sets of samples showing range of variation, 
of each required item.  One approved sample or set of samples will be 
retained by approving authority and one will be returned to Contractor.

b.  Submit one sample panel or provide one sample installation where 
directed.  Include components listed in technical section or as 
directed.

c.  Submit one sample installation, where directed.

d.  Submit one sample of non-solid materials.

1.7   VARIATIONS

Variations from contract requirements require both Designer of Record (DOR) 
and Government approval pursuant to contract Clause FAR 52.236-21 and will 
be considered where advantageous to Government.

1.7.1   Considering Variations 

Discussion with Contracting Officer prior to submission, after consulting 
with the DOR, will help ensure functional and quality requirements are met 
and minimize rejections and re-submittals.  When contemplating a variation 
which results in lower cost, consider submission of the variation as a 
Value Engineering Change Proposal (VECP).

Specifically point out variations from contract requirements in transmittal 
letters.  Failure to point out deviations may result in the Government 
requiring rejection and removal of such work at no additional cost to the 
Government.
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1.7.2   Proposing Variations

When proposing variation, deliver written request to the Contracting 
Officer, with documentation of the nature and features of the variation and 
why the variation is desirable and beneficial to Government, including the 
DOR's written analysis and approval.  If lower cost is a benefit, also 
include an estimate of the cost savings.  In addition to documentation 
required for variation, include the submittals required for the item.  
Clearly mark the proposed variation in all documentation.

1.7.3   Warranting that Variations are Compatible

When delivering a variation for approval, Contractor, including its 
Designer(s) of Record, warrants that this contract has been reviewed to 
establish that the variation, if incorporated, will be compatible with 
other elements of work.

1.7.4   Review Schedule is Modified

In addition to normal submittal review period, a period of 10 working days 
will be allowed for consideration by the Government of submittals with 
variations.

1.8   SUBMITTAL REGISTER

Prepare and maintain submittal register, as the work progresses.  Do not 
change data which is output in columns (c), (d), (e), and (f) as delivered 
by Government; retain data which is output in columns (a), (g), (h), and 
(i) as approved.  A submittal register showing items of equipment and 
materials for which submittals are required by the specifications is 
provided as an attachment.  This list may not be all inclusive and 
additional submittals may be required.  The Government will provide the 
initial submittal register in electronic format

Column (c):  Lists specification section in which submittal is 
required.

Column (d):  Lists each submittal description (SD No. and type, 
e.g. SD-02 Shop Drawings) required in each specification section.

Column (e):  Lists one principal paragraph in specification 
section where a material or product is specified.  This listing is 
only to facilitate locating submitted requirements.  Do not 
consider entries in column (e) as limiting project requirements.

Column (f):  Indicate approving authority for each submittal.

Thereafter, the Contractor is to track all submittals by maintaining a 
complete list, including completion of all data columns, including dates on 
which submittals are received and returned by the Government.

1.8.1   Use of Submittal Register

Submit submittal register.  Submit with QC plan and project schedule.  
Verify that all submittals required for project are listed and add missing 
submittals.  Coordinate and complete the following fields on the register 
submitted with the QC plan and the project schedule:

Column (a) Activity Number:  Activity number from the project 
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schedule.

Column (g) Contractor Submit Date:  Scheduled date for approving 
authority to receive submittals.

Column (h) Contractor Approval Date:  Date Contractor needs 
approval of submittal.

Column (i) Contractor Material:  Date that Contractor needs 
material delivered to Contractor control.

1.8.2   Contractor Use of Submittal Register

Update the following fields in the Government-furnished submittal register 
program or equivalent fields in program utilized by Contractor with each 
submittal throughout contract.

Column (b) Transmittal Number:  Contractor assigned list of 
consecutive numbers.

Column (j) Action Code (k):  Date of action used to record 
Contractor's review when forwarding submittals to QC.

Column (l) List date of submittal transmission.

Column (q) List date approval received.

1.8.3   Approving Authority Use of Submittal Register

Update the following fields in the Government-furnished submittal register 
program or equivalent fields in program utilized by Contractor.

Column (b) Transmittal Number:  Contractor assigned list of 
consecutive numbers.

Column (l) List date of submittal receipt.

Column (m) through (p) List Date related to review actions.

Column (q) List date returned to Contractor.

1.8.4   Action Codes

Entries for columns (j) and (o), are to be used are as follows (others may 
be prescribed by Transmittal Form):

1.8.4.1   Government Review Action Codes

"A" - "Approved as submitted"; "Completed"

"B" - "Approved, except as noted on drawings"; "Completed"

"C" - "Approved, except as noted on drawings; resubmission 
required"; "Resubmit"

"D" - "Returned by separate correspondence"; "Completed"

"E" - "Disapproved (See attached)"; "Resubmit"
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"F" - "Receipt acknowledged"; "Completed"

"G" - "Other (Specify)"; "Resubmit"

"X" - "Receipt acknowledged, does not comply with contract 
requirements"; "Resubmit"

1.8.5   Copies Delivered to the Government

Deliver one copy of submittal register updated by Contractor to Government 
with each invoice request.

1.9   SCHEDULING

Schedule and submit concurrently submittals covering component items 
forming a system or items that are interrelated.  Include certifications to 
be submitted with the pertinent drawings at the same time.  No delay 
damages or time extensions will be allowed for time lost in late 
submittals.  An additional 10 calendar days will be allowed and shown on 
the register for review and approval of submittals for refrigeration and 
HVAC control systems.

a.  Coordinate scheduling, sequencing, preparing and processing of 
submittals with performance of work so that work will not be delayed by 
submittal processing.  Allow for potential resubmittal of requirements.

b.  Submittals called for by the contract documents will be listed on the 
register.  If a submittal is called for but does not pertain to the 
contract work, the Contractor is to include the submittal in the 
register and annotate it "N/A" with a brief explanation.  Approval by 
the Contracting Officer does not relieve the Contractor of supplying 
submittals required by the contract documents but which have been 
omitted from the register or marked "N/A."

c.  Re-submit register and annotate monthly by the Contractor with actual 
submission and approval dates.  When all items on the register have 
been fully approved, no further re-submittal is required.

d.  Carefully control procurement operations to ensure that each individual 
submittal is made on or before the Contractor scheduled submittal date 
shown on the approved "Submittal Register."

e.  Except as specified otherwise, allow review period, beginning with 
receipt by approving authority, that includes at least 15 working days 
for submittals for QC Manager approval and 20 working days for 
submittals for Contracting Officer approval.  Period of review for 
submittals with Contracting Officer approval begins when Government 
receives submittal from QC organization.

f.  For submittals requiring review by fire protection engineer, allow 
review period, beginning when Government receives submittal from QC 
organization, of 30 working days for return of submittal to the 
Contractor.

g.  Period of review for each resubmittal is the same as for initial 
submittal.

1.9.1   Reviewing, Certifying, Approving Authority

The QC organization is responsible for reviewing and certifying that 
submittals are in compliance with contract requirements.  Approving 
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authority on submittals is QC Manager unless otherwise specified for 
specific submittal.  At each "Submittal" paragraph in individual 
specification sections, a notation "G," following a submittal item, 
indicates Contracting Officer is approving authority for that submittal 
item.  An "S" following a submittal item, indicates that the QC Manager is 
the approving authority, and that a copy of the approved submittal must be 
provided to the Designer of Record.

1.9.2   Constraints

Conform to provisions of this section, unless explicitly stated otherwise 
for submittals listed or specified in this contract.

Submit complete submittals for each definable feature of work.  Submit at 
the same time components of definable feature interrelated as a system.

When acceptability of a submittal is dependent on conditions, items, or 
materials included in separate subsequent submittals, submittal will be 
returned without review.

Approval of a separate material, product, or component does not imply 
approval of assembly in which item functions.

1.9.3   QC Organization Responsibilities

a.  Note date on which submittal was received from Contractor on each 
submittal.

b.  Review each submittal; and check and coordinate each submittal with 
requirements of work and contract documents.

c.  Review submittals for conformance with project design concepts and 
compliance with contract documents.

d.  Act on submittals, determining appropriate action based on QC 
organization's review of submittal.

(1) When QC Manager is approving authority, take appropriate action on 
submittal from the possible actions defined in paragraph APPROVED
/ACCEPTED SUBMITTALS.

(2) When Contracting Officer is approving authority or when variation 
has been proposed, forward submittal to Government with certifying 
statement or return submittal marked "not reviewed" or "revise and 
resubmit" as appropriate.  The QC organization's review of 
submittal determines appropriate action.

e.  Ensure that material is clearly legible.

f.  Stamp each sheet of each submittal with QC certifying statement or 
approving statement, except that data submitted in bound volume or on 
one sheet printed on two sides may be stamped on the front of the first 
sheet only.

(1) When approving authority is Contracting Officer, QC organization 
will certify submittals forwarded to Contracting Officer with the 
following certifying statement:

"I hereby certify that the (equipment) (material) (article) shown and 
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marked in this submittal is that proposed to be incorporated with 
contract Number _____, is in compliance with the contract drawings and 
specification, can be installed in the allocated spaces, and is 
submitted for Government approval.

Certified by Submittal Reviewer _____________________, Date _______
(Signature when applicable)

Certified by QC Manager _____________________________, Date ______"
(Signature)

(2) When approving authority is QC Manager, QC Manager will use the 
following approval statement when returning submittals to 
Contractor as "Approved" or "Approved as Noted."

"I hereby certify that the (material) (equipment) (article) shown and 
marked in this submittal and proposed to be incorporated with contract 
Number _____, is in compliance with the contract drawings and 
specification, can be installed in the allocated spaces, and is 
approved for use.

Certified by Submittal Reviewer ______________________, Date ______
(Signature when applicable)

Approved by QC Manager _______________________________, Date _____"
(Signature)

g.  Sign certifying statement or approval statement.  The QC organization 
member designated in the approved QC plan is the person signing 
certifying statements.  The use of original ink for signatures is 
required.  Stamped signatures are not acceptable.

h.  Update submittal register database as submittal actions occur and 
maintain the submittal register at project site until final acceptance 
of all work by Contracting Officer.

i.  Retain a copy of approved submittals at project site, including 
Contractor's copy of approved samples.

j.  For "S" submittals, provide a copy of the approved submittal to the 
Designer of Record.

1.10   GOVERNMENT APPROVING AUTHORITY

When approving authority is Contracting Officer, the Government will:

a.  Note date on which submittal was received from QC Manager.

b.  Review submittals for approval within scheduling period specified and 
only for conformance with project design concepts and compliance with 
contract documents.

c.  Identify returned submittals with one of the actions defined in 
paragraph REVIEW NOTATIONS and with markings appropriate for action 
indicated.

Upon completion of review of submittals requiring Government approval, 
stamp and date submittals.  One copies of the submittal will be retained by 
the Contracting Officer and remaining copies of the submittal will be 
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returned to the Contractor.

1.10.1   Review Notations

Submittals will be returned to the Contractor with the following notations:

a.  Submittals marked "approved" or "accepted" authorize the Contractor to 
proceed with the work covered.

b.  Submittals marked "approved as noted" "or approved, except as noted, 
resubmittal not required," authorize the Contractor to proceed with the 
work covered provided he takes no exception to the corrections.

c.  Submittals marked "not approved" or "disapproved," or "revise and 
resubmit," indicate noncompliance with the contract requirements or 
design concept, or that submittal is incomplete.  Resubmit with 
appropriate changes.  No work shall proceed for this item until 
resubmittal is approved.

d.  Submittals marked "not reviewed" will indicate submittal has been 
previously reviewed and approved, is not required, does not have 
evidence of being reviewed and approved by Contractor, or is not 
complete.  A submittal marked "not reviewed" will be returned with an 
explanation of the reason it is not reviewed.  Resubmit submittals 
returned for lack of review by Contractor or for being incomplete, with 
appropriate action, coordination, or change.

1.11   DISAPPROVED OR REJECTED SUBMITTALS

Contractor shall make corrections required by the Contracting Officer.  If 
the Contractor considers any correction or notation on the returned 
submittals to constitute a change to the contract drawings or 
specifications; notice as required under the Contract clause CHANGES, is to 
be given to the Contracting Officer.  Contractor is responsible for the 
dimensions and design of connection details and construction of work.  
Failure to point out deviations may result in the Government requiring 
rejection and removal of such work at the Contractor's expense.

If changes are necessary to submittals, make such revisions and submission 
of the submittals in accordance with the procedures above.  No item of work 
requiring a submittal change is to be accomplished until the changed 
submittals are approved.

1.12   APPROVED/ACCEPTED SUBMITTALS

The Contracting Officer's approval or acceptance of submittals is not to be 
construed as a complete check, and indicates only that the general method 
of construction, materials, detailing and other information are 
satisfactory.

Approval or acceptance will not relieve the Contractor of the 
responsibility for any error which may exist, as the Contractor under the 
Contractor Quality Control (CQC) requirements of this contract is 
responsible for dimensions, the design of adequate connections and details, 
and the satisfactory construction of all work.

After submittals have been approved or accepted by the Contracting Officer, 
no resubmittal for the purpose of substituting materials or equipment will 
be considered unless accompanied by an explanation of why a substitution is 
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necessary.

1.13   APPROVED SAMPLES

Approval of a sample is only for the characteristics or use named in such 
approval and is not be construed to change or modify any contract 
requirements.  Before submitting samples, the Contractor to assure that the 
materials or equipment will be available in quantities required in the 
project.  No change or substitution will be permitted after a sample has 
been approved.

Match the approved samples for materials and equipment incorporated in the 
work.  If requested, approved samples, including those which may be damaged 
in testing, will be returned to the Contractor, at his expense, upon 
completion of the contract.  Samples not approved will also be returned to 
the Contractor at its expense, if so requested.

Failure of any materials to pass the specified tests will be sufficient 
cause for refusal to consider, under this contract, any further samples of 
the same brand or make of that material.  Government reserves the right to 
disapprove any material or equipment which previously has proved 
unsatisfactory in service.

Samples of various materials or equipment delivered on the site or in place 
may be taken by the Contracting Officer for testing.  Samples failing to 
meet contract requirements will automatically void previous approvals.  
Contractor to replace such materials or equipment to meet contract 
requirements.

Approval of the Contractor's samples by the Contracting Officer does not 
relieve the Contractor of his responsibilities under the contract.

PART 2   PRODUCTS

Not Used

PART 3   EXECUTION

Not Used

        -- End of Section --
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01 35 26 1.5Contractor Safety Self-Evaluation
Checklist

1.7.1.5Crane Operators/Riggers
1.8.2.2 GStandard Lift Plan
1.8.2.3 GCritical Lift Plan
1.8.2.3 GNaval Architecture Analysis
1.9Activity Hazard Analysis (AHA)
1.10.1Confined Space Entry Permit
1.10.1Hot Work Permit
1.13.4Certificate of Compliance

Third Party Certification of
Barge-Mounted Mobile Cranes

1.15License Certificates
1.15.1 GRadiography Operation Planning

Work Sheet
01 45 00.00 20 SD-01 Preconstruction Submittals

1.6.1 GConstruction Quality Control (QC)
Plan

1.16 GIndoor Air Quality (IAQ)
Management Plan

Basis of Design and Design
Intent

Contract Document Review
SD-07 Certificates
CA Resume

01 45 35 SD-01 Preconstruction Submittals
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01 45 35 3.1.1 GSIOR Letter of Acceptance
3.1.1 GProject Manual
3.1.1 GProject Manual
3.1.1Written Practices
3.1.3Written Practices
3.1.1NDT Procedures and Equipment

Calibration Records
3.1.3NDT Procedures and Equipment

Calibration Records
SD-06 Test Reports

3.1.1Daily Reports
3.1.3Daily Reports
3.1.1Biweekly Reports
3.1.2Biweekly Reports

SD-07 Certificates
Fabrication Plant
Steel Truss Plant
Wood Truss Plant
AC472 Accreditation
Steel Joist Institute Membership
Certified Plant
Certificate of Compliance

1.5.8 GSpecial Inspector of Record
1.5 GSpecial Inspector
3.1.1Qualification Records
3.1.3Qualification Records

SUBMITTAL REGISTER
CONTRACT NO.

TITLE AND LOCATION CONTRACTOR

CONTRACTOR:
SCHEDULE DATES

CONTRACTOR
ACTION

APPROVING AUTHORITY

A
C
T
I
V
I
T
Y

N
O

T
R
A
N
S
M
I
T
T
A
L

N
O

S
P
E
C

S
E
C
T

DESCRIPTION

ITEM SUBMITTED

P
A
R
A
G
R
A
P
H

#

C
L
A
S
S
I
F
I
C
A
T
I
O
N

G
O
V
T

O
R

A
/
E

R
E
V
W
R SUBMIT

APPROVAL
NEEDED

BY

MATERIAL
NEEDED

BY

A
C
T
I
O
N

C
O
D
E

DATE
OF

ACTION

DATE FWD
TO APPR

AUTH/

DATE RCD
FROM

CONTR

DATE FWD
TO OTHER
REVIEWER

DATE RCD
FROM OTH
REVIEWER

A
C
T
I
O
N

C
O
D
E

DATE
OF

ACTION

MAILED
TO

CONTR/

DATE RCD
FRM APPR

AUTH REMARKS

(a) (b) (c) (d) (e) (f) (g) (h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r)



SUBMITTAL FORM,Jan 96 PREVIOUS EDITION IS OBSOLETE PAGE 4 OF 17 PAGES

B29 Roof and Structure Repairs

01 45 35 SD-11 Closeout Submittals
3.1.1Interim Final Report
3.1.3Interim Final Report
3.1.1 GComprehensive Final Report
3.1.3 GComprehensive Final Report

01 50 00 SD-01 Preconstruction Submittals
GConstruction Site Plan

3.4.1 GTraffic Control Plan
SD-06 Test Reports
Backflow Preventer Tests

SD-07 Certificates
Backflow Tester
Backflow Preventers

01 57 19 SD-01 Preconstruction Submittals
1.5.1Preconstruction Survey
1.9 GSolid Waste Management Permit
1.5.2 GRegulatory Notifications
1.6 GEnvironmental Protection Plan
1.6.9.1 GDirt and Dust Control Plan
1.5.4 GEmployee Training Records

GEnvironmental Manager
Qualifications

SD-06 Test Reports
Laboratory Analysis
Inspection Reports

3.5.2.1 GSolid Waste Management Report
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01 57 19 SD-07 Certificates
1.5.4 GEmployee Training Records
1.4.1.2 GECATTS Certificate Of

Completion
SD-11 Closeout Submittals

GStormwater Pollution Prevention
Plan Compliance Notebook

3.5.1 GWaste Determination
Documentation

3.5.3.5 GDisposal Documentation for
Hazardous and Regulated Waste

1.5.4 GAssembled Employee Training
Records

1.9 GSolid Waste Management Permit
3.5.2.1 GSolid Waste Management Report
3.6.1 GContractor Hazardous Material

Inventory Log
3.5.3.1 GHazardous Waste/Debris

Management
1.5.2 GRegulatory Notifications
3.5.2.1 GSales Documentation

Contractor Certification
As-Built Topographic Survey

01 58 00 SD-02 Shop Drawings
GPreliminary one line
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01 58 00 1.3.1 Gpreliminary drawing indicating
layout and text content

GSign Legend Orders
01 74 19 SD-01 Preconstruction Submittals

1.5 GWaste Management Plan
SD-11 Closeout Submittals

1.6Records
01 78 00 SD-03 Product Data

1.5.1Warranty Management Plan
1.5.4Warranty Tags
3.4Final Cleaning

Spare Parts Data
SD-08 Manufacturer’s Instructions

1.5.1Instructions
SD-10 Operation and Maintenance
Data

3.3 GOperation and Maintenance
Manuals

SD-11 Closeout Submittals
3.1 GAs-Built Drawings
3.2 GRecord Drawings

As-Built Record of Equipment
and Materials

Final Approved Shop Drawings
Construction Contract
Specifications

SUBMITTAL REGISTER
CONTRACT NO.

TITLE AND LOCATION CONTRACTOR

CONTRACTOR:
SCHEDULE DATES

CONTRACTOR
ACTION

APPROVING AUTHORITY

A
C
T
I
V
I
T
Y

N
O

T
R
A
N
S
M
I
T
T
A
L

N
O

S
P
E
C

S
E
C
T

DESCRIPTION

ITEM SUBMITTED

P
A
R
A
G
R
A
P
H

#

C
L
A
S
S
I
F
I
C
A
T
I
O
N

G
O
V
T

O
R

A
/
E

R
E
V
W
R SUBMIT

APPROVAL
NEEDED

BY

MATERIAL
NEEDED

BY

A
C
T
I
O
N

C
O
D
E

DATE
OF

ACTION

DATE FWD
TO APPR

AUTH/

DATE RCD
FROM

CONTR

DATE FWD
TO OTHER
REVIEWER

DATE RCD
FROM OTH
REVIEWER

A
C
T
I
O
N

C
O
D
E

DATE
OF

ACTION

MAILED
TO

CONTR/

DATE RCD
FRM APPR

AUTH REMARKS

(a) (b) (c) (d) (e) (f) (g) (h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r)



SUBMITTAL FORM,Jan 96 PREVIOUS EDITION IS OBSOLETE PAGE 7 OF 17 PAGES

B29 Roof and Structure Repairs

01 78 00 2.1 GCertification of EPA Designated
Items

GInterim DD FORM 1354
GChecklist for DD FORM 1354

3.5 GNAVFAC Sustainable & Energy
Data Record Card

01 78 23 SD-10 Operation and Maintenance
Data

1.4 GO&M Database
3.1.1 GTraining Plan
3.1.3 GTraining Outline
3.1.2 GTraining Content

SD-11 Closeout Submittals
3.1.4 GTraining Video Recording
3.1.6 GValidation of Training Completion

02 41 00 SD-01 Preconstruction Submittals
1.2.1 GDemolition Plan

GDeconstruction Plan
1.11Existing Conditions

SD-07 Certificates
1.7 GNotification

SD-11 Closeout Submittals
Receipts

02 82 16.00 20 SD-03 Product Data
3.1.4 GLocal exhaust equipment
3.1.5 GVacuums
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02 82 16.00 20 3.1.1.1 GRespirators
3.1.4 GPressure differential automatic

recording instrument
1.2.2 GAmended water
3.1.7 GGlovebags
1.3.8 GMaterial Safety Data Sheets

(MSDS) for all materials
2.1 GEncapsulants

SD-06 Test Reports
1.5.5 GAir sampling results
1.5.6 GPressure differential recordings

for local exhaust system
3.3.3.2 GAsbestos disposal quantity report
3.2.6.3 GClearance sampling

SD-07 Certificates
1.3.9 GAsbestos hazard abatement plan
1.3.10 GTesting laboratory
1.5.1 GPrivate qualified person

documentation
1.5.4 GContractor's license
1.5.2 GCompetent person
1.5.3 GWorker's license
1.3.11 GLandfill approval
1.3.3 GEmployee training
1.3.12 GMedical certification
1.3.11 GWaste shipment records

SUBMITTAL REGISTER
CONTRACT NO.

TITLE AND LOCATION CONTRACTOR

CONTRACTOR:
SCHEDULE DATES

CONTRACTOR
ACTION

APPROVING AUTHORITY

A
C
T
I
V
I
T
Y

N
O

T
R
A
N
S
M
I
T
T
A
L

N
O

S
P
E
C

S
E
C
T

DESCRIPTION

ITEM SUBMITTED

P
A
R
A
G
R
A
P
H

#

C
L
A
S
S
I
F
I
C
A
T
I
O
N

G
O
V
T

O
R

A
/
E

R
E
V
W
R SUBMIT

APPROVAL
NEEDED

BY

MATERIAL
NEEDED

BY

A
C
T
I
O
N

C
O
D
E

DATE
OF

ACTION

DATE FWD
TO APPR

AUTH/

DATE RCD
FROM

CONTR

DATE FWD
TO OTHER
REVIEWER

DATE RCD
FROM OTH
REVIEWER

A
C
T
I
O
N

C
O
D
E

DATE
OF

ACTION

MAILED
TO

CONTR/

DATE RCD
FRM APPR

AUTH REMARKS

(a) (b) (c) (d) (e) (f) (g) (h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r)



SUBMITTAL FORM,Jan 96 PREVIOUS EDITION IS OBSOLETE PAGE 9 OF 17 PAGES

B29 Roof and Structure Repairs

02 82 16.00 20 1.3.6 GRespiratory Protection Program
1.3.11 GDelivery tickets
3.1.5 GVacuums
3.1.2.3 GWater filtration equipment
3.1.5 GVentilation systems
3.1 Gequipment used to contain

airborne asbestos fibers
2.1 Gencapsulants
1.3.4Notifications

SD-11 Closeout Submittals
1.3.4 GNotifications
1.6.1 GRental equipment
1.3.6.1 GRespirator program records
1.3.4 GPermits and licenses

02 83 13.00 20 SD-01 Preconstruction Submittals
1.5.2.3 GOccupational and Environmental

Assessment Data Report
1.5.2.2 GLead Compliance Plan
1.5.1.1 GCompetent Person
1.5.1.2 GTraining Certification
1.5.2.8 Glead waste management plan
3.5.2.1 Gwritten evidence
1.5.2.4 GMedical Examinations

SD-06 Test Reports
1.5.2.3 Gsampling results
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02 83 13.00 20 1.5.2.3 GOccupational and Environmental
Assessment Data Report

SD-07 Certificates
1.5.1.3 GTesting laboratory

SD-11 Closeout Submittals
3.5.2.1 Ghazardous waste manifest
3.5.2.1 Gturn-in documents or weight

tickets
07 22 00 SD-02 Shop Drawings

1.3 GInsulation Board Layout
1.3 GVerification of Existing Conditions

SD-03 Product Data
2.2 GInsulation
1.4 GProtection Board
2.5 GFasteners
2.4 GMoisture Control

SD-06 Test Reports
1.7.1 GFlame Spread Rating

SD-07 Certificates
1.8 GVolatile Organic Compounds

(VOC) Content
1.6 GInstaller Qualifications
1.6 GCertificates Of Compliance For

Felt Materials
SD-08 Manufacturer’s Instructions

2.5 GFasteners
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07 22 00 2.2 GInsulation
SD-11 Closeout Submittals

1.8Volatile Organic Compounds
(VOC) Content

07 42 13 SD-01 Preconstruction Submittals
1.5.3 GQualification of Manufacturer
1.5.4 GQualification of Installation

Contractor
GQualification of Welders

1.8 GWarranty
SD-02 Shop Drawings

1.5.1.1 GInstallation Drawings
SD-03 Product Data
Recycled Content;

2.2.1 GWall Panels
2.2.2Factory Color Finish
1.5.5Closure Materials
2.5.4.4Pressure Sensitive Tape
2.5.4.1Sealants and Caulking
1.5.3.1Galvanizing Repair Paint
1.5.3.1Enamel Repair Paint

Aluminized Steel Repair Paint
1.5.5Accessories
2.5Accessories

SD-04 Samples
2.2.1 GWall Panels
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07 42 13 1.5.3.1 GFasteners
2.5.3 GMetal Closure Strips

GColor chart
SD-05 Design Data

1.5.1.2 GWind load design analysis
SD-06 Test Reports

3.7.2 GLeakage Tests
1.3.2 GWind Load Tests
2.2.2.6 GCoating
2.2.2.6 GChalking

SD-07 Certificates
1.5.3.1 GCoil Stock
1.5.3.1 GFasteners
1.5.3.1 GGalvanizing Repair Paint
1.5.3.1 GEnamel Repair Paint

SD-08 Manufacturer’s Instructions
3.3 GInstallation

SD-11 Closeout Submittals
1.8 GWarranty
1.5.6 GMaintenance Instructions
1.8.120 year 'No Dollar Limit' warranty

for labor and material
07 52 00 SD-02 Shop Drawings

1.4.6 GRoof plan
SD-03 Product Data

2.1 GModified Bitumen Sheets
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SECTION 01 35 26

GOVERNMENTAL SAFETY REQUIREMENTS

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

AMERICAN SOCIETY OF SAFETY ENGINEERS (ASSE/SAFE)

ASSE/SAFE A10.34 (2001; R 2012) Protection of the Public on 
or Adjacent to Construction Sites

ASSE/SAFE A10.44 (2014) Control of Energy Sources 
(Lockout/Tagout) for Construction and 
Demolition Operations

ASSE/SAFE Z244.1 (2003; R 2014) Control of Hazardous Energy 
Lockout/Tagout and Alternative Methods

ASSE/SAFE Z359.0 (2012) Definitions and Nomenclature Used 
for Fall Protection and Fall Arrest

ASSE/SAFE Z359.1 (2007) Safety Requirements for Personal 
Fall Arrest Systems, Subsystems and 
Components

ASSE/SAFE Z359.11 (2014) Safety Requirements for Full Body 
Harnesses

ASSE/SAFE Z359.12 (2009) Connecting Components for Personal 
Fall Arrest Systems

ASSE/SAFE Z359.13 (2013) Personal Energy Absorbers and 
Energy Absorbing Lanyards

ASSE/SAFE Z359.14 (2014) Safety Requirements for 
Self-Retracting Devices for Personal Fall 
Arrest and Rescue Systems

ASSE/SAFE Z359.15 (2014) Safety Requirements for Single 
Anchor Lifelines and Fall Arresters for 
Personal Fall Arrest Systems

ASSE/SAFE Z359.2 (2007) Minimum Requirements for a 
Comprehensive Managed Fall Protection 
Program

ASSE/SAFE Z359.3 (2007) Safety Requirements for Positioning 
and Travel Restraint Systems

ASSE/SAFE Z359.4 (2013) Safety Requirements for 
Assisted-Rescue and Self-Rescue Systems, 
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Subsystems and Components

ASSE/SAFE Z359.6 (2009) Specifications and Design 
Requirements for Active Fall Protection 
Systems

ASSE/SAFE Z359.7 (2011) Qualification and Verification 
Testing of Fall Protection Products

ASME INTERNATIONAL (ASME)

ASME B30.20 (2013; INT Oct 2010 - May 2012) 
Below-the-Hook Lifting Devices

ASME B30.22 (2010) Articulating Boom Cranes

ASME B30.26 (2015; INT Jun 2010 - Jun 2014) Rigging 
Hardware

ASME B30.3 (2012) Tower Cranes

ASME B30.5 (2014) Mobile and Locomotive Cranes

ASME B30.8 (2010) Floating Cranes and Floating 
Derricks

ASME B30.9 (2014; INT Feb 2011 - Nov 2013) Slings

ASTM INTERNATIONAL (ASTM)

ASTM F855 (2015) Standard Specifications for 
Temporary Protective Grounds to Be Used on 
De-energized Electric Power Lines and 
Equipment

INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS (IEEE)

IEEE 1048 (2003) Guide for Protective Grounding of 
Power Lines

IEEE C2 (2012; Errata 2012; INT 1-4 2012; INT 5-7 
2013; INT 8-10 2014; INT 11 2015) National 
Electrical Safety Code

NATIONAL ELECTRICAL MANUFACTURERS ASSOCIATION (NEMA)

NEMA Z535.2 (2011)  Environmental and Facility Safety 
Signs

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 10 (2013) Standard for Portable Fire 
Extinguishers

NFPA 241 (2013; Errata 2015) Standard for 
Safeguarding Construction,Alteration, and 
Demolition Operations

NFPA 51B (2014) Standard for Fire Prevention During 
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Welding, Cutting, and Other Hot Work

NFPA 70 (2014; AMD 1 2013; Errata 1 2013; AMD 2 
2013; Errata 2 2013; AMD 3 2014; Errata 
3-4 2014; AMD 4-6 2014) National 
Electrical Code

NFPA 70E (2015; ERTA 1 2015) Standard for 
Electrical Safety in the Workplace

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2014) Safety and Health Requirements 
Manual

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

10 CFR 20 Standards for Protection Against Radiation

29 CFR 1910 Occupational Safety and Health Standards

29 CFR 1910.146 Permit-required Confined Spaces

29 CFR 1910.147 Control of Hazardous Energy (Lock Out/Tag 
Out)

29 CFR 1910.333 Selection and Use of Work Practices

29 CFR 1915 Confined and Enclosed Spaces and Other 
Dangerous Atmospheres in Shipyard 
Employment

29 CFR 1915.89 Control of Hazardous Energy 
(Lockout/Tags-Plus)

29 CFR 1926 Safety and Health Regulations for 
Construction

29 CFR 1926.1400 Cranes and Derricks in Construction

29 CFR 1926.16 Rules of Construction

29 CFR 1926.450 Scaffolds

29 CFR 1926.500 Fall Protection

49 CFR 173 Shippers - General Requirements for 
Shipments and Packagings

CPL 2.100 (1995) Application of the Permit-Required 
Confined Spaces (PRCS) Standards, 29 CFR 
1910.146

1.2   DEFINITIONS

1.2.1   Competent Person (CP) 

 The CP is a person designated in writing, who, through training, knowledge 
and experience, is capable of identifying, evaluating, and addressing 
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existing and predictable hazards in the working environment or working 
conditions that are dangerous to personnel, and who has authorization to 
take prompt corrective measures with regards to such hazards.

1.2.2   Competent Person, Confined Space

The CP, Confined Space, is a person meeting the competent person 
requirements as defined EM 385-1-1 Appendix Q, with thorough knowledge of 
OSHA’s Confined Space Standard, 29 CFR 1910.146, and designated in writing 
to be responsible for the immediate supervision, implementation and 
monitoring of the confined space program, who through training, knowledge 
and experience in confined space entry is capable of identifying, 
evaluating and addressing existing and potential confined space hazards 
and, who has the authority to take prompt corrective measures with regard 
to such hazards.

1.2.3   Competent Person, Cranes and Rigging

The CP, Cranes and Rigging, as defined in EM 385-1-1 Appendix Q, is a 
person meeting the competent person, who has been designated in writing to 
be responsible for the immediate supervision, implementation and monitoring 
of the Crane and Rigging Program, who through training, knowledge and 
experience in crane and rigging is capable of identifying, evaluating and 
addressing existing and potential hazards and, who has the authority to 
take prompt corrective measures with regard to such hazards.

1.2.4   Competent Person, Excavation/Trenching

A CP, Excavation/Trenching, is a person meeting the competent person 
requirements as defined in EM 385-1-1 Appendix Q and 29 CFR 1926, who has 
been designated in writing to be responsible for the immediate supervision, 
implementation and monitoring of the excavation/trenching program, who 
through training, knowledge and experience in excavation/trenching is 
capable of identifying, evaluating and addressing existing and potential 
hazards and, who has the authority to take prompt corrective measures with 
regard to such hazards.

1.2.5   Competent Person, Fall Protection

The CP, Fall Protection, is a person meeting the competent person 
requirements as defined in EM 385-1-1 Appendix Q and in accordance with 
ASSE/SAFE Z359.0, who has been designated in writing by the employer to be 
responsible for immediate supervising, implementing and monitoring of the 
fall protection program, who through training, knowledge and experience in 
fall protection and rescue systems and equipment, is capable of 
identifying, evaluating and addressing existing and potential fall hazards 
and, who has the authority to take prompt corrective measures with regard 
to such hazards.

1.2.6   Competent Person, Scaffolding

The CP, Scaffolding is a person meeting the competent person requirements 
in EM 385-1-1 Appendix Q, and designated in writing by the employer to be 
responsible for immediate supervising, implementing and monitoring of the 
scaffolding program.  The CP for Scaffolding has enough training, knowledge 
and experience in scaffolding to correctly identify, evaluate and address 
existing and potential hazards and also has the authority to take prompt 
corrective measures with regard to these hazards.  CP qualifications must 
be documented and include experience on the specific scaffolding 
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systems/types being used, assessment of the base material that the scaffold 
will be erected upon, load calculations for materials and personnel, and 
erection and dismantling.  The CP for scaffolding must have a documented, 
minimum of 8-hours of scaffold training to include training on the specific 
type of scaffold being used (e.g. mast-climbing, adjustable, tubular 
frame), in accordance with EM 385-1-1 Section 22.B.02.

1.2.7   Competent Person (CP) Trainer

 A competent person trainer as defined in EM 385-1-1 Appendix Q, who is 
qualified in the material presented, and who possesses a working knowledge 
of applicable technical regulations, standards, equipment and systems 
related to the subject matter on which they are training Competent 
Persons.  A competent person trainer must be familiar with the typical 
hazards and the equipment used in the industry they are instructing.  The 
training provided by the competent person trainer must be appropriate to 
that specific industry.  The competent person trainer must evaluate the 
knowledge and skills of the competent persons as part of the training 
process.

1.2.8   High Risk Activities

High Risk Activities are activities that involve work at heights, crane and 
rigging, excavations and trenching, scaffolding, electrical work, and 
confined space entry.

1.2.9   High Visibility Accident

A High Visibility Accident is any mishap which may generate publicity or 
high visibility.

1.2.10   Load Handling Equipment (LHE)

LHE is a term used to describe cranes, hoists and all other hoisting 
equipment (hoisting equipment means equipment, including crane, derricks, 
hoists and power operated equipment used with rigging to raise, lower or 
horizontally move a load).

1.2.11   Medical Treatment

Medical Treatment is treatment administered by a physician or by registered 
professional personnel under the standing orders of a physician.  Medical 
treatment does not include first aid treatment even through provided by a 
physician or registered personnel.

1.2.12   Near Miss

A Near Miss is a mishap resulting in no personal injury and zero property 
damage, but given a shift in time or position, damage or injury may have 
occurred (e.g., a worker falls off a scaffold and is not injured; a crane 
swings around to move the load and narrowly misses a parked vehicle).

1.2.13   Operating Envelope

The Operating Envelope is the area surrounding any crane or load handling 
equipment. Inside this "envelope" is the crane, the operator, riggers and 
crane walkers, other personnel involved in the operation, rigging gear 
between the hook, the load, the crane's supporting structure (i.e. ground 
or rail), the load's rigging path, the lift and rigging procedure.
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1.2.14   Qualified Person (QP)

The QP is a person designated in writing, who, by possession of a 
recognized degree, certificate, or professional standing, or extensive 
knowledge, training, and experience, has successfully demonstrated their 
ability to solve or resolve problems related to the subject matter, the 
work, or the project.

1.2.15   Qualified Person, Fall Protection (QP for FP)

A QP for FP is a person meeting the requirements of EM 385-1-1 Appendix Q, 
and ASSE/SAFE Z359.0, with a recognized degree or professional certificate 
and with extensive knowledge, training and experience in the fall 
protection and rescue field who is capable of designing, analyzing, and 
evaluating and specifying fall protection and rescue systems.

1.2.16   Recordable Injuries or Illnesses

Recordable Injuries or Illnesses are any work-related injury or illness 
that results in:

a.  Death, regardless of the time between the injury and death, or the 
length of the illness;

b.  Days away from work (any time lost after day of injury/illness 
onset);

c.  Restricted work;

d.  Transfer to another job;

e.  Medical treatment beyond first aid;

f.  Loss of consciousness; or

g.  A significant injury or illness diagnosed by a physician or other 
licensed health care professional, even if it did not result in (a) 
through (f) above.

1.2.17   USACE Property and Equipment

Interpret "USACE" property and equipment specified in USACE EM 385-1-1 as 
Government property and equipment.

1.2.18   Load Handling Equipment (LHE) Accident or Load Handling Equipment 
Mishap

A LHE accident occurs when any one or more of the eight elements in the 
operating envelope fails to perform correctly during operation, including 
operation during maintenance or testing resulting in personnel injury or 
death; material or equipment damage; dropped load; derailment; 
two-blocking; overload; or collision, including unplanned contact between 
the load, crane, or other objects.  A dropped load, derailment, 
two-blocking, overload and collision are considered accidents, even though 
no material damage or injury occurs.  A component failure (e.g., motor 
burnout, gear tooth failure, bearing failure) is not considered an accident 
solely due to material or equipment damage unless the component failure 
results in damage to other components (e.g., dropped boom, dropped load, or 
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roll over).  Document any mishap that meets the criteria described in the 
Contractor Significant Incident Report (CSIR) using the NAVFAC prescribed 
Navy Crane Center (NCC) form.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Accident Prevention Plan (APP); G

SD-06 Test Reports

Monthly Exposure Reports

Notifications and Reports

Accident Reports; G

LHE Inspection Reports

SD-07 Certificates

Contractor Safety Self-Evaluation Checklist

Crane Operators/Riggers

Standard Lift Plan; G

Critical Lift Plan ; G

Naval Architecture Analysis; G

Activity Hazard Analysis (AHA)

Confined Space Entry Permit

Hot Work Permit

Certificate of Compliance

Third Party Certification of Barge-Mounted Mobile Cranes

License Certificates

Radiography Operation Planning Work Sheet; G

1.4   MONTHLY EXPOSURE REPORTS

Provide a Monthly Exposure Report and attach to the monthly billing 
request.  This report is a compilation of employee-hours worked each month 
for all site workers, both Prime and subcontractor.  Failure to submit the 
report may result in retention of up to 10 percent of the voucher.
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1.5   CONTRACTOR SAFETY SELF-EVALUATION CHECKLIST

Contracting Officer will provide a "Contractor Safety Self-Evaluation 
checklist" to the Contractor at the pre-construction conference.  Complete 
the checklist monthly and submit with each request for payment voucher.  An 
acceptable score of 90 or greater is required.  Failure to submit the 
completed safety self-evaluation checklist or achieve a score of at least 
90 may result in retention of up to 10 percent of the voucher.

1.6   REGULATORY REQUIREMENTS

In addition to the detailed requirements included in the provisions of this 
contract, comply with the most recent edition of USACE EM 385-1-1, and the 
following federal, state, and local laws, ordinances, criteria, rules and 
regulations.  Submit matters of interpretation of standards to the 
appropriate administrative agency for resolution before starting work.  
Where the requirements of this specification, applicable laws, criteria, 
ordinances, regulations, and referenced documents vary, the most stringent 
requirements govern.

1.6.1   Subcontractor Safety Requirements

For this contract, neither Contractor nor any subcontractor may enter into 
contract with any subcontractor that fails to meet the following 
requirements.  The term subcontractor in this and the following paragraphs 
means any entity holding a contract with the Contractor or with a 
subcontractor at any tier.

1.6.1.1   Experience Modification Rate (EMR)

Subcontractors on this contract must have an effective EMR less than or 
equal to 1.10, as computed by the National Council on Compensation 
Insurance (NCCI) or if not available, as computed by the state agency's 
rating bureau in the state where the subcontractor is registered, when 
entering into a subcontract agreement with the Prime Contractor or a 
subcontractor at any tier.  The Prime Contractor may submit a written 
request for additional consideration to the Contracting Officer where the 
specified acceptable EMR range cannot be achieved.  Relaxation of the EMR 
range will only be considered for approval on a case-by-case basis for 
special conditions and must not be anticipated as tacit approval.  
Contractor's Site Safety and Health Officer (SSHO) must collect and 
maintain the certified EMR ratings for all subcontractors on the project 
and make them available to the Government at the Government's request.

1.6.1.2   OSHA Days Away from Work, Restricted Duty, or Job Transfer (DART) 
Rate

Subcontractors on this contract must have a DART rate, calculated from the 
most recent, complete calendar year, less than or equal to 3.4 when 
entering into a subcontract agreement with the Prime Contractor or a 
subcontractor at any tier.  The OSHA Dart Rate is calculated using the 
following formula:

(N/EH) x 200,000

where:

N = number of injuries and illnesses with days away, restricted work, or 
job transfer
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EH = total hours worked by all employees during most recent, complete 
calendar year

200,000 = base for 100 full-time equivalent workers (working 40 hours per 
week, 50 weeks per year)

The Prime Contractor may submit a written request for additional 
consideration to the Contracting Officer where the specified acceptable 
OSHA Dart rate range cannot be achieved for a particular subcontractor.  
Relaxation of the OSHA DART rate range will only be considered for approval 
on a case-by-case basis for special conditions and must not be anticipated 
as tacit approval.  Contractor's Site Safety and Health Officer (SSHO) must 
collect and maintain self-certified OSHA DART rates for all subcontractors 
on the project and make them available to the Government at the 
Government's request.

1.7   SITE QUALIFICATIONS, DUTIES, AND MEETINGS

1.7.1   Personnel Qualifications

1.7.1.1   Site Safety and Health Officer (SSHO)

Provide an SSHO that meets the requirements of EM 385-1-1 Section 1.  The 
SSHO must ensure that the requirements of 29 CFR 1926.16 are met for the 
project.  Provide a Safety oversight team that includes a minimum of one 
(1) person at each project site to function as the Site Safety and Health 
Officer (SSHO).  The SSHO or an equally-qualified Alternate SSHO must be at 
the work site at all times to implement and administer the Contractor's 
safety program and government-accepted Accident Prevention Plan.  The SSHO 
and Alternate SSHO must have the required training, experience, and 
qualifications in accordance with EM 385-1-1 Section 01.A.17, and all 
associated sub-paragraphs.

If the SSHO is off-site for a period longer than 24 hours, an 
equally-qualified alternate SSHO must be provided and must fulfill the same 
roles and responsibilities as the primary SSHO.  When the SSHO is 
temporarily (up to 24 hours) off-site, a Designated Representative (DR), as 
identified in the AHA may be used in lieu of an Alternate SSHO, and must be 
on the project site at all times when work is being performed.  Note that 
the DR is a collateral duty safety position, with safety duties in addition 
to their full time occupation.

1.7.1.2   Contractor Quality Control (QC) Manager:

The Contractor Quality Control Manager cannot be the SSHO on this project, 
even though the QC has safety inspection responsibilities as part of the QC 
duties.

1.7.1.3   Competent Person Qualifications

Provide Competent Persons in accordance with EM 385-1-1, Appendix Q and 
herein.  Competent Persons for high risk activities include confined space, 
cranes and rigging, excavation/trenching, fall protection, and electrical 
work.  The CP for these activities must be designated in writing, and meet 
the requirements for the specific activity (i.e. competent person, fall 
protection).

The Competent Person identified in the Contractor's Safety and Health 
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Program and accepted Accident Prevention Plan, must be on-site at all times 
when the work that presents the hazards associated with their professional 
expertise is being performed.  Provide the credentials of the Competent 
Persons(s) to the the Contracting Officer for information in consultation 
with the Safety Office.

1.7.1.3.1   Competent Person for Confined Space Entry

Provide a Confined Space (CP) Competent Person who meets the requirements 
of EM 385-1-1, Appendix Q, and herein.  The CP for Confined Space Entry 
must supervise the entry into each confined space.

1.7.1.3.2   Competent Person for Scaffolding

Provide a Competent Person for Scaffolding who meets the requirements of 
EM 385-1-1, Section 22.B.02 and herein.

1.7.1.3.3   Competent Person for Fall Protection

Provide a Competent Person for Fall Protection who meets the requirements 
of EM 385-1-1, Section 21.C.04 and herein.

1.7.1.4   Qualified Trainer Requirements

Individuals qualified to instruct the 40 hour contract safety awareness 
course, or portions thereof, must meet the definition of a Competent Person 
Trainer, and, at a minimum, possess a working knowledge of the following 
subject areas:  EM 385-1-1, Electrical Standards,Lockout/Tagout, Fall 
Protection, Confined Space Entry for Construction; Excavation, Trenching 
and Soil Mechanics, and Scaffolds in accordance with 29 CFR 1926.450, 
Subpart L.

Instructors are required to:

a.  Prepare class presentations that cover construction-related safety 
requirements.

b.  Ensure that all attendees attend all sessions by using a class roster 
signed daily by each attendee.  Maintain copies of the roster for at 
least five (5) years.  This is a certification class and must be 
attended 100 percent.  In cases of emergency where an attendee cannot 
make it to a session, the attendee can make it up in another class 
session for the same subject.

c.  Update training course materials whenever an update of the EM 385-1-1 
becomes available.

d.  Provide a written exam of at least 50 questions.  Students are required 
to answer 80 percent correctly to pass.

e.  Request, review and incorporate student feedback into a continuous 
course improvement program.

1.7.1.5   Crane Operators/Riggers

Provide Operators meeting the requirements in EM 385-1-1, Section 15.B for 
Riggers and Section 16.B for Crane Operators.  In addition, for mobile 
cranes with Original Equipment Manufacturer (OEM) rated capacities of 
50,000 pounds or greater, designate crane operators qualified by a source 
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that qualifies crane operators (i.e., union, a government agency, or an 
organization that tests and qualifies crane operators).  Provide proof of 
current qualification.

1.7.2   Personnel Duties

1.7.2.1   Duties of the Site Safety and Health Officer (SSHO)

The SSHO must: 

a.  Conduct daily safety and health inspections and maintain a written log 
which includes area/operation inspected, date of inspection, identified 
hazards, recommended corrective actions, estimated and actual dates of 
corrections. Attach safety inspection logs to the Contractors' daily 
production report.

b.  Conduct mishap investigations and complete required accident reports.  
Report mishaps and near misses.

c.  Use OSHA's Form 300 to log work-related injuries and illnesses 
occurring on the project site for Prime Contractors and 
subcontractors.  Post and maintain the Form 300 on the site Safety 
Bulletin Board.

d.  Maintain applicable safety reference material on the job site.

e.  Attend the pre-construction conference, pre-work meetings including 
preparatory meetings, and periodic in-progress meetings.

f.  Review the APP and AHAs for compliance with EM 385-1-1, and approve, 
sign, implement and enforce them.

g.  Establish a Safety and Occupational Health (SOH) Deficiency Tracking 
System that lists and monitors outstanding deficiencies until 
resolution.

h.  Ensure subcontractor compliance with safety and health requirements.

i.  Maintain a list of hazardous chemicals on site and their material 
Safety Data Sheets (SDS).

j.  Maintain a weekly list of high hazard activities involving energy, 
equipment, excavation, entry into confined space, and elevation, and be 
prepared to discuss details during QC Meetings.

k.  Provide and keep a record of site safety orientation and indoctrination 
for Contractor employees, subcontractor employees, and site visitors.

Superintendent, QC Manager, and SSHO are subject to dismissal if the above 
duties are not being effectively carried out.  If Superintendent, QC 
Manager, or SSHO are dismissed, project work will be stopped and will not 
be allowed to resume until a suitable replacement is approved and the above 
duties are again being effectively carried out.

1.7.3   Meetings

1.7.3.1   Preconstruction Conference

a.  Contractor representatives who have a responsibility or significant 
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role in accident prevention on the project must attend the 
preconstruction conference.  This includes the project superintendent, 
Site Safety and Occupational Health officer, quality control manager, 
or any other assigned safety and health professionals who participated 
in the development of the APP (including the Activity Hazard Analyses 
(AHAs) and special plans, program and procedures associated with it).

b.  Discuss the details of the submitted APP to include incorporated plans, 
programs, procedures and a listing of anticipated AHAs that will be 
developed and implemented during the performance of the contract.  This 
list of proposed AHAs will be reviewed at the conference and an 
agreement will be reached between the Contractor and the Contracting 
Officer as to which phases will require an analysis.  In addition, 
establish a schedule for the preparation, submittal, and Government 
review of AHAs to preclude project delays.

c.  Deficiencies in the submitted APP, identified during the Contracting 
Officer's review, must be corrected, and the APP re-submitted for 
review prior to the start of construction.  Work is not permitted to 
begin work until an APP is established that is acceptable to the 
Contracting Officer.

1.7.3.2   Safety Meetings

Conduct safety meetings to review past activities, plan for new or changed 
operations, review pertinent aspects of appropriate AHA (by trade), 
establish safe working procedures for anticipated hazards, and provide 
pertinent Safety and Occupational Health (SOH) training and motivation. 
Conduct meetings at least once a month for all supervisors on the project 
location.  The SSHO, supervisors, foremen, or CDSOs must conduct meetings 
at least once a week for the trade workers.  Document meeting minutes to 
include the date, persons in attendance, subjects discussed, and names of 
individual(s) who conducted the meeting.  Maintain documentation on-site 
and furnish copies to the Contracting Officer on request.  Notify the 
Contracting Officer of all scheduled meetings 7 calendar days in advance.

1.8   ACCIDENT PREVENTION PLAN (APP)

A qualified person must prepare the written site-specific APP.  Prepare the 
APP in accordance with the format and requirements of EM 385-1-1, Appendix 
A, and as supplemented herein.  Cover all paragraph and subparagraph 
elements in EM 385-1-1, Appendix A.  The APP must be job-specific and 
address any unusual or unique aspects of the project or activity for which 
it is written.  The APP must interface with the Contractor's overall safety 
and health program referenced in the APP in the applicable APP element, and 
made site-specific.  Describe the methods to evaluate past safety 
performance of potential subcontractors in the selection process.  Also, 
describe innovative methods used to ensure and monitor safe work practices 
of subcontractors.  The Government considers the Prime Contractor to be the 
"controlling authority" for all work site safety and health of the 
subcontractors.  Contractors are responsible for informing their 
subcontractors of the safety provisions under the terms of the contract and 
the penalties for noncompliance, coordinating the work to prevent one craft 
from interfering with or creating hazardous working conditions for other 
crafts, and inspecting subcontractor operations to ensure that accident 
prevention responsibilities are being carried out.  The APP must be signed 
by an officer of the firm (Prime Contractor senior person), the individual 
preparing the APP, the on-site superintendent, the designated SSHO, the 
Contractor Quality Control Manager, and any designated Certified Safety 
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Professional (CSP) or Certified Health Physicist (CIH).  The SSHO must 
provide and maintain the APP and a log of signatures by each subcontractor 
foreman, attesting that they have read and understand the APP, and make the 
APP and log available on-site to the Contracting Officer.  If English is 
not the foreman's primary language, the Prime Contractor must provide an 
interpreter.

Submit the APP to the Contracting Officer 15 calendar days prior to the 
date of the preconstruction conference for acceptance.  Work cannot proceed 
without an accepted APP.  Once reviewed and accepted by the Contracting 
Officer, the APP and attachments will be enforced as part of the contract.  
Disregarding the provisions of this contract or the accepted APP is cause 
for stopping of work, at the discretion of the Contracting Officer, until 
the matter has been rectified.  Continuously review and amend the APP, as 
necessary, throughout the life of the contract.  Changes to the accepted 
APP must be made with the knowledge and concurrence of the Contracting 
Officer, project superintendent, SSHO and Quality Control Manager.  
Incorporate unusual or high-hazard activities not identified in the 
original APP as they are discovered.  Should any severe hazard exposure ( 
i.e. imminent danger) become evident, stop work in the area, secure the 
area, and develop a plan to remove the exposure and control the hazard.  
Notify the Contracting Officer within 24 hours of discovery.  Eliminate and 
remove the hazard.  In the interim, take all necessary action to restore 
and maintain safe working conditions in order to safeguard onsite 
personnel, visitors, the public (as defined by ASSE/SAFE A10.34), and the 
environment.

1.8.1   Names and Qualifications

Provide plans in accordance with the requirements outlined in Appendix A of 
EM 385-1-1, including the following:

a.  Names and qualifications (resumes including education, training, 
experience and certifications) of site safety and health personnel 
designated to perform work on this project to include the designated 
Site Safety and Health Officer and other competent and qualified 
personnel to be used.  Specify the duties of each position.

b.  Qualifications of competent and of qualified persons.  As a minimum, 
designate and submit qualifications of competent persons for each of 
the following major areas: excavation; scaffolding; fall protection; 
hazardous energy; confined space; health hazard recognition, evaluation 
and control of chemical, physical and biological agents; and personal 
protective equipment and clothing to include selection, use and 
maintenance.

1.8.2   Plans

Provide plans in the APP in accordance with the requirements outlined in 
Appendix A of EM 385-1-1, including the following:

1.8.2.1   Confined Space Entry Plan

Develop a confined or enclosed space entry plan in accordance with 
EM 385-1-1, applicable OSHA standards 29 CFR 1910, 29 CFR 1915, and 
29 CFR 1926, OSHA Directive CPL 2.100, and any other federal, state and 
local regulatory requirements identified in this contract.  Identify the 
qualified person's name and qualifications, training, and experience.  
Delineate the qualified person's authority to direct work stoppage in the 
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event of hazardous conditions.  Include procedure for rescue by contractor 
personnel and the coordination with emergency responders.  (If there is no 
confined space work, include a statement that no confined space work exists 
and none will be created.)

1.8.2.2   Standard Lift Plan (SLP)

Plan lifts to avoid situations where the operator cannot maintain safe 
control of the lift.  Prepare a written SLP in accordance with EM 385-1-1, 
Section 16.A.03, using Form 16-2 for every lift or series of lifts (if duty 
cycle or routine lifts are being performed).  The SLP must be developed, 
reviewed and accepted by all personnel involved in the lift in conjunction 
with the associated AHA.  Signature on the AHA constitutes acceptance of 
the plan.  Maintain the SLP on the LHE for the current lift(s) being made.  
Maintain historical SLPs for a minimum of 3 months.

1.8.2.3   Critical Lift Plan - Crane or Load Handling Equipment

Provide a Critical Lift Plan as required by EM 385-1-1, Section 16.H.01, 
using Form 16-3.  Critical lifts require detailed planning and additional 
or unusual safety precautions.  Develop and submit a critical lift plan to 
the Contracting Officer 30 calendar days prior to critical lift.  Comply 
with load testing requirements in accordance with EM 385-1-1, Section 
16.F.03.

In addition to the requirements of EM 385-1-1, Section 16.H.02, the 
critical lift plan must include the following:

a.  For lifts of personnel, demonstrate compliance with the requirements of 
29 CFR 1926.1400 and EM 385-1-1, Section 16.T.

b.  For barge mounted mobile cranes, provide a Naval Architecture Analysis 
and include an LHE Manufacturer's Floating Service Load Chart in 
accordance with the criteria from the selected standard in EM 385-1-1, 
Section 16.L.02.  The Floating Service Load Chart must provide a table 
of rated load versus boom angle and radius.  The Floating Service Load 
Chart must also provide the maximum allowable machine list and trim 
associated with the tabular loads and radii provided.  If the 
Manufacturer's Floating Service Load Chart is not available, a floating 
service load chart may be developed and provided by a qualified 
Registered Professional Engineer (RPE), competent in the field of 
floating cranes.  The Load Chart must be in accordance with the 
criteria from the selected standard in EM 385-1-1, Section 16.L; 
provide a table of rated load versus boom angle and radius; provide the 
maximum allowable machine list and machine trim associated with the 
tabular loads and radii provided; and be stamped by a RPE qualified and 
competent in the field of floating cranes.  The RPE, competent in the 
field of floating cranes must stamp and certify (sign) that the Naval 
Architectural Analysis (NAA) meets the requirements of EM 385-1-1, 
Section 16.L.03.

c.  Multi-purpose machines, material handling equipment, and construction 
equipment used to lift loads that are suspended by rigging gear, 
require proof of authorization from the machine OEM that the machine is 
capable of making lifts of loads suspended by rigging equipment.  
Demonstrate that the operator is properly trained and that the 
equipment is properly configured to make such lifts and is equipped 
with a load chart.
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1.8.2.4   Fall Protection and Prevention (FP&P) Plan

The plan must comply with the requirements of EM 385-1-1, Section 21.D and 
ASSE/SAFE Z359.2, be site specific, and address all fall hazards in the 
work place and during different phases of construction.  Address how to 
protect and prevent workers from falling to lower levels when they are 
exposed to fall hazards above 6 feet.  A competent person or qualified 
person for fall protection must prepare and sign the plan documentation.  
Include fall protection and prevention systems, equipment and methods 
employed for every phase of work, roles and responsibilities, assisted 
rescue, self-rescue and evacuation procedures, training requirements, and 
monitoring methods.  Review and revise, as necessary, the Fall Protection 
and Prevention Plan documentation as conditions change, but at a minimum 
every six months, for lengthy projects, reflecting any changes during the 
course of construction due to changes in personnel, equipment, systems or 
work habits.  Keep and maintain the accepted Fall Protection and Prevention 
Plan documentation at the job site for the duration of the project.  
Include the Fall Protection and Prevention Plan documentation in the 
Accident Prevention Plan (APP).

1.8.2.5   Rescue and Evacuation Plan

Provide a Rescue and Evacuation Plan in accordance with EM 385-1-1 Section 
21.N and ASSE/SAFE Z359.2, and include in the FP&P Plan and as part of the 
APP.  Include a detailed discussion of the following: methods of rescue; 
methods of self-rescue; equipment used; training requirement; specialized 
training for the rescuers; procedures for requesting rescue and medical 
assistance; and transportation routes to a medical facility.

1.8.2.6   Hazardous Energy Control Program (HECP)

Develop a HECP in accordance with EM 385-1-1 Section 12, 29 CFR 1910.147, 
29 CFR 1910.333, 29 CFR 1915.89, ASSE/SAFE Z244.1, and ASSE/SAFE A10.44.  
Submit this HECP as part of the Accident Prevention Plan (APP).  Conduct a 
preparatory meeting and inspection with all effected personnel to 
coordinate all HECP activities.  Document this meeting and inspection in 
accordance with EM 385-1-1, Section 12.A.02.  Ensure that each employee is 
familiar with and complies with these procedures.

1.8.2.7   Excavation Plan

Identify the safety and health aspects of excavation, and provide and 
prepare the plan in accordance with EM 385-1-1, Section 25.A.

1.8.2.8   Lead Compliance Plan

Identify the safety and health aspects of lead work, and prepare in 
accordance with Section 02 83 13.00 20 LEAD IN CONSTRUCTION.

1.8.2.9   Asbestos Hazard Abatement Plan

Identify the safety and health aspects of asbestos work, and prepare in 
accordance with Section 02 82 16.00 20 ENGINEERING CONTROL OF ASBESTOS 
CONTAINING MATERIALS.

1.8.2.10   Site Demolition Plan

Identify the safety and health aspects, and prepare in accordance with 
Section 02 41 00 DEMOLITION AND DECONSTRUCTION and referenced sources.  
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Include engineering survey as applicable.

1.9   ACTIVITY HAZARD ANALYSIS (AHA)

Before beginning each activity, task or Definable Feature of Work (DFOW) 
involving a type of work presenting hazards not experienced in previous 
project operations, or where a new work crew or subcontractor is to perform 
the work, the Contractor(s) performing that work activity must prepare an 
AHA.  AHAs must be developed by the Prime Contractor, subcontractor, or 
supplier performing the work, and provided for Prime Contractor review and 
approval before submitting to the Contracting Officer.  AHAs must be signed 
by the SSHO, Superintendent, QC Manager and the subcontractor Foreman 
performing the work.  Format the AHA in accordance with EM 385-1-1, Section 
1 or as directed by the Contracting Officer.  Submit the AHA for review at 
least 15 working days prior to the start of each activity task, or DFOW.  
The Government reserves the right to require the Contractor to revise and 
resubmit the AHA if it fails to effectively identify the work sequences, 
specific anticipated hazards, site conditions, equipment, materials, 
personnel and the control measures to be implemented.

AHAs must identify competent persons required for phases involving high 
risk activities, including confined entry, crane and rigging, excavations, 
trenching, electrical work, fall protection, and scaffolding.

1.9.1   AHA Management

Review the AHA list periodically (at least monthly) at the Contractor 
supervisory safety meeting, and update as necessary when procedures, 
scheduling, or hazards change.  Use the AHA during daily inspections by the 
SSHO to ensure the implementation and effectiveness of the required safety 
and health controls for that work activity.

1.9.2   AHA Signature Log

Each employee performing work as part of an activity, task or DFOW must 
review the AHA for that work and sign a signature log specifically 
maintained for that AHA prior to starting work on that activity.  The SSHO 
must maintain a signature log on site for every AHA.  Provide employees 
whose primary language is other than English, with an interpreter to ensure 
a clear understanding of the AHA and its contents.

1.10   DISPLAY OF SAFETY INFORMATION

1.10.1   Safety Bulletin Board

Within one calendar day(s) after commencement of work, erect a safety 
bulletin board at the job site.  Where size, duration, or logistics of 
project do not facilitate a bulletin board, an alternative method, 
acceptable to the Contracting Officer, that is accessible and includes all 
mandatory information for employee and visitor review, may be deemed as 
meeting the requirement for a bulletin board.  Include and maintain 
information on safety bulletin board as required by EM 385-1-1, Section 
01.A.06.  Additional items required to be posted include:

a.  Confined space entry permit.

b.  Hot work permit. 
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1.10.2   Safety and Occupational Health (SOH) Deficiency Tracking System

Establish a SOH deficiency tracking system that lists and monitors the 
status of SOH deficiencies in chronological order.  Use the tracking system 
to evaluate the effectiveness of the APP.  A monthly evaluation of the data 
must be discussed in the QC or SOH meeting with everyone on the project. 
The list must be posted on the project bulletin board and updated daily, 
and provide the following information:

a.  Date deficiency identified;

b.  Description of deficiency;

c.  Name of person responsible for correcting deficiency;

d.  Projected resolution date;

e.  Date actually resolved.

1.11   SITE SAFETY REFERENCE MATERIALS

Maintain safety-related references applicable to the project, including 
those listed in paragraph REFERENCES.  Maintain applicable equipment 
manufacturer's manuals.

1.12   EMERGENCY MEDICAL TREATMENT

Contractors must arrange for their own emergency medical treatment.  
Government has no responsibility to provide emergency medical treatment.

1.13   NOTIFICATIONS and REPORTS

1.13.1   Mishap Notification

Notify the Contracting Officer as soon as practical, but no more than 
twenty-four hours, after any mishaps, including recordable accidents, 
incidents, and near misses, as defined in EM 385-1-1 Appendix Q,  any 
report of injury, illness, load handling equipment (LHE) or rigging 
mishaps, or any property damage.  The Contractor is responsible for 
obtaining appropriate medical and emergency assistance and for notifying 
fire, law enforcement, and regulatory agencies.  Immediate reporting is 
required for electrical mishaps, to include Arc Flash; shock; uncontrolled 
release of hazardous energy (includes electrical and non-electrical); load 
handling equipment or rigging; fall from height (any level other than same 
surface); and underwater diving.  These mishaps must be investigated in 
depth to identify all causes and to recommend hazard control measures.

Within notification include Contractor name; contract title; type of 
contract; name of activity, installation or location where accident 
occurred; date and time of accident; names of personnel injured; extent of 
property damage, if any; extent of injury, if known, and brief description 
of accident (for example, type of construction equipment used and PPE 
used).  Preserve the conditions and evidence on the accident site until the 
Government investigation team arrives on-site and Government investigation 
is conducted.  Assist and cooperate fully with the Government's 
investigation(s) of any mishap.
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1.13.2   Accident Reports

a.  Conduct an accident investigation for recordable injuries and 
illnesses, property damage, and near misses as defined in EM 385-1-1, 
to establish the root cause(s) of the accident.  Complete the 
applicable NAVFAC Contractor Incident Reporting System (CIRS), and 
electronically submit via the NAVFAC Enterprise Safety Applications 
Management System (ESAMS).  The Contracting Officer will provide copies 
of any required or special forms. 

b.  Near Misses:  For Navy Projects, complete the applicable documentation 
in NAVFAC Contractor Incident Reporting System (CIRS), and 
electronically submit via the NAVFAC Enterprise Safety Applications 
Management System (ESAMS).  Near miss reports are considered positive 
and proactive Contractor safety management actions.

c.  Conduct an accident investigation for any load handling equipment 
accident (including rigging gear accidents) to establish the root 
cause(s) of the accident.  Complete the LHE Accident Report (Crane and 
Rigging Gear) form and provide the report to the Contracting Officer 
within 30 calendar days of the accident.  Do not proceed with crane 
operations until cause is determined and corrective actions have been 
implemented to the satisfaction of the Contracting Officer.  The 
Contracting Officer will provide a blank copy of the accident report 
form.

1.13.3   LHE Inspection Reports

Submit LHE inspection reports required in accordance with EM 385-1-1 and as 
specified herein with Daily Reports of Inspections.

1.13.4   Certificate of Compliance and Pre-lift Plan/Checklist for LHE and 
Rigging

Provide a FORM 16-1 Certificate of Compliance for LHE entering an activity 
under this contract and in accordance with EM 385-1-1.  Post certifications 
on the crane.

Develop a Standard Lift Plan (SLP) in accordance with EM 385-1-1, Section 
16.H.03 using Form 16-2 Standard Pre-Lift Crane Plan/Checklist for each 
lift planned.  Submit SLP to the Contracting Officer for approval within 15 
calendar days in advance of planned lift.

1.14   HOT WORK

1.14.1   Permit and Personnel Requirements

Submit and obtain a written permit prior to performing "Hot Work" (i.e. 
welding or cutting) or operating other flame-producing/spark producing 
devices, from the SUBASENLON Fire Department.  A permit is required from 
the Explosives Safety Office for work in and around where explosives are 
processed, stored, or handled.  CONTRACTORS ARE REQUIRED TO MEET ALL 
CRITERIA BEFORE A PERMIT IS ISSUED.  Provide at least two 20 pound 4A:20 BC 
rated extinguishers for normal "Hot Work".  The extinguishers must be 
current inspection tagged, and contain an approved safety pin and tamper 
resistant seal.  It is also mandatory to have a designated FIRE WATCH for 
any "Hot Work" done at this activity.  The Fire Watch must be trained in 
accordance with NFPA 51B and remain on-site for a minimum of one hour after 
completion of the task or as specified on the hot work permit.
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When starting work in the facility, require personnel to familiarize 
themselves with the location of the nearest fire alarm boxes and place in 
memory the emergency SUBASENLON Fire Department phone number.  REPORT ANY 
FIRE, NO MATTER HOW SMALL, TO THE RESPONSIBLE SUBASENLON FIre Department 
IMMEDIATELY.

1.14.2   Work Around Flammable Materials

Obtain services from a NFPA Certified Marine Chemist for "HOT WORK" within 
or around flammable materials (such as fuel systems or welding/cutting on 
fuel pipes) or confined spaces (such as sewer wet wells, manholes, or 
vaults) that have the potential for flammable or explosive atmospheres.

Whenever these materials, except beryllium and chromium (VI), are 
encountered in indoor operations, local mechanical exhaust ventilation 
systems that are sufficient to reduce and maintain personal exposures to 
within acceptable limits must be used and maintained in accordance with 
manufacturer's instruction and supplemented by exceptions noted in 
EM 385-1-1, Section 06.H

1.15   RADIATION SAFETY REQUIREMENTS

Submit License Certificates, employee training records, and Leak Test 
Reports for radiation materials and equipment to the Contracting Officer 
and Radiation Safety Office (RSO)for all specialized and licensed material 
and equipment proposed for use on the construction project.  Maintain 
on-site records whenever licensed radiological materials or ionizing 
equipment are on government property.

Protect workers from radiation exposure in accordance with 10 CFR 20, 
ensuring any personnel exposures are maintained As Low As Reasonably 
Achievable.

1.15.1   Radiography Operation Planning Work Sheet

Submit a Radiography Operation Planning Work Sheet to Contracting Officer 
14 days prior to commencement of operations involving radioactive materials 
or radiation generating devices.  The Contracting Officer will review this 
worksheet and submit questions and comments.

Contractors must use primary dosimeters process by a National Voluntary 
Laboratory Accreditation Program (NVLAP) accredited laboratory.

1.15.2   Site Access and Security

Coordinate site access and security requirements with the Contracting 
Officer for all radiological materials and equipment containing ionizing 
radiation that are proposed for use on a government facility.  The 
authorized representative will meet the Contractor at a designated 
location, ensure safety of the materials being transported, and will escort 
the Contractor to the job site and return upon completion of the work.

Provide a copy of all calibration records, and utilization records for 
radiological operations performed on the site.

1.15.3   Loss or Release and Unplanned Personnel Exposure

Loss or release of radioactive materials, and unplanned personnel exposures 

SECTION 01 35 26  Page 19



B29 Roof and Structure Repairs 1396081

must be reported immediately to the Contracting Officer, RSO, and Base 
Security Department Emergency Number.

1.15.4   Site Demarcation and Barricade

Properly demark and barricade an area surrounding radiological operations 
to preclude personnel entrance, in accordance with EM 385-1-1, Nuclear 
Regulatory Commission, and Applicable State regulations and license 
requirements, and in accordance with requirements established in the 
accepted Radiography Operation Planning Work Sheet.

Do not close or obstruct streets, walks, and other facilities occupied and 
used by the Government without written permission from the Contracting 
Officer.

1.15.5   Security of Material and Equipment

Properly secure the radiological material and ionizing radiation equipment 
at all times, including keeping the devices in a properly marked and locked 
container, and secondarily locking the container to a secure point in the 
Contractor's vehicle or other approved storage location during 
transportation and while not in use.  While in use, maintain a continuous 
visual observation on the radiological material and ionizing radiation 
equipment.  In instances where radiography is scheduled near or adjacent to 
buildings or areas having limited access or one-way doors, make no 
assumptions as to building occupancy.  Where necessary, the Contracting 
Officer will direct the Contractor to conduct an actual building entry, 
search, and alert.  Where removal of personnel from such a building cannot 
be accomplished and it is otherwise safe to proceed with the radiography, 
position a fully instructed employee inside the building or area to prevent 
exiting while external radiographic operations are in process.

1.15.6   Transportation of Material

Comply with 49 CFR 173 for Transportation of Regulated Amounts of 
Radioactive Material.  Notify Local Fire authorities and the site Radiation 
Safety officer (RSO) of any Radioactive Material use.

1.15.7   Schedule for Exposure or Unshielding

Actual exposure of the radiographic film or unshielding the source must not 
be initiated until after 5 p.m. on weekdays.

1.15.8   Transmitter Requirements

Adhere to the base policy concerning the use of transmitters, such as 
radios and cell phones.  Obey Emissions control (EMCON) restrictions.

1.16   CONFINED SPACE ENTRY REQUIREMENTS.

Confined space entry must comply with Section 34 of EM 385-1-1, OSHA 
29 CFR 1926, OSHA 29 CFR 1910, OSHA 29 CFR 1910.146, and OSHA Directive 
CPL 2.100.  Any potential for a hazard in the confined space requires a 
permit system to be used.

1.16.1   Entry Procedures

Prohibit entry into a confined space by personnel for any purpose, 
including hot work, until the qualified person has conducted appropriate 
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tests to ensure the confined or enclosed space is safe for the work 
intended and that all potential hazards are controlled or eliminated and 
documented.  Comply with EM 385-1-1, Section 34 for entry procedures.  
Hazards pertaining to the space must be reviewed with each employee during 
review of the AHA.

1.16.2   Forced Air Ventilation

Forced air ventilation is required for all confined space entry operations 
and the minimum air exchange requirements must be maintained to ensure 
exposure to any hazardous atmosphere is kept below its action level.

1.16.3   Sewer Wet Wells

Sewer wet wells require continuous atmosphere monitoring with audible alarm 
for toxic gas detection.

1.16.4   Rescue Procedures and Coordination with Local Emergency Responders

Develop and implement an on-site rescue and recovery plan and procedures. 
The rescue plan must not rely on local emergency responders for rescue from 
a confined space.

1.17   DIVE SAFETY REQUIREMENTS

Develop a Dive Operations Plan, AHA, emergency management plan, and 
personnel list that includes qualifications, for each separate diving 
operation.  Submit these documents to the District Dive Coordinator (DDC) 
for review and acceptance at least 15 working days prior to commencement of 
diving operations.  These documents must be at the diving location at all 
times.  Provide each of these documents as a part of the project file.

1.18   SEVERE STORM PLAN

In the event of a severe storm warning, the Contractor must:

a.  Secure outside equipment and materials and place materials that could 
be damaged in protected areas.

b.  Check surrounding area, including roof, for loose material, equipment, 
debris, and other objects that could be blown away or against existing 
facilities.

c.  Ensure that temporary erosion controls are adequate.

PART 2   PRODUCTS

2.1   CONFINED SPACE SIGNAGE

Provide permanent signs integral to or securely attached to access covers 
for new permit-required confined spaces.  Signs for confined spaces must 
comply with NEMA Z535.2.  Signs wording:  "DANGER--PERMIT-REQUIRED CONFINED 
SPACE, DO NOT ENTER" in bold letters a minimum of one inch in height and 
constructed to be clearly legible with all paint removed.  The signal word 
"DANGER" must be red and readable from 5 feet.
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PART 3   EXECUTION

3.1   CONSTRUCTION AND OTHER WORK

Comply with EM 385-1-1, NFPA 70, NFPA 70E, NFPA 241, the APP, the AHA, 
Federal and State OSHA regulations, and other related submittals and 
activity fire and safety regulations.  The most stringent standard prevails.

PPE is governed in all areas by the nature of the work the employee is 
performing.  Use personal hearing protection at all times in designated 
noise hazardous areas or when performing noise hazardous tasks.  Safety 
glasses must be worn or carried/available on each person.  Mandatory PPE 
includes: 

a.  Hard Hat

b.  Long Pants

c.  Appropriate Safety Shoes

d.  Appropriate Class Reflective Vests

3.1.1   Worksite Communication

Employees working alone in a remote location or away from other workers 
must be provided an effective means of emergency communications (i.e., 
cellular phone, two-way radios, land-line telephones or other acceptable 
means).  The selected communication must be readily available (easily 
within the immediate reach) of the employee and must be tested prior to the 
start of work to verify that it effectively operates in the 
area/environment.  An employee check-in/check-out communication procedure 
must be developed to ensure employee safety.

3.1.2   Hazardous Material Use

Each hazardous material must receive approval from the Contracting Office 
or their designated representative prior to being brought onto the job site 
or prior to any other use in connection with this contract.  Allow a 
minimum of 10 working days for processing of the request for use of a 
hazardous material.

3.1.3   Hazardous Material Exclusions

Notwithstanding any other hazardous material used in this contract, 
radioactive materials or instruments capable of producing 
ionizing/non-ionizing radiation (with the exception of radioactive material 
and devices used in accordance with EM 385-1-1 such as nuclear density 
meters for compaction testing and laboratory equipment with radioactive 
sources) as well as materials which contain asbestos, mercury or 
polychlorinated biphenyls, di-isocyanates, lead-based paint, and hexavalent 
chromium, are prohibited.  The Contracting Officer, upon written request by 
the Contractor, may consider exceptions to the use of any of the above 
excluded materials.  Low mercury lamps used within fluorescent lighting 
fixtures are allowed as an exception without further Contracting Officer 
approval.  Notify the Radiation Safety Officer (RSO) prior to excepted 
items of radioactive material and devices being brought on base.
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3.1.4   Unforeseen Hazardous Material

Contract documents identify materials such as PCB, lead paint, and friable 
and non-friable asbestos and other OSHA regulated chemicals (i.e. 29 CFR 
Part 1910.1000).  If material(s) that may be hazardous to human health upon 
disturbance are encountered during construction operations, stop that 
portion of work and notify the Contracting Officer immediately.  Within 14 
calendar days the Government will determine if the material is hazardous.  
If material is not hazardous or poses no danger, the Government will direct 
the Contractor to proceed without change.  If material is hazardous and 
handling of the material is necessary to accomplish the work, the 
Government will issue a modification pursuant to FAR 52.243-4, "Changes" 
and FAR 52.236-2, "Differing Site Conditions."

3.2   PRE-OUTAGE COORDINATION MEETING

Apply for utility outages at least 14 days in advance.  As a minimum, the 
request must include the location of the outage, utilities being affected, 
duration of outage and any necessary sketches.  Special requirements for 
electrical outage requests are contained elsewhere in this specification 
section.  Once approved, and prior to beginning work on the utility system 
requiring shut down, attend a pre-outage coordination meeting with the 
Contracting Officer to review the scope of work and the lock-out/tag-out 
procedures for worker protection.  No work will be performed on energized 
electrical circuits unless proof is provided that no other means exist.

3.3   CONTROL OF HAZARDOUS ENERGY (LOCKOUT/TAGOUT)

Provide and operate a Hazardous Energy Control Program (HECP) in accordance 
with EM 385-1-1 Section 12, 29 CFR 1910.333, 29 CFR 1915.89, and paragraph 
HAZARDOUS ENERGY CONTROL PROGRAM (HECP).

3.4   FALL PROTECTION PROGRAM

Establish a fall protection program, for the protection of all employees 
exposed to fall hazards.  Within the program include company policy, 
identify roles and responsibilities, education and training requirements, 
fall hazard identification, prevention and control measures, inspection, 
storage, care and maintenance of fall protection equipment and rescue and 
evacuation procedures in accordance with ASSE/SAFE Z359.2 and EM 385-1-1, 
Sections 21.A and 21.D.

3.4.1   Training

Institute a fall protection training program.  As part of the Fall 
Protection Program, provide training for each employee who might be exposed 
to fall hazards.  Provide training by a competent person for fall 
protection in accordance with EM 385-1-1, Section 21.C.  Document training 
and practical application of the competent person in accordance with 
EM 385-1-1, Section 21.C.04 and ASSE/SAFE Z359.2 in the AHA.

3.4.2   Fall Protection Equipment and Systems

Enforce use of personal fall protection equipment and systems designated 
(to include fall arrest, restraint, and positioning) for each specific work 
activity in the Site Specific Fall Protection and Prevention Plan and AHA 
at all times when an employee is exposed to a fall hazard.  Protect 
employees from fall hazards as specified in EM 385-1-1, Section 21.
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Provide personal fall protection equipment, systems, subsystems, and 
components that comply with EM 385-1-1 Section 21.I, 29 CFR 1926.500 
Subpart M,ASSE/SAFE Z359.0, ASSE/SAFE Z359.1, ASSE/SAFE Z359.2, 
ASSE/SAFE Z359.3, ASSE/SAFE Z359.4, ASSE/SAFE Z359.6, ASSE/SAFE Z359.7, 
ASSE/SAFE Z359.11, ASSE/SAFE Z359.12, ASSE/SAFE Z359.13, ASSE/SAFE Z359.14, 
and ASSE/SAFE Z359.15.

3.4.2.1   Additional Personal Fall Protection

In addition to the required fall protection systems, other protection such 
as safety skiffs, personal floatation devices, and life rings, are required 
when working above or next to water in accordance with EM 385-1-1, Sections 
21.O through 21.O.06.  Personal fall protection systems and equipment are 
required when working from an articulating or extendible boom, swing 
stages, or suspended platform.  In addition, personal fall protection 
systems are required when operating other equipment such as scissor lifts.  
The need for tying-off in such equipment is to prevent ejection of the 
employee from the equipment during raising, lowering, travel, or while 
performing work.

3.4.2.2   Personal Fall Protection Harnesses

Only a full-body harness with a shock-absorbing lanyard or self-retracting 
lanyard is an acceptable personal fall arrest body support device.  The use 
of body belts is not acceptable.  Harnesses must have a fall arrest 
attachment affixed to the body support (usually a Dorsal D-ring) and 
specifically designated for attachment to the rest of the system.  Snap 
hooks and carabiners must be self-closing and self-locking, capable of 
being opened only by at least two consecutive deliberate actions and have a 
minimum gate strength of 3,600 lbs in all directions.  Use webbing, straps, 
and ropes made of synthetic fiber.  The maximum free fall distance when 
using fall arrest equipment must not exceed 6 feet, unless the proper 
energy absorbing lanyard is used.  Always take into consideration the total 
fall distance and any swinging of the worker (pendulum-like motion), that 
can occur during a fall, when attaching a person to a fall arrest system.  
All full body harnesses must be equipped with Suspension Trauma Preventers 
such as stirrups, relief steps, or similar in order to provide short-term 
relief from the effects of orthostatic intolerance in accordance with 
EM 385-1-1, Section 21.I.06.

3.4.3   Fall Protection for Roofing Work

Implement fall protection controls based on the type of roof being 
constructed and work being performed.  Evaluate the roof area to be 
accessed for its structural integrity including weight-bearing capabilities 
for the projected loading.

a.  Low Sloped Roofs:

(1) For work within 6 feet of an edge, on a roof having a slope less 
than or equal to 4:12 (vertical to horizontal), protect personnel 
from falling by use of personal fall arrest/restraint systems, 
guardrails, or safety nets.  A safety monitoring system is not 
adequate fall protection and is not authorized.  Provide in 
accordance with 29 CFR 1926.500.

(2) For work greater than 6 feet from an edge, erect and install 
warning lines in accordance with 29 CFR 1926.500 and EM 385-1-1, 
Section L.
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b.  Steep-Sloped Roofs:  Work on a roof having a slope greater than 4:1 
(vertical to horizontal) requires a personal fall arrest system, 
guardrails with toe-boards, or safety nets.  This requirement also 
applies to residential or housing type construction.

3.4.4   Horizontal Lifelines (HLL)

Provide HLL in accordance with EM 385-1-1, Section 21.I.08.d.2.  
Commercially manufactured horizontal lifelines (HLL) must be designed, 
installed, certified and used, under the supervision of a qualified person, 
for fall protection as part of a complete fall arrest system which 
maintains a safety factor of 2 (29 CFR 1926.500).  The competent person for 
fall protection may (if deemed appropriate by the qualified person) 
supervise the assembly, disassembly, use and inspection of the HLL system 
under the direction of the qualified person.  Locally manufactured HLLs are 
not acceptable unless they are custom designed for limited or site specific 
applications by a Registered Professional Engineer who is qualified in 
designing HLL systems.

3.4.5   Guardrails and Safety Nets

Design, install and use guardrails and safety nets in accordance with 
EM 385-1-1, Section 21.F.01 and 29 CFR 1926 Subpart M.

3.4.6   Rescue and Evacuation Plan and Procedures

When personal fall arrest systems are used, ensure that the mishap victim 
can self-rescue or can be rescued promptly should a fall occur.  Prepare a 
Rescue and Evacuation Plan and include a detailed discussion of the 
following: methods of rescue; methods of self-rescue or assisted-rescue; 
equipment used; training requirement; specialized training for the 
rescuers; procedures for requesting rescue and medical assistance; and 
transportation routes to a medical facility.  Include the Rescue and 
Evacuation Plan within the Activity Hazard Analysis (AHA) for the phase of 
work, in the Fall Protection and Prevention (FP&P) Plan, and the Accident 
Prevention Plan (APP).  The plan must comply with the requirements of 
EM 385-1-1, ASSE/SAFE Z359.2, and ASSE/SAFE Z359.4.

3.5   WORK PLATFORMS

3.5.1   Scaffolding

Provide employees with a safe means of access to the work area on the 
scaffold.  Climbing of any scaffold braces or supports not specifically 
designed for access is prohibited.  Comply with the following requirements:

a.  Scaffold platforms greater than 20 feet in height must be accessed by 
use of a scaffold stair system.

 
b.  Ladders commonly provided by scaffold system manufacturers are 

prohibited for accessing scaffold platforms greater than 20 feet 
maximum in height.

c.  An adequate gate is required.

d.  Employees performing scaffold erection and dismantling must be 
qualified.
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e.  Scaffold must be capable of supporting at least four times the maximum 
intended load or without appropriate fall protection as delineated in 
the accepted fall protection and prevention plan.

f.  Stationary scaffolds must be attached to structural building components 
to safeguard against tipping forward or backward. 

g.  Special care must be given to ensure scaffold systems are not 
overloaded. 

h.  Side brackets used to extend scaffold platforms on self-supported 
scaffold systems for the storage of material are prohibited.  The first 
tie-in must be at the height equal to 4 times the width of the smallest 
dimension of the scaffold base.

i.  Scaffolding other than suspended types must bear on base plates upon 
wood mudsills (2 in x 10 in x 8 in minimum) or other adequate firm 
foundation.

j.  Scaffold or work platform erectors must have fall protection during the 
erection and dismantling of scaffolding or work platforms that are more 
than six feet. 

k.  Delineate fall protection requirements when working above six feet or 
above dangerous operations in the Fall Protection and Prevention (FP&P) 
Plan and Activity Hazard Analysis (AHA) for the phase of work.

3.5.2   Elevated Aerial Work Platforms (AWPs)

Workers must be anchored to the basket or bucket in accordance with 
manufacturer's specifications and instructions (anchoring to the boom may 
only be used when allowed by the manufacturer and permitted by the CP).  
Lanyards used must be sufficiently short to prohibit worker from climbing out 
of basket.  The climbing of rails is prohibited.  Lanyards with built-in 
shock absorbers are acceptable.  Self-retracting devices are not acceptable.  
Tying off to an adjacent pole or structure is not permitted unless a safe 
device for 100 percent tie-off is used for the transfer.

Use of AWPs must be operated, inspected, and maintained as specified in the 
operating manual for the equipment and delineated in the AHA.  Operators of 
AWPs must be designated as qualified operators by the Prime Contractor.  
Maintain proof of qualifications on site for review and include in the AHA.

3.6   EQUIPMENT

3.6.1   Material Handling Equipment (MHE)

a.  Material handling equipment such as forklifts must not be modified with 
work platform attachments for supporting employees unless specifically 
delineated in the manufacturer's printed operating instructions.  
Material handling equipment fitted with personnel work platform 
attachments are prohibited from traveling or positioning while 
personnel are working on the platform.

b.  The use of hooks on equipment for lifting of material must be in 
accordance with manufacturer's printed instructions.  Material Handling 
Equipment Operators must be trained in accordance with OSHA 29 CFR 1910, 
Subpart N.
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c.  Operators of forklifts or power industrial trucks must be licensed in 
accordance with OSHA.

3.6.2   Load Handling Equipment (LHE)

a.  Equip cranes and derricks as specified in EM 385-1-1, Section 16.

b.  Notify the Contracting Officer 15 working days in advance of any LHE 
entering the activity, in accordance with EM 385-1-1, Section 16.A.02, 
so that necessary quality assurance spot checks can be coordinated.  
Prior to cranes entering federal activities, a Crane Access Permit must 
be obtained from the Contracting Officer.  A copy of the permitting 
process will be provided at the Preconstruction Conference.  
Contractor's operator must remain with the crane during the spot 
check.  Rigging gear must comply with OSHA, ASME B30.9 Standards safety 
standards.

c.  Comply with the LHE manufacturer's specifications and limitations for 
erection and operation of cranes and hoists used in support of the 
work.  Perform erection under the supervision of a designated person 
(as defined in ASME B30.5).  Perform all testing in accordance with the 
manufacturer's recommended procedures.

d.  Comply with ASME B30.5 for mobile and locomotive cranes, ASME B30.22 
for articulating boom cranes, ASME B30.3 for construction tower cranes, 
ASME B30.8 for floating cranes and floating derricks, ASME B30.9 for 
slings, ASME B30.20 for below the hook lifting devices and ASME B30.26 
for rigging hardware.

e.  Under no circumstance must a Contractor make a lift at or above 90 
percent of the cranes rated capacity in any configuration.

f.  When operating in the vicinity of overhead transmission lines, 
operators and riggers must be alert to this special hazard and follow 
the requirements of EM 385-1-1 Section 11, and ASME B30.5 or ASME B30.22
 as applicable.

g.  Do not use crane suspended personnel work platforms (baskets) unless 
the Contractor proves that using any other access to the work location 
would provide a greater hazard to the workers or is impossible.  Do not 
lift personnel with a line hoist or friction crane.  Additionally, 
submit a specific AHA for this work to the Contracting Officer.  Ensure 
the activity and AHA are thoroughly reviewed by all involved personnel.

h.  Inspect, maintain, and recharge portable fire extinguishers as 
specified in NFPA 10, Standard for Portable Fire Extinguishers.

i.  All employees must keep clear of loads about to be lifted and of 
suspended loads.

j.  Use cribbing when performing lifts on outriggers.

k.  The crane hook/block must be positioned directly over the load.  Side 
loading of the crane is prohibited.

l.  A physical barricade must be positioned to prevent personnel access 
where accessible areas of the LHE's rotating superstructure poses a 
risk of striking, pinching or crushing personnel.
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m.  Maintain inspection records in accordance by EM 385-1-1, Section 16.D, 
including shift, monthly, and annual inspections, the signature of the 
person performing the inspection, and the serial number or other 
identifier of the LHE that was inspected.  Records must be available 
for review by the Contracting Officer.

n.  Maintain written reports of operational and load testing in accordance 
with EM 385-1-1, Section 16.F, listing the load test procedures used 
along with any repairs or alterations performed on the LHE.  Reports 
must be available for review by the Contracting Officer.

o.  Certify that all LHE operators have been trained in proper use of all 
safety devices (e.g. anti-two block devices).

p.  Take steps to ensure that wind speed does not contribute to loss of 
control of the load during lifting operations.  At wind speeds greater 
than 20 mph, the operator, rigger and lift supervisor must cease all 
crane operations, evaluate conditions and determine if the lift may 
proceed.  Base the determination to proceed or not on wind calculations 
per the manufacturer and a reduction in LHE rated capacity if 
applicable.  Include this maximum wind speed determination as part of 
the activity hazard analysis plan for that operation.

3.6.3   Machinery and Mechanized Equipment

a.  Proof of qualifications for operator must be kept on the project site 
for review.

b.  Manufacture specifications or owner's manual for the equipment must be 
on-site and reviewed for additional safety precautions or requirements 
that are sometimes not identified by OSHA or USACE EM 385-1-1.  
Incorporate such additional safety precautions or requirements into the 
AHAs.

3.6.4   USE OF EXPLOSIVES

Explosives must not be used or brought to the project site without prior 
written approval from the Contracting Officer.  Such approval does not 
relieve the Contractor of responsibility for injury to persons or for 
damage to property due to blasting operations.

Storage of explosives, when permitted on Government property, must be only 
where directed and in approved storage facilities.  These facilities must 
be kept locked at all times except for inspection, delivery, and withdrawal 
of explosives.

3.7   EXCAVATIONS

Soil classification must be performed by a competent person in accordance 
with 29 CFR 1926 and EM 385-1-1.

3.7.1   Utility Locations

Provide a third party, independent, private utility locating company to 
positively identify underground utilities in the work area in addition to 
any station locating service and coordinated with the station utility 
department.
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3.7.2   Utility Location Verification

Physically verify underground utility locations, including utility depth, 
by hand digging using wood or fiberglass handled tools when any adjacent 
construction work is expected to come within three feet of the underground 
system.

3.7.3   Utilities Within and Under Concrete, Bituminous Asphalt, and Other 
Impervious Surfaces

Utilities located within and under concrete slabs or pier structures, 
bridges, parking areas, and the like, are extremely difficult to identify. 
Whenever contract work involves chipping, saw cutting, or core drilling 
through concrete, bituminous asphalt or other impervious surfaces, the 
existing utility location must be coordinated with station utility 
departments in addition to location and depth verification by a third 
party, independent, private locating company.  The third party, 
independent, private locating company must locate utility depth by use of 
Ground Penetrating Radar (GPR), X-ray, bore scope, or ultrasound prior to 
the start of demolition and construction.  Outages to isolate utility 
systems must be used in circumstances where utilities are unable to be 
positively identified.  The use of historical drawings does not alleviate 
the Contractor from meeting this requirement.

3.8   ELECTRICAL 

Perform electrical work in accordance with EM 385-1-1, Appendix A, Sections 
11 and 12.

3.8.1   Conduct of Electrical Work

As delineated in EM 385-1-1, electrical work is to be conducted in a 
de-energized state unless there is no alternative method for accomplishing 
the work.  In those cases obtain an energized work permit from the 
Contracting Officer.  The energized work permit application must be 
accompanied by the AHA and a summary of why the equipment/circuit needs to 
be worked energized.  Underground electrical spaces must be certified safe 
for entry before entering to conduct work.  Cables that will be cut must be 
positively identified and de-energized prior to performing each cut.  
Attach temporary grounds in accordance with ASTM F855 and IEEE 1048.  
Perform all high voltage cable cutting remotely using hydraulic cutting 
tool.  When racking in or live switching of circuit breakers, no additional 
person other than the switch operator is allowed in the space during the 
actual operation.  Plan so that work near energized parts is minimized to 
the fullest extent possible.  Use of electrical outages clear of any 
energized electrical sources is the preferred method.

When working in energized substations, only qualified electrical workers 
are permitted to enter.  When work requires work near energized circuits as 
defined by NFPA 70, high voltage personnel must use personal protective 
equipment that includes, as a minimum, electrical hard hat, safety shoes, 
insulating gloves and electrical arc flash protection for personnel as 
required by NFPA 70E.  Insulating blankets, hearing protection, and 
switching suits may also be required, depending on the specific job and as 
delineated in the Contractor's AHA.  Ensure that each employee is familiar 
with and complies with these procedures and 29 CFR 1910.147.
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3.8.2   Qualifications

Electrical work must be performed by QP personnel with verifiable 
credentials who are familiar with applicable code requirements.  Verifiable 
credentials consist of State, National and Local Certifications or Licenses 
that a Master or Journeyman Electrician may hold, depending on work being 
performed, and must be identified in the appropriate AHA.  
Journeyman/Apprentice ratio must be in accordance with State, Local 
requirements applicable to where work is being performed.

3.8.3   Arc Flash

Conduct a hazard analysis/arc flash hazard analysis whenever work on or 
near energized parts greater than 50 volts is necessary, in accordance with 
NFPA 70E.

All personnel entering the identified arc flash protection boundary must be 
QPs and properly trained in NFPA 70E requirements and procedures.  Unless 
permitted by NFPA 70E, no Unqualified Person is permitted to approach 
nearer than the Limited Approach Boundary of energized conductors and 
circuit parts.  Training must be administered by an electrically qualified 
source and documented.

3.8.4   Grounding

Ground electrical circuits, equipment and enclosures in accordance with 
NFPA 70 and IEEE C2 to provide a permanent, continuous and effective path 
to ground unless otherwise noted by EM 385-1-1.

Check grounding circuits to ensure that the circuit between the ground and 
a grounded power conductor has a resistance low enough to permit sufficient 
current flow to allow the fuse or circuit breaker to interrupt the current.

3.8.5   Testing

Temporary electrical distribution systems and devices must be inspected, 
tested and found acceptable for Ground-Fault Circuit Interrupter (GFCI) 
protection, polarity, ground continuity, and ground resistance before 
initial use, before use after modification and at least monthly.  Monthly 
inspections and tests must be maintained for each temporary electrical 
distribution system, and signed by the electrical CP or QP.

        -- End of Section --
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SECTION 01 42 00

SOURCES FOR REFERENCE PUBLICATIONS

PART 1   GENERAL

1.1   REFERENCES

Various publications are referenced in other sections of the specifications 
to establish requirements for the work.  These references are identified in 
each section by document number, date and title.  The document number used 
in the citation is the number assigned by the standards producing 
organization (e.g.   ASTM B564 Standard Specification for Nickel Alloy 
Forgings).  However, when the standards producing organization has not 
assigned a number to a document, an identifying number has been assigned 
for reference purposes.

1.2   ORDERING INFORMATION

The addresses of the standards publishing organizations whose documents are 
referenced in other sections of these specifications are listed below, and 
if the source of the publications is different from the address of the 
sponsoring organization, that information is also provided.

AMERICAN ARCHITECTURAL MANUFACTURERS ASSOCIATION (AAMA)
1827 Walden Office Square, Suite 550
Schaumburg, IL  60173-4268
Ph:   847-303-5664
Fax:  847-303-5774
E-mail: customerservice@aamanet.org
Internet:  http://www.aamanet.org

AMERICAN CONFERENCE OF GOVERNMENTAL INDUSTRIAL HYGIENISTS (ACGIH)
1330 Kemper Meadow Drive
Cincinnati, OH  45240
Ph:   513-742-2020 or 513-742-6163
Fax:  513-742-3355
E-mail:  mail@acgih.org
Internet:  http://www.acgih.org

AMERICAN INDUSTRIAL HYGIENE ASSOCIATION (AIHA)
3141 Fairview Park Dr, Suite 777
Falls Church, VA  22042
Tel:  703-849-8888
Fax:  703-207-3561
E-mail:  infonet@aiha.org
Internet http://www.aiha.org

AMERICAN IRON AND STEEL INSTITUTE (AISI)
25 Massachusetts Avenue, NW Suite 800
Washington, DC 20001
Ph:   202-452-7100
Internet:  http://www.steel.org

AMERICAN SOCIETY OF CIVIL ENGINEERS (ASCE)
1801 Alexander Bell Drive
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Reston, VA  20191
Ph:   703-295-6300; 800-548-2723
E-mail:  member@asce.org
Internet:  http://www.asce.org

AMERICAN SOCIETY OF HEATING, REFRIGERATING AND AIR-CONDITIONING 
ENGINEERS (ASHRAE)
1791 Tullie Circle, NE
Atlanta, GA  30329
Ph:   800-527-4723 or 404-636-8400
Fax:  404-321-5478
E-mail:  ashrae@ashrae.org
Internet:  http://www.ashrae.org

AMERICAN SOCIETY OF SAFETY ENGINEERS (ASSE/SAFE)
1800 East Oakton Street
Des Plaines, IL  60018
Ph:  847-699-2929
Internet:  http://www.asse.org

AMERICAN SOCIETY OF SANITARY ENGINEERING (ASSE)
18927 Hickory Creek Drive, Suite 220
Mokena, IL  60448
Ph:   708-995-3019
Fax:  708-479-6139
E-mail:  staffengineer@asse-plumbing.org
Internet: http://www.asse-plumbing.org

AMERICAN WELDING SOCIETY (AWS)
13301 NW 47 Ave
Miami, FL 33054

Ph:   888-WELDING, 305-824-1177, 305-826-6192
Fax:  305-826-6195
E-mail:  customer.service@awspubs.com
Internet: http://www.aws.org

AMERICAN WOOD PROTECTION ASSOCIATION (AWPA)
P.O. Box 361784
Birmingham, AL  35236-1784
Ph:   205-733-4077
Fax:  205-733-4075
Internet: http://www.awpa.com

ASME INTERNATIONAL (ASME)
Two Park Avenue, M/S 10E
New York, NY 10016-5990
Ph:   800-843-2763
Fax:  973-882-1717
E-mail:  customercare@asme.org
Internet:  http://www.asme.org

ASPHALT ROOFING MANUFACTURER'S ASSOCIATION (ARMA)
750 National Press Building
529 14th Street, NW
Washington D.C.  20045
Ph:  202-591-2450
Fax:  202-591-2445
Internet:  http://www.asphaltroofing.org
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ASTM INTERNATIONAL (ASTM)
100 Barr Harbor Drive, P.O. Box C700
West Conshohocken, PA  19428-2959
Ph:   877-909-2786
Internet:  http://www.astm.org

BUILDERS HARDWARE MANUFACTURERS ASSOCIATION (BHMA)
355 Lexington Avenue, 15th Floor
New York, NY  10017
Ph:  212-297-2122
Fax: 212-370-9047
Internet:  http://www.buildershardware.com

FM GLOBAL (FM)
270 Central Avenue
P.O. Box 7500
Johnston, RI 02919-4923
Ph:   877-364-6726
Fax:  401-275-3029
E-mail:  servicedesk.myrisk@fmglobal.com
Internet:  http://www.fmglobal.com

GREEN SEAL (GS)
1001 Connecticut Avenue, NW
Suite 827
Washington, DC 20036-5525
Ph:   202-872-6400
Fax:  202-872-4324
Internet: http://www.greenseal.org

INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS (IEEE)
445 and 501 Hoes Lane
Piscataway, NJ  08854-4141
Ph:   732-981-0060 or 800-701-4333
Fax:  732-562-9667
E-mail: onlinesupport@ieee.org
Internet:  http://www.ieee.org

INTERNATIONAL CODE COUNCIL (ICC)
500 New Jersey Avenue, NW 
6th Floor, Washington, DC 20001
Ph:   800-786-4452 or 888-422-7233
E-mail:  order@iccsafe.org
Internet: www.iccsafe.org

MASTER PAINTERS INSTITUTE (MPI)
2800 Ingleton Avenue
Burnaby, BC CANADA V5C 6G7
Ph: 1-888-674-8937
Fax: 1-888-211-8708
E-mail: info@paintinfo.com or techservices@mpi.net
Internet:  http://www.mpi.net/

METAL BUILDING MANUFACTURERS ASSOCIATION (MBMA)
1300 Sumner Avenue
Cleveland, OH  44115-2851
Ph:   216-241-7333
Fax:  216-241-0105
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E-mail:  mbma@mbma.com
Internet: http://www.mbma.com

NATIONAL ASSOCIATION OF ARCHITECTURAL METAL MANUFACTURERS (NAAMM)
800 Roosevelt Road, Bldg C, Suite 312
Glen Ellyn, IL  60137
Ph:   630-942-6591
Fax:  630-790-3095
E-mail:  wlewis7@cox.net(Wes Lewis,technical consultant)
Internet:  http://www.naamm.org

NATIONAL ELECTRICAL MANUFACTURERS ASSOCIATION (NEMA)
1300 North 17th Street, Suite 900
Arlington, VA  22209
Ph:   703-841-3200
Internet:  http://www.nema.org/

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)
1 Batterymarch Park
Quincy, MA  02169-7471
Ph:   617-770-3000
Fax:  617-770-0700
Internet:  http://www.nfpa.org

NATIONAL ROOFING CONTRACTORS ASSOCIATION (NRCA)
10255 West Higgins Road, Suite 600
Rosemont, IL  60018-5607
Ph:   866-275-6722 (866-ASK-NRCA)
Fax:  847-299-1183
E-mail: info@nrca.net
Internet:  http://www.nrca.net

SCIENTIFIC CERTIFICATION SYSTEMS (SCS)
2000 Powell Street, Suite 600
Emeryville, CA 94608
Ph:  800-326-3228
E-mail:  info@SCSglobal services.com
Internet:  http://www.scsglobalservices.com/

SHEET METAL AND AIR CONDITIONING CONTRACTORS' NATIONAL ASSOCIATION 
(SMACNA)
4201 Lafayette Center Drive
Chantilly, VA  20151-1219
Ph:   703-803-2980
Fax:  703-803-3732
Internet:  http://www.smacna.org

SINGLE PLY ROOFING INDUSTRY (SPRI)
411 Waverley Oaks Road, Suite 331B
Waltham, MA 02452
Ph:  781-647-7026
Fax: 781-647-7222
E-mail: info@spri.org
Internet:  http://www.spri.org

SOCIETY FOR PROTECTIVE COATINGS (SSPC)
40 24th Street, 6th Floor
Pittsburgh, PA  15222
Ph:  412-281-2331
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Fax: 412-281-9992
E-mail:  info@sspc.org
Internet: http://www.sspc.org

STEEL DOOR INSTITUTE (SDI/DOOR)
30200 Detroit Road
Westlake, OH  44145
Ph:   440-899-0010
Fax:  440-892-1404
E-mail:  info@steeldoor.org
Internet:  http://www.steeldoor.org

U.S. ARMY CORPS OF ENGINEERS (USACE)
CRD-C DOCUMENTS available on Internet:  
http://www.wbdg.org/ccb/browse_cat.php?c=68
Order Other Documents from:
USACE Publications Depot
Attn:  CEHEC-IM-PD
2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph:  301-394-0081
Fax: 301-394-0084
E-mail: pubs-army@usace.army.mil
Internet:  http://www.publications.usace.army.mil/
     or   
http://www.hnc.usace.army.mil/Missions/Engineering/TECHINFO.aspx

U.S. DEPARTMENT OF DEFENSE (DOD)
Order DOD Documents from:
Room 3A750-The Pentagon
1400 Defense Pentagon
Washington, DC 20301-1400
Ph:  703-571-3343
FAX: 215-697-1462
E-mail: customerservice@ntis.gov
Internet:  http://www.ntis.gov
Obtain Military Specifications, Standards and Related Publications 
from:
Acquisition Streamlining and Standardization Information System 
(ASSIST)
Department of Defense Single Stock Point (DODSSP)
Document Automation and Production Service (DAPS)
Building 4/D
700 Robbins Avenue
Philadelphia, PA 19111-5094
Ph:   215-697-6396 - for account/password issues
Internet:  http://assist.daps.dla.mil/online/start/; account 
registration required
Obtain Unified Facilities Criteria (UFC) from:
Whole Building Design Guide (WBDG)
National Institute of Building Sciences (NIBS)
1090 Vermont Avenue NW, Suite 700
Washington, CD 20005
Ph:  202-289-7800
Fax: 202-289-1092
Internet:  http://www.wbdg.org/references/docs_refs.php

U.S. ENVIRONMENTAL PROTECTION AGENCY (EPA)
Ariel Rios Building
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1200 Pennsylvania Avenue, N.W.
Washington, DC  20004
Ph:   202-272-0167
Internet:  http://www2.epa.gov/libraries
--- Some EPA documents are available only from: 
National Technical Information Service (NTIS)
5301 Shawnee Road
Alexandria, VA  22312
Ph:  703-605-6050 or 1-688-584-8332
Fax: 703-605-6900
E-mail: info@ntis.gov
Internet: http://www.ntis.gov

U.S. FEDERAL AVIATION ADMINISTRATION (FAA)
Order for sale documents from:
Superintendent of Documents
U.S. Government Printing Office (GPO)
710 North Capitol Street, NW
Washington, DC 20401
Ph:   202-512-1800
Fax:  202-512-2104
E-mail: contactcenter@gpo.gov
Internet: http://www.gpoaccess.gov
Order free documents from:
Federal Aviation Administration
Department of Transportation
800 Independence Avenue, SW
Washington, DC 20591
Ph:  1-866-835-5322
Internet:  http://www.faa.gov

U.S. FEDERAL HIGHWAY ADMINISTRATION (FHWA)
FHWA, Office of  Safety 
1200 New Jersey Ave., SE
Washington, DC  20590
Ph:   202-366-4000
Internet: http://www.fhwa.dot.gov
Order from:
Superintendent of Documents
U. S. Government Printing Office (GPO)
710 North Capitol Street, NW
Washington, DC 20401
Ph:   202-512-1800
Fax:  202-512-2104
E-mail: contactcenter@gpo.gov
Internet: http://www.gpoaccess.gov

U.S. GENERAL SERVICES ADMINISTRATION (GSA)
General Services Administration
1275 First St. NE
Washington, DC 20417
Ph: 202-501-1231
Internet:  http://www.gsaelibrary.gsa.gov/ElibMain/home.do
Obtain documents from:
Acquisition Streamlining and Standardization Information System 
(ASSIST)
Internet:  https://assist.dla.mil/online/start/; account 
registration required
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U. S. GREEN BUILDING COUNCIL (USGBC)
2101 L St NW, Suite 500
Washington, D.C. 20037
Ph:  800-795-1747
Internet:  http://www.usgbc.org

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)
8601 Adelphi Road 
College Park, MD 20740-6001
Ph:  866-272-6272
Fax: 301-837-0483
Internet: http://www.archives.gov
Order documents from:
Superintendent of Documents
U.S.Government Printing Office (GPO)
710 North Capitol Street, NW
Washington, DC  20401
Ph:   202-512-1800
Fax:  202-512-2104
E-mail: contactcenter@gpo.gov
Internet:  http://www.gpoaccess.gov 

U.S. NAVAL FACILITIES ENGINEERING COMMAND (NAVFAC)
1322 Patterson Ave. SE, Suite 1000
Washington Navy Yard, DC  20374-5065
Ph:   202-685-9387
Internet:  http://www.navfac.navy.mil

UNDERWRITERS LABORATORIES (UL)
2600 N.W. Lake Road
Camas, WA 98607-8542
Ph:  877-854-3577
E-mail:  CEC.us@us.ul.com
Internet:  http://www.ul.com/
UL Directories available through IHS at http://www.ihs.com

PART 2   PRODUCTS

Not used

PART 3   EXECUTION

Not used

        -- End of Section --
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SECTION 01 45 00.00 20

QUALITY CONTROL

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

AMERICAN SOCIETY OF HEATING, REFRIGERATING AND AIR-CONDITIONING 
ENGINEERS (ASHRAE)

ASHRAE 52.2 (2012; Errata  2013; INT 1 2014;  ADD A, 
B, AND D SUPP 2015; INT 3 2015; Errata 2 
2015; ADD C 2015) Method of Testing 
General Ventilation Air-Cleaning Devices 
for Removal Efficiency by Particle Size

ASTM INTERNATIONAL (ASTM)

ASTM D6245 (2012) Using Indoor Carbon Dioxide 
Concentrations to Evaluate Indoor Air 
Quality and Ventilation

ASTM D6345 (2010) Selection of Methods for Active, 
Integrative Sampling of Volatile Organic 
Compounds in Air

SHEET METAL AND AIR CONDITIONING CONTRACTORS' NATIONAL ASSOCIATION 
(SMACNA)

ANSI/SMACNA 008 (2007) IAQ Guidelines for Occupied 
Buildings Under Construction, 2nd Edition

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2014) Safety and Health Requirements 
Manual

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES

SD-01 Preconstruction Submittals

Construction Quality Control (QC) Plan; G

Submit a Construction QC Plan prior to start of construction.

Indoor Air Quality (IAQ) Management Plan; G
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Basis of Design and Design Intent

Contract Document Review

SD-07 Certificates

CA Resume

1.3   INFORMATION FOR THE CONTRACTING OFFICER

Prior to commencing work on construction, the Contractor can obtain a 
single copy set of the current report forms from the Contracting Officer.  
The report forms will consist of the Contractor Production Report, 
Contractor Production Report (Continuation Sheet), Contractor Quality 
Control (CQC) Report, CQC Report (Continuation Sheet), Preparatory Phase 
Checklist, Initial Phase Checklist, Rework Items List, and Testing Plan and 
Log.

Deliver the following to the Contracting Officer during Construction:

a.  CQC Report:  Submit the report electronically by 10:00 AM the next 
working day after each day that work is performed and for every seven 
consecutive calendar days of no-work.

b.  Contractor Production Report:  Submit the report electronically by 
10:00 AM the next working day after each day that work is performed and 
for every seven consecutive calendar days of no-work.

c.  Preparatory Phase Checklist:  Submit the report electronically in the 
same manner as the CQC Report for each Preparatory Phase held.

d.  Initial Phase Checklist:  Submit the report electronically in the same 
manner as the CQC Report for each Initial Phase held.

f.  Field Test Reports:  Within two working days after the test is 
performed, submit the report as an electronic attachment to the CQC 
Report.

g.  Monthly Summary Report of Tests:  Submit the report as an electronic 
attachment to the CQC Report at the end of each month.

h.  Testing Plan and Log:  Submit the report as an electronic attachment to 
the CQC Report, at the end of each month.  Provide a copy of the final 
Testing Plan and Log to the OMSI preparer for inclusion into the OMSI 
documentation.

i.  Rework Items List:  Submit lists containing new entries daily, in the 
same manner as the CQC Report.

j.  CQC Meeting Minutes:  Within two working days after the meeting is 
held, submit the report as an electronic attachment to the CQC Report.

k.  QC Certifications:  As required by the paragraph entitled "QC 
Certifications."

l.  Special Inspection Report:  Submit the Special Inspection reports, in 
the same manner as the CQC Report.
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1.4   QC PROGRAM REQUIREMENTS

Establish and maintain a QC program as described in this section.  This QC 
program is a key element in meeting the objectives of NAVFAC Commissioning. 
The QC program consists of a QC Organization, QC Plan, QC Plan Meeting(s), 
a Coordination and Mutual Understanding Meeting, QC meetings, three phases 
of control, submittal review and approval, testing, completion inspections, 
QC certifications, independent Special Inspections in accordance with 
Section 01 45 35 SPECIAL INSPECTIONS, and documentation necessary to 
provide materials, equipment, workmanship, fabrication, construction and 
operations which comply with the requirements of this Contract.  The QC 
program must cover on-site and off-site work and be keyed to the work 
sequence.  No construction work or testing may be performed unless the QC 
Manager is on the work site.  The QC Manager must report to an officer of 
the firm and not be subordinate to the Project Superintendent or the 
Project Manager.  The QC Manager, Project Superintendent and Project 
Manager must work together effectively.  Although the QC Manager is the 
primary individual responsible for quality control, all individuals will be 
held responsible for the quality of work on the job.

1.4.1   Acceptance of the Construction Quality Control (QC) Plan

Acceptance of the QC Plan is required prior to the start of construction.  
The Contracting Officer reserves the right to require changes in the QC 
Plan and operations as necessary, including removal of personnel, to ensure 
the specified quality of work.  The Contracting Officer reserves the right 
to interview any member of the QC organization at any time in order to 
verify the submitted qualifications.  All QC organization personnel are 
subject to acceptance by the Contracting Officer.  The Contracting Officer 
may require the removal of any individual for non-compliance with quality 
requirements specified in the Contract.

1.4.2   Preliminary Construction Work Authorized Prior to Acceptance

The only construction work that is authorized to proceed prior to the 
acceptance of the QC Plan is mobilization of storage and office trailers, 
temporary utilities, and surveying.

 1.4.3   Notification of Changes

Notify the Contracting Officer, in writing, of any proposed changes in the 
QC Plan or changes to the QC organization personnel, a minimum of 10 work 
days prior to a proposed change.  Proposed changes are subject to 
acceptance by the Contracting Officer.

1.4.4   Special Inspections

Perform all required Special Inspections per Section 01 45 35 SPECIAL 
INSPECTIONS, the statement of Special Inspections and the Schedule of 
Special Inspections.
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1.5   QC ORGANIZATION

1.5.1   QC Manager

1.5.1.1   Duties

Provide a QC Manager at the work site to implement and manage the QC program.  
In addition to implementing and managing the QC program, the QC Manager may 
perform the duties of Project Superintendent.  The QC Manager is required 
to attend the partnering meetings, QC Plan Meetings, Coordination and 
Mutual Understanding Meeting, conduct the QC meetings, perform the three 
phases of control , perform submittal review and approval, ensure testing 
is performed and provide QC certifications and documentation required in 
this Contract.  The QC Manager is responsible for managing and coordinating 
the three phases of control and documentation performed by testing 
laboratory personnel and any other inspection and testing personnel 
required by this Contract.  The QC Manager is the manager of all QC 
activities.  The QC manager is responsible for notifying the Special 
Inspector of activities which require their review.  The QC manager is 
responsible for coordinating the Special Inspection activities, see 
paragraph QUALITY CONTROL MANAGER, in Section 01 45 35 SPECIAL INSPECTIONS.

1.5.1.2   Qualifications

An individual with a minimum of 5 years combined experience in the 
following positions: Project Superintendent, QC Manager, Project Manager, 
Project Engineer or Construction Manager on similar size and type 
construction contracts which included the major trades that are part of 
this Contract.  The individual must have at least two years experience as a 
QC Manager.  The individual must be familiar with the requirements of 
EM 385-1-1, and have experience in the areas of hazard identification, 
safety compliance, and sustainability.

1.5.2   Construction Quality Management Training

In addition to the above experience and education requirements, the QC 
Manager must have completed the course entitled "Construction Quality 
Management (CQM) for Contractors."  If the QC Manager does not have a 
current certification, they must obtain the CQM for Contractors course 
certification within 90 days of award.  This course is periodically offered 
by the Naval Facilities Engineering Command and the Army Corps of 
Engineers.  Contact the Contracting Officer for information on the next 
scheduled class.

1.5.3   Alternate QC Manager Duties and Qualifications

Designate an alternate for the QC Manager at the work site to serve in the 
event of the designated QC Manager's absence.  The period of absence may 
not exceed two weeks at one time, and not more than 30 workdays during a 
calendar year.  The qualification requirements for the Alternate QC Manager 
must be the same as for the QC Manager.

1.5.4   Special Inspector 

The Special Inspector (SI) must be an independent third party hired 
directly by the Prime Contractor.  The SI must not be a company employee of 
the Contractor or any Sub-Contractor performing the work to be inspected.  
The qualifications of the SI are defined in Section 01 45 35 SPECIAL 
INSPECTION.
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1.6   QUALITY CONTROL (QC) PLAN

1.6.1   Construction Quality Control (QC) Plan

1.6.1.1   Requirements

Provide, for acceptance by the Contracting Officer, a Construction QC Plan 
submitted in a three-ring binder that includes a table of contents, with 
major sections identified with tabs, with pages numbered sequentially, and 
that documents the proposed methods and responsibilities for accomplishing 
quality control commissioning activities during the construction of the 
project:

a.  QC ORGANIZATION:  A chart showing the QC organizational structure.

b.  NAMES AND QUALIFICATIONS:  Names and qualifications, in resume format, 
for each person in the QC organization.  Include the CQM for 
Contractors course certifications for the QC Manager and Alternate QC 
Manager as required by the paragraphs entitled "Construction Quality 
Management Training" and "Alternate QC Manager Duties and 
Qualifications".

c.  DUTIES, RESPONSIBILITY AND AUTHORITY OF QC PERSONNEL:  Duties, 
responsibilities, and authorities of each person in the QC organization.

d.  OUTSIDE ORGANIZATIONS:  A listing of outside organizations, such as 
architectural and consulting engineering firms, that will be employed 
by the Contractor and a description of the services these firms will 
provide.

e.  APPOINTMENT LETTERS:  Letters signed by an officer of the firm 
appointing the QC Manager and Alternate QC Manager and stating that 
they are responsible for implementing and managing the QC program as 
described in this Contract.  Include in this letter the responsibility 
of the QC Manager and Alternate QC Manager to implement and manage the 
three phases of control, and their authority to stop work which is not 
in compliance with the Contract.  Letters of direction are to be issued 
by the QC Manager to all other QC Specialists outlining their duties, 
authorities, and responsibilities.  Include copies of the letters in 
the QC Plan.

f.  SUBMITTAL PROCEDURES AND INITIAL SUBMITTAL REGISTER:  Procedures for 
reviewing, approving, and managing submittals. Provide the name(s) of 
the person(s) in the QC organization authorized to review and certify 
submittals prior to approval.  Provide the initial submittal of the 
Submittal Register as specified in Section 01 33 00 SUBMITTAL 
PROCEDURES.

g.  TESTING LABORATORY INFORMATION:  Testing laboratory information 
required by the paragraphs entitled "Accreditation Requirements", as 
applicable.

h.  TESTING PLAN AND LOG:  A Testing Plan and Log that includes the tests 
required, referenced by the specification paragraph number requiring 
the test, the frequency, and the person responsible for each test.  Use 
Government forms to log and track tests.

i.  PROCEDURES TO COMPLETE REWORK ITEMS:  Procedures to identify, record, 
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track, and complete rework items.  Use Government forms to record and 
track rework items.

j.  DOCUMENTATION PROCEDURES:  Use Government form.

k.  LIST OF DEFINABLE FEATURES:  A Definable Feature of Work (DFOW) is a 
task that is separate and distinct from other tasks and has control 
requirements and work crews unique to that task.  A DFOW is identified 
by different trades or disciplines and is an item or activity on the 
construction schedule.  Include in the list of DFOWs, but not be 
limited to, all critical path activities on the NAS.  Include all 
activities for which this specification requires QC Specialists or 
specialty inspection personnel.  Provide separate DFOWs in the Network 
Analysis Schedule for each design development stage and submittal 
package.

l.  PROCEDURES FOR PERFORMING THE THREE PHASES OF CONTROL:  Identify 
procedures used to ensure the three phases of control to manage the 
quality on this project.  For each DFOW, a Preparatory and Initial 
phase checklist will be filled out during the Preparatory and Initial 
phase meetings.  Conduct the Preparatory and Initial Phases and 
meetings with a view towards obtaining quality construction by planning 
ahead and identifying potential problems for each DFOW.

m.  PERSONNEL MATRIX:  Not Applicable

n.  PROCEDURES FOR COMPLETION INSPECTION:  Procedures for identifying and 
documenting the completion inspection process.  Include in these 
procedures the responsible party for punch out inspection, pre-final 
inspection, and final acceptance inspection.

o.  TRAINING PROCEDURES AND TRAINING LOG:  Not Applicable

p.  ORGANIZATION AND PERSONNEL CERTIFICATIONS LOG:  Procedures for 
coordinating, tracking and documenting all certifications on 
subcontractors, testing laboratories, suppliers, personnel, etc.  QC 
Manager will ensure that certifications are current, appropriate for 
the work being performed, and will not lapse during any period of the 
contract that the work is being performed.

1.7   COORDINATION AND MUTUAL UNDERSTANDING MEETING

After submission of the QC Plan, and prior to Government approval and  the 
start of construction, the QC Manager will meet with the Contracting 
Officer to present the QC program required by this Contract.  When a new QC 
Manager is appointed, the coordination and mutual understanding meeting 
must be repeated.

1.7.1   Purpose

The purpose of this meeting is to develop a mutual understanding of the QC 
details, including documentation, administration for on-site and off-site 
work, design intent, Cx, environmental requirements and procedures, 
coordination of activities to be performed, Special Inspections, and the 
coordination of the Contractor's management, production, and QC personnel.  
At the meeting, the Contractor will be required to explain in detail how 
three phases of control will be implemented for each DFOW, as well as how 
each DFOW will be affected by each management plan or requirement as listed 
below:
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a.  Waste Management Plan.

b.  IAQ Management Plan.

c.  Procedures for noise and acoustics management.

d.  Environmental Protection Plan.

e.  Environmental regulatory requirements.

f.  Cx Plan.

g.  Special Inspections.

1.7.2   Coordination of Activities

Coordinate activities included in various sections to assure efficient and 
orderly installation of each component.  Coordinate operations included 
under different sections that are dependent on each other for proper 
installation and operation.  Schedule construction operations with 
consideration for indoor air quality as specified in the IAQ Management 
Plan.  Coordinate prefunctional tests and startup testing with Cx.  
Coordinate special inspections.

1.7.3   Attendees

As a minimum, the Contractor's personnel required to attend include an 
officer of the firm, the Project Manager, Project Superintendent, QC 
Manager, Alternate QC Manager, Special Inspector, Environmental Manager, 
and subcontractor representatives.  Each subcontractor who will be assigned 
QC responsibilities must have a principal of the firm at the meeting.  
Minutes of the meeting will be prepared by the QC Manager and signed by the 
Contractor and the Contracting Officer.  Provide a copy of the signed 
minutes to all attendees.

1.8   QC MEETINGS

After the start of construction, conduct QC meetings once every two weeks 
by the QC Manager at the work site with the Project Superintendent. the 
Special Inspector,  and the foremen who are performing the work of the 
DFOWs.  The QC Manager is to prepare the minutes of the meeting and provide 
a copy to the Contracting Officer within two working days after the 
meeting.  The Contracting Officer may attend these meetings.  As a minimum, 
accomplish the following at each meeting:

a.  Review the minutes of the previous meeting.

b.  Review the schedule and the status of work and rework.

c.  Review the status of submittals.

d.  Review the work to be accomplished in the next two weeks and 
documentation required.

e.  Resolve QC and production problems (RFI, etc.).

f.  Address items that may require revising the QC Plan.
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g.  Review Accident Prevention Plan (APP).

h.  Review environmental requirements and procedures.

i.  Review Waste Management Plan.

j.  Review IAQ Management Plan.

k.  Review Environmental Management Plan.

l.  Review the status of training completion.

1.9   THREE PHASES OF CONTROL

Adequately cover both on-site and off-site work with the Three Phases of 
Control and include the following for each DFOW.

1.9.1   Preparatory Phase

Notify the Contracting Officer at least two work days in advance of each 
preparatory phase meeting.  The meeting will be conducted by the QC Manager 
and attended by the Project Superintendent, the CA, the Special Inspector, 
and the foreman responsible for the DFOW.  When the DFOW will be 
accomplished by a subcontractor, that subcontractor's foreman must attend 
the preparatory phase meeting.  Document the results of the preparatory 
phase actions in the Preparatory Phase Checklist.  Perform the following 
prior to beginning work on each DFOW:

a.  Review each paragraph of the applicable specification sections.

b.  Review the Contract drawings.

c.  Verify that field measurements are as indicated on construction and/or 
shop drawings before confirming product orders, in order to minimize 
waste due to excessive materials.

d.  Verify that appropriate shop drawings and submittals for materials and 
equipment have been submitted and approved.  Verify receipt of approved 
factory test results, when required.

e.  Review the testing plan and ensure that provisions have been made to 
provide the required QC testing.

f.  Review special inspections required by Section 01 45 35 SPECIAL 
INSPECTION, the statement of special inspections and the schedule of 
special inspections.

g.  Examine the work area to ensure that the required preliminary work has 
been completed.

h.  Coordinate the schedule of product delivery to designated prepared 
areas in order to minimize site storage time and potential damage to 
stored materials.

i.  Arrange for the return of shipping/packaging materials, such as wood 
pallets, where economically feasible.

j.  Examine the required materials, equipment and sample work to ensure 
that they are on hand and conform to the approved shop drawings and 
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submitted data and are properly stored.

k.  Discuss specific controls used and construction methods, construction 
tolerances, workmanship standards, and the approach that will be used 
to provide quality construction by planning ahead and identifying 
potential problems for each DFOW.

l.  Review the APP and appropriate Activity Hazard Analysis (AHA) to ensure 
that applicable safety requirements are met, and that required Material 
Safety Data Sheets (MSDS) are submitted.

1.9.2   Initial Phase

Notify the Contracting Officer at least two work days in advance of each 
initial phase.  When construction crews are ready to start work on a DFOW, 
conduct the initial phase with the Project Superintendent,  the Special 
Inspector,and the foreman responsible for that DFOW.  Observe the initial 
segment of the DFOW to ensure that the work complies with Contract 
requirements.  Document the results of the initial phase in the Initial 
Phase Checklist.  Repeat the initial phase for each new crew to work 
on-site, or when acceptable levels of specified quality are not being met.  
Perform the following for each DFOW:

a.  Establish level of workmanship and verify that it meets the minimum 
acceptable workmanship standards.  Compare with required sample panels 
as appropriate.

b.  Resolve any workmanship issues.

c.  Ensure that testing is performed by the approved laboratory.

d.  Check work procedures for compliance with the APP and the appropriate 
AHA to ensure that applicable safety requirements are met.

e.  Review project specific work plans (i.e. HAZMAT Abatement, Stormwater 
Management) to ensure all preparatory work items have been completed 
and documented.

f.  Coordinate scheduled work with special inspections required by Section 
01 45 35 SPECIAL INSPECTIONS, the statement of special inspections and 
the schedule of special inspections.

1.9.3   Follow-Up Phase

Perform the following for on-going work daily, or more frequently as 
necessary, until the completion of each DFOW and document in the daily CQC 
Report:

a.  Ensure the work is in compliance with Contract requirements.

b.  Maintain the quality of workmanship required.

c.  Ensure that testing is performed by the approved laboratory.

d.  Ensure that rework items are being corrected.

e.  Assure manufacturers representatives have performed necessary 
inspections if required and perform safety inspections.
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g.  Coordinate scheduled work with special inspections required by Section 
01 45 35 SPECIAL INSPECTIONS, the statement of special inspections and 
the schedule of special inspections.

1.9.4   Additional Preparatory and Initial Phases

Conduct additional preparatory and initial phases on the same DFOW if the 
quality of on-going work is unacceptable, if there are changes in the 
applicable QC organization, if there are changes in the on-site production 
supervision or work crew, if work on a DFOW is resumed after substantial 
period of inactivity, or if other problems develop.

1.9.5   Notification of Three Phases of Control for Off-Site Work

Notify the Contracting Officer at least two weeks prior to the start of the 
preparatory and initial phases.

1.10   SUBMITTAL REVIEW AND APPROVAL

Procedures for submission, review and approval of submittals are described 
in Section 01 33 00 SUBMITTAL PROCEDURES.

1.11   TESTING

Except as stated otherwise in the specification sections, perform sampling 
and testing required under this Contract.

1.11.1   Accreditation Requirements

Construction materials testing laboratories must be accredited by a 
laboratory accreditation authority and will be required to submit a copy of 
the Certificate of Accreditation and Scope of Accreditation.  The 
laboratory's scope of accreditation must include the appropriate ASTM 
standards (E 329, C 1077, D 3666, D 3740, A 880, E 543) listed in the 
technical sections of the specifications.  Laboratories engaged in 
Hazardous Materials Testing must meet the requirements of OSHA and EPA.  
The policy applies to the specific laboratory performing the actual 
testing, not just the Corporate Office.

1.11.2   Laboratory Accreditation Authorities

Laboratory Accreditation Authorities include the National Voluntary 
Laboratory Accreditation Program (NVLAP) administered by the National 
Institute of Standards and Technology at 
http://ts.nist.gov/ts/htdocs/210/214/214.htm , the American Association of 
State Highway and Transportation Officials (AASHTO) program at
http://www.amrl.net/amrlsitefinity/default/aap.aspx , International 
Accreditation Services, Inc. (IAS) at http://www.iasonline.org, U. S. Army 
Corps of Engineers Materials Testing Center (MTC) at 
http://gsl.erdc.usace.army.mil/SL/MTC/, the American Association for 
Laboratory Accreditation (A2LA) program at http://www.a2la.org/, the 
Washington Association of Building Officials (WABO) at http://www.wabo.org/
  (Approval authority for WABO is limited to projects within Washington 
State), and the Washington Area Council of Engineering Laboratories (WACEL) 
at http://wacel.org/fmi/xsl/wacel/index.xsl (Approval authority by WACEL is 
limited to projects within Facilities Engineering Command (FEC) Washington 
geographical area).
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1.11.3   Capability Check

The Contracting Officer retains the right to check laboratory equipment in 
the proposed laboratory and the laboratory technician's testing procedures, 
techniques, and other items pertinent to testing, for compliance with the 
standards set forth in this Contract.

1.11.4   Test Results

Cite applicable Contract requirements, tests or analytical procedures 
used.  Provide actual results and include a statement that the item tested 
or analyzed conforms or fails to conform to specified requirements.  If the 
item fails to conform, notify the Contracting Officer immediately.  
Conspicuously stamp the cover sheet for each report in large red letters 
"CONFORMS" or "DOES NOT CONFORM" to the specification requirements, 
whichever is applicable.  Test results must be signed by a testing 
laboratory representative authorized to sign certified test reports.  
Furnish the signed reports, certifications, and other documentation to the 
Contracting Officer via the QC Manager.  Furnish a summary report of field 
tests at the end of each month, in accordance with paragraph INFORMATION 
FOR THE CONTRACTING OFFICER.

1.11.5   Test Reports and Monthly Summary Report of Tests

Furnish the signed reports, certifications, and a summary report of field 
tests at the end of each month to the Contracting Officer.  Attach a copy 
of the summary report to the last daily Contractor Quality Control Report 
of each month.  Provide a copy of the signed test reports and 
certifications to the OMSI preparer for inclusion into the OMSI 
documentation.

1.12   QC CERTIFICATIONS

1.12.1   CQC Report Certification

Contain the following statement within the CQC Report:  "On behalf of the 
Contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period 
is in compliance with the contract drawings and specifications to the best 
of my knowledge, except as noted in this report."

1.12.2   Invoice Certification

Furnish a certificate to the Contracting Officer with each payment request, 
signed by the QC Manager, attesting that as-built drawings are current, 
coordinated and attesting that the work for which payment is requested, 
including stored material, is in compliance with Contract requirements.

1.12.3   Completion Certification

Upon completion of work under this Contract, the QC Manager must furnish a 
certificate to the Contracting Officer attesting that "the work has been 
completed, inspected, tested and is in compliance with the Contract." 
Provide a copy of this final QC Certification for completion to the OMSI 
preparer for inclusion into the OMSI documentation.
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1.13   COMPLETION INSPECTIONS

1.13.1   Punch-Out Inspection

Near the completion of all work or any increment thereof, established by a 
completion time stated in the Contract Clause entitled "Commencement, 
Prosecution, and Completion of Work," or stated elsewhere in the 
specifications, the QC Manager and the CA must conduct an inspection of the 
work and develop a "punch list" of items which do not conform to the 
approved drawings, specifications and Contract.  Include in the punch list 
any remaining items on the "Rework Items List", which were not corrected 
prior to the Punch-Out Inspection.  Include within the punch list the 
estimated date by which the deficiencies will be corrected.  Provide a copy 
of the punch list to the Contracting Officer.  The QC Manager, or staff, 
must make follow-on inspections to ascertain that all deficiencies have 
been corrected.  Once this is accomplished, notify the Government that the 
facility is ready for the Government "Pre-Final Inspection".

1.13.2   Pre-Final Inspection

The Government and QCM will perform this inspection to verify that the 
facility is complete and ready to be occupied.  A Government "Pre-Final 
Punch List" will be documented by the CQM as a result of this inspection.  
The QC Manager will ensure that all items on this list are corrected prior 
to notifying the Government that a "Final" inspection with the Client can 
be scheduled.  Any items noted on the "Pre-Final" inspection must be 
corrected in a timely manner and be accomplished before the contract 
completion date for the work,or any particular increment thereof, if the 
project is divided into increments by separate completion dates.

1.13.3   Final Acceptance Inspection

Notify the Contracting Officer at least 14 calendar days prior to the date 
a final acceptance inspection can be held. State within the notice that all 
items previously identified on the pre-final punch list will be corrected 
and acceptable, along with any other unfinished Contract work, by the date 
of the final acceptance inspection.  The Contractor must be represented by 
the QC Manager, the Project Superintendent, the CA, and others deemed 
necessary.  Attendees for the Government will include the Contracting 
Officer, other FEAD/ROICC personnel, and personnel representing the 
Client.  Failure of the Contractor to have all contract work acceptably 
complete for this inspection will be cause for the Contracting Officer to 
bill the Contractor for the Government's additional inspection cost in 
accordance with the Contract Clause entitled "Inspection of Construction."

1.14   DOCUMENTATION

Maintain current and complete records of on-site and off-site QC program 
operations and activities.

1.14.1   Construction Documentation

Reports are required for each day that work is performed and must be 
attached to the Contractor Quality Control Report prepared for the same 
day.  Maintain current and complete records of on-site and off-site QC 
program operations and activities.  The forms identified under the 
paragraph "INFORMATION FOR THE CONTRACTING OFFICER" will be used.  Reports 
are required for each day work is performed.  Account for each calendar day 
throughout the life of the Contract.  Every space on the forms must be 
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filled in.  Use N/A if nothing can be reported in one of the spaces.  The 
Project Superintendent and the QC Manager must prepare and sign the 
Contractor Production and CQC Reports, respectively.  The reporting of work 
must be identified by terminology consistent with the construction 
schedule.  In the "remarks" sections of the reports, enter pertinent 
information including directions received, problems encountered during 
construction, work progress and delays, conflicts or errors in the drawings 
or specifications, field changes, safety hazards encountered, instructions 
given and corrective actions taken, delays encountered and a record of 
visitors to the work site, quality control problem areas, deviations from 
the QC Plan, construction deficiencies encountered, meetings held.  For 
each entry in the report(s), identify the Schedule Activity No. that is 
associated with the entered remark.

1.14.2   Quality Control Validation

Establish and maintain the following in a series of three ring binders.  
Binders must be divided and tabbed as shown below.  These binders must be 
readily available to the Contracting Officer during all business hours.

a.  All completed Preparatory and Initial Phase Checklists, arranged by 
specification section.

b.  All milestone inspections, arranged by Activity Number.

c.  An up-to-date copy of the Testing Plan and Log with supporting field 
test reports, arranged by specification section.

d.  Copies of all contract modifications, arranged in numerical order.  
Also include documentation that modified work was accomplished.

e.  An up-to-date copy of the Rework Items List.

f.  Maintain up-to-date copies of all punch lists issued by the QC staff to 
the Contractor and Sub-Contractors and all punch lists issued by the 
Government.

h.  Special inspection reports.

1.14.3   Testing Plan and Log

As tests are performed, the QC Manager will record on the "Testing Plan and 
Log" the date the test was performed and the date the test results were 
forwarded to the Contracting Officer.  Attach a copy of the updated 
"Testing Plan and Log" to the last daily CQC Report of each month, per the 
paragraph "INFORMATION FOR THE CONTRACTING OFFICER".  Provide a copy of the 
final "Testing Plan and Log" to the OMSI preparer for inclusion into the 
OMSI documentation.

1.14.4   Rework Items List

The QC Manager must maintain a list of work that does not comply with the 
Contract, identifying what items need to be reworked, the date the item was 
originally discovered, the date the item will be corrected by, and the date 
the item was corrected.  There is no requirement to report a rework item 
that is corrected the same day it is discovered.  Attach a copy of the 
"Rework Items List" to the last daily CQC Report of each month.  The 
Contractor is responsible for including those items identified by the 
Contracting Officer.
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1.14.5   As-Built Drawings

The QC Manager is required to ensure the as-built drawings, required by 
Section 01 78 00 CLOSEOUT SUBMITTALS are kept current on a daily basis and 
marked to show deviations which have been made from the Contract drawings.  
Ensure each deviation has been identified with the appropriate modifying 
documentation (e.g. PC No., Modification No., Request for Information No., 
etc.).  The QC Manager must initial each revision.  Upon completion of 
work, the QC Manager will furnish a certificate attesting to the accuracy 
of the as-built drawings prior to submission to the Contracting Officer.

1.15   NOTIFICATION ON NON-COMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
non-compliance with the Contract.  Take immediate corrective action after 
receipt of such notice.  Such notice, when delivered to the Contractor at 
the work site, is deemed sufficient for the purpose of notification.  If 
the Contractor fails or refuses to comply promptly, the Contracting Officer 
may issue an order stopping all or part of the work until satisfactory 
corrective action has been taken.  No part of the time lost due to such 
stop orders will be made the subject of claim for extension of time for 
excess costs or damages by the Contractor.

1.16   CONSTRUCTION INDOOR AIR QUALITY (IAQ) MANAGEMENT PLAN

Submit an IAQ Management Plan within 15 days after Contract award and not 
less than 10 days before the preconstruction meeting.  Revise and resubmit 
Plan as required by the Contracting Officer.  Make copies of the final plan 
available to all workers on site.  Include provisions in the Plan to meet 
the requirements specified below and to ensure safe, healthy air for 
construction workers and building occupants.

1.16.1   Requirements During Construction

Provide for evaluation of indoor Carbon Dioxide concentrations in 
accordance with ASTM D6245.  Provide for evaluation of volatile organic 
compounds (VOCs) in indoor air in accordance with ASTM D6345.  Use filters 
with a Minimum Efficiency Reporting Value (MERV) of 8 in permanently 
installed air handlers during construction.

1.16.1.1   Control Measures

Meet or exceed the requirements of ANSI/SMACNA 008, Chapter 3, to help 
minimize contamination of the building from construction activities.  The 
five requirements of this manual which must be adhered to are described 
below:

a.  HVAC protection:  Isolate return side of HVAC system from surrounding 
environment to prevent construction dust and debris from entering the 
duct work and spaces.

b.  Source control:  Use low emitting paints and other finishes, sealants, 
adhesives, and other materials as specified.  When available, cleaning 
products must have a low VOC content and be non-toxic to minimize 
building contamination.  Utilize cleaning techniques that minimize dust 
generation.  Cycle equipment off when not needed.  Prohibit idling 
motor vehicles where emissions could be drawn into building.  Designate 
receiving/storage areas for incoming material that minimize IAQ impacts.
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c.  Pathway interruption:  When pollutants are generated use strategies 
such as 100 percent outside air ventilation or erection of physical 
barriers between work and non-work areas to prevent contamination.

d.  Housekeeping:  Clean frequently to remove construction dust and 
debris.  Promptly clean up spills.  Remove accumulated water and keep 
work areas dry to discourage the growth of mold and bacteria.  Take 
extra measures when hazardous materials are involved.

e.  Scheduling:  Control the sequence of construction to minimize the 
absorption of VOCs by other building materials.

1.16.1.2   Moisture Contamination

a.  Remove accumulated water and keep work dry.

b.  Use dehumidification to remove moist, humid air from a work area.

c.  Do not use combustion heaters or generators inside the building.

d.  Protect porous materials from exposure to moisture.

e.  Remove and replace items which remain damp for more than a few hours.

1.16.2   Requirements after Construction

After construction ends and prior to occupancy, conduct a building 
flush-out or test the indoor air contaminant levels.  Flush-out must be a 
minimum two-weeks with MERV-13 filtration media as determined by ASHRAE 52.2
at 100 percent outside air.  Air contamination testing must be consistent 
with EPA's current Compendium of Methods for the Determination of Air 
Pollutants in Indoor Air.  After building flush-out or testing and prior to 
occupancy, replace filtration media.  Filtration media must have a MERV of 
13 as determined by ASHRAE 52.2.

PART 2   PRODUCTS

Not Used

PART 3   EXECUTION

3.1   PREPARATION

Designate receiving/storage areas for incoming material to be delivered 
according to installation schedule and to be placed convenient to work area 
in order to minimize waste due to excessive materials handling and 
misapplication.  Store and handle materials in a manner as to prevent loss 
from weather and other damage.  Keep materials, products, and accessories 
covered and off the ground, and store in a dry, secure area.  Prevent 
contact with material that may cause corrosion, discoloration, or 
staining.  Protect all materials and installations from damage by the 
activities of other trades.

        -- End of Section --
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SECTION 01 45 35

SPECIAL INSPECTIONS

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

INTERNATIONAL CODE COUNCIL (ICC)

ICC IBC (2012) International Building Code

1.2   GENERAL REQUIREMENTS

Perform Special Inspections in accordance with the Statement of Special 
Inspections, Schedule of Special Inspections and Chapter 17 of ICC IBC.  
The Statement of Special Inspections and Schedule of Special Inspections 
are included as an attachment to this specification.  Special Inspections 
are to be performed by an independent third party and are intended to 
ensure that the work of the prime contractor is in accordance with the 
Contract Documents and applicable building codes.  Special inspections do 
not take the place of the three phases of control inspections performed by 
the Contractor's QC Manager or any testing and inspections required by 
other sections of the specifications.

Structural observations will be performed by the Government.  The 
contractor must provide notification to the Contracting Officer 14 days 
prior to the following points of construction:

a.   Rebar Inspection

1.3   DEFINITIONS

1.3.1   Continuous Special Inspections

Continuous Special Inspections is the constant monitoring of specific tasks 
by a special inspector. These inspections must be carried out continuously 
over the duration of the particular tasks.

1.3.2   Periodic Special Inspections

Periodic Special Inspections is Special Inspections by the special 
inspector who is intermittently present where the work to be inspected has 
been or is being performed.

1.3.3   Perform

Perform these Special Inspections tasks for each welded joint or member.
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1.3.4   Observe

Observe these Special Inspections items on a random daily basis.  
Operations need not be delayed pending these inspections.

1.3.5   Special Inspector (SI)

A qualified person retained by the contractor and approved by the 
Contracting Officer as having the competence necessary to inspect a 
particular type of construction requiring Special Inspections.  The SI must 
be an independent third party hired directly by the Prime Contractor.

1.3.6   Associate Special Inspector (ASI)

A qualified person who assists the SI in performing Special Inspections but 
must perform inspection under the direct supervision of the SI and cannot 
perform inspections without the SI on site.

1.3.7   Third Party

A third party inspector must not be company employee of the Contractor or 
any Sub-Contractor performing the work to be inspected.

1.3.8   Special Inspector of Record (SIOR)

A licensed engineer in responsible charge of supervision all special 
inspectors for the project and approved by the Contracting officer.  The 
SIOR must be an independent third party hired directly by the Prime 
Contractor.

1.3.9   Contracting Officer

The Government official having overall authority for administrative 
contracting actions. Certain contracting actions may be delegated to the 
Contracting Officer's Representative (COR).

1.3.10   Contractor's Quality Control (QC) Manager

An individual retained by the prime contractor and qualified in accordance 
with the Section 01 45 00.00 20 QUALITY CONTROL having the overall 
responsibility for the contractor's QC organization.

1.3.11   Designer of Record (DOR)

A registered design professional contracted by the Government as an A/E 
responsible for the overall design and review of submittal documents 
prepared by others.  The DOR is registered or licensed to practice their 
respective design profession as defined by the statutory requirements of 
the professional registration laws in state in which the design 
professional works.  The DOR is also referred to as the Engineer of Record 
(EOR) in design code documents.

1.3.12   Statement of Special Inspections (SSI)

A document developed by the DOR identifying the material, systems, 
components and work required to have Special Inspections.
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1.3.13   Schedule of Special Inspections

A schedule which lists each of the required Special Inspections, the extent 
to which each Special Inspections is to be performed, and the required 
frequency for each in accordance with ICC IBC Chapter 17.

1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

SIOR Letter of Acceptance; G
Special Inspections Project Manual; G
Special Inspections Agency's Written Practices
NDT Procedures and Equipment Calibration Records

SD-06 Test Reports

Special Inspections Daily Reports
Special Inspections Biweekly Reports

SD-07 Certificates

Fabrication Plant
Steel Truss Plant
Wood Truss Plant
AC472 Accreditation
Steel Joist Institute Membership
Precast Concrete Institute (PCI) Certified Plant
Certificate of Compliance
Special Inspector of Record Qualifications; G
Special Inspector Qualifications; G
Qualification Records for NDT technicians

SD-11 Closeout Submittals

Interim Final Report of Special Inspections
Comprehensive Final Report of Special Inspections; G

1.5   SPECIAL INSPECTOR QUALIFICATIONS

Submit qualifications for each special inspector and the special inspector 
of record.

Certifying Associations

AABC Associated Air Balance Council

ACI American Concrete Institute

AWCI Association of the Wall and Ceiling Industry

AWS American Welding Society
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Certifying Associations

FM Factory Mutual

ICC International Code Council

NDT Nondestructive Testing

NICET National Institute for Certification in Engineering 
Technologies

PCI Precast/Prestressed Concrete Institute

PTI Post-Tensioning Institute

UL Underwriters Laboratories

1.5.1   Steel Construction and High Strength Bolting

1.5.1.1   Special Inspector

a.  ICC Structural Steel and Bolting Special Inspector certificate with one 
year of related experience, or

b.  Registered Professional Engineer with related experience

1.5.1.2   Associate Special Inspector

Engineer-In-Training with one year of related experience.

1.5.2   Welding Structural Steel

1.5.2.1   Special Inspector

a.  ICC Structural Welding Special Inspector certificate with one year of 
related experience, or

b.  AWS Certified Welding Inspector

1.5.2.2   Associate Special Inspector

AWS Certified Associate Welding Inspector

1.5.3   Nondestructive Testing of Welds

1.5.3.1   Special Inspector

NDT Level III Certificate

1.5.3.2   Associate Special Inspector

NDT Level II Certificate plus one year of related experience
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1.5.4   Cold Formed Steel Framing

1.5.4.1   Special Inspector

a.  ICC Structural Steel and Bolting Special Inspector certificate with one 
year of  related experience, or

b.  ICC Commercial Building Inspector with one year of experience, or

c.  ICC Residential Building Inspector with one year of experience, or

d.  Registered Professional Engineer with related experience

1.5.4.2   Associate Special Inspector

Engineer-In-Training with one year of related experience.

1.5.5   Concrete Construction

1.5.5.1   Special Inspector

a.  ICC Reinforced Concrete Special Inspector Certificate with one year of  
related experience, or

b.  ACI Concrete Construction Special Inspector, or

c.  NICET Concrete Technician Level III Certificate in Construction 
Materials Testing, or

d.  Registered Professional Engineer with related experience

1.5.5.2   Associate Special Inspector

a.  ACI Concrete Construction Special Inspector in Training, or

b.  Engineer-In-Training with one year of related experience

1.5.6   Prestressed Concrete Construction

1.5.6.1   Special Inspector

a.  ICC Pre-stressed Special Inspector Certificate with one year of  
related experience, or

b.  PCI Quality Control Technician/ Inspector Level II Certificate with one 
year of related experience, or

c.  Registered Professional Engineer with related experience

1.5.6.2   Associate Special Inspector

a.  PCI Quality Control Technician/ Inspector Level I Certificate with one 
year of related experience, or

b.  Engineer-In-Training with one year of related experience
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1.5.7   Post-tensioned Concrete Construction

1.5.7.1   Special Inspector

a.  PTI Level 2 Unbonded PT Inspector Certificate, or

b.  Registered Professional Engineer with related experience

1.5.7.2   Associate Special Inspector

a.  PTI Level 1 Unbonded PT Inspector Certificate with one year of related 
experience, or

b.  Engineer-In-Training with one year of related experience

1.5.8   Special Inspector of Record (SIOR)

Registered Professional Engineer

PART 2   PRODUCTS

PART 3   EXECUTION

3.1   RESPONSIBILITIES

3.1.1   Special Inspector of Record

a.  Supervise all Special Inspectors required by the contract documents and 
the IBC.

b.  Submit a SIOR Letter of Acceptance to the Contracting Officer attesting 
to acceptance of the duties of SIOR, signed and sealed by the SIOR.

c.  Verify the qualifications of all of the Special Inspectors.

d.  Verify the qualifications of fabricators.

e.  Submit Special Inspections agency's written practices for the 
monitoring and control of the agency's operations to include the 
following:

(1)  The agency's procedures for the selection and administration of 
inspection personnel, describing the training, experience and 
examination requirements for qualifications and certification of 
inspection personnel.

(2)  The agency's inspection procedures, including general inspection, 
material controls, and visual welding inspection.

f.  Submit qualification records for nondestructive testing (NDT) 
technicians designated for the project.

g.  Submit NDT procedures and equipment calibration records for NDT to be 
performed and equipment to be used for the project.

h.  Prepare a Special Inspections Project Manual, which will cover the 
following:

(1)  Roles and responsibilities of the following individuals 
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during Special Inspections: SIOR, SI, General Contractor, 
Subcontractors, QC Manager, and DOR.

(2)  Organizational chart and/or communication plan, indicating lines 
of communication.

(3)  Contractor's internal plan for scheduling inspections.  Address 
items such as timeliness of inspection requests, who to contact 
for inspection requests, and availability of alternate inspectors.

(4)  Indicate the government reporting procedures.

(5)  Propose forms or templates to be used by SI and SIOR to document 
inspections.

(6)  Indicate procedures for tracking nonconforming work and 
verification that corrective work is complete.

(7)  Indicate how the SIOR and/or SI will participate in weekly QC 
meetings.

(8)  Indicate how Special Inspections of shop fabricated items will be 
handled when the fabricator's shop is not certified per paragraph 
FABRICATOR SPECIAL INSPECTIONS.

(9)  Include a section in the manual that covers each specific item 
requiring Special Inspections that is indicated on the Schedule of 
Special Inspections.  Provide names and qualifications of each 
special inspector who will be performing the Special Inspections 
for each specific item.  Provide detail on how the Special 
Inspections are to be carried out for each item so that the 
expectations are clear for the General Contractor and the 
Subcontractor performing the work.

Make a copy of the Special Inspections Project Manual available on the 
job site during construction. Submit a copy of the Special Inspections 
Project Manual for approval. 

i.  Attend coordination and mutual understanding meeting where the 
information in the Special Inspections Project Manual will be reviewed 
to verify that all parties have a clear understanding of the Special 
Inspections provisions and the individual duties and responsibilities 
of each party.

j.  Maintain a 3- ring binder for the Special Inspector's daily and 
biweekly reports and the Special Inspections Project Manual.  This file 
must be located in a conspicuous place in the project trailer/office to 
allow review by the Contracting Officer and the DOR. 

k.  Submit a copy of the Special Inspector's daily reports to the QC 
Manager.

l.  Discrepancies that are observed during Special Inspections must be 
reported to the QC Manager for correction.  If discrepancies are not 
corrected before the special inspector leaves the site the observed 
discrepancies must be documented in the daily report.

m.  Submit a biweekly Special Inspections report until all work requiring 
Special Inspections is complete. A report is required for each biweekly 
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period in which Special Inspections activity occurs, and must include 
the following:

(1)  A brief summary of the work performed during the reporting time 
frame.

(2)  Changes and/or discrepancies with the drawings, specifications 
and mechanical or electrical component certification, that were 
observed during the reporting period.

(3)  Discrepancies which were resolved or corrected.

(4)  A list of nonconforming items requiring resolution.

(5)  All applicable test results including nondestructive testing 
reports.

n.  At the completion of each Definable Feature of Work (DFOW) requiring 
Special Inspections, submit an interim final report of Special 
Inspections that documents the Special Inspections completed for that 
DFOW and corrections of all discrepancies noted in the daily reports.  
The interim final report of Special Inspections must be signed, dated 
and bear the seal of the SIOR.

o.  At the completion of the project submit a comprehensive final report of 
Special Inspections that documents the Special Inspections completed 
for the project and corrections of all discrepancies noted in the daily 
reports.  The comprehensive final report of Special Inspections must be 
signed, dated and bear the seal of the SIOR.

3.1.2   Quality Control Manager

a.  Supervise all Special Inspectors required by the contract documents and 
the IBC.

b.  Verify the qualifications of all of the Special Inspectors.

c.  Verify the qualifications of fabricators.

d.  Maintain a 3- ring binder for the Special Inspector's daily and 
biweekly reports. This file must be located in a conspicuous place in 
the project trailer/office to allow review by the Contracting Officer 
and the DOR.

 Maintain a rework items list that includes discrepancies noted on the 
Special Inspectors daily report.

3.1.3   Special Inspectors

a.  Inspect all elements of the project for which the special inspector is 
qualified to inspect and are identified in the Schedule of Special 
Inspections.

b.  Attend preparatory phase meetings related to the Definable Feature of 
Work (DFOW) for which the special inspector is qualified to inspect.

c.  Submit Special Inspections agency's written practices for the 
monitoring and control of the agency's operations to include the 
following:
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(1)  The agency's procedures for the selection and administration of 
inspection personnel, describing the training, experience and 
examination requirements for qualifications and certification of 
inspection personnel.

(2)  The agency's inspection procedures, including general inspection, 
material controls, and visual welding inspection.

d.  Submit qualification records for nondestructive testing (NDT) 
technicians designated for the project.

e.  Submit NDT procedures and equipment calibration records for NDT to be 
performed and equipment to be used for the project.

f.  Submit a copy of the daily reports to the QC Manager.

g.  Discrepancies that are observed during Special Inspections must be 
reported to the QC Manager for correction.  If discrepancies are not 
corrected before the special inspector leaves the site the observed 
discrepancies must be documented in the daily report.

h.  Submit a biweekly Special Inspection Report until all inspections are 
complete. A report is required for each biweekly period in which 
Special Inspections activity occurs, and must include the following:

(1)  A brief summary of the work performed during the reporting time 
frame.

(2)  Changes and/or discrepancies with the drawings, specifications  
that were observed during the reporting period.

(3)  Discrepancies which were resolved or corrected.

(4)  A list of nonconforming items requiring resolution.

5)  All applicable test result including nondestructive testing 
reports.

i.  At the completion of each DFOW requiring Special Inspections, submit an 
interim final report of Special Inspections that documents the Special 
Inspections completed for that DFOW.  Identify the inspector 
responsible for each item inspected and corrections of all 
discrepancies noted in the daily reports.  The interim final report of 
Special Inspections must be signed, dated and indicate the 
certification of the special inspector qualifying them to conduct the 
inspection. 

j.  At the completion of the project submit a comprehensive final report of 
Special Inspections that documents the Special Inspections completed 
for the project and corrections of all discrepancies noted in the daily 
reports.  The comprehensive final report of Special Inspections must be 
signed, dated and indicate the certification of the special inspector 
qualifying them to conduct the inspection.

3.2   DEFECTIVE WORK

Check work as it progresses, but failure to detect any defective work or 
materials must in no way prevent later rejection if defective work or 
materials are discovered, nor obligate the Contracting Officer to accept 
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such work.

        -- End of Section --
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SECTION 01 50 00

TEMPORARY CONSTRUCTION FACILITIES AND CONTROLS

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 241 (2013; Errata 2015) Standard for 
Safeguarding Construction,Alteration, and 
Demolition Operations

NFPA 70 (2014; AMD 1 2013; Errata 1 2013; AMD 2 
2013; Errata 2 2013; AMD 3 2014; Errata 
3-4 2014; AMD 4-6 2014) National 
Electrical Code

U.S. FEDERAL AVIATION ADMINISTRATION (FAA)

FAA AC 70/7460-1 (2007; Rev K) Obstruction Marking and 
Lighting

U.S. FEDERAL HIGHWAY ADMINISTRATION (FHWA)

MUTCD (2009) Manual on Uniform Traffic Control 
Devices

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Construction Site Plan; G
Traffic Control Plan; G

SD-06 Test Reports

Backflow Preventer Tests

SD-07 Certificates

Backflow Tester Certification

Backflow Preventers Certificate of Full Approval
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1.3   HURRICANE CONDITION OF READINESS

Unless directed otherwise, comply with:

a.  Condition FOUR (Sustained winds of 50 knots or greater expected within 
72 hours):  Normal daily jobsite cleanup and good housekeeping 
practices.  Collect and store in piles or containers scrap lumber, 
waste material, and rubbish for removal and disposal at the close of 
each work day.  Maintain the construction site including storage areas, 
free of accumulation of debris.  Stack form lumber in neat piles less 
than 4 feet high.  Remove all debris, trash, or objects that could 
become missile hazards.  Contact Contracting Officer for Condition 
Requirements.

b.  Condition THREE (Sustained winds of 50 knots or greater expected within 
48 hours):  Maintain "Condition FOUR" requirements and commence 
securing operations necessary for "Condition ONE" which cannot be 
completed within 18 hours.  Cease all routine activities which might 
interfere with securing operations.  Commence securing and stow all 
gear and portable equipment.  Make preparations for securing 
buildings.  Review requirements pertaining to "Condition TWO" and 
continue action as necessary to attain "Condition THREE" readiness.  
Contact Contracting Officer for weather and COR updates and completion 
of required actions.

c.  Condition TWO (Sustained winds of 50 knots or greater expected within 
24 hours):  Curtail or cease routine activities until securing 
operation is complete.  Reinforce or remove form work and scaffolding.  
Secure machinery, tools, equipment, materials, or remove from the 
jobsite.  Expend every effort to clear all missile hazards and loose 
equipment from general base areas.  Contact Contracting Officer for 
weather and Condition of Readiness (COR) updates and completion of 
required actions.

d.  Condition ONE.  (Sustained winds of 50 knots or greater expected within 
12 hours):  Secure the jobsite, and leave Government premises.

PART 2   PRODUCTS

2.1   TEMPORARY SIGNAGE

2.1.1   Bulletin Board

Immediately upon beginning of work, provide a weatherproof glass-covered 
bulletin board not less than 36 by 48 inches in size for displaying the 
Equal Employment Opportunity poster, a copy of the wage decision contained 
in the contract, Wage Rate Information poster, and other information 
approved by the Contracting Officer.  

2.1.2   Project and Safety Signs

The requirements for the signs, their content, and location are as 
specified in Section 01 58 00 PROJECT IDENTIFICATION. Erect signs within 15 
days after receipt of the notice to proceed.  Correct the data required by 
the safety sign daily, with light colored metallic or non-metallic numerals.
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2.2   TEMPORARY TRAFFIC CONTROL

2.2.1   Haul Roads

Construct access and haul roads necessary for proper prosecution of the 
work under this contract.  Construct with suitable grades and widths; sharp 
curves, blind corners, and dangerous cross traffic are be avoided.  Provide 
necessary lighting, signs, barricades, and distinctive markings for the 
safe movement of traffic.  The method of dust control, although optional, 
must be adequate to ensure safe operation at all times.  Location, grade, 
width, and alignment of construction and hauling roads are subject to 
approval by the Contracting Officer.  Lighting must be adequate to assure 
full and clear visibility for full width of haul road and work areas during 
any night work operations.

2.2.2   Barricades

Erect and maintain temporary barricades to limit public access to hazardous 
areas.  Whenever safe public access to paved areas such as roads, parking 
areas or sidewalks is prevented by construction activities or as otherwise 
necessary to ensure the safety of both pedestrian and vehicular traffic 
barricades will be required.  Securely place barricades clearly visible 
with adequate illumination to provide sufficient visual warning of the 
hazard during both day and night.

2.2.3   Fencing

Provide fencing along the construction site at all open excavations and 
tunnels to control access by unauthorized people.  

a.  The safety fencing must be a high visibility orange colored, high 
density polyethylene grid or approved equal, a minimum of 48 inches 
high and maximum mesh size of 2 inches, supported and tightly secured 
to steel posts located on maximum 10 foot centers, constructed at the 
approved location.  Install fencing to be able to restrain a force of 
at least 250 pounds against it.

2.2.4   Temporary Wiring

Provide temporary wiring in  accordance with NFPA 241 and NFPA 70.  Include 
frequent inspection of all equipment and apparatus.

PART 3   EXECUTION

3.1   EMPLOYEE PARKING

Contractor employees will park privately owned vehicles in an area 
designated by the Contracting Officer.  This area will be within reasonable 
walking distance of the construction site.  Contractor employee parking 
must not interfere with existing and established parking requirements of 
the government installation.

3.2   TEMPORARY BULLETIN BOARD

Locate the bulletin board at the project site in a conspicuous place easily 
accessible to all employees, as approved by the Contracting Officer.
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3.3   AVAILABILITY AND USE OF UTILITY SERVICES

3.3.1   Temporary Utilities

Provide temporary utilities required for construction.  Materials may be 
new or used, must be adequate for the required usage, not create unsafe 
conditions, and not violate applicable codes and standards.

3.3.2   Payment for Utility Services

a.  The Government will make all reasonably required utilities available to 
the Contractor from existing outlets and supplies, as specified in the 
contract.  Unless otherwise provided in the contract, the amount of 
each utility service consumed will be charged to or paid for by the 
Contractor at prevailing rates charged to the Government or, where the 
utility is produced by the Government, at reasonable rates determined 
by the Contracting Officer.  Carefully conserve any utilities furnished 
without charge.

b.  Reasonable amounts of the following utilities will be made available to 
the Contractor without charge. 

Utility Services

Cost ($) per Unit

Electricity

Potable Water

Salt Water

Compressed Air

Steam

Natural Gas

Sanitary Sewer

c.  The point at which the Government will deliver such utilities or 
services and the quantity available is as indicated.  Pay all costs 
incurred in connecting, converting, and transferring the utilities to 
the work.  Make connections, including providing backflow-preventing 
devices on connections to domestic water lines; and providing 
transformers; and make disconnections.  

3.3.3   Meters and Temporary Connections

At the Contractors expense and in a manner satisfactory to the Contracting 
Officer, provide and maintain necessary temporary connections, distribution 
lines, and meter bases (Government will provide meters) required to measure 
the amount of each utility used for the purpose of determining charges.  
Notify the Contracting Officer, in writing, 5 working days before final 
electrical connection is desired so that a utilities contract can be 
established.  The Government will provide a meter and make the final hot 
connection after inspection and approval of the Contractor's temporary 
wiring installation.  The Contractor will not make the final electrical 
connection.
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3.3.4   Advance Deposit

An advance deposit for utilities consisting of an estimated month's usage 
or a minimum of $50.00 will be required.  The last monthly bills for the 
fiscal year will normally be offset by the deposit and adjustments will be 
billed or returned as appropriate.  Services to be rendered for the next 
fiscal year, beginning 1 October, will require a new deposit.  Notification 
of the due date for this deposit will be mailed to the Contractor prior to 
the end of the current fiscal year.

3.3.5   Final Meter Reading

Before completion of the work and final acceptance of the work by the 
Government, notify the Contracting Officer, in writing, 5 working days 
before termination is desired.  The Government will take a final meter 
reading, disconnect service, and remove the meters.  Then remove all the 
temporary distribution lines, meter bases, and associated paraphernalia.  
Pay all outstanding utility bills before final acceptance of the work by 
the Government.

3.3.6   Sanitation

a.  Provide and maintain within the construction area minimum 
field-type sanitary facilities approved by the Contracting Officer and 
periodically empty wastes into a municipal, district, or station 
sanitary sewage system, or remove waste to a commercial facility.  
Obtain approval from the system owner prior to discharge into any 
municipal, district, or commercial sanitary sewer system.  Any 
penalties and / or fines associated with improper discharge will be the 
responsibility of the Contractor. Coordinate with the Contracting 
Officer and follow station regulations and procedures when discharging 
into the station sanitary sewer system.  Maintain these conveniences at 
all times without nuisance.  Include provisions for pest control and 
elimination of odors. Government toilet facilities will not be 
available to Contractor's personnel.

3.3.7   Telephone

Make arrangements and pay all costs for telephone facilities desired.

3.3.8   Obstruction Lighting of Cranes

Provide a minimum of 2 aviation red or high intensity white obstruction 
lights on temporary structures (including cranes) over 100 feet above 
ground level.  Light construction and installation must comply with 
FAA AC 70/7460-1.  Lights must be operational during periods of reduced 
visibility, darkness, and as directed by the Contracting Officer.

3.3.9   Fire Protection

Provide temporary fire protection equipment for the protection of personnel 
and property during construction.  Remove debris and flammable materials  
weekly to minimize potential hazards.
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3.4   TRAFFIC PROVISIONS

3.4.1   Maintenance of Traffic

a.  Conduct operations in a manner that will not close any thoroughfare or 
interfere in any way with traffic on railways or highways except with 
written permission of the Contracting Officer at least 15 calendar days 
prior to the proposed modification date, and provide a Traffic Control 
Plan detailing the proposed controls to traffic movement for approval.  
The plan must be in accordance with State and local regulations and the 
MUTCD, Part VI.  .  Contractor may move oversized and slow-moving 
vehicles to the worksite provided requirements of the highway authority 
have been met.

b.  Conduct work so as to minimize obstruction of traffic, and maintain 
traffic on at least half of the roadway width at all times.  Obtain 
approval from the Contracting Officer prior to starting any activity 
that will obstruct traffic.

c.  Provide, erect, and maintain, at contractors expense, lights, barriers, 
signals, passageways, detours, and other items, that may be required by 
the Life Safety Signage, overhead protection authority having 
jurisdiction.

3.4.2   Protection of Traffic

Maintain and protect traffic on all affected roads during the construction 
period except as otherwise specifically directed by the Contracting 
Officer.  Measures for the protection and diversion of traffic, including 
the provision of watchmen and flagmen, erection of barricades, placing of 
lights around and in front of equipment the work, and the erection and 
maintenance of adequate warning, danger, and direction signs, will be as 
required by the State and local authorities having jurisdiction. Protect 
the traveling public from damage to person and property.  Minimize the 
interference with public traffic on roads selected for hauling material to 
and from the site.  Investigate the adequacy of existing roads and their 
allowable load limit.  Contractor is responsible for the repair of any 
damage to roads caused by construction operations.

3.4.3   Rush Hour Restrictions

Do not interfere with the peak traffic flows preceding and during normal 
operations for deliveries without notification to and approval by the 
Contracting Officer.

3.4.4   Dust Control

Dust control methods and procedures must be approved by the Contracting 
Officer.  Treat dust abatement on access roads with applications of calcium 
chloride, water sprinklers, or similar methods or treatment.

3.5   CONTRACTOR'S TEMPORARY FACILITIES

Contractor-owned or -leased trailers must be identified by Government 
assigned numbers.  Size and location of the number will comply with SUBASE 
regulations.  Apply the number to the trailer within 14 calendar days of 
notification, or sooner, if directed by the Government.
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3.5.1   Safety

Protect the integrity of any installed safety systems or personnel safety 
devices.  If entrance into systems serving safety devices is required, the 
Contractor must obtain prior approval from the Contracting Officer.  If it 
is temporarily necessary to remove or disable personnel safety devices in 
order to accomplish contract requirements, provide alternative means of 
protection prior to removing or disabling any permanently installed safety 
devices or equipment and obtain approval from the Contracting Officer.

3.5.2   Administrative Field Offices

Provide and maintain administrative field office facilities within the 
construction area at the designated site.  Government office and warehouse 
facilities will not be available to the Contractor's personnel.

3.5.3   Storage Area

Construct a temporary 6 foot high chain link fence around trailers and 
materials.  Include plastic strip inserts, colored green, so that 
visibility through the fence is obstructed.  Fence posts may be driven, in 
lieu of concrete bases, where soil conditions permit.  Do not place or 
store Trailers, materials, or equipment outside the fenced area unless such 
trailers, materials, or equipment are assigned a separate and distinct 
storage area by the Contracting Officer away from the vicinity of the 
construction site but within the installation boundaries.  Trailers, 
equipment, or materials must not be open to public view with the exception 
of those items which are in support of ongoing work on any given day.  Do 
not stockpile materials outside the fence in preparation for the next day's 
work.  Park mobile equipment, such as tractors, wheeled lifting equipment, 
cranes, trucks, and like equipment within the fenced area at the end of 
each work day.

3.5.4   Supplemental Storage Area

Upon Contractor's request, the Contracting Officer will designate another 
or supplemental area for the Contractor's use and storage of trailers, 
equipment, and materials.  This area may not be in close proximity of the 
construction site but will be within the installation boundaries.  Fencing 
of materials or equipment will not be required at this site; however, the 
Contractor is responsible for cleanliness and orderliness of the area used 
and for the security of any material or equipment stored in this area.  
Utilities will not be provided to this area by the Government.

3.5.5   Appearance of Trailers

a.  Trailers utilized by the Contractor for administrative or material 
storage purposes must present a clean and neat exterior appearance and 
be in a state of good repair.  Trailers which, in the opinion of the 
Contracting Officer, require exterior painting or maintenance will not 
be allowed on installation property.

b.  Paint using suitable paint and maintain the temporary facilities.  
Failure to do so will be sufficient reason to require their removal.

3.5.6   Maintenance of Storage Area

a.  Keep fencing in a state of good repair and proper alignment.  Grassed 
or unpaved areas, which are not established roadways, will be covered 
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with a layer of gravel as necessary to prevent rutting and the tracking 
of mud onto paved or established roadways, should the Contractor elect 
to traverse them with construction equipment or other vehicles; gravel 
gradation will be at the Contractor's discretion.  Mow and maintain 
grass located within the boundaries of the construction site for the 
duration of the project.  Grass and vegetation along fences, buildings, 
under trailers, and in areas not accessible to mowers will be edged or 
trimmed neatly.

3.5.7   New Building

In the event a new building is constructed for the temporary project field 
office, it will be a minimum 12 feet in width, 16 feet in length and have a 
minimum of 7 feet headroom.  Equip the building with approved electrical 
wiring, at least one double convenience outlet and the required switches 
and fuses to provide 110-120 volt power.  Provide a work table with stool, 
desk with chair, two additional chairs, and one legal size file cabinet 
that can be locked.  The building must be waterproof, supplied with a 
heater, have a minimum of two doors, electric lights, a telephone, a 
battery operated smoke detector alarm, a sufficient number of adjustable 
windows for adequate light and ventilation, and a supply of approved 
drinking water.  Approved sanitary facilities must be furnished.  Screen 
the windows and doors and provide the doors with dead bolt type locking 
devices or a padlock and heavy duty hasp bolted to the door.  Door hinge 
pins will be non-removable.  Arrange the windows to open and to be securely 
fastened from the inside.  Protect glass panels in windows by bars or heavy 
mesh screens to prevent easy access.  In warm weather, furnish air 
conditioning capable of maintaining the office at 50 percent relative 
humidity and a room temperature 20 degrees F below the outside temperature 
when the outside temperature is 95 degrees F.  Any new building erected for 
a temporary field office must be maintained by the Contractor during the 
life of the contract and upon completion and acceptance of the work become 
the property of the Contractor and removed from the site.

3.5.8   Security Provisions

Provide adequate outside security lighting at the Contractor's temporary 
facilities.  The Contractor will be responsible for the security of its own 
equipment; in addition, the Contractor  will notify the appropriate law 
enforcement agency requesting periodic security checks of the temporary 
project field office.

3.5.9   Storage Size and Location

The open site available for storage must be within 1,000 feet of the 
operations area.  The storage area will be approximately 400 square feet.

3.5.10   Weather Protection of Temporary Facilities and Stored Materials

Take necessary precautions to ensure that roof openings and other critical 
openings in the building are monitored carefully.  Take immediate actions 
required to seal off such openings when rain or other detrimental weather 
is imminent, and at the end of each workday.  Ensure that the openings are 
completely sealed off to protect materials and equipment in the building 
from damage.
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3.5.10.1   Building and Site Storm Protection

When a warning of gale force winds is issued, take precautions to minimize 
danger to persons, and protect the work and nearby Government property.  
Precautions must include, but are not limited to, closing openings; 
removing loose materials, tools and equipment from exposed locations; and 
removing or securing scaffolding and other temporary work.  Close openings 
in the work when storms of lesser intensity pose a threat to the work or 
any nearby Government property.

3.6   PLANT COMMUNICATION

Whenever the Contractor has the individual elements of its plant so located 
that operation by normal voice between these elements is not satisfactory, 
the Contractor must install a satisfactory means of communication, such as 
telephone or other suitable devices and made available for use by 
Government personnel.

3.7   TEMPORARY PROJECT SAFETY FENCING

As soon as practicable, but not later than 15 days after the date 
established for commencement of work, furnish and erect temporary project 
safety fencing at the work site.  Maintain the safety fencing during the 
life of the contract and, upon completion and acceptance of the work, will 
become the property of the Contractor and be removed from the work site.

3.8   CLEANUP

Remove construction debris, waste materials, packaging material and the 
like from the work site daily.  Any dirt or mud which is tracked onto paved 
or surfaced roadways must be cleaned away.  Store any salvageable materials 
resulting from demolition activities within the fenced area described above 
or at the supplemental storage area.  Neatly stack stored materials not in 
trailers, whether new or salvaged.

3.9   RESTORATION OF STORAGE AREA

Upon completion of the project remove the bulletin board, signs, 
barricades, haul roads, and any other temporary products from the site.  
After removal of trailers, materials, and equipment from within the fenced 
area, remove the fence that will become the property of the Contractor.  
Restore areas used by the Contractor for the storage of equipment or 
material, or other use to the original or better condition.  Remove gravel 
used to traverse grassed areas and restore the area to its original 
condition, including top soil and seeding as necessary.

        -- End of Section --
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SECTION 01 57 19

TEMPORARY ENVIRONMENTAL CONTROLS

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

29 CFR 1910.120 Hazardous Waste Operations and Emergency 
Response

40 CFR 112 Oil Pollution Prevention

40 CFR 241 Guidelines for Disposal of Solid Waste

40 CFR 243 Guidelines for the Storage and Collection 
of Residential, Commercial, and 
Institutional Solid Waste

40 CFR 258 Subtitle D Landfill Requirements

40 CFR 260 Hazardous Waste Management System:  General

40 CFR 261 Identification and Listing of Hazardous 
Waste

40 CFR 261.7 Residues of Hazardous Waste in Empty 
Containers

40 CFR 262 Standards Applicable to Generators of 
Hazardous Waste

40 CFR 262.31 Standards Applicable to Generators of 
Hazardous Waste-Labeling

40 CFR 262.34 Standards Applicable to Generators of 
Hazardous Waste-Accumulation Time

40 CFR 263 Standards Applicable to Transporters of 
Hazardous Waste

40 CFR 264 Standards for Owners and Operators of 
Hazardous Waste Treatment, Storage, and 
Disposal Facilities

40 CFR 265 Interim Status Standards for Owners and 
Operators of Hazardous Waste Treatment, 
Storage, and Disposal Facilities

40 CFR 266 Standards for the Management of Specific 
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Hazardous Wastes and Specific Types of 
Hazardous Waste Management Facilities

40 CFR 268 Land Disposal Restrictions

40 CFR 273 Standards For Universal Waste Management

40 CFR 273.2 Standards for Universal Waste Management - 
Batteries

40 CFR 273.4 Standards for Universal Waste Management - 
Mercury Containing Equipment

40 CFR 273.5 Standards for Universal Waste Management - 
Lamps

40 CFR 279 Standards for the Management of Used Oil

40 CFR 300 National Oil and Hazardous Substances 
Pollution Contingency Plan

40 CFR 300.125 National Oil and Hazardous Substances 
Pollution Contingency Plan - Notification 
and Communications

40 CFR 355 Emergency Planning and Notification

40 CFR 403 General Pretreatment Regulations for 
Existing and New Sources of Pollution

40 CFR 50 National Primary and Secondary Ambient Air 
Quality Standards

40 CFR 60 Standards of Performance for New 
Stationary Sources

40 CFR 61 National Emission Standards for Hazardous 
Air Pollutants

40 CFR 63 National Emission Standards for Hazardous 
Air Pollutants for Source Categories

40 CFR 64 Compliance Assurance Monitoring

40 CFR 745 Lead-Based Paint Poisoning Prevention in 
Certain Residential Structures

49 CFR 171 General Information, Regulations, and 
Definitions

49 CFR 172 Hazardous Materials Table, Special 
Provisions, Hazardous Materials 
Communications, Emergency Response 
Information, and Training Requirements

49 CFR 173 Shippers - General Requirements for 
Shipments and Packagings

49 CFR 178 Specifications for Packagings
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1.2   DEFINITIONS

1.2.1   Contractor Generated Hazardous Waste

Contractor generated hazardous waste is materials that, if abandoned or 
disposed of, may meet the definition of a hazardous waste.  These waste 
streams would typically consist of material brought on site by the 
Contractor to execute work, but are not fully consumed during the course of 
construction.  Examples include, but are not limited to, excess paint 
thinners (i.e. methyl ethyl ketone, toluene), waste thinners, excess 
paints, excess solvents, waste solvents, excess pesticides, and 
contaminated pesticide equipment rinse water.

1.2.2   Environmental Pollution and Damage

Environmental pollution and damage is the presence of chemical, physical, 
or biological elements or agents which adversely affect human health or 
welfare; unfavorably alter ecological balances of importance to human life; 
affect other species of importance to humankind; or degrade the environment 
aesthetically, culturally or historically.

1.2.3   Environmental Protection

Environmental protection is the prevention/control of pollution and habitat 
disruption that may occur to the environment during construction.  The 
control of environmental pollution and damage requires consideration of 
land, water, and air; biological and cultural resources; and includes 
management of visual aesthetics; noise; solid, chemical, gaseous, and 
liquid waste; radiant energy and radioactive material as well as other 
pollutants.

1.2.4   Hazardous Debris

As defined in paragraph SOLID WASTE, debris that contains listed hazardous 
waste (either on the debris surface, or in its interstices, such as pore 
structure) in accordance with 40 CFR 261.  Hazardous debris also includes 
debris that exhibits a characteristic of hazardous waste in accordance with 
40 CFR 261.

1.2.5   Hazardous Materials

Hazardous materials as defined in 49 CFR 171 and listed in 49 CFR 172.

Hazardous material is any material that:  Is regulated as a hazardous 
material in accordance with 49 CFR 173; or requires a Safety Data Sheet 
(SDS) in accordance with 29 CFR 1910.120; or during end use, treatment, 
handling, packaging, storage, transportation, or disposal meets or has 
components that meet or have potential to meet the definition of a 
hazardous waste as defined by 40 CFR 261 Subparts A, B, C, or D.  
Designation of a material by this definition, when separately regulated or 
controlled by other sections or directives, does not eliminate the need for 
adherence to that hazard-specific guidance which takes precedence over this 
section for "control" purposes.  Such material includes ammunition, 
weapons, explosive actuated devices, propellants, pyrotechnics, chemical 
and biological warfare materials, medical and pharmaceutical supplies, 
medical waste and infectious materials, bulk fuels, radioactive materials, 
and other materials such as asbestos, mercury, and polychlorinated 
biphenyls (PCBs).
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1.2.6   Hazardous Waste

Hazardous Waste is any material that meets the definition of a solid waste 
and exhibit a hazardous characteristic (ignitability, corrosivity, 
reactivity, or toxicity) as specified in 40 CFR 261, Subpart C, or contains 
a listed hazardous waste as identified in 40 CFR 261, Subpart D.

1.2.7   Oily Waste

Oily waste are those materials that are, or were, mixed with Petroleum, 
Oils, and Lubricants (POLs) and have become separated from that POLs.  Oily 
wastes also means materials, including wastewaters, centrifuge solids, 
filter residues or sludges, bottom sediments, tank bottoms, and sorbents 
which have come into contact with and have been contaminated by, POLs and 
may be appropriately tested and discarded in a manner which is in 
compliance with other state and local requirements.

This definition includes materials such as oily rags, "kitty litter" 
sorbent clay and organic sorbent material.  These materials may be land 
filled provided that:  It is not prohibited in other state regulations or 
local ordinances; the amount generated is "de minimus" (a small amount); it 
is the result of minor leaks or spills resulting from normal process 
operations; and free-flowing oil has been removed to the practicable extent 
possible.  Large quantities of this material, generated as a result of a 
major spill or in lieu of proper maintenance of the processing equipment, 
are a solid waste.  As a solid waste, perform a hazardous waste 
determination prior to disposal.  As this can be an expensive process, it 
is recommended that this type of waste be minimized through good 
housekeeping practices and employee education.

1.2.8   Regulated Waste

Regulated waste are solid wastes that have specific additional federal, 
state, or local controls for handling, storage, or disposal.

1.2.9   Sediment

Sediment is soil and other debris that have eroded and have been 
transported by runoff water or wind.

1.2.10   Solid Waste

Solid waste is a solid, liquid, semi-solid or contained gaseous waste.  A 
solid waste can be a hazardous waste, non-hazardous waste, or non-Resource 
Conservation and Recovery Act (RCRA) regulated waste.  Types of solid waste 
typically generated at construction sites may include:

1.2.10.1   Debris

Debris is non-hazardous solid material generated during the construction, 
demolition, or renovation of a structure that exceeds 2.5-inch particle 
size that is: a manufactured object; plant or animal matter; or natural 
geologic material (for example, cobbles and boulders), broken or removed 
concrete, masonry, and rock asphalt paving; ceramics; roofing paper and 
shingles.  Inert materials may be reinforced with or contain ferrous wire, 
rods, accessories and weldments.  A mixture of debris and other material 
such as soil or sludge is also subject to regulation as debris if the 
mixture is comprised primarily of debris by volume, based on visual 
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inspection.

1.2.10.2   Material not regulated as solid waste

Material not regulated as solid waste is nuclear source or byproduct 
materials regulated under the Federal Atomic Energy Act of 1954 as amended; 
suspended or dissolved materials in domestic sewage effluent or irrigation 
return flows, or other regulated point source discharges; regulated air 
emissions; and fluids or wastes associated with natural gas or crude oil 
exploration or production.

1.2.10.3   Non-Hazardous Waste

Non-hazardous waste is waste that is excluded from, or does not meet, 
hazardous waste criteria in accordance with 40 CFR 263.

1.2.10.4   Recyclables

Recyclables are materials, equipment and assemblies such as doors, windows, 
door and window frames, plumbing fixtures, glazing and mirrors that are 
recovered and sold as recyclable, wiring, insulated/non-insulated copper 
wire cable, wire rope, and structural components.  It also includes 
commercial-grade refrigeration equipment with Freon removed, household 
appliances where the basic material content is metal, clean polyethylene 
terephthalate bottles, cooking oil, used fuel oil, textiles, high-grade 
paper products and corrugated cardboard, stackable pallets in good 
condition, clean crating material, and clean rubber/vehicle tires.  Metal 
meeting the definition of lead contaminated or lead based paint 
contaminated may be included as recyclable if sold to a scrap metal 
company.  Paint cans that meet the definition of empty containers in 
accordance with 40 CFR 261.7 may be included as recyclable if sold to a 
scrap metal company.

1.2.10.5   Scrap Metal

This includes scrap and excess ferrous and non-ferrous metals such as 
reinforcing steel, structural shapes, pipe, and wire that are recovered or 
collected and disposed of as scrap.  Scrap metal meeting the definition of 
hazardous material or hazardous waste is not included.

1.2.10.6   Wood

Wood is dimension and non-dimension lumber, plywood, chipboard, hardboard.  
Treated or painted wood that meets the definition of lead contaminated or 
lead based contaminated paint is not included.  Treated wood includes, but 
is not limited to, lumber, utility poles, crossties, and other wood 
products with chemical treatment.

1.2.11   Universal Waste

The universal waste regulations streamline collection requirements for 
certain hazardous wastes in the following categories: batteries, 
pesticides, mercury-containing equipment (for example, thermostats), and 
lamps (for example, fluorescent bulbs).  The rule is designed to reduce 
hazardous waste in the municipal solid waste (MSW) stream by making it 
easier for universal waste handlers to collect these items and send them 
for recycling or proper disposal.  These regulations can be found at 
40 CFR 273.
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1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Preconstruction Survey

Solid Waste Management Permit; G

Regulatory Notifications; G

Environmental Protection Plan; G

Dirt and Dust Control Plan; G

Employee Training Records; G

Environmental Manager Qualifications; G

SD-06 Test Reports

Laboratory Analysis

Inspection Reports

Solid Waste Management Report; G

SD-07 Certificates

Employee Training Records; G

ECATTS Certificate Of Completion; G

SD-11 Closeout Submittals

Stormwater Pollution Prevention Plan Compliance Notebook; G

Waste Determination Documentation; G

Disposal Documentation for Hazardous and Regulated Waste; G

Assembled Employee Training Records; G

Solid Waste Management Permit; G

Solid Waste Management Report; G

Contractor Hazardous Material Inventory Log; G

Hazardous Waste/Debris Management; G

Regulatory Notifications; G

Sales Documentation; G
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Contractor Certification

As-Built Topographic Survey

1.4   ENVIRONMENTAL PROTECTION REQUIREMENTS

Provide and maintain, during the life of the contract, environmental 
protection as defined.  Plan for and provide environmental protective 
measures to control pollution that develops during construction practice.  
Plan for and provide environmental protective measures required to correct 
conditions that develop during the construction of permanent or temporary 
environmental features associated with the project.  Protect the 
environmental resources within the project boundaries and those affected 
outside the limits of permanent work during the entire duration of this 
Contract.  Comply with federal, state, and local regulations pertaining to 
the environment, including water, air, solid waste, hazardous waste and 
substances, oily substances, and noise pollution.

Tests and procedures assessing whether construction operations comply with 
Applicable Environmental Laws may be required.  Analytical work must be 
performed by qualified laboratories; and where required by law, the 
laboratories must be certified.

1.4.1   Training in Environmental Compliance Assessment Training and Tracking 
System (ECATTS)

1.4.1.1   Personnel Requirements

The Environmental Manager is responsible for environmental compliance on 
projects.  The Environmental Manager and other staff, must complete 
applicable ECATTS training modules (installation specific or general) prior 
to starting respective portions of on-site work under this Contract.  If 
personnel changes occur for any of these positions after starting work, 
replacement personnel must complete applicable ECATTS training within 14 
days of assignment to the project.

1.4.1.2   Certification

Submit an ECATTS certificate of completion for personnel who have completed 
the required ECATTS training.  This training is web-based and can be 
accessed from any computer with Internet access using the following 
instructions.

Register for NAVFAC Environmental Compliance Training and Tracking System, 
by logging on to https://environmentaltraining.ecatts.com/.  Obtain the 
password for registration from the Contracting Officer.

1.4.1.3   Refresher Training

This training has been structured to allow contractor personnel to receive 
credit under this contract and to carry forward credit to future 
contracts.  Ensure the Environmental Manager review their training plans 
for new modules or updated training requirements prior to beginning work.  
Some training modules are tailored for specific state regulatory 
requirements; therefore, Contractors working in multiple states will be 
required to retake modules tailored to the state where the contract work is 
being performed.
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1.4.2   Conformance with the Environmental Management System

Perform work under this contract consistent with the policy and objectives 
identified in the installation's Environmental Management System (EMS).  
Perform work in a manner that conforms to objectives and targets of the 
environmental programs and operational controls identified by the EMS.  
Support Government personnel when environmental compliance and EMS audits 
are conducted by escorting auditors at the Project site, answering 
questions, and providing proof of records being maintained.  Provide 
monitoring and measurement information as necessary to address 
environmental performance relative to environmental, energy, and 
transportation management goals.  In the event an EMS nonconformance or 
environmental noncompliance associated with the contracted services, tasks, 
or actions occurs, take corrective and preventative actions.  In addition, 
employees must be aware of their roles and responsibilities under the 
installation EMS and of how these EMS roles and responsibilities affect 
work performed under the contract.

Coordinate with the installation's EMS coordinator to identify training 
needs associated with environmental aspects and the EMS, and arrange 
training or take other action to meet these needs.  Provide training 
documentation to the Contracting Officer.  The Installation Environmental 
Office will retain associated environmental compliance records.  Make EMS 
Awareness training completion certificates available to Government auditors 
during EMS audits and include the certificates in the Employee Training 
Records.  See paragraph EMPLOYEE TRAINING RECORDS.

1.5   QUALITY ASSURANCE

1.5.1   Preconstruction Survey and Protection of Features

This paragraph supplements the Contract Clause PROTECTION OF EXISTING 
VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS.  Prior to 
start of any onsite construction activities, perform a Preconstruction 
Survey of the project site with the Contracting Officer, and take 
photographs showing existing environmental conditions in and adjacent to 
the site.  Submit a report for the record.  Include in the report a plan 
describing the features requiring protection under the provisions of the 
Contract Clauses, which are not specifically identified on the drawings as 
environmental features requiring protection along with the condition of 
trees, shrubs and grassed areas immediately adjacent to the site of work 
and adjacent to the Contractor's assigned storage area and access route(s), 
as applicable.  The Contractor and the Contracting Officer will sign this 
survey report upon mutual agreement regarding its accuracy and 
completeness.  Protect those environmental features included in the survey 
report and any indicated on the drawings, regardless of interference that 
their preservation may cause to the work under the Contract.

1.5.2   Regulatory Notifications

Provide regulatory notification requirements in accordance with federal, 
state and local regulations.  In cases where the Government will also 
provide public notification (such as stormwater permitting), coordinate 
with the Contracting Officer.  Submit copies of regulatory notifications to 
the Contracting Officer within 14 days prior to commencement of work 
activities.  Typically, regulatory notifications must be provided for the 
following (this listing is not all-inclusive): demolition, renovation, 
NPDES defined site work, construction, removal or use of a permitted air 
emissions source, and remediation of controlled substances (asbestos, 
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hazardous waste, lead paint).

1.5.3   Environmental Brief

Attend an environmental brief to be included in the preconstruction 
meeting.  Provide the following information: types, quantities, and use of 
hazardous materials that will be brought onto the installation; and types 
and quantities of wastes/wastewater that may be generated during the 
Contract. Discuss the results of the Preconstruction Survey at this time.

Prior to initiating any work on site, meet with the Contracting Officer and 
installation Environmental Office to discuss the proposed Environmental 
Protection Plan (EPP).  Develop a mutual understanding relative to the 
details of environmental protection, including measures for protecting 
natural and cultural resources, required reports, required permits, permit 
requirements (such as mitigation measures), and other measures to be taken.

1.5.4   Employee Training Records

Prepare and maintain Employee Training Records throughout the term of the 
contract meeting applicable 40 CFR requirements.  Provide Employee Training 
Records in the Environmental Records Binder.  Ensure every employee 
completes a program of classroom instruction or on-the-job training that 
teaches them to perform their duties in a way that ensures compliance with 
federal, state and local regulatory requirements for RCRA Large Quantity 
Generator.  Provide a Position Description for each employee, by 
subcontractor, based on the Davis-Bacon Wage Rate designation or other 
equivalent method, evaluating the employee's association with hazardous and 
regulated wastes.  This Position Description will include training 
requirements as defined in 40 CFR 265 for a Large Quantity Generator 
facility.  Submit these Assembled Employee Training Records to the 
Contracting Officer at the conclusion of the project, unless otherwise 
directed.

Train personnel to meet EPA requirements.  Conduct environmental 
protection/pollution control meetings for personnel prior to commencing 
construction activities.  Contact additional meetings for new personnel and 
when site conditions change.  Include in the training and meeting agenda: 
methods of detecting and avoiding pollution; familiarization with statutory 
and contractual pollution standards; installation and care of devices, 
vegetative covers, and instruments required for monitoring purposes to 
ensure adequate and continuous environmental protection/pollution control; 
anticipated hazardous or toxic chemicals or wastes, and other regulated 
contaminants; recognition and protection of archaeological sites, 
artifacts, waters of the United States, and endangered species and their 
habitat that are known to be in the area.

1.5.5   Non-Compliance Notifications

The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with federal, state or local environmental laws or 
regulations, permits, and other elements of the Contractor's EPP.  After 
receipt of such notice, inform the Contracting Officer of the proposed 
corrective action and take such action when approved by the Contracting 
Officer.  The Contracting Officer may issue an order stopping all or part 
of the work until satisfactory corrective action has been taken.  No time 
extensions will be granted or equitable adjustments allowed for any such 
suspensions.  This is in addition to any other actions the Contracting 
Officer may take under the contract, or in accordance with the Federal 
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Acquisition Regulation or Federal Law.

1.6   ENVIRONMENTAL PROTECTION PLAN

The purpose of the EPP is to present an overview of known or potential 
environmental issues that must be considered and addressed during 
construction.  Incorporate construction related objectives and targets from 
the installation's EMS into the EPP.  Include in the EPP measures for 
protecting natural and cultural resources, required reports, and other 
measures to be taken.  Meet with the Contracting Officer or Contracting 
Officer Representative to discuss the EPP and develop a mutual 
understanding relative to the details for environmental protection 
including measures for protecting natural resources, required reports, and 
other measures to be taken.  Submit the EPP within 15 days after Contract 
award and not less than 10 days before the preconstruction meeting.  Revise 
the EPP throughout the project to include any reporting requirements, 
changes in site conditions, or contract modifications that change the 
project scope of work in a way that could have an environmental impact.  No 
requirement in this section will relieve the Contractor of any applicable 
federal, state, and local environmental protection laws and regulations.  
During Construction, identify, implement, and submit for approval any 
additional requirements to be included in the EPP.  Maintain the current 
version onsite.

The EPP includes, but is not limited to, the following elements:

1.6.1   General Overview and Purpose

1.6.1.1   Descriptions

A brief description of each specific plan required by environmental permit 
or elsewhere in this Contract such as solid waste management plan, 
Non-Hazardous Solid Waste Disposal Plan.

1.6.1.2   Duties

The duties and level of authority assigned to the person(s) on the job site 
who oversee environmental compliance, such as who is responsible for 
adherence to the EPP, who is responsible for spill cleanup and training 
personnel on spill response procedures, who is responsible for manifesting 
hazardous waste to be removed from the site (if applicable), and who is 
responsible for training the Contractor's environmental protection 
personnel.

1.6.1.3   Procedures

A copy of any standard or project-specific operating procedures that will 
be used to effectively manage and protect the environment on the project 
site.

1.6.1.4   Communications

Communication and training procedures that will be used to convey 
environmental management requirements to Contractor employees and 
subcontractors.

1.6.1.5   Contact Information

Emergency contact information contact information (office phone number, 

SECTION 01 57 19  Page 10



B29 Roof and Structure Repairs 1396081

cell phone number, and e-mail address).

1.6.2   General Site Information

1.6.2.1   Drawings

Drawings showing locations of proposed temporary excavations or embankments 
for haul roads, stream crossings, jurisdictional wetlands, material storage 
areas, structures, sanitary facilities, storm drains and conveyances, and 
stockpiles of excess soil.

1.6.2.2   Work Area

Work area plan showing the proposed activity in each portion of the area 
and identify the areas of limited use or nonuse.  Include measures for 
marking the limits of use areas, including methods for protection of 
features to be preserved within authorized work areas and methods to 
control runoff and to contain materials on site, and a traffic control plan.

1.6.2.3   Documentation

A letter signed by an officer of the firm appointing the Environmental 
Manager and stating that person is responsible for managing and 
implementing the Environmental Program as described in this contract.  
Include in this letter the Environmental Manager's authority to direct the 
removal and replacement of non-conforming work.

1.6.3   Management of Natural Resources

a.  Land resources

b.  Tree protection

c.  Replacement of damaged landscape features

d.  Temporary construction

e.  Stream crossings

f.  Fish and wildlife resources

g.  Wetland areas

1.6.4   Protection of Historical and Archaeological Resources

a.  Objectives

b.  Methods

1.6.5   Stormwater Management and Control

a.  Ground cover

b.  Erodible soils

c.  Temporary measures

(1) Structural Practices
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(2) Temporary and permanent stabilization

d.  Effective selection, implementation and maintenance of Best Management 
Practices (BMPs). 

1.6.6   Protection of the Environment from Waste Derived from Contractor 
Operations

Control and disposal of solid and sanitary waste.  Control and disposal of 
hazardous waste.

This item consist of the management procedures for hazardous waste to be 
generated.  The elements of those procedures will coincide with the 
Installation Hazardous Waste Management Plan.  The Contracting Officer will 
provide a copy of the Installation Hazardous Waste Management Plan.  As a 
minimum, include the following:

a.  List of the types of hazardous wastes expected to be generated

b.  Procedures to ensure a written waste determination is made for 
appropriate wastes that are to be generated

c.  Sampling/analysis plan, including laboratory method(s) that will be 
used for waste determinations and copies of relevant laboratory 
certifications

d.  Methods and proposed locations for hazardous waste accumulation/storage 
(that is, in tanks or containers)

e.  Management procedures for storage, labeling, transportation, and 
disposal of waste (treatment of waste is not allowed unless 
specifically noted)

f.  Management procedures and regulatory documentation ensuring disposal of 
hazardous waste complies with Land Disposal Restrictions (40 CFR 268)

g.  Management procedures for recyclable hazardous materials such as 
lead-acid batteries, used oil, and similar

h.  Used oil management procedures in accordance with 40 CFR 279; Hazardous 
waste minimization procedures

i.  Plans for the disposal of hazardous waste by permitted facilities; and 
Procedures to be employed to ensure required employee training records 
are maintained.

1.6.7   Prevention of Releases to the Environment

Procedures to prevent releases to the environment

Notifications in the event of a release to the environment

1.6.8   Regulatory Notification and Permits

List what notifications and permit applications must be made.  Some permits 
require up to 180 days to obtain.  Demonstrate that those permits have been 
obtained or applied for by including copies of applicable environmental 
permits.  The EPP will not be approved until the permits have been obtained.
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1.6.9   Clean Air Act Compliance

1.6.9.1   Haul Route

Submit truck and material haul routes along with a Dirt and Dust Control 
Plan for controlling dirt, debris, and dust on Installation roadways.  As a 
minimum, identify in the plan the subcontractor and equipment for cleaning 
along the haul route and measures to reduce dirt, dust, and debris from 
roadways.

1.6.9.2   Pollution Generating Equipment

Identify air pollution generating equipment or processes that may require 
federal, state, or local permits under the Clean Air Act.  Determine 
requirements based on any current installation permits and the impacts of 
the project. Provide a list of all fixed or mobile equipment, machinery or 
operations that could generate air emissions during the project to the 
Installation Environmental Office (Air Program Manager).

1.6.9.3   Stationary Internal Combustion Engines

Identify portable and stationary internal combustion engines that will be 
supplied, used or serviced.  Comply with 40 CFR 60 Subpart IIII, 40 CFR 60 
Subpart JJJJ, 40 CFR 63 Subpart ZZZZ, and local regulations as applicable.  
At minimum, include the make, model, serial number, manufacture date, size 
(engine brake horsepower), and EPA emission certification status of each 
engine.  Maintain applicable records and log hours of operation and fuel 
use.  Logs must include reasons for operation and delineate between 
emergency and non-emergency operation.

1.6.9.4   Air Pollution-engineering Processes

Identify planned air pollution-generating processes and management control 
measures (including, but not limited to, spray painting, abrasive blasting, 
demolition, material handling, fugitive dust, and fugitive emissions).  Log 
hours of operations and track quantities of materials used.

1.6.9.5   Compliant Materials

Provide the Government a list of and SDSs for all hazardous materials 
proposed for use on site.  Materials must be compliant with all Clean Air 
Act regulations for emissions including solvent and volatile organic 
compound contents, and applicable National Emission Standards for Hazardous 
Air Pollutants requirements.  The Government may alter or limit use of 
specific materials as needed to meet installation permit requirements for 
emissions.

1.7   LICENSES AND PERMITS

Obtain licenses and permits required for the construction of the project 
and in accordance with FAR 52.236-7.  Notify the Government of all general 
use permitted equipment the Contractor plans to use on site.  This 
paragraph supplements the Contractor's responsibility under FAR 52.236-7.

1.8   ENVIRONMENTAL RECORDS BINDER

Maintain on-site a separate three-ring Environmental Records Binder and 
submit at the completion of the project.  Make separate parts within the 
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binder that correspond to each submittal listed under paragraph CLOSEOUT 
SUBMITTALS in this section.

1.9   SOLID WASTE MANAGEMENT PERMIT

Provide the Contracting Officer with written notification of the quantity 
of anticipated solid waste or debris that is anticipated or estimated to be 
generated by construction.  Include in the report the locations where 
various types of waste will be disposed or recycled.  Include letters of 
acceptance from the receiving location or as applicable; submit one copy of 
the receiving location state and local Solid Waste Management Permit or 
license showing such agency's approval of the disposal plan before 
transporting wastes off Government property.

1.9.1   Solid Waste Management Report

Monthly, submit a solid waste disposal report to the Contracting Officer.  
For each waste, the report will state the classification (using the 
definitions provided in this section), amount, location, and name of the 
business receiving the solid waste.

1.10   FACILITY HAZARDOUS WASTE GENERATOR STATUS

SUBASENLON is designated as a Large Quantity Generator.  Meet the 
regulatory requirements of this generator designation for any work 
conducted within the boundaries of this Installation.  Comply with 
provisions of federal, state, and local regulatory requirements applicable 
to this generator status regarding training and storage, handling, and 
disposal of construction derived wastes.

PART 2   PRODUCTS

Not Used

PART 3   EXECUTION

3.1   PROTECTION OF NATURAL RESOURCES

Minimize interference with, disturbance to, and damage to fish, wildlife, 
and plants, including their habitats.  Prior to the commencement of 
activities, consult with the Installation Environmental Office, regarding 
rare species or sensitive habitats that need to be protected.  The 
protection of rare, threatened, and endangered animal and plant species 
identified, including their habitats, is the Contractor's responsibility.

Preserve the natural resources within the project boundaries and outside 
the limits of permanent work.  Restore to an equivalent or improved 
condition upon completion of work that is consistent with the requirements 
of the Installation Environmental Office or as otherwise specified.  
Confine construction activities to within the limits of the work indicated 
or specified.

3.2   STORMWATER

Do not discharge stormwater from construction sites to the sanitary sewer.  
If the water is noted or suspected of being contaminated, it may only be 
released to the storm drain system if the discharge is specifically 
permitted.  Obtain authorization in advance from the Installation 
Environmental Office for any release of contaminated water.
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3.2.1   Work Area Limits

Mark the areas that need not be disturbed under this Contract prior to 
commencing construction activities.  Mark or fence isolated areas within 
the general work area that are not to be disturbed.  Protect monuments and 
markers before construction operations commence.  Where construction 
operations are to be conducted during darkness, any markers must be visible 
in the dark.  Personnel must be knowledgeable of the purpose for marking 
and protecting particular objects.

3.2.2   Contractor Facilities and Work Areas

Place field offices, staging areas, stockpile storage, and temporary 
buildings in areas designated on the drawings or as directed by the 
Contracting Officer.  Move or relocate the Contractor facilities only when 
approved by the Government.  Provide erosion and sediment controls for 
onsite borrow and spoil areas to prevent sediment from entering nearby 
waters.  Control temporary excavation and embankments for plant or work 
areas to protect adjacent areas.

3.3   AIR RESOURCES

Equipment operation, activities, or processes will be in accordance with 
40 CFR 64 and state air emission and performance laws and standards.

3.3.1   Preconstruction Air Permits

Notify the Air Program Manager, through the Contracting Officer, at least 6 
months prior to bringing equipment, assembled or unassembled, onto the 
Installation, so that air permits can be secured.  Necessary permitting 
time must be considered in regard to construction activities.  Clean Air 
Act (CAA) permits must be obtained prior to bringing equipment, assembled 
or unassembled, onto the Installation.

3.3.2   Burning 

Burning is prohibited on the Government premises. 

3.3.3   EPA Certification Requirements

Heating and air conditioning technicians must be certified through an 
EPA-approved program.  Maintain copies of certifications at the employees' 
places of business; technicians must carry certification wallet cards, as 
provided by environmental law.

3.3.4   Dust Control

Keep dust down at all times, including during nonworking periods.  Sprinkle 
or treat, with dust suppressants, the soil at the site, haul roads, and 
other areas disturbed by operations.  Dry power brooming will not be 
permitted.  Instead, use vacuuming, wet mopping, wet sweeping, or wet power 
brooming.  Air blowing will be permitted only for cleaning nonparticulate 
debris such as steel reinforcing bars.  Only wet cutting will be permitted 
for cutting concrete blocks, concrete, and bituminous concrete.  Do not 
unnecessarily shake bags of cement, concrete mortar, or plaster.
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3.3.4.1   Particulates

Dust particles, aerosols and gaseous by-products from construction 
activities, and processing and preparation of materials (such as from 
asphaltic batch plants) must be controlled at all times, including 
weekends, holidays, and hours when work is not in progress.  Maintain 
excavations, stockpiles, haul roads, permanent and temporary access roads, 
plant sites, spoil areas, borrow areas, and other work areas within or 
outside the project boundaries free from particulates that would exceed 
40 CFR 50, state, and local air pollution standards or that would cause a 
hazard or a nuisance.  Sprinkling, chemical treatment of an approved type, 
baghouse, scrubbers, electrostatic precipitators, or other methods will be 
permitted to control particulates in the work area.  Sprinkling, to be 
efficient, must be repeated to keep the disturbed area damp.  Provide 
sufficient, competent equipment available to accomplish these tasks.  
Perform particulate control as the work proceeds and whenever a particulate 
nuisance or hazard occurs.  Comply with state and local visibility 
regulations.

3.3.4.2   Abrasive Blasting

Blasting operations cannot be performed without prior approval of the 
Installation Air Program Manager.  The use of silica sand is prohibited in 
sandblasting.

Provide tarpaulin drop cloths and windscreens to enclose abrasive blasting 
operations to confine and collect dust, abrasive agent, paint chips, and 
other debris.  Perform work involving removal of hazardous material in 
accordance with 29 CFR 1910.

3.3.5   Odors

Control odors from construction activities.  The odors must be in 
compliance with state regulations and local ordinances and may not 
constitute a health hazard.

3.4   WASTE MINIMIZATION

Minimize the use of hazardous materials and the generation of waste.  
Include procedures for pollution prevention/ hazardous waste minimization 
in the Hazardous Waste Management Section of the EPP.  Obtain a copy of the 
installation's Pollution Prevention/Hazardous Waste Minimization Plan for 
reference material when preparing this part of the EPP.  If no written plan 
exists, obtain information by contacting the Contracting Officer.  Describe 
the anticipated types of the hazardous materials to be used in the 
construction when requesting information.

3.4.1   Salvage, Reuse and Recycle

Identify anticipated materials and waste for salvage, reuse, and 
recycling.  Describe actions to promote material reuse, resale or 
recycling.  To the extent practicable, all scrap metal must be sent for 
reuse or recycling and will not be disposed of in a landfill.

Include the name, physical address, and telephone number of the hauler, if 
transported by a franchised solid waste hauler.  Include the destination 
and, unless exempted, provide a copy of the state or local permit (cover) 
or license for recycling.
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3.4.2   Nonhazardous Solid Waste Diversion Report

Maintain an inventory of nonhazardous solid waste diversion and disposal of 
construction and demolition debris.  Submit a report to COTR through the 
Contracting Officer on the first working day after each fiscal year 
quarter, starting the first quarter that nonhazardous solid waste has been 
generated.  Include the following in the report:

Construction and Demolition (C&D) 
Debris Disposed

cubic yardstons, as appropriate

C&D Debris Recycled cubic yardstons, as appropriate

Total C&D Debris Generated cubic yardstons, as appropriate

Waste Sent to Waste-To-Energy 
Incineration Plant (This amount 
should not be included in the 
recycled amount)

cubic yardstons, as appropriate

3.5   WASTE MANAGEMENT AND DISPOSAL

3.5.1   Waste Determination Documentation

Complete a Waste Determination form (provided at the pre-construction 
conference) for Contractor-derived wastes to be generated.  All potentially 
hazardous solid waste streams that are not subject to a specific exclusion 
or exemption from the hazardous waste regulations (e.g. scrap metal, 
domestic sewage) or subject to special rules, (lead-acid batteries and 
precious metals) must be characterized in accordance with the requirements 
of 40 CFR 261 or corresponding applicable state or local regulations.  Base 
waste determination on user knowledge of the processes and materials used, 
and analytical data when necessary.  Consult with the Installation 
environmental staff for guidance on specific requirements.  Attach support 
documentation to the Waste Determination form.  As a minimum, provide a 
Waste Determination form for the following waste (this listing is not 
inclusive): oil- and latex -based painting and caulking products, solvents, 
adhesives, aerosols, petroleum products, and containers of the original 
materials.

3.5.2   Solid Waste Management

3.5.2.1   Solid Waste Management Report

Provide copies of the waste handling facilities' weight tickets, receipts, 
bills of sale, and other sales documentation.  In lieu of sales 
documentation, a statement indicating the disposal location for the solid 
waste that is signed by an employee authorized to legally obligate or bind 
the firm may be submitted.  The sales documentation must include the 
receiver's tax identification number and business, EPA or state 
registration number, along with the receiver's delivery and business 
addresses and telephone numbers.  For each solid waste retained for the 
Contractor's own use, submit the information previously described in this 
paragraph on the solid waste disposal report.  Prices paid or received do 
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not have to be reported to the Contracting Officer unless required by other 
provisions or specifications of this Contract or public law.

3.5.2.2   Control and Management of Solid Wastes

Pick up solid wastes, and place in covered containers that are regularly 
emptied.  Do not prepare or cook food on the project site.  Prevent 
contamination of the site or other areas when handling and disposing of 
wastes.  At project completion, leave the areas clean.  Employ segregation 
measures so that no hazardous or toxic waste will become co-mingled with 
non-hazardous solid waste.  Transport solid waste off Government property 
and dispose of it in compliance with 40 CFR 260, state, and local 
requirements for solid waste disposal.  A Subtitle D RCRA permitted 
landfill is the minimum acceptable offsite solid waste disposal option.  
Verify that the selected transporters and disposal facilities have the 
necessary permits and licenses to operate. Solid waste disposal offsite 
must comply with most stringent local, state, and federal requirements, 
including 40 CFR 241, 40 CFR 243, and 40 CFR 258.

Manage hazardous material used in construction, including but not limited 
to, aerosol cans, waste paint, cleaning solvents, contaminated brushes, and 
used rags, in accordance with 49 CFR 173.

3.5.3   Control and Management of Hazardous Waste

Do not dispose of hazardous waste on Government property.  Do not discharge 
any waste to a sanitary sewer, storm drain, or to surface waters or conduct 
waste treatment or disposal on Government property without written approval 
of the Contracting Officer.

3.5.3.1   Hazardous Waste/Debris Management

Identify construction activities that will generate hazardous waste or 
debris.  Provide a documented waste determination for resultant waste 
streams.  Identify, label, handle, store, and dispose of hazardous waste or 
debris in accordance with federal, state, and local regulations, including 
40 CFR 261, 40 CFR 262, 40 CFR 263, 40 CFR 264, 40 CFR 265, 40 CFR 266, and 
40 CFR 268.

Manage hazardous waste in accordance with the approved Hazardous Waste 
Management Section of the EPP.  Store hazardous wastes in approved 
containers in accordance with 49 CFR 173 and 49 CFR 178.  Hazardous waste 
generated within the confines of Government facilities is identified as 
being generated by the Government.  Prior to removal of any hazardous waste 
from Government property, hazardous waste manifests must be signed by 
personnel from the Installation Environmental Office.  Do not bring 
hazardous waste onto Government property.  Provide the Contracting Officer 
with a copy of waste determination documentation for any solid waste 
streams that have any potential to be hazardous waste or contain any 
chemical constituents listed in 40 CFR 372-SUBPART D.

3.5.3.2   Waste Storage/Satellite Accumulation/90 Day Storage Areas

Accumulate hazardous waste at satellite accumulation points and in 
compliance with 40 CFR 262.34 and applicable state or local regulations.  
Individual waste streams will be limited to 55 gallons of accumulation (or 
1 quart for acutely hazardous wastes).  If the Contractor expects to 
generate hazardous waste at a rate and quantity that makes satellite 
accumulation impractical, the Contractor may request a temporary 90 day 
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accumulation point be established.  Submit a request in writing to the 
Contracting Officer and provide the following information (Attach Site Plan 
to the Request):

Contract Number

Contractor

Haz/Waste or Regulated Waste POC

Phone Number

Type of Waste

Source of Waste

Emergency POC

Phone Number

Location of the Site

Attach a Waste Determination form for the expected waste streams.  Allow 10 
working days for processing this request.  Additional compliance 
requirements (e.g. training and contingency planning) that may be required 
are the responsibility of the Contractor.  Barricade the designated area 
where waste is being stored and post a sign identifying as follows:

"DANGER - UNAUTHORIZED PERSONNEL KEEP OUT"

3.5.3.3   Hazardous Waste Disposal

3.5.3.3.1   Responsibilities for Contractor's Disposal

Provide hazardous waste manifest to the Installations Environmental Office 
for review, approval, and signature prior to shipping waste off Government 
property.

3.5.3.3.1.1   Services

Provide service necessary for the final treatment or disposal of the 
hazardous material or waste in accordance with 40 CFR 260, local, and 
state, laws and regulations, and the terms and conditions of the Contract 
within 60 days after the materials have been generated.  These services 
include necessary personnel, labor, transportation, packaging, detailed 
analysis (if required for disposal or transportation, include manifesting 
or complete waste profile sheets, equipment, and compile documentation).

3.5.3.3.1.2   Samples

Obtain a representative sample of the material generated for each job done 
to provide waste stream determination.

3.5.3.3.1.3   Analysis

Analyze each sample taken and provide analytical results to the Contracting 
Officer.  See paragraph WASTE DETERMINATION DOCUMENTATION.
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3.5.3.3.1.4   Labeling

Determine the Department of Transportation's (DOT's) proper shipping names 
for waste (each container requiring disposal) and demonstrate to the 
Contracting Officer how this determination is developed and supported by 
the sampling and analysis requirements contained herein.  Label all 
containers of hazardous waste with the words "Hazardous Waste" or other 
words to describe the contents of the container in accordance with 
40 CFR 262.31 and applicable state or local regulations.

3.5.3.4   Universal Waste Management

Manage the following categories of universal waste in accordance with 
federal, state, and local requirements and installation instructions:

a.  Batteries as described in 40 CFR 273.2

b.  Lamps as described in 40 CFR 273.5

c.  Mercury-containing equipment as described in 40 CFR 273.4

Mercury is prohibited in the construction of this facility, unless 
specified otherwise, and with the exception of mercury vapor lamps and 
fluorescent lamps.  Dumping of mercury-containing materials and devices 
such as mercury vapor lamps, fluorescent lamps, and mercury switches, in 
rubbish containers is prohibited.  Remove without breaking, pack to prevent 
breakage, and transport out of the activity in an unbroken condition for 
disposal as directed.

3.5.3.5   Disposal Documentation for Hazardous and Regulated Waste

Contact the Contracting Officer for the facility RCRA identification number 
that is to be used on each manifest.

3.5.4   Releases/Spills of Oil and Hazardous Substances

3.5.4.1   Response and Notifications

Exercise due diligence to prevent, contain, and respond to spills of 
hazardous material, hazardous substances, hazardous waste, sewage, 
regulated gas, petroleum, lubrication oil, and other substances regulated 
in accordance with 40 CFR 300.  Maintain spill cleanup equipment and 
materials at the work site.  In the event of a spill, take prompt, 
effective action to stop, contain, curtail, or otherwise limit the amount, 
duration, and severity of the spill/release.  In the event of any releases 
of oil and hazardous substances, chemicals, or gases; immediately (within 
15 minutes) notify the Installation Fire Department, the Installation 
Command Duty Officer, the Installation Environmental Office, the 
Contracting Officer and the state or local authority.

Submit verbal and written notifications as required by the federal (
40 CFR 300.125 and 40 CFR 355), state, local regulations and instructions.  
Provide copies of the written notification and documentation that a verbal 
notification was made within 20 days.  Spill response must be in accordance 
with 40 CFR 300 and applicable state and local regulations.  Contain and 
clean up these spills without cost to the Government.
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3.5.4.2   Clean Up

Clean up hazardous and non-hazardous waste spills.  Reimburse the 
Government for costs incurred including sample analysis materials, 
clothing, equipment, and labor if the Government will initiate its own 
spill cleanup procedures, for Contractor- responsible spills, when: Spill 
cleanup procedures have not begun within one hour of spill 
discovery/occurrence; or, in the Government's judgment, spill cleanup is 
inadequate and the spill remains a threat to human health or the 
environment.

3.5.5   Mercury Materials

Immediately report to the Environmental Office and the Contracting Officer 
instances of breakage or mercury spillage.  Clean mercury spill area to the 
satisfaction of the Contracting Officer.

Do not recycle a mercury spill cleanup; manage it as a hazardous waste for 
disposal.

3.5.6   Wastewater

3.5.6.1   Disposal of wastewater must be as specified below.

3.5.6.1.1   Treatment

Do not allow wastewater from construction activities, such as onsite 
material processing, concrete curing, foundation and concrete clean-up, 
water used in concrete trucks, and forms to enter water ways or to be 
discharged prior to being treated to remove pollutants.  Dispose of the 
construction- related waste water off-Government property in accordance 
with 40 CFR 403, state, regional, and local laws and regulations.

3.5.6.1.2   Surface Discharge

For discharge of ground water, obtain a state or federal permit specific 
for pumping and discharging ground water prior to surface discharging.  
Surface discharge in accordance with federal, state, and local laws and 
regulations.

3.5.6.1.3   Land Application

Water generated from the flushing of lines after disinfection or 
disinfection in conjunction with hydrostatic testing must be discharged 
into the sanitary sewer with prior approval and notification to the 
Wastewater Treatment Plant's Operator.

3.6   HAZARDOUS MATERIAL MANAGEMENT

Include hazardous material control procedures in the Safety Plan, in 
accordance with Section 01 35 26 GOVERNMENTAL SAFETY REQUIREMENTS.  Address 
procedures and proper handling of hazardous materials, including the 
appropriate transportation requirements.  Do not bring hazardous material 
onto Government property that does not directly relate to requirements for 
the performance of this contract.  Submit an SDS and estimated quantities 
to be used for each hazardous material to the Contracting Officer prior to 
bringing the material on the installation.  Typical materials requiring SDS 
and quantity reporting include, but are not limited to, oil and latex based 
painting and caulking products, solvents, adhesives, aerosol, and petroleum 
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products.  Use hazardous materials in a manner that minimizes the amount of 
hazardous waste generated.  Containers of hazardous materials must have 
National Fire Protection Association labels or their equivalent.  Certify 
that hazardous materials removed from the site are hazardous materials and 
do not meet the definition of hazardous waste, in accordance with 40 CFR 261.

3.6.1   Contractor Hazardous Material Inventory Log

Submit the "Contractor Hazardous Material Inventory Log"(found at: 
http://www.wbdg.org/ccb/NAVGRAPH/graphtoc.pdf), which provides information 
required by (EPCRA Sections 312 and 313) along with corresponding SDS, to 
the Contracting Officer at the start and at the end of construction (30 
days from final acceptance), and update no later than January 31 of each 
calendar year during the life of the contract.  Keep copies of the SDSs for 
hazardous materials onsite. At the end of the project, provide the 
Contracting Officer with copies of the SDSs, and the maximum quantity of 
each material that was present at the site at any one time, the dates the 
material was present, the amount of each material that was used during the 
project, and how the material was used.

The Contracting Officer may request documentation for any spills or 
releases, environmental reports, or off-site transfers.

3.7   PREVIOUSLY USED EQUIPMENT

Clean previously used construction equipment prior to bringing it onto the 
project site.  Equipment must be free from soil residuals, egg deposits 
from plant pests, noxious weeds, and plant seeds.  Consult with the U.S. 
Department of Agriculture jurisdictional office for additional cleaning 
requirements.

3.8   CONTROL AND MANAGEMENT OF ASBESTOS-CONTAINING MATERIAL (ACM)

Manage and dispose of asbestos- containing waste in accordance with 
40 CFR 61.  Refer to Section 02 82 16.00 20, ENGINEERING CONTROL OF 
ASBESTOS CONTAINGING MATERIALS.  Manifest asbestos-containing waste and 
provide the manifest to the Contracting Officer.  Notifications to the 
state and Installation Air Program Manager are required before starting any 
asbestos work.

3.9   CONTROL AND MANAGEMENT OF LEAD-BASED PAINT (LBP)

Manage and dispose of lead-contaminated waste in accordance with 40 CFR 745 
and Section 02 83 13.00 20 LEAD IN CONSTRUCTION;.  Manifest any 
lead-contaminated waste and provide the manifest to the Contracting Officer.

3.10   PETROLEUM, OIL, LUBRICANT (POL) STORAGE AND FUELING

POL products include flammable or combustible liquids, such as gasoline, 
diesel, lubricating oil, used engine oil, hydraulic oil, mineral oil, and 
cooking oil.  Store POL products and fuel equipment and motor vehicles in a 
manner that affords the maximum protection against spills into the 
environment.  Manage and store POL products in accordance with EPA 
40 CFR 112, and other federal, state, regional, and local laws and 
regulations.  Use secondary containments, dikes, curbs, and other barriers, 
to prevent POL products from spilling and entering the ground, storm or 
sewer drains, stormwater ditches or canals, or navigable waters of the 
United States.  Describe in the EPP (see paragraph ENVIRONMENTAL PROTECTION 
PLAN) how POL tanks and containers must be stored, managed, and inspected 
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and what protections must be provided.  Storage of oil, including fuel, on 
the project site is not allowed.  Fuel must be brought to the project site 
each day that work is performed. 

3.10.1   Used Oil Management

Manage used oil generated on site in accordance with 40 CFR 279.  Determine 
if any used oil generated while onsite exhibits a characteristic of 
hazardous waste.  Used oil containing 1,000 parts per million of solvents 
is considered a hazardous waste and disposed of at the Contractor's 
expense.  Used oil mixed with a hazardous waste is also considered a 
hazardous waste.  Dispose in accordance with paragraph HAZARDOUS WASTE 
DISPOSAL.

3.10.2   Oil Storage Including Fuel Tanks

Provide secondary containment and overfill protection for oil storage 
tanks.  A berm used to provide secondary containment must be of sufficient 
size and strength to contain the contents of the tanks plus 5 inches 
freeboard for precipitation.  Construct the berm to be impervious to oil 
for 72 hours that no discharge will permeate, drain, infiltrate, or 
otherwise escape before cleanup occurs.  Use drip pans during oil transfer 
operations; adequate absorbent material must be onsite to clean up any 
spills and prevent releases to the environment.  Cover tanks and drip pans 
during inclement weather.  Provide procedures and equipment to prevent 
overfilling of tanks.  If tanks and containers with an aggregate 
aboveground capacity greater than 1320 gallons will be used onsite (only 
containers with a capacity of 55 gallons or greater are counted), provide 
and implement a SPCC plan meeting the requirements of 40 CFR 112.  Do not 
bring underground storage tanks to the installation for Contractor use 
during a project.  Submit the SPCC plan to the Contracting Officer for 
approval.

Monitor and remove any rainwater that accumulates in open containment dikes 
or berms.  Inspect the accumulated rainwater prior to draining from a 
containment dike to the environment, to determine there is no oil sheen 
present.

3.11   INADVERTENT DISCOVERY OF PETROLEUM-CONTAMINATED SOIL OR HAZARDOUS 
WASTES

If petroleum-contaminated soil, or suspected hazardous waste is found 
during construction that was not identified in the Contract documents, 
immediately notify the Contracting Officer.  Do not disturb this material 
until authorized by the Contracting Officer.

3.12   CHLORDANE

Evaluate excess soils and concrete foundation debris generated during the 
demolition of housing units or other wooden structures for the presence of 
chlordane or other pesticides prior to reuse or final disposal.

3.13   SOUND INTRUSION

Make the maximum use of low-noise emission products, as certified by the 
EPA.  Blasting or use of explosives are not permitted without written 
permission from the Contracting Officer, and then only during the 
designated times.  Confine pile-driving operations to the period between 8 
a.m. and 4 p.m., Monday through Friday, exclusive of holidays, unless 

SECTION 01 57 19  Page 23



B29 Roof and Structure Repairs 1396081

otherwise specified.

Keep construction activities under surveillance and control to minimize 
environment damage by noise.  Comply with the provisions of the State of 
Connecticut rules.

3.14   POST CONSTRUCTION CLEANUP

Clean up areas used for construction in accordance with Contract Clause: 
"Cleaning Up".  Unless otherwise instructed in writing by the Contracting 
Officer, remove traces of temporary construction facilities such as haul 
roads, work area, structures, foundations of temporary structures, 
stockpiles of excess or waste materials, and other vestiges of construction 
prior to final acceptance of the work.  Grade parking area and similar 
temporarily used areas to conform with surrounding contours.

    -- End of Section --
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SECTION 01 58 00

PROJECT IDENTIFICATION

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

AMERICAN WOOD PROTECTION ASSOCIATION (AWPA)

AWPA C1 (2003) All Timber Products - Preservative 
Treatment by Pressure Processes

AWPA C2 (2003) Lumber, Timber, Bridge Ties and 
Mine Ties - Preservative Treatment by 
Pressure Processes

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval. Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Preliminary one line drawings of project rendering; G

preliminary drawing indicating layout and text content; G

Sign Legend Orders; G

1.3   PROJECT SIGN

Prior to initiating any work on site, provide one project identification 
sign at the location designated.  Construct the sign in accordance with 
project sign detail, which can be downloaded at: 
http://www.wbdg.org/ccb/NAVGRAPH/graphtoc.pdf.  Maintain sign throughout 
the life of the project.  Upon completion of the project, remove the sign 
from the site.

 

1.3.1   Project Identification Signboard (Navy)

A project identification signboard shall be provided in accordance with 
attached Plates 1, 3, and 4.  Provide preliminary drawing indicating layout 
and text content.The signboard shall be provided at a conspicuous location 
on the job site where directed by the Contracting Officer.  

a.  The field of the sign shall consist of a 4 by 8 foot sheet of grade B-B 
medium density overlaid exterior plywood.
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b.  Lumber shall be B or better Southern pine, pressure-preservative 
treated in accordance with AWPA C1 and AWPA C2.  Nails shall be 
aluminum or galvanized steel.

c.  The entire signboard and supports shall be given one coat of exterior 
alkyd primer and two coats of exterior alkyd enamel paint.  The 
lettering and sign work shall be performed by a skilled sign painter 
using paint known in the trade as bulletin colors.  The colors, 
lettering sizes, and lettering styles shall be as indicated.  Where 
preservative-treated lumber is required, utilize only cured 
pressure-treated wood which has had the chemicals leached from the 
surface of the wood prior to painting.

d.  Use spray applied automotive quality high gloss acrylic white enamel 
paint as background for the NAVFAC logo.  NAVFAC logo shall be an 
applied 2 mil film sticker/decal with either transparent or white 
background or paint the logo by stencil onto the sign.  The weather 
resistant sticker/decal film shall be rated for a minimum of 2-year 
exterior vertical exposure.  The self-adhering sticker shall be mounted 
to the sign with pressure sensitive, permanent acrylic adhesive.  Shop 
cut sticker/decal to rectangular shape and provide pull-off backing 
sheet on adhesive side of design sticker for shipping.

e.  Sign paint colors (manufacturer's numbers/types listed below for color 
identification only)

(1)  Blue = To match dark blue color in the NAVFAC logo.

(2)  White = To match Brilliant White color in the NAVFAC logo.

f.  NAVFAC logo must retain proportions and design integrity.  NAVFAC logos 
in electronic format may be obtained from the NAVFAC web portal via the 
following link: 
https://portal.navfac.navy.mil/portal/page?_pageid=181,3465071&_dad=portal&_schema=p
Use the following to choose color values for the paint to be used:

(1)  Dark Blue = equivalent to CMYK values 100, 72, 0, 8 .

(2)  Light Blue = equivalent to CMYK values 69, 34, 0, 0.

(3)  Cyan = equivalent to CMYK values 100, 9, 0, 6.

(4)  Yellow = equivalent to CMYK values 0.9,94, 0.

PART 2   PRODUCTS

Not Used

PART 3   EXECUTION

Not Used

        -- End of Section --
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SECTION 01 74 19

CONSTRUCTION AND DEMOLITION WASTE MANAGEMENT

PART 1   GENERAL

1.1   GOVERNMENT POLICY

Government policy is to apply sound environmental principles in the design, 
construction and use of facilities.  As part of the implementation of that 
policy: (1) practice efficient waste management when sizing, cutting, and 
installing products and materials and (2) use all reasonable means to 
divert construction and demolition waste from landfills and incinerators 
and to facilitate their recycling or reuse.  Divert a minimum of 60 percent 
by weight of total project solid waste from the landfill.

1.2   MANAGEMENT

Develop and implement a waste management program.  Take a pro-active, 
responsible role in the management of construction and demolition waste and 
require all subcontractors, vendors, and suppliers to participate in the 
effort.  The Environmental Manager, as specified in Section 01 57 19 
TEMPORARY ENVIRONMENTAL CONTROLS, is responsible for instructing workers 
and overseeing and documenting results of the Waste Management Plan for the 
project.  Construction and demolition waste includes products of demolition 
or removal, excess or unusable construction materials, packaging materials 
for construction products, and other materials generated during the 
construction process but not incorporated into the work.  In the management 
of waste, consider the availability of viable markets, the condition of the 
material, the ability to provide the material in suitable condition and in 
a  quantity acceptable to available markets, and time constraints imposed 
by internal project completion mandates.  Implement any special programs 
involving rebates or similar incentives related to recycling of waste.  
Revenues or other savings obtained for salvage, or recycling accrue to the 
Contractor.  Appropriately permit firms and facilities used for recycling, 
reuse, and disposal for the intended use to the extent required by federal, 
state, and local regulations.  Also, provide on-site instruction of 
appropriate separation, handling, recycling, salvage, reuse, and return 
methods to be used by all parties at the appropriate stages of the project.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Waste Management Plan; G; 

SD-11 Closeout Submittals

Records; 
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1.4   MEETINGS

Conduct Construction Waste Management meetings.  After award of the 
Contract and prior to commencement of work, schedule and conduct a meeting 
with the Contracting Officer to discuss the proposed Waste Management Plan 
and to develop a mutual understanding relative to the details of waste 
management.  The requirements for this meeting may be fulfilled during the 
coordination and mutual understanding meeting outlined in Section 
01 45 00.00 20 QUALITY CONTROL.  At a minimum, discuss environmental and 
waste management goals and issues at the following additional meetings:

a.  Pre-bid meeting.

b.  Preconstruction meeting.

c.  Regular site meetings.

d.  Work safety meetings.

1.5   WASTE MANAGEMENT PLAN

Submit a waste management plan within 15 days after contract award and not 
less than 10 days before the preconstruction meeting.  The plan 
demonstrates how to meet the the project waste diversion goal.  Also, 
include the following in the plan:

a.  Name of individuals on the Contractor's staff responsible for waste 
prevention and management.

b.  Actions that will be taken to reduce solid waste generation, including 
coordination with subcontractors to ensure awareness and participation.

c.  Description of the regular meetings to be held to address waste 
management.

d.  Description of the specific approaches to be used in recycling/reuse of 
the various materials generated, including the areas on site and 
equipment to be used for processing, sorting, and temporary storage of 
wastes.

e.  Characterization, including estimated types and quantities, of the 
waste to be generated.

f.  Name of landfill and/or incinerator to be used and the estimated costs 
for use, assuming that there would be no salvage or recycling on the 
project.

g.  Identification of local and regional reuse programs, including 
non-profit organizations such as schools, local housing agencies, and 
organizations that accept used materials such as materials exchange 
networks and Habitat for Humanity.  Include the name, location, and 
phone number for each reuse facility to be used, and provide a copy of 
the permit or license for each facility.

h.  List of specific waste materials that will be salvaged for resale, 
salvaged and reused on the current project, salvaged and stored for 
reuse on a future project, or recycled.  Identify the recycling 
facilities by name, location, and phone number, including a copy of the 
permit or license for each facility.
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i.  Identification of materials that cannot be recycled/reused with an 
explanation or justification, to be approved by the Contracting Officer.

j.  Description of the means by which any waste materials identified in 
item (h) above will be protected from contamination.

k.  Description of the means of transportation of the recyclable materials 
(whether materials will be site-separated and self-hauled to designated 
centers, or whether mixed materials will be collected by a waste hauler 
and removed from the site).

l.  Anticipated net cost savings determined by subtracting Contractor 
program management costs and the cost of disposal from the revenue 
generated by sale of the materials and the incineration and/or landfill 
cost avoidance.

Revise and resubmit Plan as required by the Contracting Officer. Approval 
of Contractor's Plan will not relieve the Contractor of responsibility for 
compliance with applicable environmental regulations or meeting project 
cumulative waste diversion requirement. Distribute copies of the Waste 
Management Plan to each subcontractor, the Quality Control Manager, and the 
Contracting Officer.

1.6   RECORDS

Maintain records to document the quantity of waste generated; the quantity 
of waste diverted through sale, reuse, or recycling; and the quantity of 
waste disposed by landfill or incineration.  Quantities may be measured by 
weight or by volume, but must be consistent throughout. List each type of 
waste separately noting the disposal or diversion date. Identify the 
landfill, recycling center, waste processor, or other organization used to 
process or receive the solid waste. Provide explanations for any waste not 
recycled or reused. With each application for payment, submit updated 
documentation for solid waste disposal and diversion, and submit manifests, 
weight tickets, receipts, and invoices specifically identifying the project 
and waste material.  Make the records available to the Contracting Officer 
during construction, and deliver to the Contracting Officer upon completion 
of the construction a copy of the records.

1.7   COLLECTION

Separate, store, protect, and handle at the site identified recyclable and 
salvageable waste products in a manner that maximizes recyclability and 
salvagability of identified materials. Provide the necessary containers, 
bins and storage areas to facilitate effective waste management and clearly 
and appropriately identify them. Provide materials for barriers and 
enclosures around recyclable material storage areas which are nonhazardous 
and recyclable or reusable. Locate out of the way of construction traffic. 
Provide adequate space for pick-up and delivery and convenience to 
subcontractors. Recycling and waste bin areas are to be kept neat and 
clean, and handle recyclable materials to prevent contamination of 
materials from incompatible products and materials.  Clean contaminated 
materials prior to placing in collection containers.  Use cleaning 
materials that are nonhazardous and biodegradable.  Handle hazardous waste 
and hazardous materials in accordance with applicable regulations and 
coordinate with Section 01 57 19 TEMPORARY ENVIRONMENTAL CONTROLS.  
Separate materials by one of the following methods:
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1.7.1   Source Separated Method.

Separate waste products and materials that are recyclable from trash and 
sorted as described below into appropriately marked separate containers and 
then transported to the respective recycling facility for further 
processing.  Deliver materials in accordance with recycling or reuse 
facility requirements (e.g., free of dirt, adhesives, solvents, petroleum 
contamination, and other substances deleterious to the recycling process).  
Separate materials into the following category types as appropriate to the 
project waste and to the available recycling and reuse programs in the 
project area:

a.  Land clearing debris.

b.  Asphalt.

c.  Concrete and masonry.

d.  Metal (e.g. banding, stud trim, ductwork, piping, rebar, roofing, other 
trim, steel, iron, galvanized, stainless steel, aluminum, copper, zinc, 
lead brass, bronze).

(1)  Ferrous.

(2)  Non-ferrous.

e.  Wood (nails and staples allowed).

f.  Debris.

g.  Glass (colored glass allowed).

h.  Paper.

(1)  Bond.

(2)  Newsprint.

(3)  Cardboard and paper packaging materials.

i.  Plastic.

Type

1 Polyethylene Terephthalate (PET, PETE)

2 High Density Polyethylene (HDPE)

3 Vinyl (Polyvinyl Chloride or PVC)

4 Low Density Polyethylene (LDPE)

5 Polypropylene (PP)

6 Polystyrene (PS)
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Type

7 Other. Use of this code indicates that the package in 
question is made with a resin other than the six listed 
above, or is made of more than one resin listed above, and 
used in a multi-layer combination.

j.  Gypsum.

k.  Non-hazardous paint and paint cans.

l.  Carpet.

m.  Ceiling tiles.

n.  Insulation.

o.  Beverage containers.

p.  .

1.7.2   Co-Mingled Method.

Place waste products and recyclable materials into a single container and 
then transport to a recycling facility where the recyclable materials are 
sorted and processed.

1.7.3   Other Methods.

Other proposed methods may be used when approved by the Contracting Officer.

1.8   DISPOSAL

Control accumulation of waste materials and trash.  Recycle or dispose of 
collected materials off-site at intervals approved by the Contracting 
Officer and in compliance with waste management procedures.  Except as 
otherwise specified in other sections of the specifications, dispose of in 
accordance with the following:

1.8.1   Reuse.

Give first consideration to salvage for reuse since little or no 
re-processing is necessary for this method, and less pollution is created 
when items are reused in their original form.  Consider sale or donation of 
waste suitable for reuse.

1.8.2   Recycle.

Recycle waste materials not suitable for reuse, but having value as being 
recyclable.  Recycle all fluorescent lamps, HID lamps, and 
mercury-containing thermostats removed from the site.  Arrange for timely 
pickups from the site or deliveries to recycling facilities in order to 
prevent contamination of recyclable materials.

1.8.3   Waste.

Dispose of materials with no practical use or economic benefit to 
waste-to-energy plants where available.  As the last choice, dispose of 
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materials at a landfill or incinerator.

1.8.4   Return

Set aside and protect misdelivered and substandard products and materials 
and return to supplier for credit.

PART 2   PRODUCTS

Not used.

PART 3   EXECUTION

Not used.       -- End of Section --
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SECTION 01 78 00

CLOSEOUT SUBMITTALS

PART 1   GENERAL

1.1   REFERENCES
The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

ASTM INTERNATIONAL (ASTM)

ASTM E1971 (2005; R 2011) Stewardship for the 
Cleaning of Commercial and Institutional 
Buildings

GREEN SEAL (GS)

GS-37 (2012) Cleaning Products for Industrial 
and Institutional Use

U.S. DEPARTMENT OF DEFENSE (DOD)

FC 1-300-09N (2014) Navy and Marine Corps Design 
Procedures

1.2   DEFINITIONS

1.2.1   As-Built Drawings

As-built drawings are developed and maintained by the Contractor and depict 
actual conditions, including deviations from the Contract Documents.  These 
deviations and additions may result from coordination required by, but not 
limited to: contract modifications; official responses to Contractor 
submitted Requests for Information; direction from the Contracting Officer; 
designs which are the responsibility of the Contractor, and differing site 
conditions.  Maintain the as-builts throughout construction as red-lined 
hard copies on site.  As-built drawings are further defined in NFAS 
5252.236-9310.  These files serve as the basis for the creation of the 
record drawings.

1.2.2   Record Drawings

The record drawings are the final compilation of actual conditions 
reflected in the as-built drawings.

1.3   SOURCE DRAWING FILES

Request the full set of electronic drawings, in the source format, for 
Record Drawing preparation, after award and at least 30 days prior to 
required use.

1.3.1   Terms and Conditions

Data contained on these electronic files must not be used for any purpose 
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other than as a convenience in the preparation of construction data for the 
referenced project.  Any other use or reuse shall be at the sole risk of 
the Contractor and without liability or legal exposure to the Government.  
The Contractor must make no claim and waives to the fullest extent 
permitted by law, any claim or cause of action of any nature against the 
Government, its agents or sub consultants that may arise out of or in 
connection with the use of these electronic files.  The Contractor must, to 
the fullest extent permitted by law, indemnify and hold the Government 
harmless against all damages, liabilities or costs, including reasonable 
attorney's fees and defense costs, arising out of or resulting from the use 
of these electronic files.

These electronic CAD drawing files are not construction documents.  
Differences may exist between the CAD files and the corresponding 
construction documents.  The Government makes no representation regarding 
the accuracy or completeness of the electronic CAD files, nor does it make 
representation to the compatibility of these files with the Contractor 
hardware or software.  In the event that a conflict arises between the 
signed and sealed construction documents prepared by the Government and the 
furnished Source drawing files, the signed and sealed construction 
documents govern.  The Contractor is responsible for determining if any 
conflict exists.  Use of these Source Drawing files does not relieve the 
Contractor of duty to fully comply with the contract documents, including 
and without limitation, the need to check, confirm and coordinate the work 
of all contractors for the project.  If the Contractor uses, duplicates or 
modifies these electronic source drawing files for use in producing 
construction data related to this contract, remove all previous indicia of 
ownership (seals, logos, signatures, initials and dates).

1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-03 Product Data

Warranty Management Plan
Warranty Tags
Final Cleaning
Spare Parts Data

SD-08 Manufacturer's Instructions

Posted Instructions

SD-10 Operation and Maintenance Data

Operation and Maintenance Manuals; G

SD-11 Closeout Submittals

As-Built Drawings; G
Record Drawings; G
As-Built Record of Equipment and Materials
Final Approved Shop Drawings
Construction Contract Specifications
Certification of EPA Designated Items; G
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Interim DD FORM 1354; G
Checklist for DD FORM 1354; G
NAVFAC Sustainable & Energy Data Record Card; G

1.5   WARRANTY MANAGEMENT

1.5.1   Warranty Management Plan

Develop a warranty management plan which contains information relevant to 
the clause Warranty of Construction in _____.  At least 30 days before the 
planned pre-warranty conference, submit one set of the warranty management 
plan.  Include within the warranty management plan all required actions and 
documents to assure that the Government receives all warranties to which it 
is entitled.  The plan must be in narrative form and contain sufficient 
detail to render it suitable for use by future maintenance and repair 
personnel, whether tradesmen, or of engineering background, not necessarily 
familiar with this contract.  The term "status" as indicated below must 
include due date and whether item has been submitted or was accomplished.  
Warranty information made available during the construction phase must be 
submitted to the Contracting Officer for approval prior to each monthly pay 
estimate.  Assemble approved information in a binder and turn over to the 
Government upon acceptance of the work.  The construction warranty period 
will begin on the date of project acceptance and continue for the full 
product warranty period.  A joint 4 month and 9 month warranty inspection 
will be conducted, measured from time of acceptance, by the Contractor, 
Contracting Officer and the Customer Representative.  Include within the 
warranty management plan , but not limited to, the following:

a.  Roles and responsibilities of all personnel associated with the 
warranty process, including points of contact and telephone numbers 
within the organizations of the Contractors, subcontractors, 
manufacturers or suppliers involved.

b.  Furnish with each warranty the name, address, and telephone number of 
each of the guarantor's representatives nearest to the project location.

c.  Listing and status of delivery of all Certificates of Warranty for 
extended warranty items, to include roofs, HVAC balancing, pumps, 
motors, transformers, and for all commissioned systems such as fire 
protection and alarm systems, sprinkler systems, lightning protection 
systems, etc.

d.  A list for each warranted equipment, item, feature of construction or 
system indicating:

(1)  Name of item.
(2)  Model and serial numbers.
(3)  Location where installed.
(4)  Name and phone numbers of manufacturers or suppliers.
(5)  Names, addresses and telephone numbers of sources of spare parts.
(6)  Warranties and terms of warranty.  Include one-year overall 

warranty of construction, including the starting date of warranty 
of construction.  Items which have extended warranties must be 
indicated with separate warranty expiration dates.

(7)  Cross-reference to warranty certificates as applicable.
(8)  Starting point and duration of warranty period.
(9)  Summary of maintenance procedures required to continue the 

warranty in force.
(10) Cross-reference to specific pertinent Operation and Maintenance 
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manuals.
(11) Organization, names and phone numbers of persons to call for 

warranty service.
(12) Typical response time and repair time expected for various 

warranted equipment.

e.  The plans for attendance at the 4 and 9 month post-construction 
warranty inspections conducted by the Government.

f.  Procedure and status of tagging of all equipment covered by extended 
warranties.

g.  Copies of instructions to be posted near selected pieces of equipment 
where operation is critical for warranty and/or safety reasons.

1.5.2   Performance Bond

The Performance Bond must remain effective throughout the construction 
period .

a.  In the event the Contractor fails to commence and diligently pursue any 
construction warranty work required, the Contracting Officer will have 
the work performed by others, and after completion of the work, will 
charge the remaining construction warranty funds of expenses incurred 
by the Government while performing the work, including, but not limited 
to administrative expenses.

b.  In the event sufficient funds are not available to cover the 
construction warranty work performed by the Government at the 
Contractor's expense, the Contracting Officer will have the right to 
recoup expenses from the bonding company.

c.  Following oral or written notification of required construction 
warranty repair work, respond in a timely manner.  Written verification 
will follow oral instructions.  Failure to respond will be cause for 
the Contracting Officer to proceed against the Contractor.

1.5.3   Pre-Warranty Conference

Prior to contract completion, and at a time designated by the Contracting 
Officer, meet with the Contracting Officer to develop a mutual 
understanding with respect to the requirements of this section.  
Communication procedures for Contractor notification of construction 
warranty defects, priorities with respect to the type of defect, reasonable 
time required for Contractor response, and other details deemed necessary 
by the Contracting Officer for the execution of the construction warranty 
will be established/reviewed at this meeting.  In connection with these 
requirements and at the time of the Contractor's quality control completion 
inspection, furnish the name, telephone number and address of a licensed 
and bonded company which is authorized to initiate and pursue construction 
warranty work action on behalf of the Contractor.  This point of contact 
will be located within the local service area of the warranted 
construction, be continuously available, and be responsive to Government 
inquiry on warranty work action and status.  This requirement does not 
relieve the Contractor of any of its responsibilities in connection with 
other portions of this provision.
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1.5.4   Warranty Tags

At the time of installation, tag each warranted item with a durable, oil 
and water resistant tag approved by the Contracting Officer.  Attach each 
tag with a copper wire and spray with a silicone waterproof coating.  Also, 
submit two record copies of the warranty tags showing the layout and 
design.  The date of acceptance and the QC signature must remain blank 
until the project is accepted for beneficial occupancy.  Show the following 
information on the tag.

Type of 
product/material

Model number

Serial number

Contract number

Warranty period from/to

Inspector's signature

Construction Contractor

Address

Telephone number

Warranty contact

Address

Telephone number

Warranty response time 
priority code

WARNING - PROJECT PERSONNEL TO PERFORM ONLY OPERATIONAL MAINTENANCE 
DURING THE WARRANTY PERIOD.

PART 2   PRODUCTS

2.1   CERTIFICATION OF EPA DESIGNATED ITEMS

Submit the Certification of EPA Designated Items as required by FAR 
52.223-9, "Certification and Estimate of Percentage of Recovered Material 
Content for EPA Designated Items".  Include on the certification form the 
following information: project name, project number, Contractor name, 
license number, Contractor address, and certification.  The certification 
will read as follows and be signed and dated by the Contractor.  "I hereby 
certify the information provided herein is accurate and that the 
requisition/procurement of all materials listed on this form comply with 
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current EPA standards for recycled/recovered materials content.  The 
following exemptions may apply to the non-procurement of recycled/recovered 
content materials:

1)  The product does not meet appropriate performance standards;
2)  The product is not available within a reasonable time frame;
3)  The product is not available competitively (from two or more sources);
4)  The product is only available at an unreasonable price (compared with a 

comparable non-recycled content product)."

PART 3   EXECUTION

3.1   AS-BUILT DRAWINGS

Provide and maintain As-Built Drawings in accordance with NFAS 
5252.236-9310.  Submit As-Built Drawings 30 days prior to Beneficial 
Occupancy Date(BOD).

3.1.1   Markup Guidelines

Make comments and markup the drawings complete without reference to 
letters, memos, or materials that are not part of the As-Built drawing.  
Show what was changed, how it was changed, where items(s) were relocated 
and change related details.  These working as-built markup prints must be 
neat, legible and accurate as follows:

a.  Use base colors of red, green, and blue.  Color code for changes as 
follows:

(1)  Special (Blue) - Items requiring special information, 
coordination, or special detailing or detailing notes.

(2)  Deletions (Red) - Over-strike deleted graphic items (lines), 
lettering in notes and leaders.

(3)  Additions (Green) - Added items, lettering in notes and leaders.

b.  Provide a legend if colors other than the "base" colors of red, green, 
and blue are used.

c.  Add and denote any additional equipment or material facilities, service 
lines, incorporated under As-Built Revisions if not already shown in 
legend.

d.  Use frequent written explanations on markup drawings to describe 
changes.  Do not totally rely on graphic means to convey the revision.

e.  Use legible lettering and precise and clear digital values when marking 
prints.  Clarify ambiguities concerning the nature and application of 
change involved.

f.  Wherever a revision is made, also make changes to related section 
views, details, legend, profiles, plans and elevation views, schedules, 
notes and call out designations, and mark accordingly to avoid 
conflicting data on all other sheets.

g.  For deletions, cross out all features, data and captions that relate to 
that revision.
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h.  For changes on small-scale drawings and in restricted areas, provide 
large-scale inserts, with leaders to the applicable location.

i.  Indicate one of the following when attaching a print or sketch to a 
markup print:

1)  Add an entire drawing to contract drawings

2)  Change the contract drawing to show

3)  Provided for reference only to further detail the initial design.

j.  Incorporate all shop and fabrication drawings into the markup drawings.

3.1.2   As-Built Drawings Content

Show on the as-built drawings, but not limited to, the following 
information:

a.  The actual location, kinds and sizes of all sub-surface utility lines.  
In order that the location of these lines and appurtenances may be 
determined in the event the surface openings or indicators become 
covered over or obscured, show by offset dimensions to two permanently 
fixed surface features the end of each run including each change in 
direction on the record drawings.  Locate valves, splice boxes and 
similar appurtenances by dimensioning along the utility run from a 
reference point.  Also record the average depth below the surface of 
each run.

b.  The location and dimensions of any changes within the building 
structure.

c.  Layout and schematic drawings of electrical circuits and piping.

d.  Correct grade, elevations, cross section, or alignment of roads, 
earthwork, structures or utilities if any changes were made from 
contract plans.

e.  Changes in details of design or additional information obtained from 
working drawings specified to be prepared and/or furnished by the 
Contractor; including but not limited to shop drawings, fabrication, 
erection, installation plans and placing details, pipe sizes, 
insulation material, dimensions of equipment foundations, etc.

f.  The topography, invert elevations and grades of drainage installed or 
affected as part of the project construction.

g.  Changes or Revisions which result from the final inspection.

h.  Where contract drawings or specifications present options, show only 
the option selected for construction on the working as-built markup 
drawings.

i.  If borrow material for this project is from sources on Government 
property, or if Government property is used as a spoil area, furnish a 
contour map of the final borrow pit/spoil area elevations.

j.  Systems designed or enhanced by the Contractor, such as HVAC controls, 
fire alarm, fire sprinkler, and irrigation systems.
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k.  Changes in location of equipment and architectural features.

j.  Modifications (include within change order price the cost to change 
working as-built markup drawings to reflect modifications) and 
compliance with FC 1-300-09N procedures.

l.  Actual location of anchors, construction and control joints, etc., in 
concrete.

m.  Unusual or uncharted obstructions that are encountered in the contract 
work area during construction.

n.  Location, extent, thickness, and size of stone protection particularly 
where it will be normally submerged by water.

3.2   RECORD DRAWINGS

Prepare and provide Record Drawings in accordance with FC 1-300-09N.  
Provide 2 copies of Record Drawings on two separate CDs or DVDs 30 days 
after BOD.

3.3   OPERATION AND MAINTENANCE MANUALS

Provide project operation and maintenance manuals as specified in Section 
01 78 23 OPERATION AND MAINTENANCE MANUALS DATA.  Provide four  
electronic copies of the Operation and Maintenance Manual files.  Submit
to the Contracting Officer for approval within 60 calendar
days of the Beneficial Occupancy Date (BOD). Update and resubmit files for
final approval at BOD.

3.4   CLEANUP

Provide final cleaning in accordance with ASTM E1971 and submit two copies 
of the listing of completed final clean-up items.  Leave premises "broom 
clean."  Comply with GS-37 for general purpose cleaning.  Use only 
nonhazardous cleaning materials, including natural cleaning materials, in 
the final cleanup.  Replace filters of operating equipment and comply with 
the Indoor Air Quality (IAQ) Management Plan.  Clean debris from roofs, 
gutters, downspouts and drainage systems.  Sweep paved areas.  Remove waste 
and surplus materials, rubbish and construction facilities from the site.  
Recycle, salvage, and return construction and demolition waste from project 
in accordance with  Section 01 57 19 TEMPORARY ENVIRONMENTAL CONTROLS, and 
01 74 19 CONSTRUCTION AND DEMOLITION WASTE MANAGEMENT.

3.5   NAVFAC SUSTAINABLE & ENERGY DATA RECORD CARD

Within 60 days of the completion of Project, complete an electronic copy of 
the NAVFAC Sustainable & Energy Data Record Card, and submit to the 
Contracting Officer.  Draft Record card for this project should be 
available from Designer of Record (DOR) or Contracting Officer. 
Instructions and a blank DD Form (fill-able) in ADOBE (PDF) may be obtained 
at the Whole Building Design Guide web site by navigating: 
Home > Participating Agencies > Department of Defense (DoD) > NAVFAC 
Sustainable Development Program > Contract Documents > NAVFAC Sustainable & 
Energy Data Record Card; or directly at 
http://www.wbdg.org/pdfs/navfac_sustainable_energy_data_record_card.pdf.

        -- End of Section --
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SECTION 01 78 23

OPERATION AND MAINTENANCE DATA

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

ASTM INTERNATIONAL (ASTM)

ASTM E1971 (2005; R 2011) Stewardship for the 
Cleaning of Commercial and Institutional 
Buildings

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-10 Operation and Maintenance Data

O&M Database ; G

Training Plan ; G

Training Outline ; G

Training Content ; G

SD-11 Closeout Submittals

Training Video Recording ; G

Validation of Training Completion ; G

1.3   OPERATION AND MAINTENANCE DATA

Submit Operation and Maintenance (O&M) Data for the provided equipment, 
product, or system, defining the importance of system interactions, 
troubleshooting, and long-term preventive operation and maintenance.  
Compile, prepare, and aggregate O&M data to include clarifying and updating 
the original sequences of operation to as-built conditions.  Organize and 
present information in sufficient detail to clearly explain O&M 
requirements at the system, equipment, component, and subassembly level.  
Include an index preceding each submittal.  Submit in accordance with this 
section and Section 01 33 00 SUBMITTAL PROCEDURES.

1.3.1   Package Quality

Documents must be fully legible.  Operation and Maintenance data must be 
consistent with the manufacturer's standard brochures, schematics, printed 
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instructions, general operating procedures, and safety precautions.

1.3.2   Package Content

Provide data package content in accordance with paragraph SCHEDULE OF 
OPERATION AND MAINTENANCE DATA PACKAGES.  Comply with the data package 
requirements specified in the individual technical sections, including the 
content of the packages and addressing each product, component, and system 
designated for data package submission, except as follows.  Use Data 
Package 3 for commissioned items without a specified data package 
requirement in the individual technical sections.  Provide a Data Package 4 
instead of Data Package 1 or 2, as specified in the individual technical 
section, for items that are commissioned.

1.3.3   Changes to Submittals

Provide manufacturer-originated changes or revisions to submitted data if a 
component of an item is so affected subsequent to acceptance of the O&M 
Data.  Submit changes, additions, or revisions required by the Contracting 
Officer for final acceptance of submitted data within 30 calendar days of 
the notification of this change requirement.

1.3.4   Commissioning Authority Review and Approval

Submit the commissioned systems and equipment submittals to the 
Commissioning Authority (CxA) to review for completeness and 
applicability.  Obtain validation from the CxA that the systems and 
equipment provided meet the requirements of the Contract documents and 
design intent, particularly as they relate to functionality, energy 
performance, water performance, maintainability, sustainability, system 
cost, indoor environmental quality, and local environmental impacts.  The 
CxA communicates deficiencies to the Contracting Officer.  Submit the O&M 
manuals to the Contracting Officer upon a successful review of the 
corrections, and with the CxA recommendation for approval and acceptance of 
these O&M manuals.  This work is in addition to the normal review 
procedures for O&M data.

1.4   O&M DATABASE

Develop an editable, electronic spreadsheet based on the equipment in the 
Operation and Maintenance Manuals that contains the information required to 
start a preventive maintenance program.  As a minimum, provide list of 
system equipment, location installed, warranty expiration date, 
manufacturer, model, and serial number.

1.5   OPERATION AND MAINTENANCE MANUAL FILE FORMAT

Assemble data packages into electronic Operation and Maintenance Manuals.  
Assemble each manual into a composite electronically indexed file using the 
most current version of Adobe Acrobat or similar software capable of 
producing PDF file format.  Provide compact disks (CD) or data digital 
versatile disk (DVD) as appropriate, so that each one contains operation, 
maintenance and record files, project record documents, and training 
videos.  Include a complete electronically linked operation and maintenance 
directory. 

1.5.1   Organization

Bookmark Product and Drawing Information documents using the current 
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version of CSI Masterformat numbering system, and arrange submittals using 
the specification sections as a structure.  Use CSI Masterformat and UFGS 
numbers along with descriptive bookmarked titles that explain the content 
of the information that is being bookmarked.

1.5.2   CD or DVD Label and Disk Holder or Case

Provide the following information on the disk label and disk holder or case:

a.  Building Number

b.  Project Title

c.  Activity and Location

d.  Construction Contract Number

e.  Prepared For: (Contracting Agency)

f.  Prepared By: (Name, title, phone number and email address)

g.  Include the disk content on the disk label

h.  Date

i.  Virus scanning program used

1.6   TYPES OF INFORMATION REQUIRED IN O&M DATA PACKAGES

The following are a detailed description of the data package items listed 
in paragraph SCHEDULE OF OPERATION AND MAINTENANCE DATA PACKAGES.

1.6.1   Operating Instructions

Provide specific instructions, procedures, and illustrations for the 
following phases of operation for the installed model and features of each 
system:

1.6.1.1   Safety Precautions and Hazards

List personnel hazards and equipment or product safety precautions for 
operating conditions.  List all residual hazards identified in the Activity 
Hazard Analysis provided under Section 01 35 26 GOVERNMENT SAFETY 
REQUIREMENTS.  Provide recommended safeguards for each identified hazard.

1.6.1.2   Operator Prestart

Provide procedures required to install, set up, and prepare each system for 
use.

1.6.1.3   Startup, Shutdown, and Post-Shutdown Procedures

Provide narrative description for Startup, Shutdown and Post-shutdown 
operating procedures including the control sequence for each procedure.

1.6.1.4   Normal Operations

Provide Control Diagrams with data to explain operation and control of 
systems and specific equipment.  Provide narrative description of Normal 
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Operating Procedures.

1.6.1.5   Emergency Operations

Provide Emergency Procedures for equipment malfunctions to permit a short 
period of continued operation or to shut down the equipment to prevent 
further damage to systems and equipment.  Provide Emergency Shutdown 
Instructions for fire, explosion, spills, or other foreseeable 
contingencies.  Provide guidance and procedures for emergency operation of 
utility systems including required valve positions, valve locations and 
zones or portions of systems controlled.

1.6.1.6   Operator Service Requirements

Provide instructions for services to be performed by the operator such as 
lubrication, adjustment, inspection, and recording gauge readings.

1.6.1.7   Environmental Conditions

Provide a list of Environmental Conditions (temperature, humidity, and 
other relevant data) that are best suited for the operation of each 
product, component or system.  Describe conditions under which the item 
equipment should not be allowed to run.

1.6.1.8   Operating Log

Provide forms, sample logs, and instructions for maintaining necessary 
operating records.

1.6.1.9   Additional Requirements for HVAC Control Systems

Provide Data Package 5 and the following for control systems:

a.  Narrative description on how to perform and apply functions, features, 
modes, and other operations, including unoccupied operation, seasonal 
changeover, manual operation, and alarms.  Include detailed technical 
manual for programming and customizing control loops and algorithms.

b.  Full as-built sequence of operations.

c.  Copies of checkout tests and calibrations performed by the Contractor 
(not Cx tests).

d.  Full points list.  Provide a listing of rooms with the following 
information for each room:

(1) Floor

(2) Room number

(3) Room name

(4) Air handler unit ID

(5) Reference drawing number

(6) Air terminal unit tag ID

(7) Heating or cooling valve tag ID
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(8) Minimum cfm

(9) Maximum cfm

e.  Full print out of all schedules and set points after testing and 
acceptance of the system.

f.  Full as-built print out of software program.

g.  Marking of system sensors and thermostats on the as-built floor plan 
and mechanical drawings with their control system designations.

1.6.2   Preventive Maintenance

Provide the following information for preventive and scheduled maintenance 
to minimize repairs for the installed model and features of each system.  
Include potential environmental and indoor air quality impacts of 
recommended maintenance procedures and materials.

1.6.2.1   Lubrication Data

Include the following preventive maintenance lubrication data, in addition 
to instructions for lubrication required under paragraph OPERATOR SERVICE 
REQUIREMENTS:

a.  A table showing recommended lubricants for specific temperature ranges 
and applications.

b.  Charts with a schematic diagram of the equipment showing lubrication 
points, recommended types and grades of lubricants, and capacities.

c.  A Lubrication Schedule showing service interval frequency.

1.6.2.2   Preventive Maintenance Plan, Schedule, and Procedures

Provide manufacturer's schedule for routine preventive maintenance, 
inspections, condition monitoring (predictive tests) and adjustments 
required to ensure proper and economical operation and to minimize 
repairs.  Provide instructions stating when the systems should be 
retested.  Provide manufacturer's projection of preventive maintenance 
work-hours on a daily, weekly, monthly, and annual basis including craft 
requirements by type of craft.  For periodic calibrations, provide 
manufacturer's specified frequency and procedures for each separate 
operation.

a.  Define the anticipated time required to perform each  of each test 
(work-hours), test apparatus, number of personnel identified by 
responsibility, and a testing validation procedure permitting the 
record operation capability requirements within the schedule.  Provide 
a remarks column for the testing validation procedure referencing 
operating limits of time, pressure, temperature, volume, voltage, 
current, acceleration, velocity, alignment, calibration, adjustments, 
cleaning, or special system notes.  Delineate procedures for preventive 
maintenance, inspection, adjustment, lubrication and cleaning necessary 
to minimize repairs.

b.  Repair requirements must inform operators how to check out, 
troubleshoot, repair, and replace components of the system.  Include 
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electrical and mechanical schematics and diagrams and diagnostic 
techniques necessary to enable operation and troubleshooting of the 
system after acceptance.

1.6.2.3   Cleaning Recommendations

Provide environmentally preferable cleaning recommendations in accordance 
with ASTM E1971.

1.6.3   Repair

Provide manufacturer's recommended procedures and instructions for 
correcting problems and making repairs for the installed model and features 
of each system.  Include potential environmental and indoor air quality 
impacts of recommended maintenance procedures and materials.

1.6.3.1   Troubleshooting Guides and Diagnostic Techniques

Provide step-by-step procedures to promptly isolate the cause of typical 
malfunctions.  Describe clearly why the checkout is performed and what 
conditions are to be sought.  Identify tests or inspections and test 
equipment required to determine whether parts and equipment may be reused 
or require replacement.

1.6.3.2   Wiring Diagrams and Control Diagrams

Provide point-to-point drawings of wiring and control circuits including 
factory-field interfaces.  Provide a complete and accurate depiction of the 
actual job specific wiring and control work.  On diagrams, number 
electrical and electronic wiring and pneumatic control tubing and the 
terminals for each type, identically to actual installation configuration 
and numbering.

1.6.3.3   Repair Procedures

Provide instructions and a list of tools required to repair or restore the 
product or equipment to proper condition or operating standards.

1.6.3.4   Removal and Replacement Instructions

Provide step-by-step procedures and a list of required tools and supplies 
for removal, replacement, disassembly, and assembly of components, 
assemblies, subassemblies, accessories, and attachments.  Provide 
tolerances, dimensions, settings and adjustments required.  Use a 
combination of text and illustrations.

1.6.3.5   Spare Parts and Supply Lists

Provide lists of spare parts and supplies required for repair to ensure 
continued service or operation without unreasonable delays.  Special 
consideration is required for facilities at remote locations.  List spare 
parts and supplies that have a long lead-time to obtain.

1.6.3.6   Repair Work-Hours

Provide manufacturer's projection of repair work-hours including 
requirements by type of craft.  Identify, and tabulate separately, repair 
that requires the equipment manufacturer to complete or to participate.
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1.6.4   Appendices

Provide information required below and information not specified in the 
preceding paragraphs but pertinent to the maintenance or operation of the 
product or equipment.  Include the following:

1.6.4.1   Product Submittal Data

Provide a copy of SD-03 Product Data submittals documented with the 
required approval.

1.6.4.2   Manufacturer's Instructions

Provide a copy of SD-08 Manufacturer's Instructions submittals documented 
with the required approval.

1.6.4.3   O&M Submittal Data

Provide a copy of SD-10 Operation and Maintenance Data submittals 
documented with the required approval.

1.6.4.4   Parts Identification

Provide identification and coverage for the parts of each component, 
assembly, subassembly, and accessory of the end items subject to 
replacement.  Include special hardware requirements, such as requirement to 
use high-strength bolts and nuts.  Identify parts by make, model, serial 
number, and source of supply to allow reordering without further 
identification.  Provide clear and legible illustrations, drawings, and 
exploded views to enable easy identification of the items.  When 
illustrations omit the part numbers and description, both the illustrations 
and separate listing must show the index, reference, or key number that 
will cross-reference the illustrated part to the listed part.  Group the 
parts shown in the listings by components, assemblies, and subassemblies in 
accordance with the manufacturer's standard practice.  Parts data may cover 
more than one model or series of equipment, components, assemblies, 
subassemblies, attachments, or accessories, such as typically shown in a 
master parts catalog.

1.6.4.5   Warranty Information

List and explain the various warranties and clearly identify the servicing 
and technical precautions prescribed by the manufacturers or contract 
documents in order to keep warranties in force.  Include warranty 
information for primary componentsof the system.  Provide copies of 
warranties required by Section 01 78 00 CLOSEOUT SUBMITTALS.

1.6.4.6   Extended Warranty Information

List all warranties for products, equipment, components, and sub-components 
whose duration exceeds one year.  For each warranty listed, indicate the 
applicable specification section, duration, start date, end date, and the 
point of contact for warranty fulfillment.  Also, list or reference the 
specific operation and maintenance procedures that must be performed to 
keep the warranty valid.  Provide copies of warranties required by Section 
01 78 00 CLOSEOUT SUBMITTALS.
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1.6.4.7   Personnel Training Requirements

Provide information available from the manufacturers that is needed for  
use in training designated personnel to properly operate and maintain the 
equipment and systems.

1.6.4.8   Testing Equipment and Special Tool Information

Include information on test equipment required to perform specified tests 
and on special tools needed for the operation, maintenance, and repair of 
components.  Provide final set points.

1.6.4.9   Testing and Performance Data

Include completed prefunctional checklists, functional performance test 
forms, and monitoring reports.  Include recommended schedule for retesting 
and blank test forms.  Provide final set points.

1.6.4.10   Field Test Reports

Provide a copy of Field Test Reports (SD-06) submittals documented with the 
required approval.

1.6.4.11   Contractor Information

Provide a list that includes the name, address, and telephone number of the 
General Contractor and each Subcontractor who installed the product or 
equipment, or system.  For each item, also provide the name address and 
telephone number of the manufacturer's representative and service 
organization that can provide replacements most convenient to the project 
site.  Provide the name, address, and telephone number of the product, 
equipment, and system manufacturers.

1.7   SCHEDULE OF OPERATION AND MAINTENANCE DATA PACKAGES

Provide the O&M data packages specified in individual technical sections.  
The information required in each type of data package follows:

1.7.1   Data Package 1

a.  Safety precautions and hazards

b.  Cleaning recommendations

c.  Maintenance and repair procedures

d.  Warranty information

e.  Extended warranty information

f.  Contractor information

g.  Spare parts and supply list

1.7.2   Data Package 2

a.  Safety precautions and hazards

b.  Normal operations
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c.  Environmental conditions

d.  Lubrication data

e.  Preventive maintenance plan, schedule, and procedures

f.  Cleaning recommendations

g.  Maintenance and repair procedures

h.  Removal and replacement instructions

i.  Spare parts and supply list

j.  Parts identification

k.  Warranty information

l.  Extended warranty information

m.  Contractor information

1.7.3   Data Package 3

a.  Safety precautions and hazards

b.  Operator prestart

c.  Startup, shutdown, and post-shutdown procedures

d.  Normal operations

e.  Emergency operations

f.  Environmental conditions

g.  Operating log

h.  Lubrication data

i.  Preventive maintenance plan, schedule, and procedures

j.  Cleaning recommendations

k.  Troubleshooting guides and diagnostic techniques

l.  Wiring diagrams and control diagrams

m.  Maintenance and repair procedures

n.  Removal and replacement instructions

o.  Spare parts and supply list

p.  Product submittal data

q.  O&M submittal data

SECTION 01 78 23  Page 9



B29 Roof and Structure Repairs 1396081

r.  Parts identification

s.  Warranty information

t.  Extended warranty information

u.  Testing equipment and special tool information

v.  Testing and performance data

w.  Contractor information

x.  Field test reports

1.7.4   Data Package 4

a.  Safety precautions and hazards

b.  Operator prestart

c.  Startup, shutdown, and post-shutdown procedures

d.  Normal operations

e.  Emergency operations

f.  Operator service requirements

g.  Environmental conditions

h.  Operating log

i.  Lubrication data

j.  Preventive maintenance plan, schedule, and procedures

k.  Cleaning recommendations

l.  Troubleshooting guides and diagnostic techniques

m.  Wiring diagrams and control diagrams

n.  Repair procedures

o.  Removal and replacement instructions

p.  Spare parts and supply list

q.  Repair work-hours

r.  Product submittal data

s.  O&M submittal data

t.  Parts identification

u.  Warranty information

v.  Extended warranty information
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w.  Personnel training requirements

x.  Testing equipment and special tool information

y.  Testing and performance data

z.  Contractor information

aa. Field test reports

1.7.5   Data Package 5

a.  Safety precautions and hazards

b.  Operator prestart

c.  Start-up, shutdown, and post-shutdown procedures

d.  Normal operations

e.  Environmental conditions

f.  Preventive maintenance plan, schedule, and procedures

g.  Troubleshooting guides and diagnostic techniques

h.  Wiring and control diagrams

i.  Maintenance and repair procedures

j.  Removal and replacement instructions

k.  Spare parts and supply list

l.  Product submittal data

m.  Manufacturer's instructions

n.  O&M submittal data

o.  Parts identification

p.  Testing equipment and special tool information

q.  Warranty information

r.  Extended warranty information

s.  Testing and performance data

t.  Contractor information

u.  Field test reports

v.  Additional requirements for HVAC control systems
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PART 2   PRODUCTS

Not Used

PART 3   EXECUTION

3.1   TRAINING

Prior to acceptance of the facility by the Contracting Officer for 
Beneficial Occupancy, provide comprehensive training for the systems and 
equipment specified in the technical specifications.  The training must be 
targeted for the Facilities Management Specialist, building maintenance 
personnel, and applicable building occupants.  Instructors must be 
well-versed in the particular systems that they are presenting.  Address 
aspects of the Operation and Maintenance Manual submitted in accordance 
with Section 01 78 00 CLOSEOUT SUBMITTALS..  Training must include 
classroom or field lectures based on the system operating requirements.  
The location of classroom training requires approval by the Contracting 
Officer.

3.1.1   Training Plan

Submit a written training plan to the Contracting Officer for approval at 
least 60 calendar days prior to the scheduled training.  Training plan must 
be approved by the Commissioning Authority (CxA) prior to forwarding to the 
Contracting Officer.  Also, coordinate the training schedule with the 
Contracting Officer and CxA.  Include within the plan the following 
elements:

a.  Equipment included in training

b.  Intended audience

c.  Location of training

d.  Dates of training

e.  Objectives

f.  Outline of the information to be presented and subjects covered 
including description

g.  Start and finish times and duration of training on each subject

h.  Methods (e.g. classroom lecture, video, site walk-through, actual 
operational demonstrations, written handouts)

i.  Instructor names and instructor qualifications for each subject

j.  List of texts and other materials to be furnished by the Contractor 
that are required to support training

k.  Description of proposed software to be used for video recording of 
training sessions.

3.1.2   Training Content

The core of this training must be based on manufacturer's recommendations 
and the operation and maintenance information.  The CxA is responsible for 
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overseeing and approving the content and adequacy of the training.  Spend 
95 percent of the instruction time during the presentation on the OPERATION 
AND MAINTENANCE DATA.  Include the following for each system training 
presentation:

a.  Start-up, normal operation, shutdown, unoccupied operation, seasonal 
changeover, manual operation, controls set-up and programming, 
troubleshooting, and alarms.

b.  Relevant health and safety issues.

c.  Discussion of how the feature or system is environmentally responsive.  
Advise adjustments and optimizing methods for energy conservation.

d.  Design intent.

e.  Use of O&M Manual Files.

f.  Review of control drawings and schematics.

g.  Interactions with other systems.

h.  Special maintenance and replacement sources.

i.  Tenant interaction issues.

3.1.3   Training Outline

Provide the Operation and Maintenance Manual Files (Bookmarked PDF) and a 
written course outline listing the major and minor topics to be discussed 
by the instructor on each day of the course to each trainee in the course.  
Provide the course outline 14 calendar days prior to the training.

3.1.4   Training Video Recording

Record classroom training session(s) on video.  Provide to the Contracting 
Officer two copies of the training session(s) in DVD video recording 
format.  Capture within the recording, in video and audio, the instructors' 
training presentations including question and answer periods with the 
attendees.  The recording camera(s) must be attended by a person during the 
recording sessions to assure proper size of exhibits and projections during 
the recording are visible and readable when viewed as training.

3.1.5   Unresolved Questions from Attendees

If, at the end of the training course, there are questions from attendees 
that remain unresolved, the instructor must send the answers, in writing, 
to the Contracting Officer for transmittal to the attendees, and the 
training video must be modified to include the appropriate clarifications.

3.1.6   Validation of Training Completion

Ensure that each attendee at each training session signs a class roster 
daily to confirm Government participation in the training.  At the 
completion of training, submit a signed validation letter that includes a 
sample record of training for reporting what systems were included in the 
training, who provided the training, when and where the training was 
performed, and copies of the signed class rosters.  Provide two copies of 
the validation to the Contracting Officer, and one copy to the Operation 
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and Maintenance Manual Preparer for inclusion into the Manual's 
documentation.

3.1.7   Quality Control Coordination

Coordinate this training with the CxA in accordance with  Section 
01 45 00.00 20 QUALITY CONTROL.

        -- End of Section --
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SECTION 02 41 00

DEMOLITION

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

AMERICAN SOCIETY OF SAFETY ENGINEERS (ASSE/SAFE)

ASSE/SAFE A10.6 (2006) Safety Requirements for Demolition 
Operations

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2014) Safety and Health Requirements 
Manual

U.S. FEDERAL AVIATION ADMINISTRATION (FAA)

FAA AC 70/7460-1 (2007; Rev K) Obstruction Marking and 
Lighting

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

40 CFR 61 National Emission Standards for Hazardous 
Air Pollutants

1.2   PROJECT DESCRIPTION

1.2.1   Demolition/Deconstruction Plan

Prepare a Demolition Plan and submit proposed demolition, and removal 
procedures for approval before work is started.  Include in the plan 
procedures for careful removal and disposition of materials specified to be 
salvaged, coordination with other work in progress.  Identify components 
and materials to be salvaged for reuse or recycling with reference to 
paragraph Existing Facilities to be Removed.  Append tracking forms for all 
removed materials indicating type, quantities, condition, destination, and 
end use.  Coordinate with Waste Management Plan.  Include statements 
affirming Contractor inspection of the existing roof deck and its 
suitability to perform as a safe working platform or if inspection reveals 
a safety hazard to workers, state provisions for securing the safety of the 
workers throughout the performance of the work.  Provide procedures for 
safe conduct of the work in accordance with EM 385-1-1.  Plan shall be 
approved by Structural PE prior to work beginning.

1.2.2   General Requirements

Do not begin demolition or deconstruction until authorization is received 
from the Contracting Officer.  The work of this section is to be performed 
in a manner that maximizes the value derived from the salvage and recycling 
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of materials.  Remove rubbish and debris from the project site; do not 
allow accumulations inside or outside the building . The work includes 
demolition, , salvage of identified items and materials, and removal of 
resulting rubbish and debris.  Remove rubbish and debris from Government 
property daily, unless otherwise directed.  Store materials that cannot be 
removed daily in areas specified by the Contracting Officer.  In the 
interest of occupational safety and health, perform the work in accordance 
with EM 385-1-1, Section 23, Demolition, and other applicable Sections.

1.3   ITEMS TO REMAIN IN PLACE

Take necessary precautions to avoid damage to existing items to remain in 
place, to be reused, or to remain the property of the Government.  Repair 
or replace damaged items as approved by the Contracting Officer.  
Coordinate the work of this section with all other work indicated.  
Construct and maintain shoring, bracing, and supports as required.  Ensure 
that structural elements are not overloaded.  Increase structural supports 
or add new supports as may be required as a result of any cutting, removal, 
deconstruction, or demolition work performed under this contract.  Do not 
overload structural elements .  Provide new supports and reinforcement for 
existing construction weakened by demolition, deconstruction, or removal 
work.  Repairs, reinforcement, or structural replacement require approval 
by the Contracting Officer prior to performing such work.

1.3.1   Existing Construction Limits and Protection

Do not disturb existing construction beyond the extent indicated or 
necessary for installation of new construction.  Provide temporary shoring 
and bracing for support of building components to prevent settlement or 
other movement.  Provide protective measures to control accumulation and 
migration of dust and dirt in all work areas.  Remove snow, dust, dirt, and 
debris from work areas daily.

1.3.2   Weather Protection

For portions of the building to remain, protect building interior and 
materials and equipment from the weather at all times.  Where removal of 
existing roofing is necessary to accomplish work, have materials and 
workmen ready to provide adequate and temporary covering of exposed areas.

1.3.3   Trees

Protect trees within the project site which might be damaged during 
demolition or deconstruction, and which are indicated to be left in place, 
by a 6 foot high fence.  Erect and secure fence a minimum of 5 feet from 
the trunk of individual trees or follow the outer perimeter of branches or 
clumps of trees.  Replace any tree designated to remain that is damaged 
during the work under this contract with like-kind or as approved by the 
Contracting Officer.

1.3.4   Utility Service

Maintain existing utilities indicated to stay in service and protect 
against damage during demolition and deconstruction operations.  Prior to 
start of work, utilities serving each area of alteration or removal will be 
shut off by the Government and disconnected and sealed by the Contractor .
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1.3.5   Facilities

Protect electrical and mechanical services and utilities.  Where removal of 
existing utilities and pavement is specified or indicated, provide approved 
barricades, temporary covering of exposed areas, and temporary services or 
connections for electrical and mechanical utilities.  Floors, roofs, walls, 
columns, pilasters, and other structural components that are designed and 
constructed to stand without lateral support or shoring, and are determined 
to be in stable condition, must remain standing without additional bracing, 
shoring, or lateral support until demolished or deconstructed, unless 
directed otherwise by the Contracting Officer.  Ensure that no elements 
determined to be unstable are left unsupported and place and secure 
bracing, shoring, or lateral supports as may be required as a result of any 
cutting, removal, deconstruction, or demolition work performed under this 
contract.

1.4   BURNING

The use of burning at the project site for the disposal of refuse and 
debris will not be permitted .  Where burning is permitted, adhere to 
federal, state, and local regulations.

1.5   AVAILABILITY OF WORK AREAS

Areas in which the work is to be accomplished will be available in 
accordance with the following schedule:

Schedule

Area Date

1.6   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.   Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Demolition Plan; G
Deconstruction Plan; G
Existing Conditions

SD-07 Certificates

Notification; G

SD-11 Closeout Submittals

Receipts

1.7   QUALITY ASSURANCE

Submit timely notification of demolition and renovation projects to 
Federal, State, regional, and local authorities in accordance with 40 CFR 61, 
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Subpart M.  Notify the State's environmental protection agency and the 
Contracting Officer in writing 10 working days prior to the commencement of 
work in accordance with 40 CFR 61, Subpart M.  Comply with federal, state, 
and local hauling and disposal regulations.  In addition to the 
requirements of the "Contract Clauses," conform to the safety requirements 
contained in ASSE/SAFE A10.6.  Comply with the Environmental Protection 
Agency requirements specified.  Use of explosives will not be permitted.

1.7.1   Dust and Debris Control

Prevent the spread of dust and debris to occupied portions of the building 
and avoid the creation of a nuisance or hazard in the surrounding area.  Do 
not use water if it results in hazardous or objectionable conditions such 
as, but not limited to, ice, flooding, or pollution.  

1.8   PROTECTION

1.8.1   Traffic Control Signs

a.  Where pedestrian and driver safety is endangered in the area of 
removal work, use traffic barricades with flashing lights.  Notify the 
Contracting Officer prior to beginning such work.

Provide a minimum of 2 FAA type L-810 steady burning red obstruction 
lights on temporary structures (including cranes) over 100 feet, but 
less than  100 ft, above ground level.  The use of LED based 
obstruction lights are not permitted.  For temporary structures 
(including cranes) over  200 ft above ground level provide obstruction 
lighting in accordance with FAA AC 70/7460-1.  Light construction and 
installation shall comply with FAA AC 70/7460-1.  Lights shall be 
operational during periods of reduced visibility, darkness, and as 
directed by the Contracting Officer.  Maintain the temporary services 
during the period of construction and remove only after permanent 
services have been installed and tested and are in operation.

1.8.2   Protection of Personnel

Before, during and after the demolition work continuously evaluate the 
condition of the structure being demolished and take immediate action to 
protect all personnel working in and around the project site.  No area, 
section, or component of floors, roofs, walls, columns, pilasters, or other 
structural element will be allowed to be left standing without sufficient 
bracing, shoring, or lateral support to prevent collapse or failure while 
workmen remove debris or perform other work in the immediate area.

1.9   FOREIGN OBJECT DAMAGE (FOD)

Aircraft and aircraft engines are subject to FOD from debris and waste 
material lying on airfield pavements.  Remove all such materials that may 
appear on operational aircraft pavements due to the Contractor's 
operations.  If necessary, the Contracting Officer may require the 
Contractor to install a temporary barricade at the Contractor's expense to 
control the spread of FOD potential debris.  The barricade shall include a 
fence covered with a fabric designed to stop the spread of debris.  Anchor 
the fence and fabric to prevent displacement by winds or jet/prop blasts.  
Remove barricade when no longer required.
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1.10   RELOCATIONS

Perform the removal and reinstallation of relocated items as indicated with 
workmen skilled in the trades involved.  Repair or replace items to be 
relocated which are damaged by the Contractor  with new undamaged items as 
approved by the Contracting Officer.

1.11   EXISTING CONDITIONS

Before beginning any demolition or deconstruction work, survey the site and 
examine the drawings and specifications to determine the extent of the 
work.  Record existing conditions in the presence of the Contracting 
Officer showing the condition of structures and other facilities adjacent 
to areas of alteration or removal.  Photographs sized 4 inch will be 
acceptable as a record of existing conditions.  Include in the record the 
elevation of the top of foundation walls, finish floor elevations, possible 
conflicting electrical conduits, plumbing lines, alarms systems, the 
location and extent of existing cracks and other damage and description of 
surface conditions that exist prior to before starting work.  It is the 
Contractor's responsibility to verify and document all required outages 
which will be required during the course of work, and to note these outages 
on the record document.  Submit survey results.

PART 2   PRODUCTS

PART 3   EXECUTION

3.1   EXISTING FACILITIES TO BE REMOVED

3.1.1   Utilities and Related Equipment

3.1.1.1   General Requirements

Do not interrupt existing utilities serving occupied or used facilities, 
except when authorized in writing by the Contracting Officer.  Do not 
interrupt existing utilities serving facilities occupied and used by the 
Government except when approved in writing and then only after temporary 
utility services have been approved and provided.  Do not begin demolition 
or deconstruction work until all utility disconnections have been made.  
Shut off and cap utilities for future use, as indicated.

3.1.1.2   Disconnecting Existing Utilities

Remove existing utilities , as indicated and terminate in a manner 
conforming to the nationally recognized code covering the specific utility 
and approved by the Contracting Officer.  When utility lines are 
encountered but are not indicated on the drawings, notify the Contracting 
Officer prior to further work in that area.  Remove meters and related 
equipment and deliver to a location on the station in accordance with 
instructions of the Contracting Officer.

3.1.2   Roofing

Remove existing roof system and associated components in their entirety 
down to existing roof deck.  Remove roofing system and insulation without 
damaging the roof deck. Sequence work to minimize building exposure between 
demolition or deconstruction and new roof materials installation.
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3.1.2.1   Temporary Roofing

Install temporary roofing and flashing as necessary to maintain a 
watertight condition throughout the course of the work.  Remove temporary 
work prior to installation of permanent roof system materials unless 
approved otherwise by the Contracting Officer.  The existing deck and 
support structure is deteriorated where indicated, such that ability to 
support foot traffic and construction loads is unknown.  Make provisions 
for worker safety during demolition, deconstruction, and installation of 
new materials as described in paragraphs entitled "Statements" and 
"Regulatory and Safety Requirements."

3.1.2.2   Reroofing

When removing the existing roofing system from the roof deck, remove only 
as much roofing as can be recovered by the end of the work day, unless 
approved otherwise by the Contracting Officer.  Do not attempt to open the 
roof covering system in threatening weather.  Reseal all openings prior to 
suspension of work the same day.

3.1.3   Concrete

Saw concrete along straight lines to a depth of a minimum 2 inch.  Make 
each cut in walls perpendicular to the face and in alignment with the cut 
in the opposite face.  Break out the remainder of the concrete provided 
that the broken area is concealed in the finished work, and the remaining 
concrete is sound.  At locations where the broken face cannot be concealed, 
grind smooth or saw cut entirely through the concrete.  

3.1.4   Structural Steel

Dismantle structural steel at field connections and in a manner that will 
prevent bending or damage.  Salvage for recycle structural steel, steel 
joists, girders, angles, plates, columns and shapes.  Do not use 
flame-cutting torches .  Transport steel joists and girders as whole units 
and not dismantled.  Transport structural steel shapes to a designated 
recycling facility , stacked according to size, type of member and length, 
and stored off the ground, protected from the weather.

3.1.5   Miscellaneous Metal

Salvage shop-fabricated items such as access doors and frames, steel 
gratings, metal ladders, wire mesh partitions, metal railings, metal 
windows and similar items as whole units.  Salvage light-gage and 
cold-formed metal framing, such as steel studs, steel trusses, metal 
gutters, roofing and siding, metal toilet partitions, toilet accessories 
and similar items.  Scrap metal shall become the Contractor's property.  
Recycle scrap metal as part of demolition and deconstruction operations.  
Provide separate containers to collect scrap metal and transport to a scrap 
metal collection or recycling facility, in accordance with the Waste 
Management Plan.

3.1.6   Patching

Where removals leave holes and damaged surfaces exposed in the finished 
work, patch and repair these holes and damaged surfaces to match adjacent 
finished surfaces, using on-site materials when available.  Where new work 
is to be applied to existing surfaces, perform removals and patching in a 
manner to produce surfaces suitable for receiving new work.  Finished 
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surfaces of patched area shall be flush with the adjacent existing surface 
and shall match the existing adjacent surface as closely as possible as to 
texture and finish.  Patching shall be as specified and indicated, and 
shall include:

a.  Concrete and Masonry: Completely fill holes and depressions, caused by 
previous physical damage or left as a result of removals in existing 
masonry walls to remain, with an approved masonry patching material, 
applied in accordance with the manufacturer's printed instructions.

b.  Where existing partitions have been removed leaving damaged or missing 
resilient tile flooring, patch to match the existing floor tile.

c.  Patch acoustic lay-in ceiling where partitions have been removed. The 
transition between the different ceiling heights shall be effected by 
continuing the higher ceiling level over to the first runner on the 
lower ceiling and closing the vertical opening with a painted sheet 
metal strip.

3.1.7   Locksets on Swinging Doors

Remove all locksets from all swinging doors indicated to be removed and 
disposed of.  Deliver the locksets and related items to a designated 
location for receipt by the Contracting Officer after removal.

3.1.8   Electrical Equipment and Fixtures

Salvage motors, motor controllers, and operating and control equipment that 
are attached to the driven equipment.  Salvage wiring systems and 
components.  Box loose items and tag for identification.  Disconnect 
primary, secondary, control, communication, and signal circuits at the 
point of attachment to their distribution system.

3.1.8.1   Fixtures

Remove and salvage electrical fixtures.  Salvage unprotected glassware from 
the fixture and salvage separately.  Salvage incandescent, mercury-vapor, 
and fluorescent lamps and fluorescent ballasts manufactured prior to 1978, 
boxed and tagged for identification, and protected from breakage.

3.1.8.2   Electrical Devices

Remove and salvage switches, switchgear, transformers, conductors including 
wire and nonmetallic sheathed and flexible armored cable, regulators, 
meters, instruments, plates, circuit breakers, panelboards, outlet boxes, 
and similar items.  Box and tag these items for identification according to 
type and size.

3.1.8.3   Wiring Ducts or Troughs

Remove and salvage wiring ducts or troughs.  Dismantle plug-in ducts and 
wiring troughs into unit lengths.  Remove plug-in or disconnecting devices 
from the busway and store separately.

3.1.8.4   Conduit and Miscellaneous Items

Salvage conduit except where embedded in concrete or masonry.  Consider 
corroded, bent, or damaged conduit as scrap metal.  Sort straight and 
undamaged lengths of conduit according to size and type.  Classify 
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supports, knobs, tubes, cleats, and straps as debris to be removed and 
disposed.

3.1.9   Elevators and Hoists

Remove elevators, hoists, and similar conveying equipment and salvage as 
whole units, to the most practical extent.  Remove and prepare items for 
salvage without damage to any of the various parts.  Salvage and store 
rails for structural steel with the equipment as an integral part of the 
unit.

3.1.10   Items With Unique/Regulated Disposal Requirements

Remove and dispose of items with unique or regulated disposal requirements 
in the manner dictated by law or in the most environmentally responsible 
manner.

3.2   CONCURRENT EARTH-MOVING OPERATIONS

Do not begin excavation, filling, and other earth-moving operations that 
are sequential to demolition or deconstruction work in areas occupied by 
structures to be demolished or deconstructed until all demolition and 
deconstruction in the area has been completed and debris removed.  Fill 
holes, open basements and other hazardous openings.

3.3   DISPOSITION OF MATERIAL

3.3.1   Title to Materials

Except for salvaged items specified in related Sections, and for materials 
or equipment scheduled for salvage, all materials and equipment removed and 
not reused or salvaged, shall become the property of the Contractor and 
shall be removed from Government property.  Title to materials resulting 
from demolition and deconstruction, and materials and equipment to be 
removed, is vested in the Contractor upon approval by the Contracting 
Officer of the Contractor's demolition, deconstruction, and removal 
procedures, and authorization by the Contracting Officer to begin 
demolition and deconstruction.  The Government will not be responsible for 
the condition or loss of, or damage to, such property after contract 
award.  Showing for sale or selling materials and equipment on site is 
prohibited.

3.3.2   Reuse of Materials and Equipment

Remove and store materials and equipment indicated  to be reused or 
relocated to prevent damage, and reinstall as the work progresses.

3.3.3   Unsalvageable and Non-Recyclable Material

Dispose of unsalvageable and non-recyclable noncombustible material off the 
base.  Dispose of unsalvageable and non-recyclable combustible material off 
the site .

3.4   CLEANUP

Remove debris and rubbish from basement and similar excavations.  Remove 
and transport the debris in a manner that prevents spillage on streets or 
adjacent areas.  Apply local regulations regarding hauling and disposal.
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3.5   DISPOSAL OF REMOVED MATERIALS

3.5.1   Regulation of Removed Materials

Dispose of debris, rubbish, scrap, and other nonsalvageable materials 
resulting from removal operations with all applicable federal, state and 
local regulations as contractually specified off the base .  Storage of 
removed materials on the project site is prohibited.

3.5.2   Burning on Government Property

Burning of materials removed from demolished and deconstructed structures 
will not be permitted on Government property .

3.5.3   Removal to Spoil Areas on Government Property

Transport noncombustible materials removed from demolition and 
deconstruction structures to designated spoil areas on Government property.

3.5.4   Removal from Government Property

Transport waste materials removed from demolished and deconstructed 
structures, except waste soil, from Government property for legal 
disposal.  Dispose of waste soil as directed.

3.6   REUSE OF SALVAGED ITEMS

Recondition salvaged materials and equipment designated for reuse before 
installation.  Replace items damaged during removal and salvage operations 
or restore them as necessary to usable condition.

       -- End of Section --
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SECTION 02 82 16.00 20

ENGINEERING CONTROL OF ASBESTOS CONTAINING MATERIALS

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

AMERICAN INDUSTRIAL HYGIENE ASSOCIATION (AIHA)

AIHA Z88.6 (2006) Respiratory Protection - Respirator 
Use-Physical Qualifications for Personnel

AMERICAN SOCIETY OF SANITARY ENGINEERING (ASSE)

ASSE Z9.2 (2012) Fundamentals Governing the Design 
and Operation of Local Exhaust Ventilation 
Systems

ASTM INTERNATIONAL (ASTM)

ASTM C732 (2006; R 2012) Aging Effects of Artificial 
Weathering on Latex Sealants

ASTM E119 (2014) Standard Test Methods for Fire 
Tests of Building Construction and 
Materials

ASTM E1368 (2014) Visual Inspection of Asbestos 
Abatement Projects

ASTM E736 (2000; R 2011) Cohesion/Adhesion of 
Sprayed Fire-Resistive Materials Applied 
to Structural Members

ASTM E84 (2014) Standard Test Method for Surface 
Burning Characteristics of Building 
Materials

ASTM E96/E96M (2014) Standard Test Methods for Water 
Vapor Transmission of Materials

U.S. ENVIRONMENTAL PROTECTION AGENCY (EPA)

EPA 560/5-85-024 (1985) Guidance for Controlling 
Asbestos-Containing Materials in Buildings 
(Purple Book)

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

29 CFR 1926.103 Respiratory Protection

29 CFR 1926.1101 Asbestos
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29 CFR 1926.200 Accident Prevention Signs and Tags

29 CFR 1926.51 Sanitation

29 CFR 1926.59 Hazard Communication

40 CFR 61-SUBPART A General Provisions

40 CFR 61-SUBPART M National Emission Standard for Asbestos

40 CFR 763 Asbestos

U.S. NAVAL FACILITIES ENGINEERING COMMAND (NAVFAC)

ND OPNAVINST 5100.23 (2005; Rev G) Navy Occupational Safety and 
Health (NAVOSH) Program Manual

UNDERWRITERS LABORATORIES (UL)

UL 586 (2009; Reprint Sep 2014) Standard for 
High-Efficiency Particulate, Air Filter 
Units

1.2   DEFINITIONS

1.2.1   ACM

Asbestos Containing Materials.

1.2.2   Amended Water

Water containing a wetting agent or surfactant with a maximum surface 
tension of 0.00042 psi.

1.2.3   Area Sampling

Sampling of asbestos fiber concentrations which approximates the 
concentrations of asbestos in the theoretical breathing zone but is not 
actually collected in the breathing zone of an employee.

1.2.4   Asbestos

The term asbestos includes chrysotile, amosite, crocidolite, tremolite 
asbestos, anthophyllite asbestos, and actinolite asbestos and any of these 
minerals that has been chemically treated or altered.  Materials are 
considered to contain asbestos if the asbestos content of the material is 
determined to be at least one percent.

1.2.5   Asbestos Control Area

That area where asbestos removal operations are performed which is isolated 
by physical boundaries which assist in the prevention of the uncontrolled 
release of asbestos dust, fibers, or debris.

1.2.6   Asbestos Fibers

Those fibers having an aspect ratio of at least 3:1 and longer than 5 
micrometers as determined by National Institute for Occupational Safety and 
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Health (NIOSH) Method 7400.

1.2.7   Asbestos Permissible Exposure Limit

0.1 fibers per cubic centimeter of air as an 8-hour time weighted average 
measured in the breathing zone as defined by 29 CFR 1926.1101 or other 
Federal legislation having legal jurisdiction for the protection of workers 
health.

1.2.8   Background

The ambient airborne asbestos concentration in an uncontaminated area as 
measured prior to any asbestos hazard abatement efforts.  Background 
concentrations for other (contaminated) areas are measured in similar but 
asbestos free locations.

1.2.9   Contractor

The Contractor is that individual, or entity under contract to the Navy to 
perform the herein listed work.

1.2.10   Competent Person

A person meeting the requirements for competent person as specified in 
29 CFR 1926.1101 including a person capable of identifying existing 
asbestos hazards in the workplace and selecting the appropriate control 
strategy for asbestos exposure, who has the authority to take prompt 
corrective measures to eliminate them, and is specifically trained in a 
training course which meet the criteria of EPA's Model Accreditation Plan (
40 CFR 763) for project designer or supervisor, or its equivalent. The 
competent person shall have a current State of Connecticut asbestos 
supervisors license.

1.2.11   Encapsulation

The abatement of an asbestos hazard through the appropriate use of chemical 
encapsulants.

1.2.12   Encapsulants

Specific materials in various forms used to chemically or physically entrap 
asbestos fibers in various configurations to prevent these fibers from 
becoming airborne.  There are four types of encapsulants as follows which 
must comply with performance requirements as specified herein.

a.  Removal Encapsulant (can be used as a wetting agent)

b.  Bridging Encapsulant (used to provide a tough, durable surface coating 
to asbestos containing material)

c.  Penetrating Encapsulant (used to penetrate the asbestos containing 
material encapsulating all asbestos fibers and preventing fiber release 
due to routine mechanical damage)

d.  Lock-Down Encapsulant (used to seal off or "lock-down" minute asbestos 
fibers left on surfaces from which asbestos containing material has 
been removed).
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1.2.13   Friable Asbestos Material

One percent asbestos containing material that can be crumbled, pulverized, 
or reduced to powder by hand pressure when dry.

1.2.14   Glovebag Technique

Those asbestos removal and control techniques put forth in 29 CFR 1926.1101 
Appendix G.

1.2.15   HEPA Filter Equipment

High efficiency particulate air (HEPA) filtered vacuum and/or exhaust 
ventilation equipment with a filter system capable of collecting and 
retaining asbestos fibers.  Filters shall retain 99.97 percent of particles 
0.3 microns or larger as indicated in UL 586.

1.2.16   Navy Consultant (NC)

That qualified person employed directly by the Government to monitor, 
sample, inspect the work or in some other way advise the Contracting 
Officer.  The NC is normally a private consultant, but can be an employee 
of the Government.

1.2.17   Negative Pressure Enclosure (NPE)

That engineering control technique described as a negative pressure 
enclosure in 29 CFR 1926.1101.

1.2.18   Nonfriable Asbestos Material

Material that contains asbestos in which the fibers have been immobilized 
by a bonding agent, coating, binder, or other material so that the asbestos 
is well bound and will not normally release asbestos fibers during any 
appropriate use, handling, storage or transportation.  It is understood 
that asbestos fibers may be released under other conditions such as 
demolition, removal, or mishap.

1.2.19   Personal Sampling

Air sampling which is performed to determine asbestos fiber concentrations 
within the breathing zone of a specific employee, as performed in 
accordance with 29 CFR 1926.1101.

1.2.20   Private Qualified Person (PQP)

That qualified person hired by the Contractor to perform the herein listed 
tasks.

1.2.21   Qualified Person (QP)

A Registered Architect, Professional Engineer, Certified Industrial 
Hygienist, consultant or other qualified person who has successfully 
completed training and is therefore accredited under a legitimate State 
Model Accreditation Plan as described in 40 CFR 763 as a Building 
Inspector, Contractor/Supervisor Abatement Worker, and Asbestos Project 
Designer; and has successfully completed the National Institute of 
Occupational Safety and Health (NIOSH) 582 course "Sampling and Evaluating 
Airborne Asbestos Dust" or equivalent.  The QP must be qualified to perform 
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visual inspections as indicated in ASTM E1368.  The QP shall be 
appropriately licensed in the State of Connecticut.

1.2.22   TEM

Refers to Transmission Electron Microscopy.

1.2.23   Time Weighted Average (TWA)

The TWA is an 8-hour time weighted average airborne concentration of 
asbestos fibers.

1.2.24   Wetting Agent

A chemical added to water to reduce the water's surface tension thereby 
increasing the water's ability to soak into the material to which it is 
applied.  An equivalent wetting agent must have a surface tension of at most
 0.00042 psi.

1.3   REQUIREMENTS

1.3.1   Description of Work

The asbestos work at Building 29 includes the removal and disposal of 400 SF 
of asbestos-containing main field roofing material and the removal of 
asbestos-containing roofing cement and flashing from 45 pitch boxes, exhaust 
fans, and stacks. Conduct the asbestos roofing removal using exterior removal 
methods.

1.3.2   Medical Requirements

Provide medical requirements including but not limited to medical 
surveillance and medical record keeping as listed in 29 CFR 1926.1101.  

1.3.2.1   Medical Examinations

Before exposure to airborne asbestos fibers, provide workers with a 
comprehensive medical examination as required by 29 CFR 1926.1101 or other 
pertinent State or local directives.  This requirement must have been 
satisfied within the 12 months prior to the start of work on this 
contract.  The same medical examination shall be given on an annual basis 
to employees engaged in an occupation involving asbestos and within 30 
calendar days before or after the termination of employment in such 
occupation.  Specifically identify x-ray films of asbestos workers to the 
consulting radiologist and mark medical record jackets with the word 
"ASBESTOS."

1.3.2.2   Medical Records

Maintain complete and accurate records of employees' medical examinations, 
medical records, and exposure data for a period of 50 years  after 
termination of employment and make records of the required medical 
examinations and exposure data available for inspection and copying to:  
The Assistant Secretary of Labor for Occupational Safety and Health (OSHA), 
or authorized representatives of them, and an employee's physician upon the 
request of the employee or former employee.
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1.3.3   Employee Training

Submit certificates, prior to the start of work but after the main 
abatement submittal, signed by each employee indicating that the employee 
has received training in the proper handling of materials and wastes that 
contain asbestos in accordance with 40 CFR 763; understands the health 
implications and risks involved, including the illnesses possible from 
exposure to airborne asbestos fibers; understands the use and limits of the 
respiratory equipment to be used; and understands the results of monitoring 
of airborne quantities of asbestos as related to health and respiratory 
equipment as indicated in 29 CFR 1926.1101 on an initial and annual basis.  
Certificates shall be organized by individual worker, not grouped by type 
of certification.  Train all personnel involved in the asbestos control 
work in accordance with United States Environmental Protection Agency 
(USEPA) Asbestos Hazard Emergency Response Act (AHERA) training criteria or 
State training criteria whichever is more stringent.  The Contractor shall 
document the training by providing:  dates of training, training entity, 
course outline, names of instructors, and qualifications of instructors 
upon request by the Contracting Officer.  Furnish each employee with 
respirator training and fit testing administered by the PQP as required by 
29 CFR 1926.1101.  Fully cover engineering and other hazard control 
techniques and procedures.  All asbestos workers shall have a current State 
of Connecticut asbestos worker's license.

1.3.4   Permits , Licenses, and Notifications

Obtain necessary permits and licenses in conjunction with asbestos removal, 
encapsulation, hauling, and disposition, and furnish notification of such 
actions required by Federal, State, regional, and local authorities prior 
to the start of work.  Notify the State of Connecticut Department of Public 
Health and the Contracting Officer in writing 10 calendar days prior to 
commencement of work in accordance with 19a-332a-3.  Notify the Contracting 
Officer and other appropriate Government agencies in writing 20 working 
days prior to the start of asbestos work as indicated in applicable laws, 
ordinances, criteria, rules, and regulations.  Submit copies of all 
Notifications to the Contracting Officer. 

1.3.5   Environment, Safety and Health Compliance

In addition to detailed requirements of this specification, comply with 
those applicable laws, ordinances, criteria, rules, and regulations of 
Federal, State, regional, and local authorities regarding handling, 
storing, transporting, and disposing of asbestos waste materials.  Comply 
with the applicable requirements of the current issue of 29 CFR 1926.1101, 
40 CFR 61-SUBPART A, 40 CFR 61-SUBPART M, and ND OPNAVINST 5100.23.  Submit 
matters of interpretation of standards to the appropriate administrative 
agency for resolution before starting the work.  Where the requirements of 
this specification, applicable laws, rules, criteria, ordinances, 
regulations, and referenced documents vary, the most stringent requirement 
as defined by the Government shall apply.  The following laws, ordinances, 
criteria, rules and regulations regarding removal, handling, storing, 
transporting and disposing of asbestos materials apply:

a. Title 19, Connecticut General Statutes

b. Title 22a, Connecticut General Statutues (solid waste management)

c. Sections 19a-331-1 to 19a-332-23.
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1.3.6   Respiratory Protection Program

Establish and implement a respirator program as required by AIHA Z88.6, 
29 CFR 1926.1101, and 29 CFR 1926.103.  Submit a written description of the 
program to the Contracting Officer.  Submit a written program manual or 
operating procedure including methods of compliance with regulatory 
statutes.

1.3.6.1   Respirator Program Records

Submit records of the respirator program as required by AIHA Z88.6, 
29 CFR 1926.103, and 29 CFR 1926.1101.

1.3.7   Asbestos Hazard Control Supervisor

The Contractor shall be represented on site by a supervisor, trained using 
the model Contractor accreditation plan as indicated in the Federal 
statutes for all portions of the herein listed work.

1.3.8   Hazard Communication

Adhere to all parts of 29 CFR 1926.59 and provide the Contracting Officer 
with a copy of the Material Safety Data Sheets (MSDS) for all materials 
brought to the site.

1.3.9   Asbestos Hazard Abatement Plan

Submit a detailed plan of the safety precautions such as lockout, tagout, 
tryout, fall protection, and confined space entry procedures and equipment 
and work procedures to be used in the removal of materials containing 
asbestos.  The plan, not to be combined with other hazard abatement plans, 
shall be prepared, signed, and sealed by the PQP.  Provide a Table of 
Contents for each abatement submittal, which shall follow the sequence of 
requirements  in the contract.  Such plan shall include but not be limited 
to the precise personal protective equipment to be used including, but not 
limited to, respiratory protection, type of whole-body protection , the 
location of asbestos control areas including clean and dirty areas, buffer 
zones, showers, storage areas, change rooms, removal method, interface of 
trades involved in the construction, sequencing of asbestos related work, 
disposal plan, type of wetting agent and asbestos sealer to be used, 
locations of local exhaust equipment, planned air monitoring strategies, 
and a detailed description of the method to be employed in order to control 
environmental pollution.  The plan shall also include (both fire and 
medical emergency) response plans.  The Asbestos Hazard Abatement Plan must 
be approved in writing prior to starting any asbestos work.  The 
Contractor, Asbestos Hazard Control Supervisor, and PQP shall meet with the 
Contracting Officer prior to beginning work, to discuss in detail the 
Asbestos Hazard Abatement Plan, including work procedures and safety 
precautions.  Once approved by the Contracting Officer, the plan will be 
enforced as if an addition to the specification.  Any changes required in 
the specification as a result of the plan shall be identified specifically 
in the plan to allow for free discussion and approval by the Contracting 
Officer prior to starting work.

1.3.10   Testing Laboratory

Submit the name, address, and telephone number of each testing laboratory 
selected for the sampling, analysis, and reporting of airborne 
concentrations of asbestos fibers along with evidence that each laboratory 
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selected holds the appropriate State license and/or permits and 
certification that each laboratory is American Industrial Hygiene 
Association (AIHA) accredited and that persons counting the samples have 
been judged proficient by current inclusion on the AIHA Asbestos Analysis 
Registry (AAR) and successful participation of the laboratory in the 
Proficiency Analytical Testing (PAT) Program.  Where analysis to determine 
asbestos content in bulk materials or transmission electron microscopy is 
required, submit evidence that the laboratory is accredited by the National 
Institute of Science and Technology (NIST) under National Voluntary 
Laboratory Accreditation Program (NVLAP) for asbestos analysis.  The 
testing laboratory firm shall be independent of the asbestos contractor and 
shall have no employee or employer relationship which could constitute a 
conflict of interest.

1.3.11   Landfill Approval

Submit written evidence that the landfill is permitted for asbestos dispoal 
by the state and local regulatory agencies. Within 3 working days after 
delivery, submit detailed delivery tickets, prepared, signed, and dated by 
an agent of the landfill, certifying the amount of asbestos materials 
delivered to the landfill. Submit a copy of the waste shipment records 
within 1 day of the shipment leaving the project site.

1.3.12   Medical Certification

Provide a written certification for each worker and supervisor, signed by a 
licensed physician indicating that the worker and supervisor has met or 
exceeded all of the medical prerequisites listed herein and in 
29 CFR 1926.1101 and 29 CFR 1926.103 as prescribed by law.  Submit 
certificates prior to the start of work but after the main abatement 
submittal.

1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.    Submit the following 
in accordance with Section 01 33 00 SUBMITTAL PROCEDURES:

SD-03 Product Data

Local exhaust equipment; G

Vacuums; G

Respirators; G

Pressure differential automatic recording instrument; G

Amended water; G

Glovebags; G

Material Safety Data Sheets (MSDS) for all materials proposed for 
transport to the project site; G

Encapsulants; G
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SD-06 Test Reports

Air sampling results; G

Pressure differential recordings for local exhaust system; G

Asbestos disposal quantity report; G

Clearance sampling; G

SD-07 Certificates

Asbestos hazard abatement plan; G

Testing laboratory; G

Private qualified person documentation; G

Contractor's license; G

Competent person documentation; G

Worker's license; G

Landfill approval; G

Employee training; G

Medical certification requirements; G

Waste shipment records and if applicable exemption report; G

Respiratory Protection Program; G

Delivery tickets; G

Vacuums; G

Water filtration equipment; G

Ventilation systems; G

Other equipment used to contain airborne asbestos fibers; G

Chemical encapsulants sealers;; G

Notifications

  Show compliance with ASSE Z9.2 by providing manufacturers' 
certifications.

SD-11 Closeout Submittals

Notifications; G

Rental equipment; G

Respirator program records; G
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Permits and licenses; G

1.5   QUALITY ASSURANCE

1.5.1   Private Qualified Person Documentation

Submit the name, address, and telephone number of the Private Qualified 
Person (PQP) selected to prepare the Asbestos Hazard Abatement Plan, direct 
monitoring and training, and documented evidence that the PQP has 
successfully completed training in and is accredited and where required is 
certified as, a Building Inspector, Contractor/Supervisor Abatement Worker, 
and Asbestos Project Designer as described by 40 CFR 763 and has 
successfully completed the National Institute of Occupational Safety and 
Health (NIOSH) 582 course "Sampling and Evaluating Airborne Asbestos Dust" 
or equivalent.  The PQP shall be appropriately licensed in the State of 
Connecticut as a Project Monitor.  The PQP and the asbestos contractor 
shall not have an employee/employer relationship or financial relationship 
which could constitute a conflict of interest.  The PQP shall be a first 
tier subcontractor.

1.5.2   Competent Person Documentation

Submit training certification and a current State of Connecticut Asbestos 
Contractor's and Supervisor's License.

1.5.3   Worker's License

Submit documentation that requires all workers have a current State of 
Connecticut Asbestos Workers License.

1.5.4   Contractor's License

Contractor shall have current Connecticut asbestos contractor's license. 
Submit a copy of the asbestos contractor's license issued by the State of 
Connecticut.

1.5.5   Air Sampling Results

Complete fiber counting and provide results to the PQP and NC for review 
within 16 hours of the "time off" of the sample pump.  Notify the 
Contracting Officer immediately of any airborne levels of asbestos fibers 
in excess of the acceptable limits.  Submit sampling results to the 
Contracting Officer and the affected Contractor employees where required by 
law within 3 working days, signed by the testing laboratory employee 
performing air sampling, the employee that analyzed the sample, and the PQP 
and NC.  Notify the Contractor and the Contracting Officer immediately of 
any variance in the pressure differential which could cause adjacent 
unsealed areas to have asbestos fiber concentrations in excess of 0.01 
fibers per cubic centimeter or background whichever is higher.  In no 
circumstance shall levels exceed 0.1 fibers per cubic centimeter.

1.5.6   Pressure Differential Recordings for Local Exhaust System

Provide a local exhaust system that creates a negative pressure of at least 
0.02 inches of water relative to the pressure external to the enclosure and 
operate it continuously, 24 hours a day, until the temporary enclosure of 
the asbestos control area is removed.  Submit pressure differential 
recordings for each work day to the PQP and NC for review and to the 
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Contracting Officer within 24 hours from the end of each work day.

1.6   EQUIPMENT

1.6.1   Rental Equipment

Provide a copy of the written notification to the rental company concerning 
the intended use of the equipment and the possibility of asbestos 
contamination of the equipment.

PART 2   PRODUCTS

2.1   ENCAPSULANTS

Shall conform to current USEPA requirements, shall contain no toxic or 
hazardous substances as defined in 29 CFR 1926.59, and shall conform to the 
following performance requirements.

2.1.1   Lock-down Encapsulant

Requirement Test Standard

Flame Spread - 25, Smoke Emission - 50 ASTM E84

Life Expectancy - 20 years ASTM C732 Accelerated Aging Test

Permeability - Minimum 0.4 perms ASTM E96/E96M

Fire Resistance - Negligible affect on 
fire resistance rating over 3 hour 
test (Tested with fireproofing over 
encapsulant applied directly to steel 
member)

ASTM E119

Bond Strength:  100 pounds of 
force/foot

ASTM E736

(Tests compatibility with cementitious and fibrous fireproofing)

PART 3   EXECUTION

3.1   EQUIPMENT

At all times, provide the Contracting Officer or the Contracting Officer's 
Representative, with at least two complete sets of personal protective 
equipment  as required for entry to and inspection of the asbestos control 
area.  Provide equivalent training to the Contracting Officer or a 
designated representative as provided to Contractor employees in the use of 
the required personal protective equipment.  Provide manufacturer's 
certificate of compliance for all equipment used to contain airborne 
asbestos fibers.
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3.1.1   Respirators

Select respirators from those approved by the National Institute for 
Occupational Safety and Health (NIOSH), Department of Health and Human 
Services.

3.1.1.1   Respirators for Handling Asbestos

Provide personnel engaged in pre-cleaning, cleanup, handling, removal of 
asbestos materials with respiratory protection as indicated in 
29 CFR 1926.1101 and 29 CFR 1926.103.

3.1.2   Exterior Whole Body Protection

3.1.2.1   Outer Protective Clothing

Provide personnel exposed to asbestos with disposable "non-breathable,"  
whole body outer protective clothing, head coverings, gloves, and foot 
coverings.  Provide disposable plastic or rubber gloves to protect hands.  
Cloth gloves may be worn inside the plastic or rubber gloves for comfort, 
but shall not be used alone.  Make sleeves secure at the wrists, make foot 
coverings secure at the ankles, and make clothing secure at the neck by the 
use of tape.  

3.1.2.2   Work Clothing

Provide cloth work clothes for wear under the outer protective clothing and 
foot coverings and dispose of properly.

3.1.2.3   Personal Decontamination Unit

Provide a temporary, negative pressure unit with a separate decontamination 
locker room and clean locker room with a shower that complies with 
29 CFR 1926.51(f)(4)(ii) through (V) in between for personnel required to 
wear whole body protective clothing.  Provide two separate lockers for each 
asbestos worker, one in each locker room.  Keep street clothing and street 
shoes in the clean locker.  HEPA vacuum and remove asbestos contaminated 
disposable protective clothing while still wearing respirators at the 
boundary of the asbestos work area and seal in impermeable bags or 
containers for disposal.  Do not wear work clothing between home and work.  
Locate showers between the decontamination locker room and the clean locker 
room and require that all employees shower before changing into street 
clothes.  Collect used shower water and filter with approved water 
filtration equipment to remove asbestos contamination.  Dispose of filters 
and residue as asbestos waste.  Discharge clean water to ground or soldify 
and dispose as asbestos waste.  Dispose of asbestos contaminated work 
clothing as asbestos contaminated waste .  Decontamination units shall be 
physically attached to the asbestos control area.  Build both a personnel 
decontamination unit and an equipment decontamination unit onto and 
integral with each asbestos control area.

3.1.2.4   Eye Protection

Provide goggles to personnel engaged in asbestos abatement operations when 
the use of a full face respirator is not required.

3.1.3   Warning Signs and Labels

Provide  warning signs  at all approaches to asbestos control areas.  
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Locate signs at such a distance that personnel may read the sign and take 
the necessary protective steps required before entering the area.  Provide 
labels and affix to all asbestos materials, scrap, waste, debris, and other 
products contaminated with asbestos.

3.1.3.1   Warning Sign

Provide vertical format conforming to 29 CFR 1926.200, and 29 CFR 1926.1101 
minimum 20 by 14 inches displaying the following legend in the lower panel:

Legend Notation

Danger  one inch Sans Serif Gothic or Block

Asbestos  one inch Sans Serif Gothic or Block

Cancer and Lung Disease Hazard  1/4 inch Sans Serif Gothic or Block

Authorized Personnel Only  1/4 inch Sans Serif Gothic or Block

Respirators and Protective Clothing 
are Required in this Area

 1/4 inch Sans Serif Gothic or Block

Spacing between lines shall be at least equal to the height of the upper of 
any two lines.

3.1.3.2   Warning Labels

Provide labels conforming to 29 CFR 1926.1101 of sufficient size to be 
clearly legible, displaying the following legend:

DANGER

CONTAINS ASBESTOS FIBERS

AVOID CREATING DUST

CANCER AND LUNG DISEASE HAZARD

BREATHING ASBESTOS DUST MAY CAUSE SERIOUS BODILY HARM

3.1.4   Local Exhaust System

Provide a local exhaust system in the asbestos control area in accordance 
with ASSE Z9.2 and 29 CFR 1926.1101 that will provide at least four air 
changes per hour inside of the negative pressure enclosure.  Local exhaust 
equipment shall be operated 24 hours per day, until the asbestos control 
area is removed and shall be leak proof to the filter and equipped with 
HEPA filters.  Maintain a minimum pressure differential in the control area 
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of minus 0.02 inch of water column relative to adjacent, unsealed areas.  
Provide continuous 24-hour per day monitoring of the pressure differential 
with a pressure differential automatic recording instrument.  In no case 
shall the building ventilation system be used as the local exhaust system 
for the asbestos control area.  Filters on exhaust equipment shall conform 
to ASSE Z9.2 and UL 586.  The local exhaust system shall terminate out of 
doors and remote from any public access or ventilation system intakes.

3.1.5   Tools

Vacuums shall be leak proof to the filter and equipped with HEPA filters.  
Filters on vacuums shall conform to ASSE Z9.2 and UL 586.  Do not use power 
tools to remove asbestos containing materials unless the tool is equipped 
with effective, integral HEPA filtered exhaust ventilation systems.  Remove 
all residual asbestos from reusable tools prior to storage or reuse.

3.1.6   Rental Equipment

If rental equipment is to be used, furnish written notification to the 
rental agency concerning the intended use of the equipment and the 
possibility of asbestos contamination of the equipment.

3.1.7   Glovebags

Submit written manufacturers proof that glovebags will not break down under 
expected temperatures and conditions.

3.2   WORK PROCEDURE

Perform asbestos related work in accordance with 29 CFR 1926.1101, 
40 CFR 61-SUBPART M, and as specified herein.  Use wet removal procedures 
and negative pressure enclosure techniques.  Personnel shall wear and 
utilize protective clothing and equipment as specified herein.  Eating, 
smoking, drinking, chewing gum, tobacco, or applying cosmetics shall not be 
permitted in the asbestos work or control areas.  Personnel of other trades 
not engaged in the removal and demolition of asbestos containing material 
shall not be exposed at any time to airborne concentrations of asbestos 
unless all the personnel protection and training provisions of this 
specification are complied with by the trade personnel.    Shut down the 
building heating, ventilating, and air conditioning system, cap the 
openings to the system, ventilation, and air conditioning prior to the 
commencement of asbestos work.  Disconnect electrical service when wet 
removal is performed and provide temporary electrical service with 
verifiable ground fault circuit interrupter (GFCI) protection prior to the 
use of any water .  If an asbestos fiber release or spill occurs outside of 
the asbestos control area, stop work immediately, correct the condition to 
the satisfaction of the Contracting Officer including clearance sampling, 
prior to resumption of work.

3.2.1   Protection of Existing Work to Remain

Perform work without damage or contamination of adjacent work.  Where such 
work is damaged or contaminated as verified by the Contracting Officer 
using visual inspection or sample analysis, it shall be restored to its 
original condition or decontaminated by the Contractor at no expense to the 
Government as deemed appropriate by the Contracting Officer.  This includes 
inadvertent spill of dirt, dust, or debris in which it is reasonable to 
conclude that asbestos may exist.  When these spills occur, stop work 
immediately.  Then clean up the spill.  When satisfactory visual inspection 
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and air sampling results are obtained from the NC work may proceed at the 
discretion of the Contracting Officer.

3.2.2   Furnishings

Furniture  and equipment will be removed from the area of work by the 
Government before asbestos work begins.

.

3.2.3   Precleaning

Wet wipe and HEPA vacuum all surfaces potentially contaminated with 
asbestos prior to establishment of an enclosure.

3.2.4   Asbestos Control Area Requirements

3.2.4.1   Negative Pressure Enclosure

Block and seal openings in areas where the release of airborne asbestos 
fibers can be expected.  Establish an asbestos negative pressure enclosure 
with the use of curtains, portable partitions, or other enclosures in order 
to prevent the escape of asbestos fibers from the contaminated asbestos 
work area.  Negative pressure enclosure development shall include 
protective covering of uncontaminated walls, and ceilings with a continuous 
membrane of two layers of minimum 6-mil plastic sheet sealed with tape to 
prevent water or other damage.  Provide two layers of 6-mil plastic sheet 
over floors and extend a minimum of 12 inches up walls.  Seal all joints 
with tape.  Provide local exhaust system in the asbestos control area.  
Openings will be allowed in enclosures of asbestos control areas for 
personnel and equipment entry and exit, the supply and exhaust of air for 
the local exhaust system and the removal of properly containerized asbestos 
containing materials.  Replace local exhaust system filters as required to 
maintain the efficiency of the system.

3.2.5   Removal Procedures

Wet asbestos material with a fine spray of amended water during removal, 
cutting, or other handling so as to reduce the emission of airborne 
fibers.  Remove material and immediately place in 6 mil plastic disposal 
bags.  Remove asbestos containing material in a gradual manner, with 
continuous application of the amended water or wetting agent in such a 
manner that no asbestos material is disturbed prior to being adequately 
wetted.  Where unusual circumstances prohibit the use of 6 mil plastic 
bags, submit an alternate proposal for containment of asbestos fibers to 
the Contracting Officer for approval.  For example, in the case where both 
piping and insulation are to be removed, the Contractor may elect to wet 
the insulation, wrap the pipes and insulation in plastic and remove the 
pipe by sections.  Asbestos containing material shall be containerized 
while wet.  At no time shall asbestos material be allowed to accumulate or 
become dry.  Lower and otherwise handle asbestos containing material as 
indicated in 40 CFR 61-SUBPART M.

3.2.6   Air Sampling

Sampling of airborne concentrations of asbestos fibers shall be performed 
in accordance with 29 CFR 1926.1101 and as specified herein.  Sampling 
performed in accordance with 29 CFR 1926.1101 shall be performed by the 
PQP.  Sampling performed for environmental and quality control reasons 
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shall be performed by the NC.  Unless otherwise specified, use NIOSH Method 
7400 for sampling and analysis.  Monitoring may be duplicated by the 
Government at the discretion of the Contracting Officer.  If the air 
sampling results obtained by the Government differ from those results 
obtained by the Contractor, the Government will determine which results 
predominate.

3.2.6.1   Sampling Prior to Asbestos Work

Provide area air sampling and establish the baseline one day prior to the 
masking and sealing operations for each removal site.  Establish the 
background by performing area sampling in similar but uncontaminated sites 
in the building.

3.2.6.2   Sampling During Asbestos Work

The PQP shall provide personal and area sampling as indicated in 
29 CFR 1926.1101 and governing environmental regulations.  In addition, 
provided the same type of work is being performed, provide area sampling at 
least once every work shift close to the work inside the enclosure, outside 
the clean room entrance to the enclosure, and at the exhaust opening of the 
local exhaust system.  If sampling outside the enclosure shows airborne 
levels have exceeded background or 0.01 fibers per cubic centimeter, 
whichever is greater, stop all work, correct the condition(s) causing the 
increase, and notify the Contracting Officer immediately.  Where alternate 
methods are used, perform personal and area air sampling at locations and 
frequencies that will accurately characterize the evolving airborne 
asbestos levels.

3.2.6.3   Sampling After Final Clean-Up (Clearance Sampling)

Provide area sampling of asbestos fibers using aggressive air sampling 
techniques as defined in the EPA 560/5-85-024 and establish an airborne 
asbestos concentration of less than 0.01 fibers per cubic centimeter after 
final clean-up but before removal of the enclosure or the asbestos work 
control area.  After final cleanup and the asbestos control area is dry but 
prior to clearance sampling, the PQP and NC shall perform a visual 
inspection in accordance with ASTM E1368 to ensure that the asbestos 
control and work area is free of any accumulations of dirt, dust, or 
debris.  Prepare a written report signed and dated by the PQP documenting 
that the asbestos control area is free of dust, dirt, and debris and all 
waste has been removed.  The NC shall perform area air clearance sampling. 
Where less than 1500 square feet or 500 linear feet of asbestos-containing 
material is removed from a containment area, perform phase contrast 
microscopy (PCM) sampling to confirm airborne fiber levels all less than 
0.01 fibers/cc of air prior to reoccupancy. Where greater than 1500 square 
feet or 500 linear feet of asbestos-containing material is removed from a 
containment area, perform transmission electron microscopy (TEM) sampling 
to confirm that the average of 5 samples taken inside the containment area 
is less than 70 structures/mm2 prior to reoccupancy. For PCM sampling, 
perform 5 samples inside the containment area. For TEM sampling, perform 5 
samples inside the containment area and 5 samples outside the containment 
area with 3 blanks. Perform both PCM and TEM air clearance sampling using 
aggressive methods, using a leaf blower to blow-down the interior of the 
containment area just prior to running the air clearance samples. The 
Contracting Office must agree that the area is clear for reoccupancy in 
writing before unrestricted entry is permitted. The Government shall have 
the option to perform monitoring to determine if the areas are clear for 
reoccupancy before entry is permitted.  The asbestos fiber counts from 
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these samples shall be less than 0.01 fibers per cubic centimeter or be not 
greater than the background, whichever is greater.  Should any of the final 
samples indicate a higher value, the Contractor shall take appropriate 
actions to re-clean the area and shall repeat the sampling and  analysis at 
the Contractor's expense.

3.2.7   Lock-Down

Prior to removal of plastic barriers and after pre-clearance clean up of 
gross contamination, the PQP and NC shall conduct a visual inspection of 
all areas affected by the removal in accordance with ASTM E1368.  Inspect 
for any visible fibers .  A post removal (lock-down) encapsulant shall then 
be spray applied to ceiling, walls, floors and other areas exposed in the 
removal area.  The exposed area shall include but not be limited to plastic 
barriers, furnishings and articles to be discarded as well as dirty change 
room, air locks for bag removal and decontamination chambers.

3.2.8   Site Inspection

While performing asbestos engineering control work, the Contractor shall be 
subject to on-site inspection by the Contracting Officer who may be 
assisted by or represented by safety or industrial hygiene personnel.  If 
the work is found to be in violation of this specification, the Contracting 
Officer or his representative will issue a stop work order to be in effect 
immediately and until the violation is resolved.  All related costs 
including standby time required to resolve the violation shall be at the 
Contractor's expense.

3.3   CLEAN-UP AND DISPOSAL

3.3.1   Housekeeping

Essential parts of asbestos dust control are housekeeping and clean-up 
procedures.  Maintain surfaces of the asbestos control area free of 
accumulations of asbestos fibers.  Give meticulous attention to restricting 
the spread of dust and debris; keep waste from being distributed over the 
general area.  Use HEPA filtered vacuum cleaners.  DO NOT BLOW DOWN THE 
SPACE WITH COMPRESSED AIR.  When asbestos removal is complete, all asbestos 
waste is removed from the work-site, and final clean-up is completed, the 
Contracting Officer will attest that the area is safe before the signs can 
be removed.  After final clean-up and acceptable airborne concentrations 
are attained but before the HEPA unit is turned off and the enclosure 
removed, remove all pre-filters on the building HVAC system and provide new 
pre-filters.  Dispose of filters as asbestos contaminated materials.  
Reestablish HVAC mechanical, and electrical systems in proper working 
order.  The Contracting Officer will visually inspect all surfaces within 
the enclosure for residual material or accumulated dust or debris.  The 
Contractor shall re-clean all areas showing dust or residual materials.  If 
re-cleaning is required, air sample and establish an acceptable asbestos 
airborne concentration after re-cleaning.  The Contracting Officer must 
agree that the area is safe in writing before unrestricted entry will be 
permitted.  The Government shall have the option to perform monitoring to 
determine if the areas are safe before entry is permitted.

3.3.2   Title to Materials

All waste materials, except as specified otherwise, shall become the 
property of the Contractor and shall be disposed of as specified in 
applicable local, State, and Federal regulations and herein.
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3.3.3   Disposal of Asbestos

3.3.3.1   Procedure for Disposal

Collect asbestos waste, asbestos contaminated water, scrap, debris, bags, 
containers, equipment, and asbestos contaminated clothing which may produce 
airborne concentrations of asbestos fibers and place in sealed fiber-proof, 
waterproof, non-returnable containers (e.g. double plastic bags 6 mils 
thick, cartons, drums or cans).  Wastes within the containers must be 
adequately wet in accordance with 40 CFR 61-SUBPART M.  Affix a warning and 
Department of Transportation (DOT) label to each container including the 
bags or use at least 6 mils thick bags with the approved warnings and DOT 
labeling preprinted on the bag.  The name of the waste generator and the 
location at which the waste was generated shall be clearly indicated on the 
outside of each container.  Prevent contamination of the transport vehicle 
(especially if the transport vehicle is a rented truck likely to be used in 
the future for non-asbestos purposes).  These precautions include lining 
the vehicle cargo area with plastic sheeting (similar to work area 
enclosure) and thorough cleaning of the cargo area after transport and 
unloading of asbestos debris is complete.  Dispose of waste asbestos 
material at an State-approved asbestos landfill off Government property.  
For temporary storage, store sealed impermeable bags in asbestos waste 
drums or skids.  An area for interim storage of asbestos waste-containing 
drums or skids will be assigned by the Contracting Officer or his 
authorized representative.  Procedure for hauling and disposal shall comply 
with 40 CFR 61-SUBPART M, State, regional, and local standards.  Sealed 
plastic bags may be dumped from drums into the burial site unless the bags 
have been broken or damaged.  Damaged bags shall remain in the drum and the 
entire contaminated drum shall be buried.  Uncontaminated drums may be 
recycled.  Workers unloading the sealed drums shall wear appropriate 
respirators and personal protective equipment when handling asbestos 
materials at the disposal site.

3.3.3.2   Asbestos Disposal Quantity Report

Direct the PQP to record and report, to the Contracting Officer, the amount 
of asbestos containing material removed and released for disposal.  Deliver 
the report for the previous day at the beginning of each day shift with 
amounts of material removed during the previous day reported in linear feet 
or square feet as described initially in this specification and in cubic 
yards  for the amount of asbestos containing material released for disposal.

Before asbestos waste is transported off-site by the Contractor, the 
completed waste shipment record must be inspected and signed by a 
representative of the Contractor. The signature is required before a copy 
of the form is delivered to the Contracting Office and the SUBASE 
Environmental Department. The SUBASE Environmental Department telephone 
number is (860) 694-5140. A copy of the waste shipment record, signed as 
being received by the approved asbestos disposal facility, shall be 
provided within 35 calendar days from transport off Government property.

        -- End of Section --
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I. PROJECT NARRATIVE 
 

Overview 

On March 30, 2016, an asbestos inspector (John Luby, License 281) from EnviroMed Services conducted 

an asbestos inspection of the roof at Building 29 at the New London Sub Base in Groton, Connecticut. The 

Building 29 roof was inspected in preparation for roof replacement. 19 bulk samples were taken and 

analyzed by EnviroMed’s laboratory for asbestos content using Polarized Light Microscopy.  

 
Summary of Results 

Refer to Section II, Bulk Sample Location Diagrams, for sample locations and identification. Section III 

presents the complete list of analytical results for samples collected. The following presents the locations 

and estimated quantities of materials found to contain greater than 1.0 percent asbestos: 

 
Inspection Results 
 

No asbestos-containing roofing materials were found in the primary roofing system found on Building 29 

that was installed circa 1993. These sample results confirm those found in a May 14, 2015 asbestos survey 

of the lower roof above the locker room (included in Appendix A).  

 

The roof that was present on Building 29 prior to 1993 was documented in the early 1990’s to have 

asbestos in the roofing felts, flashings, and pitch boxes. In 1993, the existing roofing was incompletely 

removed. The subroof identified as Subroof A on the enclosed sample location plan is pre-1993 asbestos-

containing roofing. The pitch boxes on the roof were not replaced in 1993, leaving the original asbestos-

containing roofing cement. The original flashing around the exhaust fans and stacks on the roof was 

incompletely removed – leaving asbestos-containing flashing felts & cement. 

 

Any roof replacement for Building 29 needs to take into account the leftover older asbestos-containing 

roofing materials – Subroof A, pitch boxes, and flashings. 
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II. BULK SAMPLE LOCATION DIAGRAM 
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III. SAMPLE LOG AND RESULTS TABLE 

 
Sample 
Number 

Location Material Sampled 
Percent 

Asbestos 
1 Upper Roof Built-Up Roofing – Layer 1 NAD 
2 Upper Roof Built-Up Roofing – Layer 2 NAD 
3 Upper Roof Built-Up Roofing – Felt Between Insulation NAD 
4 Upper Roof Built-Up Roofing – Layer 1 NAD 
5 Upper Roof Built-Up Roofing – Layer 2 NAD 
6 Upper Roof Built-Up Roofing – Felt Between Insulation NAD 
7 Upper Roof Built-Up Roofing – Asphalt on Metal Deck NAD 
8 Upper Roof Pitch Box Cement NAD 
9 Upper Roof Pitch Box Cement NAD 

10 Upper Roof Flashing Cement on Expansion Joint NAD 
11 Upper Roof Flashing Cement on Expansion Joint NAD 

12A Upper Roof Built-Up Roofing – Layer 1 NAD 
12B Upper Roof Built-Up Roofing – Layer 2 NAD 
12C Upper Roof Built-Up Roofing – Layer 3 NAD 
13A Upper Roof Built-Up Roofing – Layer 1 NAD 
13B Upper Roof Built-Up Roofing – Layer 2 NAD 
13C Upper Roof Built-Up Roofing – Layer 3 NAD 
14 Upper Roof Roof Flashing NAD 
15 Upper Roof Roof Flashing NAD 

NAD = No Asbestos Detected 
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IV. LAB RESULTS 
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I. PROJECT NARRATIVE 
 

Overview 

On May 14, 2015, an asbestos inspector from EnviroMed Services conducted an asbestos inspection of the 

Locker Room and associated roof section above at Building 29 at the New London Sub Base in Groton, 

Connecticut. The Building 29 Locker Room was inspected in preparation for the installation of an air 

conditioning system. 37 bulk samples were taken and analyzed by EnviroMed’s laboratory for asbestos 

content using Polarized Light Microscopy. Flooring and vinyl base samples were not analyzed since the 

air conditioning installation will not impact the floor of the Locker Room. 

 
Summary of Results 

Refer to Section II, Bulk Sample Location Diagrams, for sample locations and identification. Section III 

presents the complete list of analytical results for samples collected. The following presents the locations 

and estimated quantities of materials found to contain greater than 1.0 percent asbestos: 

 
Inspection Results 
 

The following asbestos-containing building materials were found in the Building 29 Locker Room: 
 

Material: Magnesia pipe insulation on heating supply & return pipe above drop ceiling 
Location: Locker Room 
Quantity: 112 LF 

 
The following building materials in the Building 29 Locker Room were found not to be asbestos-
containing: 
 

• Mudded pipe fitting insulation on domestic water piping 
• Wallboard and associated wallboard joint compound 
• 2’x4’ dot & squiggle pattern suspended ceiling tiles 
• Built-up roofing on roof above Locker Room 
• Exhaust fan flashing on roof above Locker Room 
• Wall flashing on roof above Locker Room 
• Gray caulk on the exhaust fans on the roof above the Locker Room 
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II. BULK SAMPLE LOCATION DIAGRAMS 
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III. SAMPLE LOG AND RESULTS TABLE 
 
NAD = No Asbestos Detected 
 

Sample 
Number 

Location Material Sampled Percent 
Asbestos 

1 Roof 
 

Top Felts – Built-Up Roofing NAD 

2 Roof 
 

2nd Felts – Built-Up Roofing NAD 

3 
 

Roof 
 

Felt Between Insulation – Built-Up Roofing NAD 

4 Roof 
 

Asphalt on Metal Deck – Built-Up Roofing NAD 

5 Roof 
 

Top Felts – Built-Up Roofing NAD 

6 
 

Roof 
 

2nd Felts – Built-Up Roofing NAD 

7 Roof 
 

Felt Between Insulation – Built-Up Roofing NAD 

8 Roof 
 

Asphalt on Metal Deck – Built-Up Roofing NAD 

9 Roof 
 

Wall Flashing NAD 

10 Roof 
 

Wall Flashing NAD 

11 Roof 
 

Gray Caulk on Exhaust Fan NAD 

12 Roof 
 

Gray Caulk on Exhaust Fan NAD 

13 Roof 
 

Exhaust Fan Flashing NAD 

14 Roof 
 

Exhaust Fan Flashing NAD 

15 Locker Room 
 

12” Blue Vinyl Floor Tile Not 
Analyzed 

16 Locker Room 
 

12” Blue Vinyl Floor Tile Not 
Analyzed 

17 Locker Room 
 

Flooring Mastic Not 
Analyzed 

18 Locker Room 
 

Flooring Mastic Not 
Analyzed 

19 Locker Room 
 

Red Cement Flooring Not 
Analyzed 

20 Locker Room 
 

Red Cement Flooring Not 
Analyzed 

21 Locker Room 
 

Wallboard 
 

NAD 

22 Locker Room 
 

Wallboard 
 

NAD 
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23 Locker Room 
 

Wallboard Joint Compound 
 

NAD 

24 Locker Room 
 

Wallboard Joint Compound 
 

NAD 

25 Locker Room 
 

Wallboard Joint Compound 
 

NAD 

26 Locker Room 
 

2x4 Dot & Squiggle  
Suspended Ceiling Tiles 

NAD 

27 Locker Room 
 

2x4 Dot & Squiggle  
Suspended Ceiling Tiles 

NAD 

28 Locker Room 
 

Mudded Pipe Fitting Insulation 
Domestic Water Pipes 

NAD 

29 Locker Room 
 

Mudded Pipe Fitting Insulation 
Domestic Water Pipes 

NAD 

30 Locker Room 
 

Mudded Pipe Fitting Insulation 
Domestic Water Pipes 

NAD 

31 Locker Room 
 

Vinyl Base Not 
Analyzed 

32 Locker Room 
 

Vinyl Base Not 
Analyzed 

33 Locker Room 
 

Glue for Vinyl Base Not 
Analyzed 

34 Locker Room 
 

Glue for Vinyl Base Not 
Analyzed 

35 Locker Room 
 

Magnesia Heating Pipe Insulation 
 

30% 

36 Locker Room 
 

Magnesia Heating Pipe Insulation 
 

Not 
Analyzed 

37 Locker Room 
 

Magnesia Heating Pipe Insulation 
 

Not 
Analyzed 
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IV. LAB RESULTS 
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SECTION 02 83 13.00 20

LEAD IN CONSTRUCTION

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

AMERICAN INDUSTRIAL HYGIENE ASSOCIATION (AIHA)

AIHA Z88.6 (2006) Respiratory Protection - Respirator 
Use-Physical Qualifications for Personnel

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

29 CFR 1926.103 Respiratory Protection

29 CFR 1926.21 Safety Training and Education

29 CFR 1926.33 Access to Employee Exposure and Medical 
Records

29 CFR 1926.55 Gases, Vapors, Fumes, Dusts, and Mists

29 CFR 1926.59 Hazard Communication

29 CFR 1926.62 Lead

29 CFR 1926.65 Hazardous Waste Operations and Emergency 
Response

40 CFR 260 Hazardous Waste Management System:  General

40 CFR 261 Identification and Listing of Hazardous 
Waste

40 CFR 262 Standards Applicable to Generators of 
Hazardous Waste

40 CFR 263 Standards Applicable to Transporters of 
Hazardous Waste

40 CFR 264 Standards for Owners and Operators of 
Hazardous Waste Treatment, Storage, and 
Disposal Facilities

40 CFR 265 Interim Status Standards for Owners and 
Operators of Hazardous Waste Treatment, 
Storage, and Disposal Facilities

40 CFR 268 Land Disposal Restrictions

40 CFR 745 Lead-Based Paint Poisoning Prevention in 
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Certain Residential Structures

49 CFR 172 Hazardous Materials Table, Special 
Provisions, Hazardous Materials 
Communications, Emergency Response 
Information, and Training Requirements

49 CFR 178 Specifications for Packagings

UNDERWRITERS LABORATORIES (UL)

UL 586 (2009; Reprint Sep 2014) Standard for 
High-Efficiency Particulate, Air Filter 
Units

1.2   DEFINITIONS

1.2.1   Action Level

Employee exposure, without regard to use of respirators, to an airborne 
concentration of lead of 30 micrograms per cubic meter of air averaged over 
an 8 hour period.

1.2.2   Area Sampling

Sampling of lead concentrations within the lead control area and inside the 
physical boundaries which is representative of the airborne lead 
concentrations but is not collected in the breathing zone of personnel 
(approximately 5 to 6 feet above the floor).

1.2.3   Competent Person (CP)

As used in this section, refers to a person employed by the Contractor who 
is trained in the recognition and control of lead hazards in accordance 
with current federal, State, and local regulations and has the authority to 
take prompt corrective actions to control the lead hazard. A Certified 
Industrial Hygienist (CIH) certified by the American Board of Industrial 
Hygiene or a Certified Safety Professional (CSP) certified by the Board of 
Certified Safety Professionals is the best choice.

1.2.4   Contaminated Room

Refers to a room for removal of contaminated personal protective equipment 
(PPE).

1.2.5   Decontamination Shower Facility

That facility that encompasses a clean clothing storage room, and a 
contaminated clothing storage and disposal rooms, with a shower facility in 
between.

1.2.6   High Efficiency Particulate Arrestor (HEPA) Filter Equipment

HEPA filtered vacuuming equipment with a UL 586 filter system capable of 
collecting and retaining lead-contaminated particulate. A high efficiency 
particulate filter demonstrates at least 99.97 percent efficiency against 
0.3 micron or larger size particles.
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1.2.7   Lead

Metallic lead, inorganic lead compounds, and organic lead soaps. Excludes 
other forms of organic lead compounds.

1.2.8   Lead Control Area

A system of control methods to prevent the spread of lead dust, paint chips 
or debris to adjacent areas that may include temporary containment, floor 
or ground cover protection, physical boundaries, and warning signs to 
prevent unauthorized entry of personnel. HEPA filtered local exhaust 
equipment may be used as engineering controls to further reduce personnel 
exposures or building/outdoor environmental contamination.

1.2.9   Lead Permissible Exposure Limit (PEL)

Fifty micrograms per cubic meter of air as an 8 hour time weighted average 
as determined by 29 CFR 1926.62. If an employee is exposed for more than 
eight hours in a work day, the PEL shall be determined by the following 
formula:

PEL (micrograms/cubic meter of air) = 400/No. hrs worked per day

1.2.10   Material Containing Lead/Paint with Lead (MCL/PWL)

Any material, including paint, which contains lead as determined by the 
testing laboratory using a valid test method. The requirements of this 
section does not apply if no detectable levels of lead are found using a 
quantitative method for analyzing paint or MCL using laboratory instruments 
with specified limits of detection (usually 0.01 percent).  

1.2.11   Personal Sampling

Sampling of airborne lead concentrations within the breathing zone of an 
employee to determine the 8 hour time weighted average concentration in 
accordance with 29 CFR 1926.62. Samples shall be representative of the 
employees' work tasks. Breathing zone shall be considered an area within a 
hemisphere, forward of the shoulders, with a radius of 6 to 9 inches and 
centered at the nose or mouth of an employee.

1.2.12   Physical Boundary

Area physically roped or partitioned off around lead control area to limit 
unauthorized entry of personnel.

1.3   DESCRIPTION

1.3.1   Description of Work

Construction activities impacting PWL or material containing lead which are 
covered by this specification include  the renovations detailed on the 
plans.

1.3.2   Coordination with Other Work

The contractor shall coordinate with work being performed in adjacent 
areas. Coordination procedures shall be explained in the Plan and shall 
describe how the Contractor will prevent lead exposure to other contractors 
and/or Government personnel performing work unrelated to lead activities.
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1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.

SD-01 Preconstruction Submittals

Occupational and Environmental Assessment Data Report (if 
objective data is used to justify excluding the initial 
occupational exposure assessment); G

Lead Compliance Plan including CP approval
(signature, date, and certification number); G

Competent Person qualifications; G

Training Certification of workers and supervisors; G

lead waste management plan; G

written evidence that TSD is approved for lead disposal; G

Certification of Medical Examinations; G

SD-06 Test Reports

sampling results; G

Occupational and Environmental Assessment Data Report; G

SD-07 Certificates

Testing laboratory qualifications; G

SD-11 Closeout Submittals

Completed and signed hazardous waste manifest from treatment or 
disposal facility; G

Waste turn-in documents or weight tickets for non-hazardous wastes 
that are disposed of at sanitary or construction and demolition 
landfills; G

1.5   QUALITY ASSURANCE

1.5.1   Qualifications

1.5.1.1   Competent Person (CP)

Submit name, address, and telephone number of the CP selected to perform 
responsibilities specified in paragraph entitled "Competent Person (CP)
Responsibilities." Provide documented construction project-related 
experience with implementation of OSHA's Lead in Construction standard (
29 CFR 1926.62) which shows ability to assess occupational and 
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environmental exposure to lead, experience with the use of respirators, 
personal protective equipment and other exposure reduction methods to 
protect employee health.  Submit proper documentation that the CP is 
trained  in accordance with federal, State  and local laws.  .

1.5.1.2   Training Certification

Submit a certificate for each worker and supervisor, signed and dated by 
the  training provider, stating that the employee has received the required 
lead training specified in 29 CFR 1926.62(l).

1.5.1.3   Testing Laboratory

Submit the name, address, and telephone number of the testing laboratory 
selected to perform the air  analysis, testing, and reporting of airborne 
concentrations of lead. Use a laboratory participating in the EPA
National Lead Laboratory Accreditation Program (NLLAP) by being accredited 
by either the American Association for Laboratory Accreditation (A2LA) or 
the American Industrial Hygiene Association (AIHA) and that is successfully 
participating in the Environmental Lead Proficiency Analytical Testing 
(ELPAT) program to perform sample analysis. Laboratories selected to 
perform blood lead analysis shall be OSHA approved.

1.5.2   Requirements

1.5.2.1   Competent Person (CP) Responsibilities

a. Verify training meets all federal, State, and local requirements.

b. Review and approve Lead Compliance Plan for conformance to the 
applicable referenced standards.

c. Continuously inspect PWL or MCL work for conformance with the approved 
plan.

d. Perform (or oversee performance of) air sampling.  Recommend upgrades or 
downgrades (whichever is appropriate based on exposure) on the use of 
PPE (respirators included) and engineering controls.

e. Ensure work is performed in strict accordance with specifications at all 
times.

f. Control work to prevent hazardous exposure to human beings and to the 
environment at all times.

g. Supervise final cleaning of the lead control area, take clearance wipe 
samples if necessary; review clearance sample results and make 
recommendations for further cleaning.

h. Certify the conditions of the work as called for elsewhere in this 
specification.

1.5.2.2   Lead Compliance Plan

Submit a detailed job-specific plan of the work procedures to be used in 
the disturbance of PWL or MCL. The plan shall include a sketch showing the 
location, size, and details of lead control areas, critical barriers, 
physical boundaries, location and details of decontamination facilities, 
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viewing ports, and mechanical ventilation system. Include a description of 
equipment and materials, work practices, controls and job responsibilities 
for each activity from which lead is emitted. Include in the plan, eating, 
drinking, smoking, hygiene facilities and sanitary procedures, interface of 
trades, sequencing of lead related work, collected waste water and dust 
containing lead and debris, air sampling, respirators, personal protective 
equipment, and a detailed description of the method of containment of the 
operation to ensure that lead is not released outside of the lead control 
area. Include site preparation, cleanup and clearance procedures. Include 
occupational and environmental sampling, training and strategy, sampling 
and analysis strategy and methodology, frequency of sampling, duration of 
sampling, and qualifications of sampling personnel in the air sampling 
portion of the plan. Include a description of arrangements made among 
contractors on multicontractor worksites to inform affected employees and 
to clarify responsibilities to control exposures. 

1.5.2.3   Occupational and Environmental Assessment Data Report

If initial monitoring is necessary, submit occupational and environmental 
sampling results to the Contracting Officer within three working days of 
collection, signed by the testing laboratory employee performing the 
analysis, the employee that performed the sampling, and the CP.

In order to reduce the full implementation of 29 CFR 1926.62, the 
Contractor shall provide documentation.  Submit a report that supports the 
determination to reduce full implementation of the requirements of 
29 CFR 1926.62 and supporting the Lead Compliance Plan.

a.  The initial monitoring shall represent each job classification, or if 
working conditions are similar to previous jobs by the same employer, 
provide previously collected exposure data that can be used to estimate 
worker exposures per 29 CFR 1926.62. The data shall represent the 
worker's regular daily exposure to lead for stated work.

b. Submit worker exposure data gathered during the task based trigger 
operations of 29 CFR 1926.62 with a complete process description. This 
includes manual demolition, manual scraping, manual sanding, heat gun, 
power tool cleaning, rivet busting, cleanup of dry expendable 
abrasives, abrasive blast enclosure removal, abrasive blasting, 
welding, cutting and torch burning where lead containing coatings are 
present.

c. The initial assessment shall determine the requirement for further 
monitoring and the need to fully implement the control and protective 
requirements including the lead compliance plan per 29 CFR 1926.62.

1.5.2.4   Medical Examinations

Initial medical surveillance as required by 29 CFR 1926.62 shall be made 
available to all employees exposed to lead at any time (1 day) above the 
action level. Full medical surveillance shall be made available to all 
employees on an annual basis who are or may be exposed to lead in excess of 
the action level for more than 30 days a year or as required by 29 CFR
1926.62. Adequate records shall show that employees meet the medical 
surveillance requirements of 29 CFR 1926.33, 29 CFR 1926.62 and 29 CFR
1926.103. Provide medical surveillance to all personnel exposed to lead as 
indicated in 29 CFR 1926.62.  Maintain complete and accurate medical 
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records of employees for the duration of employment plus 30 years.

1.5.2.5   Training

Train each employee performing work that disturbs lead, who performs 
MCL/PWL disposal, and air sampling operations prior to the time of initial 
job assignment and annually thereafter, in accordance with 29 CFR 1926.21, 
29 CFR 1926.62, and State  and local regulations where appropriate.

1.5.2.6   Respiratory Protection Program

a. Provide each employee required to wear a respirator a respirator fit 
test at the time of initial fitting and at least annually thereafter as 
required by 29 CFR 1926.62.

b. Establish and implement a respiratory protection program as required by 
AIHA Z88.6, 29 CFR 1926.103, 29 CFR 1926.62, and 29 CFR 1926.55.

1.5.2.7   Hazard Communication Program

Establish and implement a Hazard Communication Program as required by 29
CFR 1926.59.

1.5.2.8   Lead Waste Management

The Lead Waste Management Plan shall comply with applicable requirements of 
federal, State, and local hazardous waste regulations.  and address:

a. Identification and classification of wastes associated with the work.

b. Estimated quantities of wastes to be generated and disposed of.

c. Names and qualifications of each contractor that will be transporting, 
storing, treating, and disposing of the wastes. Include the facility 
location and operator and a 24-hour point of contact. Furnish two 
copies of State  hazardous waste permits and USEPA Identification 
numbers.

d. Names and qualifications (experience and training) of personnel who will 
be working on-site with hazardous wastes.

e. List of waste handling equipment to be used in performing the work, to 
include cleaning, volume reduction, and transport equipment.

f. Spill prevention, containment, and cleanup contingency measures 
including a health and safety plan to be implemented in accordance with 
29 CFR 1926.65.

g. Work plan and schedule for waste containment, removal and disposal. 
Proper containment of the waste includes using acceptable waste 
containers (e.g., 55-gallon drums) as well as proper marking/labeling 
of the containers.  Wastes shall be cleaned up and containerized daily.

h. Include any process that may alter or treat waste rendering a hazardous 
waste non hazardous.

i. Unit cost for hazardous waste disposal according to this plan.
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1.5.2.9   Environmental, Safety and Health Compliance

In addition to the detailed requirements of this specification, comply with 
laws, ordinances, rules, and regulations of federal, State, and local 
authorities regarding lead. Comply with the applicable requirements of the 
current issue of 29 CFR 1926.62. Submit matters regarding interpretation of 
standards to the Contracting Officer for resolution before starting work. 
Where specification requirements and the referenced documents vary, the 
most stringent requirement shall apply. The following State laws, 
ordinances, criteria, rules and regulations regarding removing, handling, 
storing, transporting, and disposing of lead-contaminated materials apply:

a. Connecticut DEEP "Guidance for the Management and Disposal of 
Lead-Contaminated Materials Generated in the Lead Abatement, 
Renovation, and Demolition Industries.

1.5.3   Pre-Construction Conference

Along with the CP, meet with the Contracting Officer to discuss in detail 
the Lead Waste Management Plan and the Lead Compliance Plan, including 
procedures and precautions for the work.

1.6   EQUIPMENT

1.6.1   Respirators

Furnish appropriate respirators approved by the National Institute for
Occupational Safety and Health (NIOSH), Department of Health and Human
Services, for use in atmospheres containing lead dust, fume and mist.
Respirators shall comply with the requirements of 29 CFR 1926.62.

1.6.2   Special Protective Clothing

Furnish personnel who will be exposed to lead-contaminated dust with proper 
disposable protective whole body clothing, head covering, gloves, eye, and 
foot coverings as required by 29 CFR 1926.62.  Furnish proper disposable 
plastic or rubber gloves to protect hands.  Reduce the level of protection 
only after obtaining approval from the CP.

1.6.3   Rental Equipment Notification

If rental equipment is to be used during PWL or MCL handling and disposal, 
notify the rental agency in writing concerning the intended use of the 
equipment.

1.6.4   Vacuum Filters

UL 586 labeled HEPA filters.

1.6.5   Equipment for Government Personnel

Furnish the Contracting Officer with two complete sets of
personal protective equipment (PPE) daily, as required herein, for entry
into and inspection of the lead removal work within the lead controlled
area. Personal protective equipment shall include disposable whole body
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covering, including appropriate foot, head, eye, and hand protection. PPE
shall remain the property of the Contractor. The Government will provide
respiratory protection for the Contracting Officer.

1.7   PROJECT/SITE CONDITIONS

1.7.1   Protection of Existing Work to Remain

Perform work without damage or contamination of adjacent areas. Where 
existing work is damaged or contaminated, restore work to its original 
condition or better as determined by the Contracting Officer.

PART 2   PRODUCTS

Not used.

PART 3   EXECUTION

3.1   PREPARATION

3.1.1   Protection

3.1.1.1   Notification

a. Notify the Contracting Officer 20 days prior to the start of any lead 
work.

3.1.1.2   Lead Control Area

a. Physical Boundary - Provide physical boundaries around the lead control 
area by roping off the area designated in the work plan or providing 
curtains, portable partitions or other enclosures to ensure that lead 
will not escape outside of the lead control area.

b. Warning Signs - Provide warning signs at approaches to lead control 
areas. Locate signs at such a distance that personnel may read the sign 
and take the necessary precautions before entering the area. Signs 
shall comply with the requirements of 29 CFR 1926.62.

3.1.1.3   Furnishings

The Government will remove furniture and equipment from the building before 
lead work begins.

3.1.1.4   Heating, Ventilating and Air Conditioning (HVAC) Systems

Shut down, lock out, and isolate HVAC systems that supply, exhaust, or pass 
through the lead control areas. Seal intake and exhaust vents in the lead 
control area with 6 mil plastic sheet and tape. Seal seams in HVAC 
components that pass through the lead control area. 

3.1.1.5   Decontamination Shower Facility

Provide clean and contaminated change rooms and shower facilities in 
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accordance with this specification and 29 CFR 1926.62.

3.1.1.6   Eye Wash Station

Where eyes may be exposed to injurious corrosive materials, suitable 
facilities for quick drenching or flushing of the eyes shall be provided 
within the work area.

3.1.1.7   Mechanical Ventilation System

a. To the extent feasible, use local exhaust ventilation or other 
collection systems, approved by the CP. Local exhaust ventilation 
systems shall be evaluated and maintained in accordance with 
29 CFR 1926.62.

b. Vent local exhaust outside the building and away from building 
ventilation intakes or ensure system is connected to HEPA filters.

c. Use locally exhausted, power actuated tools or manual hand tools.

3.1.1.8   Personnel Protection

Personnel shall wear and use protective clothing and equipment as specified 
herein. Eating, smoking, or drinking or application of cosmetics is not 
permitted in the lead control area. No one will be permitted in the lead 
control area unless they have been appropriately trained and provided with 
protective equipment.

3.2   ERECTION

3.2.1   Lead Control Area Requirements

Establish a lead control area by completely establishing barriers and 
physical boundaries around the area or structure where PWL or MCL removal 
operations will be performed.

3.3   APPLICATION

3.3.1   Lead Work

Perform lead work in accordance with approved Lead Compliance Plan. Use 
procedures and equipment required to limit occupational exposure and 
environmental contamination with lead when the work is performed in 
accordance with 29 CFR 1926.62 or 40 CFR 745, and as specified herein. 
Dispose of all PWL or MCL and associated waste in compliance with federal, 
State, and local requirements.

3.3.2   Paint with Lead or Material Containing Lead Removal

Manual or power sanding or grinding of lead surfaces or materials is not 
permitted unless tools are equipped with HEPA attachments.   Provide 
methodology for removing lead in the Lead Compliance Plan. Select lead 
removal processes to minimize contamination of work areas outside the 
control area with lead-contaminated dust or other lead-contaminated debris 
or waste and to ensure that unprotected personnel are not exposed to 
hazardous concentrations of lead. Describe this removal process in the Lead 
Compliance Plan.  
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3.3.2.1   Paint with Lead or Material Containing Lead - Indoor Removal

Perform removal  cutting in the lead control areas using enclosures, 
barriers or containments and powered locally exhausted tools. Collect 
residue  for disposal in accordance with federal, State, and local 
requirements.

3.3.2.2   Paint with Lead or Material Containing Lead - Outdoor Removal

Perform outdoor removal as indicated in federal, State, and local 
regulations and in the Lead Compliance Plan. The worksite preparation 
(barriers or containments) shall be job dependent and presented in the Lead 
Compliance Plan.

3.3.3   Personnel Exiting Procedures

Whenever personnel exit the lead-controlled area, they shall perform the 
following procedures and shall not leave the work place wearing any 
clothing or equipment worn in the control area:

a. Vacuum all clothing before entering the contaminated change room.

b. Remove protective clothing in the contaminated change room, and place 
them in an approved impermeable disposal bag.

c. Wash hands and face at the site, don appropriate disposable or 
uncontaminated reusable clothing, move to an appropriate shower 
facility, shower.

d. Change to clean clothes prior to leaving the clean clothes storage area.

3.4   FIELD QUALITY CONTROL

3.4.1   Tests

3.4.1.1   Air and Wipe Sampling

Conduct sampling for lead in accordance with 29 CFR 1926.62 and as 
specified herein. Air and wipe sampling shall be directed or performed by 
the CP.

a. The CP shall be on the job site directing the air and wipe sampling and 
inspecting the PWL or MCL removal work to ensure that the requirements 
of the contract have been satisfied during the entire PWL or MCL 
operation.

b. Collect personal air samples on employees who are anticipated to have 
the greatest risk of exposure as determined by the CP. In addition, 
collect air samples on at least twenty-five percent of the work crew or 
a minimum of two employees, whichever is greater, during each work 
shift.

c. Submit results of air samples, signed by the CP, within 72 hours after 
the air samples are taken.

d. Conduct area air sampling daily, on each shift in which lead-based paint 
removal operations are performed, in areas immediately adjacent to the 
lead control area. Sufficient area monitoring shall be conducted to 
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ensure unprotected personnel are not exposed at or above 30 micrograms 
per cubic meter of air. If 30 micrograms per cubic meter of air is 
reached or exceeded, stop work, correct the conditions(s) causing the 
increased levels. Notify the Contracting Officer immediately. Determine 
if condition(s) require any further change in work methods. Removal 
work shall resume only after the CP and the Contracting Officer give 
approval.

3.4.1.2   Testing of Material Containing Lead Residue

Test residue in accordance with 40 CFR 261 for hazardous waste.

3.5   CLEANING AND DISPOSAL

3.5.1   Cleanup

Maintain surfaces of the lead control area free of accumulations of dust 
and debris. Restrict the spread of dust and debris; keep waste from being 
distributed over the work area. Do not dry sweep or use pressurized air to 
clean up the area. At the end of each shift and when the lead operation has 
been completed, clean the controlled area of visible contamination by 
vacuuming with a HEPA filtered vacuum cleaner, wet mopping the area and wet 
wiping the area as indicated by the Lead Compliance Plan. Reclean areas 
showing dust or debris. After visible dust and debris is removed, wet wipe 
and HEPA vacuum all surfaces in the controlled area. If adjacent areas 
become contaminated at any time during the work, clean, visually inspect, 
and then wipe sample all contaminated areas. The CP shall then certify in 
writing that the area has been cleaned of lead contamination before 
clearance testing.

3.5.1.1   Clearance Certification

The CP shall certify in writing that air samples collected outside the lead 
control area during paint removal operations are less than 30 micrograms 
per cubic meter of air; the respiratory protection used for the employees 
was adequate; the work procedures were performed in accordance with 
29 CFR 1926.62; and that there were no visible accumulations of material 
and dust containing lead left in the work site. Do not remove the lead 
control area or roped off boundary and warning signs prior to the 
Contracting Officer's acknowledgement of receipt of the CP certification.

3.5.2   Disposal

a. All material, whether hazardous or non-hazardous shall be disposed in 
accordance with all laws and provisions and all federal, State or local 
regulations. Ensure all waste is properly characterized. The result of 
each waste characterization (TCLP for RCRA materials) will dictate 
disposal requirements.

b. Contractor is responsible for segregation of waste. Collect 
lead-contaminated waste, scrap, debris, bags, containers, equipment, 
and lead-contaminated clothing that may produce airborne concentrations 
of lead particles. Label the containers in accordance with 
29 CFR 1926.62 and 40 CFR 261. 

c. Dispose of lead-contaminated material classified as hazardous waste at 
an State approved hazardous waste treatment, storage, or disposal 
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facility off Government property.

d. Store waste materials in U.S. Department of Transportation (49 CFR 178) 
approved 55 gallon drums. Properly label each drum to identify the type 
of waste (49 CFR 172) and the date the drum was filled. For hazardous 
waste, the collection drum requires marking/labeling in accordance with 
40 CFR 262 during the accumulation/collection timeframe.  The 
Contracting Officer or an authorized representative will assign an area 
for interim storage of waste-containing drums. Do not store hazardous 
waste drums in interim storage longer than 90 calendar days from the 
date affixed to each drum.

e. Handle, store, transport, and dispose lead or lead-contaminated waste in 
accordance with 40 CFR 260, 40 CFR 261, 40 CFR 262, 40 CFR 263, 
40 CFR 264, and 40 CFR 265. Comply with land disposal restriction 
notification requirements as required by 40 CFR 268.

3.5.2.1   Disposal Documentation

Submit written evidence to demonstrate the hazardous waste treatment, 
storage, or disposal facility (TSD) is approved for lead disposal by the 
EPA, State or local regulatory agencies. Submit one copy of the completed 
hazardous waste manifest, signed and dated by the initial transporter in 
accordance with 40 CFR 262.  Contractor shall provide a certificate that 
the waste was accepted by the disposal facility. Provide turn-in documents 
or weight tickets for non-hazardous waste disposal.

3.5.2.2   Payment for Hazardous Waste

Payment for disposal of hazardous and non-hazardous waste will not be made 
until a signed copy of the manifest from the treatment or disposal facility 
certifying the amount of lead-containing materials or non-hazardous waste 
delivered is returned and a copy is furnished to the Government.

        -- End of Section --
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I. PROJECT NARRATIVE 
 

Overview 

On March 30th, 2016, EnviroMed Services performed a lead paint inspection in selected areas of 

Building 29 at the New London Submarine Base in Groton, Connecticut. The following areas 

were included in the inspection: lower level under the boilers, catwalk above the boilers, and the 

upper roof.  Jeff Cedrone (Connecticut Lead Inspector / Risk Assessor, license #002228) and 

Luis Santiago (Connecticut Lead Inspector, license #002170) performed the inspection, 

employed by EnviroMed Services, Inc. The purpose of this inspection was to identify the 

presence of lead paint on building materials prior to renovations. 

 

Lead levels in paint in excess of 0.5% are considered toxic by Federal HUD standards. OSHA 

regulates the disturbance of materials containing any detectable lead level.  

 
Summary of Results  

Lead levels of <0.01% were found in the paint on the following building materials associated 
with Building 29: 
 

• Black Steel Floor Decking – Lower Level 
• Yellow Metal Vent Pipe – Upper Roof 
• Black Steel Base/Support – Upper Roof 
• Gray Steel Base/Support – Upper Roof 

 
Lead levels from 0.01% to < 0.5% were found in the paint on the following building materials 
associated with Building 29: 
 

• White Concrete Ceiling – Lower Level 
• Red Concrete Floor – Lower Level 
• Gray Metal Power Panel – Lower Level 
• White Concrete Upper Wall – Lower Level 
• Gray Concrete Lower Wall – Lower Level 
• Beige Steel Ceiling Deck – Catwalk 
• Green & Black Steel Vent Pipe – Upper Roof 

 
Lead levels  > 0.5% were found in the paint on the following building materials associated with 
Building 29: 
 

• White Concrete Columns – Lower Level 
• Gray Concrete Columns – Lower Level 
• Gray Metal Support – Lower Level 
• Beige Steel Purlin – Catwalk 
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• Beige Steel Truss – Catwalk 
• Green Brick Wall – Catwalk 
• Light Gray Metal Fan – Upper Roof 
• Orange & Black Steel Exhaust Fan Base – Upper Roof 
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Sample 
# 

Location & Surface Type Color & Substrate 
Chip 

(%)by 
Weight 

29-1 
Bldg 29 – Lower Level under 

Boilers - Upper Column 
 White Concrete 1.80 

29-2 
Bldg 29 – Lower Level Under 

Boilers - Lower Column 
Gray Concrete 2.00 

29-3 
Bldg 29 – Lower Lever under 

Boilers - Floor 
Red Concrete 0.01 

29-4 
Bldg 29 – Lower Level under 

Boilers - Power Panel 
Gray Metal 0.03 

29-5 
Bldg 29 – Lower Level under 

Boilers - Ceiling 
White Concrete 0.12 

29-6 
Bldg 29 – Lower Level under 

Boilers - Ceiling 
White Concrete 0.27 

29-7 
Bldg 29 – Lower Level under 

Boilers - Floor 
Red Concrete 0.02 

29-8 
Bldg 29 – Lower Level under 

Boilers - Upper Wall 
White Concrete 0.15 

29-9 
Bldg 29 – Lower Level under 

Boilers - Lower Wall 
Gray Concrete 0.16 

29-10 
Bldg 29 – Lower Level under 

Boilers - Support 
Gray Metal 3.00 

29-11 
Bldg 29 - Catwalk above Boilers - 

Purlin 
Beige Steel 7.00 

29-12 
Bldg 29 - Catwalk above Boilers - 

Purlin 
Beige Steel 5.70 

29-13 
Bldg 29 - Catwalk above Boilers – 

Ceiling Deck 
Beige Steel 0.13 

29-14 
Bldg 29 - Catwalk above Boilers – 

Ceiling Deck 
Beige Steel 0.15 

29-15 
Bldg 29 - Catwalk above Boilers - 

Truss 
Beige Steel 1.80 

29-16 
Bldg 29 - Catwalk above Boilers - 

Truss 
Beige Steel 1.00 

29-17 
Bldg 29 - Catwalk above Boilers - 

Wall 
Green Brick 1.10 

29-18 
Bldg 29 - Catwalk above Boilers – 

Floor Decking 
Black Steel <0.01 

29-19 
Bldg 29 – Upper Roof above 

Boilers - Fan 
Light Gray Metal 0.55 

29-20 
Bldg 29 - Upper Roof above Boilers 

- Vent Pipe  
Yellow Metal <0.01 

29-21 
Bldg 29 - Upper Roof above Boilers 

- Vent Pipe 
Green & Black Steel 0.24 

29-22 
Bldg 29 - Upper Roof above Boilers 

- Base/Support 
Black Steel <0.01 
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29-23 
Bldg 29 - Upper Roof above Boilers 

- Base/Support 
Black Steel <0.01 

29-24 
Bldg 29 - Upper Roof above Boilers 

- Base/Support 
Gray Steel <0.01 

29-25 
Bldg 29 - Upper Roof above Boilers 

- Exhaust Fan Base 
Orange & Black Steel 1.45 
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IV.     LAB RESULTS 
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SECTION 07 22 00

ROOF AND DECK INSULATION

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

ASTM INTERNATIONAL (ASTM)

ASTM C1177/C1177M (2013) Standard Specification for Glass 
Mat Gypsum Substrate for Use as Sheathing

ASTM C1289 (2015) Standard Specification for Faced 
Rigid Cellular Polyisocyanurate Thermal 
Insulation Board

ASTM E84 (2015b) Standard Test Method for Surface 
Burning Characteristics of Building 
Materials

FM GLOBAL (FM)

FM 4450 (1989) Approval Standard for Class 1 
Insulated Steel Deck Roofs

FM APP GUIDE (updated on-line) Approval Guide 
http://www.approvalguide.com/

INTERNATIONAL CODE COUNCIL (ICC)

ICC IBC (2012) International Building Code

SCIENTIFIC CERTIFICATION SYSTEMS (SCS)

SCS Scientific Certification Systems 
(SCS)Indoor Advantage

UNDERWRITERS LABORATORIES (UL)

UL 1256 (2002; Reprint Jul 2013) Fire Test of Roof 
Deck Constructions

UL 2818 (2013) GREENGUARD Certification Program 
For Chemical Emissions For Building 
Materials, Finishes And Furnishings

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:
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SD-02 Shop Drawings

Insulation Board Layout and Attachment; G

Verification of Existing Conditions; G

SD-03 Product Data

Insulation; G

Protection Board; G

Fasteners; G

Moisture Control; G

SD-06 Test Reports

Flame Spread Rating; G

SD-07 Certificates

Volatile Organic Compounds (VOC) Content; G

Installer Qualifications; G

Certificates Of Compliance For Felt Materials; G

SD-08 Manufacturer's Instructions

Nails and Fasteners; G

Roof Insulation; G

SD-11 Closeout Submittals

Volatile Organic Compounds (VOC) Content; S

1.3   SHOP DRAWINGS

Submit insulation board layout and attachment indicating methods of 
attachment and spacing, transitions, tapered components, thicknesses of 
materials, and closure and termination conditions.  Show locations of 
ridges, valleys, crickets, interface with, and slope to, roof drains.  Base 
shop drawings on verified field measurements and include verification of 
existing conditions..

1.4   PRODUCT DATA

Include data for material descriptions, recommendations for product shelf 
life, requirements for protection board or coatings, and precautions for 
flammability and toxicity.  Include data to verify compatibility of 
sealants with insulation.

1.5   MANUFACTURER'S INSTRUCTIONS

Include field of roof and perimeter attachment requirements.
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Provide a complete description of installation sequencing for each phase of 
the roofing system.  Include weatherproofing procedures.

1.6   QUALITY CONTROL

Provide certification of installer qualifications from the insulation 
manufacturer confirming the specific installer has the required 
qualifications for installing the specific roof insulation system(s) 
indicated.

Provide certificates of compliance for felt materials.

1.7   FIRE PERFORMANCE REQUIREMENTS

1.7.1   Insulation in Roof Systems

Comply with the requirements of ICC IBC or UL 1256 or FM 4450.  Roof 
insulation to have a flame spread rating of 75 or less when tested in 
accordance with ASTM E84.  Additional documentation of compliance with 
flame spread rating is not required when insulation of the type used for 
this project as part of the specific roof assembly is listed and labeled as 
FM Class 1 approved.  

1.7.2   Fire Resistance Ratings for Roofs

Provide in accordance with ICC IBC Chapter 7 and Table 721.1(3) Min 
Protection For Floor and Roof Systems.  

1.8   CERTIFICATIONS

Provide products that are third party certified  for low Volatile Organic 
Compounds (VOC) Content in accordance with UL 2818 Greenguard , SCS 
Scientific Certification Systems Indoor Advantage or approved equal.(
http://www.scsglobalservices.com/indoor-air-quality-certification)

1.9   DELIVERY, STORAGE, AND HANDLING

1.9.1   Delivery

Deliver materials to the project site in manufacturer's unopened and 
undamaged standard commercial containers bearing the following legible 
information:

a.  Name of manufacturer

b.  Brand designation

c.  Specification number, type, and class, as applicable, where materials 
are covered by a referenced specification

Deliver materials in sufficient quantity to allow continuity of the work.

1.9.2   Storage and Handling

Store and handle materials in accordance with manufacturer's printed 
instructions.  Protect from damage, exposure to open flame or other 
ignition sources, wetting, condensation, and moisture absorption.  Keep 
materials wrapped and separated from off-gassing materials (such as drying 
paints and adhesives).  Do not use materials that have visible moisture or 
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biological growth.  Store in an enclosed building or trailer that provides 
a dry, adequately ventilated environment.  Replace damaged material with 
new material.

1.10   ENVIRONMENTAL CONDITIONS

Do not install roof insulation during inclement weather or when air 
temperature is below 40 degrees F and interior humidity is 45 percent or 
greater, or when there is visible ice, frost, or moisture on the roof deck.

1.11   PROTECTION

1.11.1   Completed Work

Cover completed work with protection board for the duration of 
construction.  Avoid traffic on completed work particularly when ambient 
temperature is above 80 degrees F.  Replace crushed or damaged insulation 
prior to roof surface installation.

PART 2   PRODUCTS

2.1   PRODUCT SUSTAINABILITY CRITERIA

Where allowed by performance criteria:

2.1.1   Reduce Volatile Organic Compounds (VOC) Contents

Provide products with reduced VOC content and provide documentation.

2.1.2   Recycled Content

Provide products with recycled content and provide documentation.

2.2   INSULATION

2.2.1   Insulation Types

b.  Polyisocyanurate Board:  Provide in accordance with ASTM C1289 REV A  
Type II, fibrous felt or glass mat membrane both sides, except minimum 
compressive strength of 20 pounds per square inch (psi).

2.2.2   Recycled Materials

Provide thermal insulation materials containing recycled content in 
accordance with paragraph PRODUCT SUSTAINABILITY CRITERIA.  Unless 
specified otherwise, the minimum required recycled content for listed 
materials are:

Perlite Composition Board: 75 percent postconsumer paper

Polyisocyanurate/polyurethane: 9 percent recovered material

Wood Fiberboard: 100 percent recovered material

Cellular Glass Insulation: 75 percent recovered content
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Structural Fiberboard: 100 percent recovered content

Fiberglass Insulation: 25 percent recovered content

Fiber (felt) or Fiber composite: 75 percent recovered content

Rubber: 90 percent recovered content

Plastic or Plastic/Rubber 
composite:

90 percent recovered content

Wood/Plastic Composite: 90 percent total recovered content

2.2.3   Insulation Thickness

As necessary to provide the thermal resistance (R-value) indicated .  Base 
calculation on the R-value for aged insulation.  For insulation over steel 
decks, satisfy both specified R-value and minimum thickness for width of 
rib opening recommended in insulation manufacturer's published literature.

2.3   PROTECTION BOARD

For use as a thermal barrier (underlayment), fire barrier (overlayment), or 
protection board for hot-mopped, torched-down, or adhesive-applied roofing 
membrane over roof insulation.

2.3.1   Glass Mat Gypsum Roof Board

ASTM C1177/C1177M, 0 Flame Spread and 0 Smoke Developed when tested in 
accordance with ASTM E84, 500 psi, Class A, non-combustible, 1/2 inch thick,
 4 by 8 feet board size.

2.4   MOISTURE CONTROL

2.5   FASTENERS

Provide flush-driven fasteners through flat round or hexagonal steel or 
plastic plates.  Provide zinc-coated steel plates, flat round not less than 
1 3/8 inch diameter, hexagonal not less than 28 gage.  Provide high-density 
plastic plates, molded thermoplastic with smooth top surface, reinforcing 
ribs and not less than 3 inches in diameter.  Fully recess fastener head 
into plastic plate after it is driven.  Form plates to prevent dishing.  Do 
not use bell or cup shaped plates.  Provide fasteners in accordance with 
insulation manufacturer's recommendations for holding power when driven, or 
a minimum of 120 pounds each in steel deck, whichever is the higher 
minimum.  Provide fasteners for steel or concrete decks in accordance with 
FM APP GUIDE (http://www.approvalguide.com/) for Class I roof deck 
construction, and spaced to withstand uplift pressure of 90 pounds per 
square foot.

2.5.1   Roofing Nails for Wood Decks

Barbed 11 gage, zinc-coated nails with 7/16 to 5/8 inch diameter heads or 
annular ring shank, square head, one piece composite nails.  Provide nails 
long enough to penetrate wood deck at least 5/8 inch without protruding 
through underside of decking.
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2.5.2   Fasteners for Steel Decks

Approved hardened penetrating fasteners or screws in accordance with FM 4450
 and listed in FM APP GUIDE for Class I roof deck construction.  Quantity 
and placement to withstand a minimum uplift pressure of 90 psf in 
accordance with FM APP GUIDE.

2.6   WOOD NAILERS

Pressure-preservative treated.

PART 3   EXECUTION

3.1   EXAMINATION AND PREPARATION

3.1.1   Surface Inspection

Ensure surfaces are clean, smooth, and dry prior to application.  Check 
roof deck surfaces, including surfaces sloped to roof drains and outlets, 
for defects before starting work.  

The Contracting Officer will inspect and approve the surfaces immediately 
before starting installation.  Prior to installing insulation, perform the 
following:

b.  Examine steel decks to ensure that panels are properly secured to 
structural members and to each other and that surfaces of top flanges 
are flat or slightly convex.

3.1.2   Surface Preparation

Correct defects and inaccuracies in roof deck surface to eliminate poor 
drainage from hollow or low spots, perform the following:

a.  Provide wood nailers of the same thickness as the insulation at eaves, 
edges, curbs, walls, and roof openings for securing of cant strips, 
gravel stops, gutters, and flashing flanges.  

d.  Cover steel decks with a layer of insulation board of sufficient width  
to span the width of a deck rib opening, and in accordance with fire 
safety requirements.  Secure with piercing or self-drilling, 
self-tapping fasteners of quantity and placement in accordance with 
FM APP GUIDE.  Locate insulation joints parallel to ribs of deck on 
solid bearing surfaces only, not over open ribs.

3.2   INSULATION INSTALLATION

Apply insulation in two layers with staggered joints when total required 
thickness of insulation exceeds 1/2 inch.  Lay insulation so that 
continuous longitudinal joints are perpendicular to direction of roofing, 
as specified in Section 07 52 00 MODIFIED BITUMINOUS MEMBRANE ROOFING, and 
end joints of each course are staggered with those of adjoining courses.  
When using multiple layers of insulation, provide joints of each succeeding 
layer that are parallel and offset in both directions with respect to the 
layer below.  Keep insulation 1/2 inch clear of vertical surfaces 
penetrating and projecting from roof surface.  Verify required slopes to 
each roof drain.
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3.2.1   Installation Using Only Mechanical Fasteners

Secure total thickness of insulation with penetrating type fasteners.

3.2.2   Special Precautions for Installation of Foam Insulation

3.2.2.1   Polyisocyanurate Insulation

Where polyisocyanurate foam board insulation is provided, install 1/2 inch 
glass mat gypsum roof board over top surface of foam board insulation.  
Stagger joints of insulation with respect to foam board insulation below.

3.2.3   Cant Strips

Where indicated, provide cant strips at intersections of roof with walls, 
parapets, and curbs extending above roof.  Wood cant strips must bear on 
and be anchored to wood blocking.  Fit cant strips flush to vertical 
surfaces.  Where possible, nail cant strips to adjoining surfaces.  Where 
cant strips are installed against non-nailable materials, install in an 
approved adhesive.

3.2.4   Tapered Edge Strips

Where indicated, provide edge strips in the right angle formed by the 
juncture of roof and wood nailing strips that extend above the level of the 
roof.  Install edge strips flush to vertical surfaces of wood nailing 
strips.  Where possible, nail edge strips to adjoining surfaces.  Where 
installed against non-nailable materials, install in an approved adhesive.

3.3   PROTECTION

3.3.1   Protection of Applied Insulation

Completely cover each day's installation of insulation with finished 
roofing specified in 07 52 00 MODIFIED BITUMINOUS MEMBRANE ROOFING on same 
day.  Phased construction is not permitted.  Protect open spaces between 
insulation and parapets or other walls and spaces at curbs, scuttles, and 
expansion joints, until permanent roofing and flashing are applied.  
Storing, walking, wheeling, or trucking directly on insulation or on roofed 
surfaces is not permitted.  Provide smooth, clean board or plank walkways, 
runways, and platforms near supports, as necessary, to distribute weight in 
accordance with indicated live load limits of roof construction .  Protect 
exposed edges of insulation with cutoffs at the end of each work day or 
whenever precipitation is imminent.  Cutoffs must be two layers of 
bituminous-saturated felt set in plastic bituminous cement set in roof 
cement.  Fill all profile voids in cutoffs to prevent trapping moisture 
below the membrane.  Remove cutoffs when work resumes.

3.3.2   Damaged Work and Materials

Restore work and materials that become damaged during construction to 
original condition or replace with new materials.

3.4   INSPECTION

Establish and maintain inspection procedures to assure compliance of the 
installed roof insulation with contract requirements.  Remove, replace, 
correct in an approved manner, any work found not in compliance.  Quality 
control must include, but is not limited to, the following:
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a.  Observation of environmental conditions; number and skill level of 
insulation workers; start and end time of work.

b.  Verification of certification, listing or label compliance with FM Data 
Sheets. (https://www.fmglobal.com/fmglobalregistration/Downloads.aspx)

c.  Verification of proper storage and handling of insulation and vapor 
retarder materials before, during, and after installation.

e.  Inspection of mechanical fasteners; type, number, length, and spacing.

f.  Coordination with other materials, cants, sleepers, and nailing strips.

g.  Inspection of insulation joint orientation and laps between layers, 
joint width and bearing of edges of insulation on deck.

h.  Installation of cutoffs and proper joining of work on subsequent days.

i.  Continuation of complete roofing system installation to cover 
insulation installed same day.

j.  Verification of required slope to each roof drain.

        -- End of Section --
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SECTION 07 42 13

METAL WALL PANELS

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

AMERICAN ARCHITECTURAL MANUFACTURERS ASSOCIATION (AAMA)

AAMA 501.1 (2005) Standard Test Method for Water 
Penetration of Windows, Curtain Walls and 
Doors Using Dynamic Pressure

AAMA 800 (2010) Voluntary Specifications and Test 
Methods for Sealants

AMERICAN IRON AND STEEL INSTITUTE (AISI)

AISI S100 (2012) North American Specification for 
the Design of Cold-Formed Steel Structural 
Members

AISI SG03-3 (2002; Suppl 2001-2004; R 2008) 
Cold-Formed Steel Design Manual Set

AMERICAN SOCIETY OF CIVIL ENGINEERS (ASCE)

ASCE 7 (2010; Errata 2011; Supp 1 2013) Minimum 
Design Loads for Buildings and Other 
Structures

ASTM INTERNATIONAL (ASTM)

ASTM A1008/A1008M (2015) Standard Specification for Steel, 
Sheet, Cold-Rolled, Carbon, Structural, 
High-Strength Low-Alloy and High-Strength 
Low-Alloy with Improved Formability, 
Solution Hardened, and Bake Hardened

ASTM A123/A123M (2013) Standard Specification for Zinc 
(Hot-Dip Galvanized) Coatings on Iron and 
Steel Products

ASTM A36/A36M (2014) Standard Specification for Carbon 
Structural Steel

ASTM A463/A463M (2010; R 2015) Standard Specification for 
Steel Sheet, Aluminum-Coated, by the 
Hot-Dip Process

ASTM A606/A606M (2009a) Standard Specification for Steel 
Sheet and Strip, High-Strength, Low-Alloy, 
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Hot-Rolled and Cold-Rolled, with Improved 
Atmospheric Corrosion Resistance

ASTM A653/A653M (2015) Standard Specification for Steel 
Sheet, Zinc-Coated (Galvanized) or 
Zinc-Iron Alloy-Coated (Galvannealed) by 
the Hot-Dip Process

ASTM A792/A792M (2010) Standard Specification for Steel 
Sheet, 55% Aluminum-Zinc Alloy-Coated by 
the Hot-Dip Process

ASTM B117 (2011) Standard Practice for Operating 
Salt Spray (Fog) Apparatus

ASTM C920 (2014a) Standard Specification for 
Elastomeric Joint Sealants

ASTM D1056 (2014) Standard Specification for Flexible 
Cellular Materials - Sponge or Expanded 
Rubber

ASTM D1308 (2013) Effect of Household Chemicals on 
Clear and Pigmented Organic Finishes

ASTM D1654 (2008) Evaluation of Painted or Coated 
Specimens Subjected to Corrosive 
Environments

ASTM D1667 (2005; R 2011) Flexible Cellular Materials 
- Poly (Vinyl Chloride) Foam (Closed-Cell)

ASTM D2244 (2015a) Calculation of Color Tolerances 
and Color Differences from Instrumentally 
Measured Color Coordinates

ASTM D2247 (2015) Testing Water Resistance of 
Coatings in 100% Relative Humidity

ASTM D2794 (1993; R 2010) Resistance of Organic 
Coatings to the Effects of Rapid 
Deformation (Impact)

ASTM D3359 (2009; E 2010; R 2010) Measuring Adhesion 
by Tape Test

ASTM D3363 (2005; E 2011; R 2011; E 2012) Film 
Hardness by Pencil Test

ASTM D4214 (2007; R 2015) Standard Test Method for 
Evaluating the Degree of Chalking of 
Exterior Paint Films

ASTM D4587 (2011) Standard Practice for Fluorescent 
UV-Condensation Exposures of Paint and 
Related Coatings

ASTM D522/D522M (2014) Mandrel Bend Test of Attached 
Organic Coatings
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ASTM D523 (2014) Standard Test Method for Specular 
Gloss

ASTM D5894 (2010) Cyclic Salt Fog/UV Exposure of 
Painted Metal, (Alternating Exposures in a 
Fog/Dry Cabinet and a UV/Condensation 
Cabinet)

ASTM D610 (2008; R 2012) Evaluating Degree of 
Rusting on Painted Steel Surfaces

ASTM D714 (2002; R 2009) Evaluating Degree of 
Blistering of Paints

ASTM D822 (2001; R 2006) Filtered Open-Flame 
Carbon-Arc Exposures of Paint and Related 
Coatings

ASTM D968 (2015) Abrasion Resistance of Organic 
Coatings by Falling Abrasive

ASTM E1592 (2005; R 2012) Structural Performance of 
Sheet Metal Roof and Siding Systems by 
Uniform Static Air Pressure Difference

ASTM E283 (2004; R 2012) Determining the Rate of Air 
Leakage Through Exterior Windows, Curtain 
Walls, and Doors Under Specified Pressure 
Differences Across the Specimen

ASTM E331 (2000; R 2009) Water Penetration of 
Exterior Windows, Skylights, Doors, and 
Curtain Walls by Uniform Static Air 
Pressure Difference

ASTM E72 (2015) Conducting Strength Tests of Panels 
for Building Construction

ASTM E84 (2015b) Standard Test Method for Surface 
Burning Characteristics of Building 
Materials

ASTM G152 (2013) Operating Open Flame Carbon Arc 
Light Apparatus for Exposure of 
Nonmetallic Materials

ASTM G153 (2013) Operating Enclosed Carbon Arc Light 
Apparatus for Exposure of Nonmetallic 
Materials

METAL BUILDING MANUFACTURERS ASSOCIATION (MBMA)

MBMA MBSM (2002) Metal Building Systems Manual

NATIONAL ASSOCIATION OF ARCHITECTURAL METAL MANUFACTURERS (NAAMM)

NAAMM AMP 500 (2006) Metal Finishes Manual
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SHEET METAL AND AIR CONDITIONING CONTRACTORS' NATIONAL ASSOCIATION 
(SMACNA)

SMACNA 1793 (2012) Architectural Sheet Metal Manual, 
7th Edition

U.S. GREEN BUILDING COUNCIL (USGBC)

LEED NC (2009) Leadership in Energy and 
Environmental Design(tm) New Construction 
Rating System

UNDERWRITERS LABORATORIES (UL)

UL Bld Mat Dir (2012) Building Materials Directory

1.2   DEFINITIONS

Metal Wall Panel:  Metal wall panels, attachment system components and 
accessories necessary for a complete weather-tight wall system.

1.3   DESCRIPTION OF WALL PANEL SYSTEM

Factory color finished, galvalume metal wall panel system with exposed 
fastener attachment.  Panel profile must match existing profile on building..

1.3.1   Metal Wall Panel General Performance

Comply with performance requirements, conforming to AISI S100, without 
failure due to defective manufacture, fabrication, installation, or other 
defects in construction.  Wall panels  and accessory components must 
conform to the following standards:

ASTM A1008/A1008M
ASTM A123/A123M
ASTM A36/A36M
ASTM A653/A653M
ASTM A463/A463M for aluminum coated steel sheet
ASTM A606/A606M
ASTM D522/D522M for applied coatings
UL Bld Mat Dir

1.3.2   Structural Performance

Maximum calculated fiber stress must not exceed the allowable value in the 
AISI or AA manuals; a one third overstress for wind is allowed.  Midspan 
deflection under maximum design loads is limited to L/180.  Contract 
drawings show the design wind loads and the extent and general assembly 
details of the metal siding.  Contractor must provide design for members 
and connections not shown on the drawings.  Siding panels and accessories 
must be the products of the same manufacturer.

Provide metal wall panel assemblies complying with the load and stress 
requirements in accordance with ASTM E1592.  Wind Load force due to wind 
action governs the design for panels.

Wall systems and attachments are to resist the wind loads as determined by 
ASTM E72 and ASCE 7 in the geographic area where the construction will take 
place, in pounds per square foot.  Submit five copies of wind load tests 
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and seismic tests to the Contracting Officer.

1.3.3   Air Infiltration

Air leakage must conform to the limits through the wall assembly area when 
tested according to ASTM E283.

1.3.4   Water Penetration Under Static Pressure

No water penetration when tested according to ASTM E331.

1.3.5   Water Penetration Under Dynamic Pressure

No evidence of water leakage when tested according to AAMA 501.1.

1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Submit Documentation for the following items:

Qualification of Manufacturer; G
Qualification of Installation Contractor; G
Qualification of Welders; G
Sample Warranty; G

SD-02 Shop Drawings

Installation Drawings; G

SD-03 Product Data

Recycled Content; (LEED NC)

Submit Manufacturer's data indicating percentage of recycle 
material in wall panels to verify  sustainable acquisition 
compliance.

Submit Manufacturer's catalog data for the following items:

Wall Panels ; G

Factory Color Finish
Closure Materials
Pressure Sensitive Tape
Sealants and Caulking
Galvanizing Repair Paint
Enamel Repair Paint
Aluminized Steel Repair Paint
Accessories

SD-04 Samples

Submit as required each of the following samples:
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Wall Panels, 12 inches long by actual panel width; G
Fasteners; G
Metal Closure Strips, 10 inches long of each type; G

Color chart and chips ; G

Submit manufacturer's color charts and chips, approximately 4 by 4 
inches, showing full range of colors, textures and patterns 
available for wall panels with factory applied finishes.

SD-05 Design Data

Wind load design analysis ; G

As applicable, submit the following wind load design analysis 
data, to include, but not limited to:

wind speed
exposure category,co-efficient,importance factor
type of facility
negative pressures for each zone
methods and requirements of attachment

SD-06 Test Reports

Submit test reports for the following in accordance with the 
referenced articles in this section.

Leakage Tests; G
Wind Load Tests; G
Coating Tests; G
Chalking Tests; G

SD-07 Certificates

Submit certificates for the following items showing conformance 
with referenced standards contained in this section:

Coil Stock; G
Fasteners; G
Galvanizing Repair Paint; G
Enamel Repair Paint; G

SD-08 Manufacturer's Instructions

Include detailed application instructions and standard 
manufacturer drawings altered as required by these specifications.

Installation of Wall panels; G

SD-11 Closeout Submittals

Warranty; G
Maintenance Instructions; G

20 year "No Dollar Limit" warranty for labor and material
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1.5   QUALITY ASSURANCE

1.5.1   Pre-Installation Conference

Upon notification of submittal receipt and approval by the Contracting 
Officer; and prior to the commencement of the work, the Contractor must 
attend a pre-installation conference to review the following:

a.  Drawings and Specifications.

b.  Qualification of Installer.

c.  Sustainable acquisition

d.  Approved Warranty

e.  Sample wall panels, 12 inches long by actual panel width

f.  Sample metal closure strips, 10 inches long of each type

g.  Color charts and chips

h.  Coatings and base metal tests, chalking tests

i.  Construction schedule, availability of materials, Installer's 
personnel, equipment and facilities required to progress with the work 
without delay.

j.  Methods and procedures related to installation of wall panels, 
including manufacturer's written instructions.  Explicitly identify in 
writing, differences between manufacturer's instructions and the 
specified requirements.

k.  Support conditions for compliance with requirements, including 
alignment between and attachment to structural members.

l.  Flashing, special siding details, wall penetrations, openings, and 
condition of other construction that will affect metal wall panels.

m.  Governing regulations and requirements for insurance, certificates, and 
tests and inspections if applicable.

n.  Temporary protection requirements for metal wall panel assembly during 
and after installation.

o.  Wall panel observation and repair procedures after metal wall panel 
installation.  Provide detailed written instructions including copies 
of Material Safety Data Sheets for maintenance and repair materials, 
and manufacturer's maintenance instructions.

1.5.1.1   Installation Drawings

Installation shop drawings for wall panels, flashing, accessories, and 
anchorage systems must indicate completely dimensioned structural frame and 
erection layouts, openings in the wall, special framing details, and 
construction details at corners, building intersections and flashing, 
location and type of mastic and metal filler strips.
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1.5.1.2   Wind Load Design Analysis

Wind design analysis must include wall plan delineating dimensions and 
attachment patterns for each zone.  Wind design analysis must be prepared 
and sealed by Licensed Project Engineer in the geographic area where the 
construction will take place.

1.5.2   Manufacturer's Technical Representative

The representative must have authorization from manufacturer to approve 
field changes and be thoroughly familiar with the products and 
installations in the geographical area where construction will take place.

1.5.3   Qualification of Manufacturer

Certify that metal wall panel system manufacturer has a minimum of five (5) 
years experience in manufacturing metal wall system and accessory products.

Manufacturer must also provide engineering services by an authorized 
engineer; currently licensed in the geographical area where construction 
will take place, having a minimum of four (4) years experience as an 
engineer knowledgeable in wind load design analysis, protocols and 
procedures per MBMA MBSM, "Metal Building Systems Manual"; ASCE 7, and 
ASTM E1592.

Provide certified engineering calculations, using the products submitted, 
for Wind load requirements in accordance with ASCE 7.

1.5.3.1   Manufacturer's Certificates

Also provide the following certifications from the manufacturer:

Coil Stock
Fasteners
Galvanizing Repair Paint
Enamel Repair Paint

Submit certification from coil stock manufacturer or supplier that the 
machinery used will form the provided coil stock without warping, waviness, 
or rippling that is not a part of the panel profile, and without damage, 
abrasion or marring of the finish coating.

Provide evidence that products used within this specification are 
manufactured in the United States.

1.5.4   Certified Qualification of Installation Contractor

The installation contractor must be approved and certified by the metal 
wall panel manufacturer prior to beginning the installation of the metal 
wall panel system.  Subcontracting by Certified Contractor for the metal 
wall panel work is not permitted.

1.5.5   Single Source

Obtain each type of metal wall panels, clips, closure materials and other 
accessories from the standard products of the single source from a single 
manufacturer to operate as a complete system for the intended use.

1.5.6   
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Manufacturer's Maintenance Instructions

Provide manufacturer's detailed written instructions including copies of 
Material Safety Data Sheets for maintenance and repair materials.

1.6   DELIVERY, HANDLING, AND STORAGE

Deliver and protect package components, sheets, metal wall panels, and 
other manufactured items to prevent damage or deformation during 
transportation and handling.

Unload, store, and erect metal wall panels in a manner to prevent bending, 
warping, twisting, and surface damage.

Stack and store metal wall panels horizontally on platforms or pallets, 
covered with suitable weather-tight and ventilated covering to ensure 
dryness, with positive slope for drainage of water.  Do not store metal 
wall panels in contact with other materials that might cause staining, 
denting, or other surface damage.

Retain strippable protective covering on metal wall panel until actual 
installation.

1.7   PROJECT CONDITIONS

1.7.1   Field Measurements

Verify locations of wall framing and opening dimensions by field 
measurements before metal wall panel fabrication and indicate measurements 
on Shop Drawings.

1.7.2   Weather Limitations

Proceed with installation preparation only when existing and forecasted 
weather conditions permit Work to proceed without water entering into wall 
system or building.

1.8   WARRANTY

Warranty must conform to the Sample Warranty as reviewed and approved by 
the Contracting Officer.

1.8.1   20 Year "No Dollar Limit" Warranty for Labor and Material

Furnish manufacturer's no-dollar-limit warranty for the metal wall panel 
system.  The warranty period is to be no less than twenty (20) years from 
the date of Government acceptance of the work.  The warranty is to be 
issued directly to the Government.  The warranty is to provide that if 
within the warranty period the metal wall panel system shows evidence of 
corrosion, perforation, rupture or excess weathering due to deterioration 
of the wall panel system resulting from defective materials and correction 
of the defective workmanship is to be the responsibility of the metal wall 
panel system manufacturer.  Repairs that become necessary because of 
defective materials and workmanship while metal wall panel system is under 
warranty are to be performed within 24 hours after notification, unless 
additional time is approved by the Contracting Officer.  Failure to perform 
repairs within 24 hours of notification will constitute grounds for having 
emergency repairs performed by others and not void the warranty.
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PART 2   PRODUCTS

2.1   FABRICATION

Unless approved otherwise, fabricate and finish metal wall panels and 
accessories at the factory to greatest extent possible, by manufacturer's 
standard procedures and processes and as necessary to fulfill indicated and 
specified performance requirements.  Comply with indicated profiles and 
with dimensional and structural requirements.  

Provide panel profile, including major ribs and intermediate stiffening 
ribs, if any, for full length of panel.  Fabricate metal wall panel side 
laps with factory-installed captive gaskets or separator strips that 
provide a tight seal and prevent metal-to-metal contact, in a manner that 
will seal weather-tight and minimize noise from movements within panel 
assembly.

2.1.1   Sheet Metal Accessories

Fabricate flashing and trim to comply with recommendations in SMACNA 1793 
that apply to the design, dimensions, metal, and other characteristics of 
item indicated:

a.  Form exposed sheet metal accessories that are without excessive oil 
canning, buckling, and tool marks and that are true to line and levels 
indicated, with exposed edges folded back to form hems.

b.  End Seams: fabricate nonmoving end seams with flat-lock seams.  Form 
seams and seal with epoxy seam sealer.  Rivet joints for additional 
strength.

c.  Sealed Joints: form non-expansion but movable joints in metal to 
accommodate elastomeric sealant to comply with SMACNA 1793.

d.  Conceal fasteners and expansion provisions where possible.  Exposed 
fasteners are not allowed on faces of accessories exposed to view.

e.  Fabricate cleats and attachment devices of size and metal thickness 
recommended by SMACNA 1793 or by metal wall panel manufacturer for 
application, but not less than thickness of metal being secured.

2.2   PANEL MATERIALS

2.2.1   Steel Sheet

Roll-form steel wall panels to the specified profile, with fy= 50 ksi, 22 
gauge and depth as indicated.  Material must be plumb and true, and within 
the tolerances listed:

a.   Aluminum-Zinc Alloy-coated Steel Sheet conforming to ASTM A792/A792M 
and AISI SG03-3.

b.   Individual panels must be continuous length to cover the entire length 
of any unbroken wall area with no joints or seams and formed without 
warping, waviness, or ripples that are not part of the panel profile 
and free of damage to the finish coating system.

c.   Provide panels with thermal expansion and contraction consistent with 
the type of system specified.
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1.   Profile to match existing siding on building.
2.2.2   Factory Color Finish

Comply with NAAMM AMP 500 for recommendations for applying and designating 
finishes.  Noticeable variations in same piece are not acceptable.  
Variations in appearance of adjoining components are acceptable if they are 
within the range of approved samples and are assembled or installed to 
minimize contrast.

All panels are to receive a factory-applied Kynar 500/Hylar 5000 finish 
consisting of a baked-on top-coat with a manufacturer's recommended prime 
coat conforming to the following:

2.2.2.1   Metal Preparation

Carefully prepare all metal surface for painting on a continuous process 
coil coating line by alkali cleaning, hot water rinsing, application of 
chemical conversion coating, cold water rinsing, sealing with acid rinse, 
and thorough drying.

2.2.2.2   Prime Coating

Apply a base coat of epoxy paint, specifically formulated to interact with 
the top-coat, to the prepared surfaces by roll coating to a dry film 
thickness of 0.20 plus 0.05 mils. Prime coat must be oven cured prior to 
application of finish coat.

2.2.2.3   Exterior Finish Coating

Roll coat the finish coating over the primer by roll coating to dry film 
thickness of 0.80 plus 5 mils (3.80 plus 0.50 mils for Vinyl Plastisol) for 
a total dry film thickness of 1.00 plus 0.10 mils (4.00 plus 0.10 mils for 
Vinyl Plastisol). Oven-cure finish coat. 

2.2.2.4   Interior Finish Coating

Apply a wash-coat on the reverse side over the primer by roll coating to a 
dry film thickness of 0.30 plus 0.05 mils for a total dry film thickness of 
0.50 plus 0.10 mils. Oven-cured the wash coat.

2.2.2.5   Color

Provide exterior finish color to match existing building color.

2.2.2.6   Physical Properties

Coating must conform to the industry and manufacturer's standard 
performance criteria as listed by the following certified test reports:

General: ASTM D5894 and ASTM D4587

Abrasion: ASTM D968

Adhesion: ASTM D3359

Chalking: ASTM D4214
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Chemical Pollution: ASTM D1308

Color Change and Conformity: ASTM D2244

Creepage: ASTM D1654

Cyclic Corrosion Test: ASTM D5894

Flame Spread: ASTM E84

Flexibility: ASTM D522/D522M

Formability: ASTM D522/D522M

Gloss at 60 and 85 degrees: ASTM D523

Humidity: ASTM D2247 and ASTM D714

Oxidation: ASTM D610

Pencil Hardness: ASTM D3363

Reverse Impact: ASTM D2794

Salt Spray: ASTM B117

Weatherometer: ASTM G152, ASTM G153 and ASTM D822

2.3   MISCELLANEOUS METAL FRAMING

Cold-formed metallic-coated steel sheet conforming to ASTM A653/A653M 
unless otherwise indicated.

2.3.1   Fasteners for Miscellaneous Metal Framing

Type, material, corrosion resistance, size and sufficient length to 
penetrate the supporting member a minimum of 1 inch with other properties 
required to fasten miscellaneous metal framing members to supporting 
members and substrates in accordance with the wall panel manufacturer's and 
ASCE 7 requirements.

2.4   FASTENERS

2.4.1   General

2.4.1.1   Exposed Fasteners

Provide corrosion resistant fasteners for wall panels, made of coated 
steel, aluminum, 305 - series corrosion resisting stainless steel, or nylon 
capped steel compatible with the sheet panel or flashing and of a type and 
size recommended by the manufacturer to meet the performance requirements 
and design loads.

Fasteners for accessories must be the manufacturer's standard.  Provide an 
integral metal washer matching the color of attached material with 
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compressible sealing EPDM gasket approximately 3/32 inch thick.

2.4.1.2   Hidden Fasteners

Provide corrosion resistant fasteners recommended by the manufacturer to 
meet the performance requirements and design loads.

2.4.1.3   Screws

Screws to be corrosion resistant coated steel, aluminum and/or 305 - series 
stainless steel being the type and size recommended by the manufacturer to 
meet the performance requirements.

2.4.1.4   Rivets

Rivets to be closed-end type, corrosion resistant coated steel, aluminum or 
stainless steel where watertight connections are required.

2.4.1.5   Attachment Clips

Fabricate clips from steel hot-dipped galvanized in accordance with 
ASTM A653/A653M, Z275 G 90 or Series 300 stainless steel.  Size, shape, 
thickness and capacity as required meeting the insulation thickness and 
design load criteria specified. 

2.5   ACCESSORIES

2.5.1   General

All accessories must be compatible with the metal wall panels. Sheet metal 
flashing, trim, metal closure strips, caps and similar metal accessories 
must not be less than the minimum thickness specified for the wall panels. 
Exposed metal accessories/finishes to match the panels furnished, except as 
otherwise indicated.  Molded foam rib, ridge and other closure strips must 
be non-absorbent closed-cell or solid-cell synthetic rubber or pre-molded 
neoprene to match configuration of the panels.

2.5.2   Rubber Closure Strips

Provide closed-cell, expanded cellular rubber conforming to ASTM D1056 and 
ASTM D1667; extruded or molded to the configuration of the specified wall 
panel and in lengths supplied by the wall panel manufacturer.

2.5.3   Metal Closure Strips

Provide factory fabricated steel closure strips to be the same gauge, 
color, finish and profile of the specified wall panel.

2.5.4   Joint Sealants

2.5.4.1   Sealants and Caulking

Provide approved gun type sealants for use in hand- or air-pressure 
caulking guns at temperatures above 4 degrees C (or frost-free application 
at temperatures above 10 degrees F with minimum solid content of 85 percent 
of the total volume.  Sealants must dry with a tough, durable surface skin 
which permit remaining soft and pliable underneath, providing a 
weather-tight joint.  No migratory staining is permitted on painted or 
unpainted metal, stone, glass, vinyl, or wood.
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Prime all joints receiving sealants with a compatible one-component or 
two-component primer as recommended by the wall panel manufacturer.

2.5.4.2   Shop-Applied

Sealant for shop-applied caulking must be non-curing butyl compliant with 
AAMA 800 to ensure the sealant's plasticity at the time of field erection.

2.5.4.3   Field-Applied

Sealant for field-applied caulking must be an approved gun grade, non-sag 
one component polysulfide or two-component polyurethane with an initial 
maximum Shore A durometer hardness of 25, and conforming to ASTM C920, Type 
II. Color to match panel colors.

2.5.4.4   Pressure Sensitive Tape

Provide pressure sensitive tape sealant, 100 percent solid with a release 
paper backing; permanently elastic, non-sagging, non-toxic and non-staining 
as approved by the wall panel manufacturer.

2.6   SHEET METAL FLASHING AND TRIM

2.6.1   Fabrication

Shop fabricate sheet metal flashing and trim where practicable to comply 
with recommendations in SMACNA 1793 that apply to design, dimensions, 
metal, and other characteristics of item indicated.  Obtain field 
measurements for accurate fit before shop fabrication.

Fabricate sheet metal flashing and trim without excessive oil canning, 
buckling, and tool marks and true to line and levels indicated, with 
exposed edges folded back to form hems.

2.7   REPAIR OF FINISH PROTECTION

Repair paint for color finish enameled wall panel must be compatible paint 
of the same formula and color as the specified finish furnished by the wall 
panel manufacturer.  Provide one pint of repair paint matching the 
specified wall panels.

PART 3   EXECUTION

3.1   EXAMINATION

Examine substrates, areas, and conditions, with Installer present, for 
compliance with requirements for installation tolerances, metal wall panel 
supports, and other conditions affecting performance of the Work.

Examine primary and secondary wall framing to verify that rafters, purlins, 
angles, channels, and other structural panel support members and anchorages 
have been installed within alignment tolerances required by metal wall 
panel manufacturer, UL, ASTM, ASCE 7 and as required for the geographical 
area where construction will take place.

Examine solid wall sheathing to verify that sheathing joints are supported 
by framing or blocking and that installation is within flatness tolerances 
required by metal wall panel manufacturer.
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Examine roughing-in for components and systems penetrating metal wall 
panels to verify actual locations of penetrations relative to seam 
locations of metal wall panels before metal wall panel installation.

Submit to the Contracting Officer a written report, endorsed by Installer, 
listing conditions detrimental to performance of the Work.  Proceed with 
installation only after unsatisfactory conditions have been corrected.

3.2   PREPARATION

Clean substrates of substances harmful to insulation, including removing 
projections capable of interfering with insulation attachment.  
Miscellaneous framing installation, including sub-purlins, girts, angles, 
furring, and other miscellaneous wall panel support members and anchorage 
must be according to metal wall panel manufacturer's written instructions.

3.3   WALL PANEL INSTALLATION

Provide full length metal wall panels, from sill to eave as indicated, 
unless otherwise indicated or restricted by shipping limitations.  Anchor 
metal wall panels and other components of the Work securely in place, with 
provisions for thermal and structural movement in accordance with MBMA MBSM.

Erect wall panel system in accordance with the approved erection drawings, 
the printed instructions and safety precautions of the manufacturer.

Sheets are not to be subjected to overloading, abuse, or undue impact.  
Bent, chipped, or defective sheets shall not be applied.

Sheets must be erected true and plumb and in exact alignment with the 
horizontal and vertical edges of the building, securely anchored, and with 
the indicated eave, and sill.

Work is to allow for thermal movement of the wall panel, movement of the 
building structure, and to provide permanent freedom from noise due to wind 
pressure.

Field cutting metal wall panels by torch is not permitted.

3.3.1   Steel Wall Panels

Use stainless-steel fasteners for exterior surfaces and galvanized steel 
fasteners for interior surfaces.

3.3.2   Metal Protection

Where dissimilar metals will contact each other or corrosive substrates, 
protect against galvanic action by painting contact surfaces with 
bituminous coating, by applying rubberized-asphalt underlayment to each 
contact surface, or by other permanent separation as recommended by metal 
wall panel manufacturer.

3.3.3   Joint Sealers

Install gaskets, joint fillers, and sealants where indicated and where 
required for weatherproof performance of metal wall panel assemblies.  
Provide types of gaskets, fillers, and sealants indicated or, if not 
indicated, types recommended by metal wall panel manufacturer.
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3.4   FASTENER INSTALLATION

Anchor metal wall panels and other components of the Work securely in 
place, using manufacturer's approved fasteners according to manufacturers' 
written instructions.

3.5   FLASHING, TRIM AND CLOSURE INSTALLATION

3.5.1   General Requirements

Comply with performance requirements, manufacturer's written installation 
instructions, and SMACNA 1793.  Provide concealed fasteners where possible, 
and set units true to line and level as indicated.  Install work with laps, 
joints, and seams to form permanently watertight and weather resistant.

Install sheet metal work is to form weather-tight construction without 
waves, warps, buckles, fastening stresses or distortion, and allow for 
expansion and contraction.  Cutting, fitting, drilling, and other 
operations in connection with sheet metal required to accommodate the work 
of other trades is to be performed by sheet metal mechanics.

3.5.2   Metal Flashing

Install exposed metal flashing at building corners, sills and eaves, 
junctions between metal siding and walling.  Exposed metal flashing must be 
the same material, color, and finish as the specified metal wall panel.

Fasten flashing at a minimum of 8 inches on center, except where flashing 
is held in place by the same screws that secure covering sheets.

Flashing is to be furnished in at least 8 foot lengths.  Exposed flashing 
is to have 1 inch locked and blind-soldered end joints, and expansion 
joints at intervals of not more than 16 feet.

Exposed flashing and flashing subject to rain penetration to be bedded in 
the specified joint sealant.

Isolate flashing which is in contact with dissimilar metals by means of the 
specified asphalt mastic material to prevent electrolytic deterioration.

Form drips to the profile indicated, with the edge folded back 1/2 inch to 
form a reinforced drip edge.

3.5.3   Closures

Install metal closure strips at open ends of corrugated or ribbed pattern 
walls, and at intersection of wall and wall unless open ends are concealed 
with formed eave flashing; and in other required areas.

Install mastic closure strips at intersection of the wall with metal 
walling; top and bottom of metal siding; heads of wall openings; and in 
other required locations.

3.6   WORKMANSHIP

Make lines, arises, and angles sharp and true.  Free exposed surfaces from 
visible wave, warp, buckle, and tool marks.  Fold back exposed edges neatly 
to form a 1/2 inch hem on the concealed side.  Make sheet metal exposed to 
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the weather watertight with provisions for expansion and contraction.

Make surfaces to receive sheet metal plumb and true, clean, even, smooth, 
dry, and free of defects and projections which might affect the 
application.  For installation of items not shown in detail or not covered 
by specifications conform to the applicable requirements of SMACNA 1793.  
Provide sheet metal flashing in the angles formed where roof decks abut 
walls, curbs, ventilators, pipes, or other vertical surfaces and wherever 
indicated and necessary to make the work watertight. 

3.7   ACCEPTANCE PROVISIONS

3.7.1   Erection Tolerances

Erect metal wall panels straight and true with plumb vertical lines 
correctly lapped and secured in accordance with the manufacturer's written 
instructions.

3.7.2   Leakage Tests

Finished application of metal wall panels are to be subject to inspection 
and test for leakage by request of the Contracting Officer, 
Architect/Engineer.  Conduct inspection and tests at no cost to the 
Government.

Inspection and testing is to be made promptly after erection to permit 
correction of defects and the removal and replacement of defective 
materials.

3.7.3   Repairs to Finish

Scratches, abrasions, and minor surface defects of finish may be repaired 
with the specified repair materials.  Finished repaired surfaces must be 
uniform and free from variations of color and surface texture.

Repaired metal surfaces that are not acceptable to the project requirements 
and/or Contracting Officer are to be immediately removed and replaced with 
new material.

3.7.4   Paint-Finish Metal Siding

Paint-finish metal siding will be tested for color stability by the 
Contracting Officer during the manufacturer's specified guarantee period.

Panels that indicate color changes, fading, or surface degradation, 
determined by visual examination, must be removed and replaced with new 
panels at no expense to the Government.

New panels will be subject to the specified tests for an additional year 
from the date of their installation.

3.8   FIELD QUALITY CONTROL

3.8.1   Construction Monitoring

Make visual inspections as necessary to ensure compliance with specified 
requirements. Additionally, verify the following:

a.  Materials comply with the specified requirements.
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b.  All materials are properly stored, handled and protected from damage.  
Damaged materials are removed from the site.

c.  Framing and substrates are in acceptable condition, in compliance with 
specification, prior to application of wall panels.

d.  Panels are installed without buckles, ripples, or waves and in uniform 
alignment and modulus.

e.  Side laps are formed, sealed, fastened or seam locked as required.

f.  The proper number, type, and spacing of attachment clips and fasteners 
are installed.

g.  Installer adheres to specified and detailed application parameters.

h.  Associated flashing and sheet metal are installed in a timely manner in 
accord with the specified requirements.

Provide five bound copies of Manufacturer's Field Reports to the 
Contracting Officer two weeks prior to project close-out.

3.9   CLEAN-UP AND DISPOSAL

Clean all exposed sheet metal work at completion of installation.  Remove 
metal shavings, filings, nails, bolts, and wires from work area.  Remove 
grease and oil films, excess sealants, handling marks, contamination from 
steel wool, fittings and drilling debris and scrub the work clean.  Exposed 
metal surfaces must be free of dents, creases, waves, scratch marks, solder 
or weld marks, and damage to the finish coating.

Collect and place scrap/waste materials in containers.  Promptly dispose of 
demolished materials.  Do not allow demolished materials to accumulate 
on-site; transport demolished materials from government property and 
legally dispose of them.

        -- End of Section --
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SECTION 07 52 00

MODIFIED BITUMINOUS MEMBRANE ROOFING

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

AMERICAN SOCIETY OF CIVIL ENGINEERS (ASCE)

ASCE 7 (2010; Errata 2011; Supp 1 2013) Minimum 
Design Loads for Buildings and Other 
Structures

AMERICAN SOCIETY OF SAFETY ENGINEERS (ASSE/SAFE)

ASSE/SAFE A10.24 (2014) Roofing - Safety Requirements of 
Low-Sloped Roofs

ASPHALT ROOFING MANUFACTURER'S ASSOCIATION (ARMA)

ARMA 410BUR88 (2001) Manual of Roof Maintenance and 
Repair

ARMA PMBRG98 (1998) Quality Control Guideline for the 
Application of Polymer Modified Bitumen 
Roofing

ASTM INTERNATIONAL (ASTM)

ASTM C 1289 (2010) Standard Specification for Faced 
Rigid Cellular Polyisocyanurate Thermal 
Insulation Board

ASTM C1289 (2015) Standard Specification for Faced 
Rigid Cellular Polyisocyanurate Thermal 
Insulation Board

ASTM D4073 (2006; R 2013) Standard Test Method for 
Tensile-Tear Strength of Bituminous 
Roofing Membranes

ASTM D41/D41M (2011) Asphalt Primer Used in Roofing, 
Dampproofing, and Waterproofing

ASTM D4586/D4586M (2007; E 2012; R 2012) Asphalt Roof 
Cement, Asbestos-Free

ASTM D5147/D5147M (2014) Standard Test Methods for Sampling 
and Testing Modified Bituminous Sheet 
Material

ASTM D6164/D6164M (2011) Styrene Butadiene Styrene (SBS) 
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Modified Bituminous Sheet Materials Using 
Polyester Reinforcements

ASTM D6298 (2013) Fiberglass Reinforced 
Styrene-Butadiene-Styrene (SBS) Modified 
Bituminous Sheet with Factory Applied 
Metal Surface

ASTM E108 (2011) Fire Tests of Roof Coverings

FM GLOBAL (FM)

FM 4470 (2010) Single-Ply, Polymer-Modified 
Bitumen Sheet, Built-up Roof (BUR), and 
Liquid Applied Roof Assemblies for Use in 
Class 1 and Noncombustible Roof Deck 
Construction

FM APP GUIDE (updated on-line) Approval Guide 
http://www.approvalguide.com/

INTERNATIONAL CODE COUNCIL (ICC)

ICC IBC (2012) International Building Code

NATIONAL ROOFING CONTRACTORS ASSOCIATION (NRCA)

NRCA C3701 (2002) Repair Manual for Low Slope 
Membrane Roof Systems

NRCA Details (2003) NRCA Roof Perimeter Flashing 
Systems Construction Details for Class 1 
Roof Construction

NRCA RoofMan (2011 thru 2014) The NRCA Roofing Manual

SHEET METAL AND AIR CONDITIONING CONTRACTORS' NATIONAL ASSOCIATION 
(SMACNA)

SMACNA 1793 (2012) Architectural Sheet Metal Manual, 
7th Edition

SINGLE PLY ROOFING INDUSTRY (SPRI)

ANSI/SPRI/FM 4435/ES-1 (2011) Wind Design Standard for Edge 
Systems Used with Low Slope Roofing Systems

UNDERWRITERS LABORATORIES (UL)

UL 790 (2004; Reprint Jul 2014) Standard Test 
Methods for Fire Tests of Roof Coverings

UL RMSD (2012) Roofing Materials and Systems 
Directory

1.2   DESCRIPTION OF ROOF MEMBRANE SYSTEM

Minimum three-ply SBS modified bitumen roof membrane consisting of modified 
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bitumen base sheet ,interply sheet and cap sheet.  Modified bitumen roof 
membrane must be set in cold-applied adhesive.

All work must follow the NRCA RoofMan guidelines and standards stated 
within this Section.

Existing roofing shall be removed down to the existing decks and replaced 
with new roofing.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-01 Submittals Prior to Contract Award

1.  Letter from the proposed primary roofing manufacturer confirming 
that the bidder is an acceptable Contractor authorized to install 
the proposed system.

2.  Letter from the primary roofing manufacturer stating that the 
proposed application will comply with the manufacturer's 
requirements in order to qualify the project for the specified 
guarantee.

SD-02 Shop Drawings

Roof plan; G drawing depicting wind loads and boundaries of 
enhanced perimeter and corner attachments of roof system 
components, as applicable

SD-03 Product Data

Modified Bitumen Sheets; G

Cold-Applied Membrane Adhesive; G

Primer; G

Modified Bitumen Roof Cement; G

Pre-Manufactured Accessories

Fasteners And Plates; G

Sample Warranty certificate; G

Submit all data required by Section 07 22 00 ROOF AND DECK 
INSULATION, together with requirements of this section.  Include 
in data written acceptance by the roof membrane manufacturer of 
the products and accessories provided.  Products must be as listed 
in the applicable wind uplift and fire rating classification 
listings, unless approved otherwise by the Contracting Officer.

SD-05 Design Data
 

Wind Uplift Calculations; G
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Provide Engineering calculations, signed, sealed, and dated by a 
qualified Engineer validating the wind resistance per ASCE 7, 
ASTM D4073, and ANSI/SPRI/FM 4435/ES-1 of non-rated roof system.

SD-07 Certificates

Provide evidence that products used within this specification are 
manufactured in the United States.

Qualification of Manufacturer

Certify that the manufacturer of the modified bitumen membrane 
meets requirements specified under paragraph entitled 
"Qualification of Manufacturer."

Qualification of Applicator

Certify that the applicator meets requirements specified under 
paragraph entitled "Qualification of Applicator."

Qualification of Engineer of Record

Certify that the Engineer of Record is fully qualified, competent, 
and currently licensed to practice in the project jurisdiction.

Wind Uplift Resistance; G classification, as applicable

Fire Resistance classification; G

Submit the roof system assembly wind uplift and fire rating 
classification listings.

SD-08 Manufacturer's Instructions
 

Modified Bitumen Membrane Application; G

Flashing; G

Cold Adhesive Applied Modified Bitumen Membrane; G

Base Sheet attachment, including pattern and frequency of 
mechanical attachments required in field of roof, corners, and 
perimeters to provide for the specified wind resistance.

Primer

Fasteners

Cold Weather Installation; G

Include detailed application instructions and standard 
manufacturer drawings altered as required by these specifications. 
Include membrane manufacturer requirements for nailers and 
backnailing of roof membrane on steep slopes.  Explicitly identify 
in writing, differences between manufacturer's instructions and 
the specified requirements.

SD-11 Closeout Submittals
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Warranty

Information Card

Instructions To Government Personnel

Include copies of Material Safety Data Sheets for 
maintenance/repair materials.

Submit 20 year "No-Dollar-Limit" warranty for labor and materials.

1.4   QUALITY ASSURANCE

1.4.1   Qualification of Manufacturer

Acceptable Products:  Primary roofing products, including each type of 
sheet, all manufactured in the United States, shall be supplied by a single 
manufacturer which has been successfully producing the specified types of 
primary products for not less than 15 years.  The primary roofing products 
shall have maintained a consistent composition for a minimum of five years.

Product Quality Assurance Program:  Primary roofing materials shall be 
manufactured under a quality management system that is monitored regularly 
by a third party auditor under the ISO 9001 audit process.  A certificate 
of analysis for reporting/confirming the tested values of the actual 
material being supplied for the project will be required prior to project 
close-out. 

1.4.2   Qualification of Applicator

Roofing system applicator must be approved, authorized, or licensed in 
writing by the modified bitumen sheet roofing system manufacturer and have 
a minimum of five years experience as an approved, authorized, or licensed 
applicator with that manufacturer and be approved at a level capable of 
providing the specified warranty.  The applicator must supply the names, 
locations and client contact information of five projects of similar size 
and scope that the applicator has constructed using the manufacturer's 
roofing products submitted for this project within the previous three years.

1.4.3   Qualification of Engineer of Record

Engineer of Record must be approved, authorized, and currently licensed by 
the state of Connecticut, and have a minimum of five years experience as an 
approved Engineer for manufacturers of similar roof systems.  Engineer of 
Record must supply the names and locations of five projects of similar size 
and scope for which he has provided engineering calculations using the 
manufacturer's products submitted for this project within the previous 
three years.  Engineer of Record must provide certified engineering 
calculations for:

Wind uplift requirementsin accordance with Local and State codes

ASCE 7,in accordance with International Building Code.

Snow load requirements per ICC IBC Chapter 16 Section 1608.3 and Section 7 
of ASCE 7
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1.4.4   Fire Resistance

Complete roof covering assembly must:

a.  Be Class A rated in accordance with ASTM E108, FM 4470, or UL 790; and

b.  Be listed as part of Fire-Classified roof deck construction in UL RMSD, 
or Class I roof deck construction in FM APP GUIDE.

FM or UL approved components of the roof covering assembly must bear the 
appropriate FM or UL label.

1.4.5   Wind Uplift Resistance

The complete roof system assembly shall be rated and installed to resist 
wind loads calculated in accordance with ASCE 7 and validated by uplift 
resistance testing in accordance with Factory Mutual (FM) test procedures.  
Non-rated systems must not be installed, except as approved by the 
Contracting Officer.  Submit licensed engineer's Wind uplift calculations 
and substantiating data to validate any non-rated roof system.  Base wind 
uplift measurements on a design wind speed of 120 mph in accordance with 
ASCE 7and/or other applicable building code requirements.

1.4.6   Preroofing Conference

After approval of submittals and before performing roofing and insulation 
system installation work, hold a preroofing conference to review the 
following:

a.  Drawings, including Roof Plan, specifications and submittals related to 
the roof work

Field inspection and verification of all existing conditions, 
including all fire safety issues, existing structure, and existing 
materials, including concealed combustibles, which may require 
additional protection during installation.

b.  Roof system components installation

c.  Procedure for the roof manufacturer's technical representative's onsite 
inspection and acceptance of the roof structure, and roofing substrate, 
the name of the manufacturer's technical representatives, the frequency 
of the onsite visits, distribution of copies of the inspection reports 
from the manufacturer's technical representatives to roof manufacturer

d.  Contractor's plan for coordination of the work of the various trades 
involved in providing the roofing system and other components secured 
to the roofing

e.  Quality control, (ARMA PMBRG98) plan for the roof system installation

f.  Safety requirements

Coordinate preroofing conference scheduling with the Contracting Officer.  
The conference must be attended by the Contractor, the Contracting 
Officer's designated personnel, and personnel directly responsible for the 
installation of roofing and insulation, flashing and sheet metal work, 
mechanical and electrical work, other trades interfacing with the roof 
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work, designated safety personnel trained to enforce and comply with 
ASSE/SAFE A10.24, and representative of the roofing materials 
manufacturer.  Before beginning roofing work, provide a copy of meeting 
notes and action items to all attending parties.  Note action items 
requiring resolution prior to start of roof work.

1.5   DELIVERY, STORAGE, AND HANDLING

1.5.1   Delivery

Deliver materials in manufacturers' original unopened containers and rolls 
with labels intact and legible.  Mark and remove wet or damaged materials 
from the site.  Where materials are covered by a referenced specification, 
the container must bear the specification number, type, and class, as 
applicable.  Deliver materials in sufficient quantity to allow work to 
proceed without interruption.

1.5.2   Storage

Protect materials against moisture absorption and contamination or other 
damage.  Avoid crushing or crinkling of roll materials.  Store roll 
materials on end on clean raised platforms or pallets one level high in dry 
locations with adequate ventilation, such as an enclosed building or closed 
trailer.  Do not store roll materials in buildings under construction until 
concrete, mortar, and plaster work is finished and dry.  Maintain roll 
materials at temperatures above 50 degrees F for 24 hours immediately 
before application.  Do not store materials outdoors unless approved by the 
Contracting Officer.  Completely cover felts stored outdoors, on and off 
roof, with waterproof canvas protective covering.  Do not use polyethylene 
sheet as a covering.  Tie covering securely to pallets to make completely 
weatherproof.  Provide sufficient ventilation to prevent condensation.  Do 
not store more materials on roof than can be installed the same day and 
remove unused materials at end of each days work.  Distribute materials 
temporarily stored on roof to stay within live load limits of the roof 
construction.

Maintain a minimum distance of 35 foot for all stored flammable materials, 
including materials covered with shrink wraps, craft paper and/or tarps 
from all torch/welding applications.

Immediately remove wet, contaminated or otherwise damaged or unsuitable 
materials from the site.  Damaged materials may be marked by the 
Contracting Officer.

1.5.3   Handling

Prevent damage to edges and ends of roll materials.  Do not install damaged 
materials in the work.  Select and operate material handling equipment to 
prevent damage to materials or applied roofing.

1.6   ENVIRONMENTAL REQUIREMENTS

Do not install roofing system when air temperature is below 40 degrees F, 
during any form of precipitation, including fog, or when there is ice, 
frost, moisture, or any other visible dampness on the roof deck.  Follow 
manufacturer's printed instructions for Cold Weather Installation.
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1.7   SEQUENCING

Coordinate the work with other trades to ensure that components which are 
to be secured to or stripped into the roofing system are available and that 
permanent flashing and counter flashing, per NRCA Details, and  are 
installed as the work progresses.  Ensure temporary protection measures are 
in place to preclude moisture intrusion or damage to installed materials.  
Application of roofing must immediately follow application of insulation as 
a continuous operation.  Coordinate roofing operations with insulation work 
so that all roof insulation applied each day is covered with roof membrane 
installation the same day.

1.8   WARRANTY

Provide roof system material and workmanship warranties meeting specified 
requirements.  Provide revision or amendment to standard membrane 
manufacturer warranty as required to comply with the specified 
requirements. Minimum manufacturer warranty shall have no dollar limit, 
cover full system water-tightness, and shall have a minimum duration of 20 
years.

1.8.1   Roof Membrane Manufacturer Warranty

Furnish the roof membrane manufacturer's 20-year no dollar limit roof 
system materials and installation workmanship warranty, including flashing, 
insulation in compliance with ASTM C1289, and accessories necessary for a 
watertight roof system construction.  Provide warranty directly to the 
Government and commence warranty effective date at time of Government's 
acceptance of the roof work.  The warranty must state that:

a.  If within the warranty period the roof system, as installed for its 
intended use in the normal climatic and environmental conditions of the 
facility, becomes non-watertight, shows evidence of moisture intrusion 
within the assembly, blisters, splits, tears, delaminates, separates at 
the seams, or shows evidence of excessive weathering due to defective 
materials or installation workmanship, the repair or replacement of the 
defective and damaged materials of the roof system assembly and 
correction of defective workmanship  are the responsibility of the roof 
membrane manufacturer.  All costs associated with the repair or 
replacement work are the responsibility of the roof membrane 
manufacturer.

b.  When the manufacturer or his approved applicator fail to perform the 
repairs within 72 hours of notification, emergency temporary repairs 
performed by others does not void the warranty.

c.  Upon completion of installation, and acceptance by the Contracting 
Officer and Roofing System Engineer of Record, the manufacturer must 
supply the appropriate warranty to the Owner.

d.  Installer must submit a minimum  two year warranty to the membrane 
manufacturer from the date of acceptance, with a copy to the 
Contracting Officer and Roofing System Engineer of Record.

1.8.2   Roofing System Installer Warranty

The roof system installer must warrant for a period of two years that the 
roof system, as installed, is free from defects in installation 
workmanship, to include the roof membrane, flashing, insulation, 
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accessories, attachments, and sheet metal installation integral to a 
complete watertight roof system assembly.  Write the warranty directly to 
the Government.  The roof system installer is responsible for correction of 
defective workmanship and replacement of damaged or affected materials.  
The roof system installer is responsible for all costs associated with the 
repair or replacement work.

1.8.3   Continuance of Warranty

Repair or replacement work, ARMA 410BUR88, NRCA C3701 that becomes 
necessary within the warranty period and accomplished in a manner so as to 
restore the integrity of the roof system assembly and validity of the roof 
membrane manufacturer warranty for the remainder of the manufacturer 
warranty period.

1.9   CONFORMANCE AND COMPATIBILITY

The entire roofing and flashing system must be in accordance with specified 
and indicated requirements, including fire and wind resistance (
ANSI/SPRI/FM 4435/ES-1) requirements.  Work not specifically addressed and 
any deviation from specified requirements must be in general accordance 
with recommendations of the NRCA Roofing and Waterproofing Manual, membrane 
manufacturer published recommendations and details, and compatible with 
surrounding components and construction.  Submit any deviation from 
specified or indicated requirements to the Contracting Officer for approval 
prior to installation.

1.10   ELIMINATION, PREVENTION OF FALL HAZARDS

1.10.1   Fall Protection

Comply with applicable codes, laws, rules, regulations and requirements of 
authorities having jurisdiction, including building codes, Federal 
Regulations, and OSHA regulations.

PART 2   PRODUCTS

2.1   MODIFIED BITUMEN SHEETS AND FIBERGLASS FELT MATERIALS

Furnish a combination of specified materials that comprise the modified 
bitumen manufacturer's standard system of the number and type of plies 
specified.  Materials provided must be suitable for the service and 
climatic conditions of the installation.  Modified bitumen sheets must be 
watertight and visually free of pinholes, particles of foreign matter, 
non-dispersed raw material, factory splices, or other conditions that might 
affect serviceability.  Polymer modifier must comply with ARMA PMBRG98 and 
be uniformly dispersed throughout the sheet.  Edges of sheet must be 
straight and flat.

c.  SBS Base Sheet/Air Vapor Retarder:   or ASTM D6164/D6164M 
, Type II, Grade S, minimum 80 mils thick.

d.  SBS Interply Sheet:   or ASTM D6164/D6164M , Type II, Grade S, minimum 
80 mils thick.

e.  SBS Cap Sheet:  or ASTM D6164/D6164M 
; Type II, Grade G, minimum  145 mils thick, and as required to provide 
specified fire safety rating.
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2.2   BASE FLASHING MEMBRANE

Membrane manufacturer's standard, minimum two-ply modified bitumen membrane 
flashing system compatible with the roof membrane specified and as 
recommended in membrane manufacturer's published literature.  Flashing 
membranes must meet or exceed the properties of the material standards 
specified for the modified bitumen base and cap sheet, except that flashing 
membrane thickness must be as recommended by the membrane manufacturer.  
Metal clad flashing membrane must comply with ASTM D6298.

2.3   PRIMER

ASTM D41/D41M, or other primer compatible with the application and as 
approved in writing by the modified bitumen membrane manufacturer.

2.4   MODIFIED BITUMEN ROOF CEMENT

ASTM D4586/D4586M, Type II for vertical surfaces, Type I for horizontal 
surfaces, compatible with the modified bitumen roof membrane and as 
recommended by the modified bitumen membrane manufacturer.

2.5   CANT AND TAPERED EDGE STRIPS

Provide standard cants and tapered edge strips of  pressure preservative 
treated wood, wood fiberboard, or rigid perlite board cants and edge strips 
as recommended by the manufacturer. treated with bituminous impregnation, 
sizing, or waxing and fabricated to provide maximum 45 degree change in 
direction of membrane.  Cant strips must be minimum 4 inch vertical height 
with 45 degree cant angle, except where clearance restricts height to 
lesser dimension.  Taper edge strips at a rate of one to 1-1/2 inch per foot
 to a minimum of 1/8 inch of thickness.  Provide kiln-dried 
preservative-treated wood cants, at base of wood nailers set on edge and 
wood curbing and where otherwise indicated.

2.6   FASTENERS AND PLATES

Provide coated, corrosion-resistant fasteners as recommended by the 
modified bitumen sheet manufacturer's printed instructions and meeting the 
requirements of FM 4470 and FM APP GUIDE for Class I roof deck construction 
and the wind uplift resistance specified.  For fastening of membrane or 
felts to wood materials, provide fasteners driven through 1 inch diameter 
metal discs, or one piece composite fasteners with heads not less than 1 
inch in diameter or 1 inch square with rounded or 45 degree tapered corners.

2.6.1   Masonry or Concrete Walls and Vertical Surfaces

Use hardened steel nails or screws with flat heads, diamond shaped points, 
and mechanically deformed shanks not less than 1 inch long for securing 
felts, modified bitumen sheets, metal items, and accessories to masonry or 
concrete walls and vertical surfaces.  Use power-driven fastenersonly when 
approved in writing by the Contracting Officer.

2.6.2   Metal Plates

Provide flat corrosion-resistant round stress plates as recommended by the 
modified bitumen sheet manufacturer's printed instructions and meeting the 
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requirements of FM 4470; not less than 2 inch in diameter.  Form discs to 
prevent dishing or cupping.

2.7   PRE-MANUFACTURED ACCESSORIES

Pre-manufactured accessories must be manufacturer's standard for intended 
purpose, compatible with the membrane roof system and approved for use by 
the modified bitumen membrane manufacturer.

2.8   WALKPADS

Roof walkpads must be polyester reinforced, granule-surfaced modified 
bitumen membrane material, minimum 197 mils thick, compatible with the 
modified bitumen sheet roofing and as recommended by
the modified bitumen sheet roofing manufacturer.  Panels must not exceed 4 
foot in length.  Other walkpad materials require approval of the 
Contracting Officer prior to installation.

2.9   LIQUID APPLIED FLASHINGS

Two-part liquid membrane with a reinforcing fleece or glass mat layer as 
acceptable to the roofing manufacturer.

2.10   ROOF INSULATION BELOW MODIFIED BITUMEN MEMBRANE SYSTEM

Insulation must be compatible with the roof membrane, approved by the 
membrane manufacturer and meeting all the requirements of ASTM C 1289 as 
specified in Section 07 22 00 ROOF AND DECK INSULATION.

PART 3   EXECUTION

3.1   EXAMINATION

Ensure that the following conditions exist prior to application of the 
roofing materials:

a.  Drains, curbs, cants, expansion joints, perimeter walls, roof 
penetrating components, and equipment supports are in place.

b.  Surfaces are rigid, clean, dry, smooth, and free from cracks, holes, 
and sharp changes in elevation.  Joints in the substrate are sealed to 
prevent dripping of bitumen into building or down exterior walls.

c.  The plane of the substrate does not vary more than 1/4 inchwithin an 
area 10 by 10 foot when checked with a10 foot straight edge placed 
anywhere on the substrate.

d.  Substrate is sloped as indicated to provide positive drainage.

e.  Walls and vertical surfaces are constructed to receive counter 
flashing, and will permit mechanical fastening of the base flashing 
materials.

f.  Treated wood nailers are in place on non-nailable surfaces, to permit 
nailing of base flashing at minimum height of 8 inch above finished 
roofing surface.

g.  Protect all combustible materials and surfaces which may contain 
concealed combustible or flammable materials.  All fire extinguishing 
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equipment has been placed as specified.

h.  Verify all Fire Watch personnel assignments.

i.  Treated wood nailers are fastened in place at eaves, gable ends, 
openings, and intersections with vertical surfaces for securing of 
membrane, edging strips, attachment flanges of sheet metal, and roof 
fixtures.  Embedded nailers are flush with deck surfaces.  
Surface-applied nailers are the same thickness as the roof insulation.

j.  Cants are securely fastened in place in the angles formed by walls and 
other vertical surfaces.  The angle of the cant is 45 degrees and the 
height of the vertical leg is not less than 3-1/2 inch.

m.  Insulation boards are installed smoothly and evenly, and are not 
broken, cracked, or curled.  There are no gaps in insulation board 
joints exceeding 1/4 inch in width.  Insulation is being roofed over on 
the same day the insulation is installed.

n.  Cast-in-place substrates have been allowed to cure and the surface 
dryness requirements specified under paragraph entitled "Field Quality 
Control" have been met.

3.2   PREPARATION

3.2.1   Protection of Property

3.2.1.1   Protective Coverings

Install protective coverings at paving and building walls adjacent to hoists
 prior to starting the work.  Lap protective coverings not less than 6 inch, 
secure against wind, and vent to prevent collection of moisture on covered 
surfaces.  Keep protective coverings in place for the duration of the 
roofing work.

3.2.2   Equipment

3.2.2.1   Mechanical Application Devices

Mount mechanical application devices on pneumatic-tired wheels.  Use 
devices designed and maintained to operate without damaging the insulation, 
roofing membrane, or structural components.

3.2.3   Priming of Surfaces

Prime all surfaces to be in contact with adhered membrane materials.  Apply 
primer at the rate of 0.75 gallon per 100 sq. ft. or as recommended by 
modified bitumen sheet manufacturer's printed instructions to promote 
adhesion of membrane materials.  Allow primer to dry prior to application 
of membrane materials to primed surface.  Avoid flammable primer material 
conditions in torch applied membrane applications.

3.2.3.1   Priming of Concrete and Masonry Surfaces

After surface dryness requirements have been met, coat concrete and masonry 
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surfaces which are to receive membrane materials uniformly with primer.

3.2.3.2   Priming of Metal Surfaces

Prime flanges of metal components to be embedded into the roof system prior 
to setting in bituminous materials or stripping into roofing system.

3.2.4   Membrane Preparation

Unroll modified bitumen membrane materials and allow to relax a minimum of 
30 minutes prior to installation.  In cold weather, adhere to membrane 
manufacturer's additional recommendations for pre-installation membrane 
handling and preparation.  Inspect for damage, pinholes, particles of 
foreign matter, non-dispersed raw material, factory splices, or other 
conditions that might affect serviceability.  Edges of seams must be 
straight and flat so that they may be seamed to one another without forming 
fish mouths or wrinkles.  Discard damaged or defective materials.

3.2.5   Substrate Preparation

Apply membrane to clean, dry surfaces only.  Do not apply membrane to 
surfaces that have been wet by rain or frozen precipitation within the 
previous 12 hours.  Provide cleaning and artificial drying with heated 
blowers or torches as necessary to ensure clean, dry surface prior to 
membrane application.

3.3   APPLICATION

Apply roofing materials as specified herein unless approved otherwise by 
the Contracting Officer.  Keep roofing materials dry before and during 
application.  Complete application of roofing in a continuous operation.  
Begin and apply only as much roofing in one day as can be completed that 
same day.  Maintain specified temperatures for asphalt.  

3.3.1   Phased Membrane Construction

Phased application of membrane plies is prohibited unless otherwise 
approved by the Contracting Officer and supported by the membrane 
manufacturer's written application instructions.  If  cap sheet 
installation  is delayed, thoroughly clean the applied membrane material 
surface and dry  immediately prior to cap sheet installation.  Priming of 
the applied membrane surface may be required at the discretion of the 
Contracting Officer prior to cap sheet installation.

3.3.2   Modified Bitumen Base Sheet/Vapor Retarder

Fully adhere base sheets in accordance with membrane manufacturer's printed 
instructions.  Apply cold adhesive with airless sprayer or a 1/4 inch 
saw-toothed rubber squeegee and at application rate recommended by the 
membrane manufacturer.  Fully cover substrate with cold adhesive.  Ensure 
laps areas of base sheet are fully sealed.  Roll and broom in the base 
sheet to ensure full contact with the adhesive application. Mechanically 
fasten base sheet in conformance with specified wind resistance 
requirements and membrane manufacturer's printed instructions, and to 
include increased fastening frequency in corner and perimeter areas.  Drive 
fasteners flush with no dishing or cupping of fastener plate.  Where 
applicable,  mechanically fasten base sheet in conjunction with insulation 
to the substrate, in accordance with membrane manufacturers printed 
instructions.  Apply sheets in a continuous operation.  Apply sheets with 
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side laps at a minimum of 2 inch unless greater side lap is recommended by 
the manufacturer's standard written application instructions.  Provide end 
laps of not less than 6 inch and staggered a minimum of 36 inch.  Apply 
sheets at right angles to the roof slope so that the direction of water 
flow is over and not against the laps .  Extend base sheets approximately 2 
inch above the top of cant strips at vertical surfaces and to the top of 
cant strips elsewhere.  Trim base sheet to a neat fit around vent pipes, 
roof drains, and other projections through the roof.  Application must be 
free of ridges, wrinkles, and buckles.

3.3.3   Modified Bitumen Membrane Application

Ensure proper sheet alignment prior to installation.  Apply membrane layers 
perpendicular to slope of roof in shingle fashion to shed water, including 
application on areas of tapered insulation that change slope direction. 
Bucking or backwater laps are prohibited.  Fully adhere membrane sheets to 
underlying substrate materials.  Provide minimum 3 inch side laps and 
minimum 6 inch end laps and as otherwise required by membrane 
manufacturer.  Stagger end laps minimum 36 inch.  Offset side laps between 
membrane layers a minimum of 12 inch.  Offset end laps between membrane 
layers a minimum of 36 inch.  Install all membrane layers the same workday, 
unless supported otherwise by roof membrane manufacturer application 
instructions and approved by the Contracting Officer.  Provide tight smooth 
laminations of each membrane layer without wrinkles, ridges, buckles, 
kinks, fishmouths, or voids.  Ensure full membrane adhesion and full lap 
seals.  Rework to seal any open laps prior to application of subsequent 
membrane layers.  The completed membrane application must be free of 
surface abrasions, air pockets, blisters, ridges, wrinkles, buckles, kinks, 
fishmouths, voids, or open seams.

3.3.3.1   Cap Sheet Installation

Underlying applied membrane must be inspected and repaired free of damage, 
holes, puncture, gouges, abrasions, and any other defects, and free of 
moisture, loose materials, debris, sediments, dust, and any other 
conditions required by the membrane manufacturer prior to cap sheet 
installation.  Do not apply cap sheet if rain or frozen precipitation has 
occurred within the previous 24 hours.  Align cap membrane and apply by the 
specified method with the proper side and end lap widths.  Cut at a 45 
degree angle across selvage edge of cap membrane to be overlapped in end 
lap areas prior to applying overlapping cap membrane.  Apply matching 
granules in any areas of adhesive bleed out while the adhesive is still 
tacky.  Minimize traffic on newly installed cap sheet membrane.

3.3.3.2   Backnailing of Cap Sheet

Unless otherwise recommended by the modified bitumen membrane manufacturer 
and approved by the Contracting Officer, provide minimum 3-1/2 inch wide 
nailing strips matching insulation thickness and applied perpendicular to 
roof slope for backnailing of roof membrane.  Space nailing strips as 
recommended by the membrane manufacturer, but not exceeding 16 foot on 
center unless approved otherwise by the Contracting Officer.  Coordinate 
the nailer installation with insulation requirements.  Install the modified 
bitumen cap sheet to provide for end laps at nailer locations.  Nail the 
modified bitumen cap sheet at the end lap area across the width of the 
sheet.  Nail within 1 inch of each edge of the sheet and at 8 inch to 8-1/2 
inch on center across the width of the sheet in a staggered fashion.  Nails 
must have 1 inch diameter metal cap or be nailed through 1 inch diameter 
caps.  Cover nails by overlapping adjacent upslope sheet at the end lap 
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area.

3.3.4   Membrane Flashing

Apply two-ply modified bitumen strip flashing and sheet flashing in the 
angles formed where the roof deck abuts walls, curbs, ventilators, pipes, 
and other vertical surfaces, and where necessary to make the work 
watertight.  Apply membrane flashing in accordance with the roof membrane 
manufacturers printed instructions and as specified.  Cut at a 45 degree 
angle across terminating end lap area of cap membrane prior to applying 
adjacent overlapping cap membrane.  Press flashing into place to ensure 
full adhesion and avoid bridging.  Ensure full lap seal in all lap areas.  
Mechanically fasten top edge of modified bituminous base flashing 150 mm (6 
inches) on center through minimum 1 inch diameter tin caps with fasteners 
of sufficient length to embed minimum one inch into attachment substrate. 
Apply matching granules in any areas of adhesive bleed out while the 
adhesive is still tacky.  Apply membrane liner over top of exposed nailers 
and blocking and to overlap top edge of base flashing installation at 
curbs, parapet walls, expansion joints and as otherwise indicated to serve 
as waterproof lining under sheet metal flashing components.  Metal flashing 
per SMACNA 1793 guidelines and standards is specified under Section 07 60 00
 FLASHING AND SHEET METAL.  Do not set metal flashing in hot asphalt.

3.3.4.1   Membrane Strip Flashing

Set primed flanges of metal flashing in full bed of modified bituminous 
cement material and securely fasten through to attachment substrate.  
Strip-in with membrane flashing so that strip extends not less than 4 inch 
beyond outer edge of flange.  Where multiple membrane stripping plies are 
installed, extend each additional stripping ply minimum 4 inch beyond edge 
of previous ply.

3.3.4.2   Membrane Flashing at Roof Drain

Extend membrane sheets to edge of drain bowl opening at the roof drain deck 
flange in accordance with membrane manufacturer's printed application 
instructions.  Securely clamp membrane sheets and metal roof drain flashing 
and strip flashing in the flashing clamping ring.  Secure clamps so that 
sheets and metal flashing are free from wrinkles and folds.  Trim stripping 
must be flush with inside of clamping ring.

3.3.4.3   Pre-fabricated Curbs

Securely anchor prefabricated curbs  to nailer or other base substrate and 
flash with modified bitumen membrane.

3.3.4.4   Set-On Accessories

Where pipe or conduit blocking, supports and similar roof accessories are 
set on the membrane, adhere walkpad material to bottom of accessories prior 
to setting on roofing membrane.  Specific method of installing set-on 
accessories must permit normal movement due to expansion, contraction, 
vibration, and similar occurrences without damaging roofing membrane.  Do 
not mechanically secure set-on accessories through roofing membrane into 
roof deck substrate.

3.3.4.5   Lightning Protection

Flash and attach lightning protection system components  to the roof 
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membrane in a manner acceptable to the roof membrane manufacturer.

3.3.5   Roof Walkpads

Install walkpads at roof access points and where otherwise indicated for 
traffic areas and for access to mechanical equipment, in accordance with 
the modified bitumen sheet roofing manufacturer's printed instructions.  
Provide minimum 6 inch separation between adjacent walkpads to accommodate 
drainage.  Provide walkpad under precast concrete paver blocks to protect 
the roofing.

3.3.6   Correction of Deficiencies

Where any form of deficiency is found, additional measures will be taken as 
deemed necessary by the Contracting Officer to determine the extent of the 
deficiency and corrective actions must be performed as directed by the 
Contracting Officer.

3.3.7   Clean Up

Remove debris, scraps, containers and other rubbish and trash resulting 
from installation of the roofing system from job site each day.

3.4   PROTECTION OF APPLIED ROOFING

At the end of the day's work and when precipitation is imminent, protect 
applied modified bitumen roofing system from water intrusion.

3.4.1   Water Cutoffs

Straighten insulation line using loose-laid cut insulation sheets and seal 
the terminated edge of modified bitumen roofing system in an effective 
manner.  Seal off flutes in metal decking along the cutoff edge.  Remove 
the water cut-offs to expose the insulation when resuming work, and remove 
the insulation sheets used for fill-in.

3.4.2   Temporary Flashing for Permanent Roofing

Provide temporary flashing at drains, curbs, walls and other penetrations 
and terminations of roofing sheets until permanent flashing can be applied. 
Remove temporary flashing before applying permanent flashing.

3.4.3   Temporary Walkways, Runways, and Platforms

Do not permit storing, walking, wheeling, and trucking directly on applied 
roofing materials.  Provide temporary walkways, runways, and platforms of 
smooth clean boards, mats or planks as necessary to avoid damage to applied 
roofing materials, and to distribute weight to conform to live load limits 
of roof construction.  Use rubber-tired equipment for roofing work.

3.5   FIELD QUALITY CONTROL

Perform field tests in the presence of the Contracting Officer.  Notify the 
Contracting Officer one day before performing tests.

3.5.1   Construction Monitoring

During progress of the roof work, Contractor must make visual inspections 
as necessary to ensure compliance with specified parameters. Additionally, 
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verify the following:

a.  Materials comply with the specified requirements.

b.  Materials are not installed in adverse weather conditions.

All materials are properly stored, handled and protected from moisture 
or other damages.

c.  Equipment is in working order.  Metering devices are accurate.

d.  Substrates are in acceptable condition, in compliance with 
specification, prior to application of subsequent materials.

(1)  Nailers and blocking are provided where and as needed.

Insulation substrate is smooth, properly secured to its substrate, 
and without excessive gaps prior to membrane application.

(2)  The proper number, type, and spacing of fasteners are installed.

The proper number and types of plies are installed, with the specified 
overlaps.

Applied membrane surface is inspected, cleaned, dry, and repaired as 
necessary prior to cap sheet installation.

(3)  Lap areas of all plies are completely sealed.

Membrane is fully adhered without ridges, wrinkles, kinks, fishmouths, 
or other voids or delaminations.

Installer adheres to specified and detailed application parameters.

Associated flashing and sheet metal are installed in a timely manner 
in accord with the specified requirements.

Temporary protection measures are in place at the end of each work 
shift.

3.5.1.1   Manufacturer's Inspection

Manufacturer's technical representative must visit the site a minimum of 
three  times during the installation for purposes of reviewing materials 
installation practices and adequacy of work in place.
  Inspections must occur during the first 20 squares of membrane 
installation, at mid-point of the installation, and at substantial 
completion, at a minimum.  Additional inspections must not exceed one for 
each 100 squares of total roof area with the exception that follow-up 
inspections of previously noted deficiencies or application errors must be 
performed as requested by the Contracting Officer.  After each inspection, 
submit a report, signed by the manufacturer's technical representative to 
the Contracting Officer within 3 working days.  Note in the report overall 
quality of work, deficiencies and any other concerns, and recommended 
corrective action.

3.5.2   Samples of Roofing

Take samples per ASTM D5147/D5147M, sized 4-inch by 40-inch cut across 
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width of modified bitumen sheets as directed by the Contracting Officer.  
Cut samples will be examined by the Contracting Officer for specified 
number of plies, proper lap width, complete lap seal, full uniform adhesive 
compound application and adhesion, full bond between plies, harmful foreign 
materials, presence of moisture, and wet insulation. Where cuts are not 
retained by the Contracting Officer or disposed, set cut strip back in cut 
area in bed of modified bitumen cement.  Repair area of cut with new 
minimum two-ply modified bitumen membrane patch.

3.6   INSTRUCTIONS TO GOVERNMENT PERSONNEL

Furnish written and verbal instructions on proper maintenance procedures to 
designated Government personnel.  Furnish instructions by a competent 
representative of the modified bitumen membrane manufacturer and include a 
minimum of 4 hours on maintenance and emergency repair of the membrane.  
Include a demonstration of membrane repair, and give sources of required 
special tools.  Furnish information on safety requirements during 
maintenance and emergency repair operations.

3.7   INFORMATION CARD

For each roof, furnish a typewritten information card for facility Records 
and a card laminated in plastic and framed for interior display at roof 
access point, or a photoengraved 0.039 inch thick aluminum card for 
exterior display.  Card must be 8 1/2 by 11 inch minimum.  Information card 
must identify facility name and number; location; contract number; 
approximate roof area; detailed roof system description, including deck 
type, membrane, number of plies, method of application, manufacturer, 
insulation and cover board system and thickness; presence of tapered 
insulation for primary drainage, presence of vapor retarder; date of 
completion; installing contractor identification and contact information; 
membrane manufacturer warranty expiration, warranty reference number, and 
contact information.  The card must be a minimum size of 8 1/2 by 11 inch.  
Install card at roof top or access location as directed by the Contracting 
Officer and provide a paper copy to the Contracting Officer.

        -- End of Section --
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SECTION 07 60 00

FLASHING AND SHEET METAL

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

AMERICAN WELDING SOCIETY (AWS)

AWS D1.2/D1.2M (2014) Structural Welding Code - Aluminum

ASTM INTERNATIONAL (ASTM)

ASTM A480/A480M (2014b) Standard Specification for General 
Requirements for Flat-Rolled Stainless and 
Heat-Resisting Steel Plate, Sheet, and 
Strip

ASTM B32 (2008; R 2014) Standard Specification for 
Solder Metal

ASTM B370 (2012) Standard Specification for Copper 
Sheet and Strip for Building Construction

ASTM D1784 (2011) Standard Specification for Rigid 
Poly(Vinyl Chloride) (PVC) Compounds and 
Chlorinated Poly(Vinyl Chloride) (CPVC) 
Compounds

ASTM D226/D226M (2009) Standard Specification for 
Asphalt-Saturated Organic Felt Used in 
Roofing and Waterproofing

ASTM D41/D41M (2011) Asphalt Primer Used in Roofing, 
Dampproofing, and Waterproofing

ASTM D4586/D4586M (2007; E 2012; R 2012) Asphalt Roof 
Cement, Asbestos-Free

SHEET METAL AND AIR CONDITIONING CONTRACTORS' NATIONAL ASSOCIATION 
(SMACNA)

SMACNA 1793 (2012) Architectural Sheet Metal Manual, 
7th Edition

SINGLE PLY ROOFING INDUSTRY (SPRI)

ANSI/SPRI RD-1 (2009) Performance Standard for Retrofit 
Drains
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1.2   GENERAL REQUIREMENTS

Finished sheet metalwork will form a weathertight construction without 
waves, warps, buckles, fastening stresses or distortion, which allows for 
expansion and contraction.  Sheet metal mechanic is responsible for 
cutting, fitting, drilling, and other operations in connection with sheet 
metal required to accommodate the work of other trades.  Coordinate 
installation of sheet metal items used in conjunction with roofing with 
roofing work to permit continuous roofing operations.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Covering on flat, sloped, or curved surfaces; G

Gutters; G

Downspouts; G

Expansion joints; G

Gravel stops and fascias; G

Splash pans; G

Flashing for roof drains; G

Base flashing; G

Counterflashing; G

Flashing at roof penetrations; G

Reglets; G

Indicate thicknesses, dimensions, fastenings and anchoring 
methods, expansion joints, and other provisions necessary for 
thermal expansion and contraction.  Scaled manufacturer's catalog 
data may be submitted for factory fabricated items.

SD-11 Closeout Submittals

Quality Control Plan

Submit for sheet metal work in accordance with paragraph entitled 
"Field Quality Control."

1.4   DELIVERY, HANDLING, AND STORAGE

Package and protect materials during shipment.  Uncrate and inspect 
materials for damage, dampness, and wet-storage stains upon delivery to the 
job site.  Remove from the site and replace damaged materials that cannot 
be restored to like-new condition.  Handle sheet metal items to avoid 
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damage to surfaces, edges, and ends.  Store materials in dry, 
weather-tight, ventilated areas until immediately before installation.

PART 2   PRODUCTS

2.1   MATERIALS

Do not use lead, lead-coated metal, or galvanized steel.  Conform to the 
requirements specified and to the thicknesses and configurations 
established in SMACNA Arch. Manual for the materials.  Different items need 
not be of the same metal.

Provide accessories and other items essential to complete the sheet metal 
installation.  Provide accessories made of the same or compatible materials 
as the items to which they are applied. Fabricate sheet metal items of the 
materials specified below and to the gage, thickness, or weight shown in 
Table I at the end of this section.  

2.1.1   Exposed Sheet Metal Items

Must be of the same material.  Consider the following as exposed sheet 
metal:  gutters, including hangers; downspouts; gravel stops and fascias; 
cap, valley, steeped, base, and eave flashings and related accessories.

2.1.2   Drainage

Do not use copper for an exposed item if drainage from that item will pass 
over exposed masonry, stonework or other metal surfaces.

2.1.3   Copper, Sheet and Strip

ASTM B370, cold-rolled temper, H 00 (standard).

2.1.4   ZincL-Coated Copper Sheet

Zinc coated copper shall be supplied in the same base material copper as 
required by Table 1, but with both sides coated with 50% zinc/50% tin at a 
thickness of 0.0005". Zinc coated copper shall be used wherever sheet metal 
is exposed to view.

2.1.5   Stainless Steel

ASTM A480/A480M, Type 302 or 304, 2D Finish, fully annealed, dead-soft 
temper.

2.1.6   Solder

ASTM B32, 95-5 tin-antimony.

2.1.7   Polyvinyl Chloride Reglet

ASTM D1784, Type II, Grade 1, Class 14333-D, 0.075 inch minimum thickness.

2.1.8   Bituminous Plastic Cement

ASTM D4586/D4586M, Type I.
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2.1.9   Roofing Felt

  ASTM D226/D226M Type I .

2.1.10   Asphalt Primer

ASTM D41/D41M.

2.1.11   Fasteners

Use the same metal or a metal compatible with the item fastened.  Use 
stainless steel fasteners to fasten dissimilar materials.

PART 3   EXECUTION

3.1   INSTALLATION

3.1.1   Workmanship

Make lines and angles sharp and true.  Free exposed surfaces from visible 
wave, warp, buckle, and tool marks.  Fold back exposed edges neatly to form 
a 1/2 inch hem on the concealed side.  Make sheet metal exposed to the 
weather watertight with provisions for expansion and contraction.

Make surfaces to receive sheet metal plumb and true, clean, even, smooth, 
dry, and free of defects and projections.  For installation of items not 
shown in detail or not covered by specifications conform to the applicable 
requirements of SMACNA 1793, Architectural Sheet Metal Manual.  Provide 
sheet metal flashing in the angles formed where roof decks abut walls, 
curbs, ventilators, pipes, or other vertical surfaces and wherever 
indicated and necessary to make the work watertight.  Join sheet metal 
items together as shown in Table II.

3.1.2   Nailing

Confine nailing of sheet metal generally to sheet metal having a maximum 
width of 18 inch.  Confine nailing of flashing to one edge only.  Space 
nails evenly not over 3 inch on center and approximately 1/2 inch from edge 
unless otherwise specified or indicated.  Face nailing will not be 
permitted.  Where sheet metal is applied to other than wood surfaces, 
include in shop drawings, the locations for sleepers and nailing strips 
required to secure the work.

3.1.3   Cleats

Provide cleats for sheet metal 18 inch and over in width.  Space cleats 
evenly not over 12 inch on center unless otherwise specified or indicated.  
Unless otherwise specified, provide cleats of 2 inch wide by 3 inch long 
and of the same material and thickness as the sheet metal being installed.  
Secure one end of the cleat with two nails and the cleat folded back over 
the nailheads.  Lock the other end into the seam.  Pretin cleats for 
soldered seams.

3.1.4   Bolts, Rivets, and Screws

Install bolts, rivets, and screws where indicated or required.  Provide 
compatible washers where required to protect surface of sheet metal and to 
provide a watertight connection.  Provide mechanically formed  joints in 
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aluminum sheets 0.040 inch or less in thickness.

3.1.5   Seams

Straight and uniform in width and height with no solder showing on the face.

3.1.5.1   Flat-lock Seams

Finish not less than 3/4 inch wide.

3.1.5.2   Lap Seams

Finish soldered seams not less than one inch wide.  Overlap seams not 
soldered, not less than 3 inch.

3.1.5.3   Loose-Lock Expansion Seams

Not less than 3 inch wide; provide minimum one inch movement within the 
joint.  Completely fill the joints with the specified sealant, applied at 
not less than 1/8 inch thick bed.

3.1.5.4   Standing Seams

Not less than one inch high, double locked without solder.

3.1.5.5   Flat Seams

Make seams in the direction of the flow.

3.1.6   Soldering

Where soldering is specified, apply to copper, terne-coated stainless 
steel, zinc-coated steel, and stainless steel items.  Pretin edges of sheet 
metal before soldering is begun.  Seal the joints in aluminum sheets of 
0.040 inch or less in thickness with specified sealants.  Do not solder 
aluminum.

3.1.6.1   Edges

Scrape or wire-brush the edges of lead-coated material to be soldered to 
produce a bright surface.  Flux brush the seams in before soldering.  Treat 
with soldering acid flux the edges of stainless steel to be pretinned.  
Seal the joints in aluminum sheets of 0.040 inch or less in thickness with 
specified sealants.  Do not solder aluminum.

3.1.7   Welding and Mechanical Fastening

Use welding for aluminum of thickness greater than 0.040 inch.  Aluminum 
0.040 inch or less in thickness must be butted and the space backed with 
formed flashing plate; or lock joined, mechanically fastened, and filled 
with sealant as recommended by the aluminum manufacturer.

3.1.7.1   Welding of Aluminum

Use welding of the inert gas, shield-arc type.  For procedures, appearance 
and quality of welds, and the methods used in correcting welding work, 
conform to AWS D1.2/D1.2M.
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3.1.7.2   Mechanical Fastening of Aluminum

Use No. 12, aluminum alloy, sheet metal screws or other suitable aluminum 
alloy or stainless steel fasteners.  Drive fasteners in holes made with a 
No. 26 drill in securing side laps, end laps, and flashings.  Space 
fasteners 12 inch maximum on center.  Where end lap fasteners are required 
to improve closure, locate the end lap fasteners not more than 2 inch from 
the end of the overlapping sheet.

3.1.8   Protection from Contact with Dissimilar Materials

3.1.8.1   Copper or Copper-bearing Alloys

Paint with heavy-bodied bituminous paint surfaces in contact with 
dissimilar metal, or separate the surfaces by means of moistureproof 
building felts.

3.1.8.2   Aluminum

Do not allow aluminum surfaces in direct contact with other metals except 
stainless steel, zinc, or zinc coating.  Where aluminum contacts another 
metal, paint the dissimilar metal with a primer followed by two coats of 
aluminum paint. Where drainage from a dissimilar metal passes over 
aluminum, paint the dissimilar metal with a non-lead pigmented paint.

3.1.8.3   Metal Surfaces

Paint surfaces in contact with mortar, concrete, or other masonry materials 
with alkali-resistant coatings such as heavy-bodied bituminous paint.

3.1.8.4   Wood or Other Absorptive Materials

Paint surfaces that may become repeatedly wet and in contact with metal 
with two coats of aluminum paint or a coat of heavy-bodied bituminous paint.

3.1.9   Expansion and Contraction

Provide expansion and contraction joints at not more than 32 foot intervals 
for aluminum and at not more than 40 foot intervals for other metals.  
Provide an additional joint where the distance between the last expansion 
joint and the end of the continuous run is more than half the required 
interval.  Space joints evenly.  Join extruded aluminum gravel stops and 
fascias by expansion and contraction joints spaced not more than 12 feet 
apart.

3.1.10   Base Flashing

 Extend up vertical surfaces of the flashing not less than 8 inch and not 
less than 4 inch under the roof covering.  Where finish wall coverings form 
a counterflashing, extend the vertical leg of the flashing up behind the 
applied wall covering not less than 6 inch.  Overlap the flashing strips 
with the previously laid flashing not less than 3 inch.  Fasten the strips 
at their upper edge to the deck.  Horizontal flashing at vertical surfaces 
must extend vertically above the roof surface and fastened at their upper 
edge to the deck a minimum of 6 inch on center with hex headed, galvanized 
shielded screws a minimum of 2-inch lap of any surface.  Solder end laps 
and provide for expansion and contraction.  Extend the metal flashing over 
crickets at the up-slope side of curbs, and similar vertical surfaces 
extending through sloping roofs, the metal flashings. Extend the metal 
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flashings onto the roof covering not less than 4.5 inch at the lower side 
of vertical surfaces extending through the roof decks.  Install and fit the 
flashings so as to be completely weathertight.  Provide factory-fabricated 
base flashing for interior and exterior corners.  Do not use metal base 
flashing on built-up roofing.

3.1.11   Counterflashing

Except where indicated or specified otherwise, insert counterflashing in 
reglets located from 9 to 10 inch above roof decks, extend down vertical 
surfaces over upturned vertical leg of base flashings not less than 3 inch.  
Fold the exposed edges of counterflashings 1/2 inch.  Where stepped 
counterflashings are required, they may be installed in short lengths a 
minimum 8 inch by 8 inch or may be of the preformed one-piece type.  
Provide end laps in counterflashings not less than 3 inch and make it 
weathertight with plastic cement.   Do not make lengths of metal 
counterflashings exceed 10 feet.  Form the flashings to the required shapes 
before installation. Factory-form the corners not less than 12 inch from 
the angle.  Secure the flashings in the reglets with lead wedges and space 
not more than 18 inch apart; on short runs, place wedges closer together.  
Fill caulked-type reglets or raked joints which receive counterflashing 
with caulking compound.  Turn up the concealed edge of counterflashings 
built into masonry or concrete walls not less than 1/4 inch and extend not 
less than 2 inch into the walls.  Install counterflashing to provide a 
spring action against base flashing.  

3.1.12   Metal Reglets

Provide factory fabricated caulked type or friction type reglets with a 
minimum opening of 1/4 inch and a depth of 1 1/4 inch, as approved.

3.1.12.1   Caulked Reglets

Provide with rounded edges and metal strap brackets or other anchors for 
securing to the concrete forms.  Provide reglets with a core to protect 
them from injury during the installation.  Provide built-up mitered corner 
pieces for internal and external angles.  Wedge the flashing in the reglets 
with lead wedges every 18 inch, caulked full and solid with an approved 
compound.

3.1.12.2   Friction Reglets

Provide with flashing receiving slots not less than 5/8 inch deep,  one inch
 jointing tongues, and upper and lower anchoring flanges installed at 24 
inch maximum snaplock receiver.  Insert the flashing the full depth of the 
slot and lock by indentations made with a dull-pointed tool, wedges, and 
filled with a sealant.  For friction reglets, install flashing snaplock 
receivers at 24 inch on center maximum.  When the flashing has been 
inserted the full depth, caulk the slot and lock and fill with sealant.

3.1.13   Polyvinyl Chloride Reglets 

Rigid polyvinyl chloride reglets ASTM D1784, Type II, Grade 1, Class 
14333-D, 0.075 inch minimum thickness may be provided in lieu of metal 
reglets for temporary construction.

3.1.14   Gravel Stops and Fascias

Prefabricate in the shapes and sizes indicated and in lengths not less that 
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8 feet.  Extend flange at least 4 inch onto roofing.  Provide 
prefabricated, mitered corners internal and external corners.  Install 
gravel stops and fascias after all plies of the roofing membrane have been 
applied, but before the flood coat of bitumen is applied.  Prime roof 
flange of gravel stops and fascias on both sides with an asphalt primer. 
After primer has dried, set flange on roofing membrane and strip-in.Nail 
flange securely to wood nailer with large-head, barbed-shank roofing nails 
1.5 inch long spaced not more than 3 inch on center, in two staggered rows.

3.1.14.1   Edge Strip

Hook the lower edge of fascias at least 3/4 inch over a continuous strip of 
the same material bent outward at an angle not more than 45 degrees to form 
a drip.  Nail hook strip to a wood nailer at 6 inchmaximum on center.  
Where fastening is made to concrete or masonry, use screws spaced 12 inch 
on center driven in expansion shields set in the concrete or masonry.  
Where horizontal wood nailers are slotted to provide for insulation 
venting, install strips to prevent obstruction of vent slots.  Where 
necessary, install strips over 1/16 inch thick compatible spacer or washers.

3.1.14.2   Joints

Leave open the section ends of gravel stops and fascias 1/4 inch and backed 
with a formed flashing plate, mechanically fastened in place and lapping 
each section end a minimum of 4 inch set laps in plastic cement.  Face 
nailing will not be permitted.  Install prefabricated aluminum gravel stops 
and fascias in accordance with the manufacturer's printed instructions and 
details.

3.1.15   Metal Drip Edge

Provide a metal drip edge, designed to allow water run-off to drip free of 
underlying construction, at eaves and rakes prior to the application of 
roofing shingles.  Apply directly on the wood deck at the eaves and over 
the underlay along the rakes.  Extend back from the edge of the deck not 
more than 3 inch and secure with compatible nails spaced not more than 10 
inch on center along upper edge.

3.1.16   Gutters

The hung type of shape indicated and supported on underside by brackets 
that permit free thermal movement of the gutter.  Provide gutters in sizes 
indicated complete with mitered corners, end caps, outlets, brackets, and 
other accessories necessary for installation.  Bead with hemmed edge or 
reinforce the outer edge of gutter with a stiffening bar not less than 3/4 
by 3/16 inch of material compatible with gutter.  Fabricate gutters in 
sections not less than 8 feet.  Lap the sections a minimum of one inch in 
the direction of flow or provide with concealed splice plate 6 inch 
minimum.  Join the gutters, other than aluminum, by riveted and soldered 
joints.  Join aluminum gutters with riveted sealed joints.  Provide 
expansion-type slip joints midway between outlets.  Install gutters below 
slope line of the roof so that snow and ice can slide clear.  Support 
gutters on stainless steel hangers spaced not more than 30 inches apart.  
Adjust gutters to slope uniformly to outlets, with high points occurring 
midway between outlets.  Fabricate hangers and fastenings from metals.

3.1.17   Downspouts

Space supports for downspouts according to the manufacturer's 

SECTION 07 60 00  Page 8



B29 Roof and Structure Repairs 1396081

recommendation for the steel substrate.  Types, shapes and sizes are 
indicated.  Provide complete including elbows and offsets.  Provide 
downspouts in  approximately 10 foot lengths. Provide end joints to 
telescope not less than 1/2 inch and lock longitudinal joints.  Provide 
gutter outlets with wire ball strainers for each outlet.  Provide strainers 
to fit tightly into outlets and be of the same material used for gutters.  
Keep downspouts not less than one inch away from walls.  Fasten to the 
walls at top, bottom, and at an intermediate point not to exceed 5 feet on 
center with leader straps or concealed rack-and-pin type fasteners.  Form 
straps and fasteners of metal compatible with the downspouts.

3.1.17.1   Terminations

Neatly fit into the drainage connection the downspouts terminating in 
drainage lines and fill the joints with a portland cement mortar cap sloped 
away from the downspout.  Provide downspouts terminating in splash blocks 
with elbow-type fittings.  Provide splash pans as specified.

3.1.18   Flashing for Roof Drains

Provide a 30 inch square sheet indicated.  Taper insulation to drain from 
24 inch out.  Set flashing on finished felts in a full bed of asphalt roof 
cement, ASTM D4586/D4586M.  Heavily coat the drain flashing ring with 
asphalt roof cement.  Clamp the roof membrane, flashing sheet, and 
stripping felt in the drain clamping ring.  Secure clamps so that felts and 
drain flashing are free of wrinkles and folds.  Retrofit roof drains must 
conform to ANSI/SPRI RD-1.

3.1.19   Splash Pans

Install splash pans where downspouts discharge on roof surfaces and at 
other locations as indicated.  Unless otherwise shown, provide pans not 
less than 24 inch long by 18 inch wide with metal ribs across the bottom of 
the pan.  Form the sides of the pan with vertical baffles not less than one 
inch high in the front, and 4 inch high in the back doubled over and formed 
continuous with horizontal roof flanges not less than 4 inch wide.  Bend 
the rear flange of the pan to contour of cant strip and extend up  6 inch 
under the side wall covering or to height of base flashing under 
counterflashing.  Bed the pans and roof flanges in plastic bituminous 
cement and strip-flash as specified.

3.1.20   Sheet Metal Covering on Flat, Sloped, or Curved Surfaces

Except as specified or indicated otherwise, cover and flash all minor flat, 
sloped, or curved surfaces such as crickets, bulkheads, dormers and small 
decks with metal sheets of the material used for flashing; maximum size of 
sheets, 16 by 18 inch.  Fasten sheets to sheathing with metal cleats.  Lock 
seams and solder.  Lock aluminum seams as recommended by aluminum 
manufacturer.  Provide an underlayment of roofing felt for all sheet metal 
covering.

3.1.21   Expansion Joints

Provide expansion joints for roofs as indicated.  

3.1.21.1   Flanged Bellows Type Roof Expansion Joints

A.   Flanged Bellows-Type Roof Expansion Joint: Factory-fabricated, 
continuous, waterproof, joint cover consisting of exposed black membrane 
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bellows laminated to flexible, closed-cell support foam, and secured along 
each edge to 3- to 4-inch- (76- to 100-mm-) wide metal flange.

3.1.22   Flashing at Roof Penetrations and Equipment Supports

Provide metal flashing for all pipes, ducts, and conduits projecting 
through the roof surface and for equipment supports, guy wire anchors, and 
similar items supported by or attached to the roof deck.  

3.1.23   Single Pipe Vents

See Table I, footnote (d).  Set flange of sleeve in bituminous plastic 
cement and nail 3 inch on center.  Bend the top of sleeve over and extend 
down into the vent pipe a minimum of 2 inch.  For long runs or long rises 
above the deck, where it is impractical to cover the vent pipe with lead, 
use a two-piece formed metal housing.  Set metal housing with a metal 
sleeve having a 4 inch roof flange in bituminous plastic cement and nailed 
3 inch on center.  Extend sleeve a minimum of8 inch above the roof deck and 
lapped a minimum of 3 inch by a metal hood secured to the vent pipe by a 
draw band.  Seal the area of hood in contact with vent pipe with an 
approved sealant.

3.2   PAINTING

Field-paint sheet metal for separation of dissimilar materials.

3.3   CLEANING

Clean exposed sheet metal work at completion of installation.  Remove 
grease and oil films, handling marks, contamination from steel wool, 
fittings and drilling debris, and scrub-clean.  Free the exposed metal 
surfaces of dents, creases, waves, scratch marks, and solder or weld marks.

3.4   REPAIRS TO FINISH

Scratches, abrasions, and minor surface defects of finish may be repaired 
in accordance with the manufacturer's printed instructions and as approved. 
Repair damaged surfaces caused by scratches, blemishes, and variations of 
color and surface texture.  Replace items which cannot be repaired.

     -- End of Section --
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SECTION 07 92 00

JOINT SEALANTS

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

ASTM INTERNATIONAL (ASTM)

ASTM C1193 (2013) Standard Guide for Use of Joint 
Sealants

ASTM C1521 (2013) Standard Practice for Evaluating 
Adhesion of Installed Weatherproofing 
Sealant Joints

ASTM C509 (2006; R 2015) Elastomeric Cellular 
Preformed Gasket and Sealing Material

ASTM C920 (2014a) Standard Specification for 
Elastomeric Joint Sealants

ASTM D1056 (2014) Standard Specification for Flexible 
Cellular Materials - Sponge or Expanded 
Rubber

SCIENTIFIC CERTIFICATION SYSTEMS (SCS)

SCS Scientific Certification Systems 
(SCS)Indoor Advantage

UNDERWRITERS LABORATORIES (UL)

UL 2818 (2013) GREENGUARD Certification Program 
For Chemical Emissions For Building 
Materials, Finishes And Furnishings

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-03 Product Data

Sealants; G

Primers; G

Bond Breakers; G
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Backstops; G

SD-06 Test Reports

Field Adhesion; G

SD-07 Certificates

Sealant; G

Primers; G

Bond Breakers; G

Volatile Organic Compounds (VOC) Content; G

SD-11 Closeout Submittals

Volatile Organic Compounds (VOC) Content ; S

1.3   PRODUCT DATA

Include storage requirements, shelf life, curing time, instructions for 
mixing and application, and accessories.  Provide manufacturer's Material 
Safety Data Sheet (MSDS) for each solvent, primer and sealant material 
proposed.

1.4   CERTIFICATIONS

Provide product third-party certification for low Volatile Organic 
Compounds (VOC) Content in accordance with UL 2818, SCS (Scientific 
Certification Systems) Indoor Advantage or approved equal.

1.5   ENVIRONMENTAL CONDITIONS

Apply sealant when the ambient temperature is between 40 and 90 degrees F.

1.6   DELIVERY AND STORAGE

Deliver materials to the jobsite in unopened manufacturers' sealed shipping 
containers, with brand name, date of manufacture, and material designation 
clearly marked thereon.  Label elastomeric sealant containers to identify 
type, class, grade, and use. Handle and store materials in accordance with 
manufacturer's printed instructions.  Prevent exposure to foreign materials 
or subjection to sustained temperatures exceeding 90 degrees F or lower than
 0 degrees F.  Keep materials and containers closed and separated from 
absorptive materials such as wood and insulation.

1.7   QUALITY ASSURANCE

1.7.1   Compatibility with Substrate

Verify that each sealant is compatible for use with each joint substrate in 
accordance with sealant manufacturer's printed recommendations for each 
application.

1.7.2   Joint Tolerance

Provide joint tolerances in accordance with manufacturer's printed 
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instructions.

1.7.3   Mock-Up

Provide a mock-up of each type of sealant using materials, colors, and 
techniques approved for use on the project.  Approved mock-ups may be 
incorporated into the Work.

1.7.4   Adhesion

Provide in accordance with ASTM C1193 or ASTM C1521.

PART 2   PRODUCTS

2.1   SEALANTS

Provide sealant products that have been tested, found suitable, and 
documented as such by the manufacturer for the particular substrates to 
which they will be applied.

2.1.1   Product Sustainability Criteria

Where allowed by performance criteria, provide sealants specified for 
interior use with reduced Volatile Organic Compounds (VOC) content.  
Provide documentation.

2.1.2   Exterior Sealants

For joints in vertical surfaces, provide ASTM C920, Type S or M, Grade NS, 
Class 25, Use NT.  For joints in horizontal surfaces, provide ASTM C920, 
Type S or M, Grade P, Class 25, Use T.  Provide location(s) and color(s) of 
sealant as follows.  Note, color "as selected" refers to manufacturer's 
full range of color options:

LOCATION COLOR

a.  Joints and recesses formed where 
frames and subsills of windows, 
doors, louvers, and vents adjoin 
masonry, concrete, or metal frames.  
Use sealant at both exterior and 
interior surfaces of exterior wall 
penetrations.

As selected 

e.  Expansion and control joints. As selected
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LOCATION COLOR

g.  Voids where items pass through 
exterior walls.

As selected

i.  Metal-to-metal joints where 
sealant is indicated or specified.

As selected

j.  Joints between ends of gravel 
stops, fasciae, copings, and adjacent 
walls.

As selected

k.  

2.1.3   Floor Joint Sealants

ASTM C920, Type S or M, Grade P, Class 25, Use T.  Provide location(s) and 
color(s) of sealant as follows.  Note, color "as selected" refers to 
manufacturer's full range of color options:

LOCATION COLOR

a.  Seats of metal thresholds for 
exterior doors.

As selected 

2.2   PRIMERS

Non-staining, quick drying type and consistency as recommended by the 
sealant manufacturer for the particular application.

2.3   BOND BREAKERS
 
Type and consistency as recommended by the sealant manufacturer to prevent 
adhesion of the sealant to the backing or to the bottom of the joint.

2.4   BACKSTOPS

Provide glass fiber roving, neoprene, butyl, polyurethane, or polyethylene 
foams free from oil or other staining elements as recommended by sealant 
manufacturer.  Provide 25 to 33 percent oversized backing for closed cell 
and 40 to 50 percent oversized backing for open cell material, unless 
otherwise indicated.  Provide backstop material that is compatible with 
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sealant.  Do not use oakum or other types of absorptive materials as 
backstops.

2.4.1   Rubber

Provide in accordance with ASTM D1056, Type 2, closed cell, Class A , Grade 
1, round cross section for  cellular rubber sponge backing.

2.4.2   Synthetic Rubber

Provide in accordance with ASTM C509, Option I , Type I preformed rods or 
tubes for  synthetic rubber backing.

2.4.3   Neoprene

Provide in accordance with ASTM D1056, closed cell expanded neoprene cord 
Type 2, Class C, Grade 2C2 for  neoprene backing.

2.5   CLEANING SOLVENTS

Provide type(s) recommended by the sealant manufacturer and in accordance 
with environmental requirements herein.  Protect adjacent aluminum and 
bronze surfaces from solvents.

PART 3   EXECUTION

3.1   FIELD QUALITY CONTROL

Perform a field adhesion test in accordance with manufacturer's 
instructions and ASTM C1193, Method A or ASTM C1521, Method A, Tail 
Procedure.  Remove sealants that fail adhesion testing; clean substrates, 
reapply sealants, and re-test. Test sealants adjacent to failed sealants.  
Submit field adhesion test report indicating tests, locations, dates, 
results, and remedial actions taken.

3.2   SURFACE PREPARATION

Prepare surfaces according to manufacturer's printed installation 
instructions.  Clean surfaces from dirt, frost, moisture, grease, oil, wax, 
lacquer, paint, or other foreign matter that would destroy or impair 
adhesion.  Remove oil and grease with solvent; thoroughly remove solvents 
prior to sealant installation.  Wipe surfaces dry with clean cloths.  When 
resealing an existing joint, remove existing caulk or sealant prior to 
applying new sealant.  For surface types not listed below, provide in 
accordance with sealant manufacturer's printed instructions for each 
specific surface.

3.2.1   Steel Surfaces

Remove loose mill scale by sandblasting or, if sandblasting is impractical 
or would damage finished work, scraping and wire brushing.  Remove 
protective coatings by sandblasting or using a residue free solvent.  
Remove resulting debris and solvent residue prior to sealant installation.

3.2.2   Aluminum or Bronze Surfaces

Remove temporary protective coatings from surfaces that will be in contact 
with sealant.  When masking tape is used as a protective coating, remove 
tape and any residual adhesive prior to sealant application.  For removing 
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protective coatings and final cleaning, use non-staining solvents 
recommended by the manufacturer of the item(s) containing aluminum or 
bronze surfaces.

3.2.3   Concrete and Masonry Surfaces

Where surfaces have been treated with curing compounds, oil, or other such 
materials, remove materials by sandblasting or wire brushing.  Remove 
laitance, efflorescence and loose mortar from the joint cavity.  Remove 
resulting debris prior to sealant installation.

3.2.4   Wood Surfaces

Ensure wood surfaces that will be in contact with sealants are free of 
splinters, sawdust and other loose particles.

3.3   SEALANT PREPARATION

Do not add liquids, solvents, or powders to sealants.  Mix multicomponent 
elastomeric sealants in accordance with manufacturer's printed instructions.

3.4   APPLICATION

3.4.1   Joint Width-To-Depth Ratios

Acceptable Ratios:

JOINT WIDTH JOINT DEPTH

Minimum Maximum

For metal, glass, or other nonporous surfaces:

1/4 inch (minimum) 1/4 inch 1/4 inch

over 1/4 inch 1/2 of width Equal to width

For wood, concrete, masonry, stone:

1/4 inch (minimum) 1/4 inch 1/4 inch

over 1/4 inch to 1/2 inch 1/4 inch Equal to width

over 1/2 inch to 1 inch 1/2 inch 5/8 inch

Over 1 inch prohibited

Unacceptable Ratios:  Where joints of acceptable width-to-depth ratios have 
not been provided, clean out joints to acceptable depths and grind or cut 
to acceptable widths without damage to the adjoining work.  Grinding is 
prohibited at metal surfaces.

3.4.2   Unacceptable Sealant Use

Do not install sealants in lieu of other required building enclosure 
weatherproofing components such as flashing, drainage components, and joint 
closure accessories, or to close gaps between walls, floors, roofs, 
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windows, and doors, that exceed acceptable installation tolerances.  Remove 
sealants that have been used in an unacceptable manner and correct building 
enclosure deficiencies to comply with contract documents requirements.

3.4.3   Masking Tape

Place masking tape on the finished surface on one or both sides of joint 
cavities to protect adjacent finished surfaces from primer or sealant 
smears.  Remove masking tape within 10 minutes of joint filling and tooling.

3.4.4   Backstops

Provide backstops dry and free of tears or holes.  Tightly pack the back or 
bottom of joint cavities with backstop material to provide joints in 
specified depths.  Provide backstops where indicated and where backstops 
are not indicated but joint cavities exceed the acceptable maximum depths 
specified in "Joint Width-to-Depth Ratios" Table.

3.4.5   Primer

Clean out loose particles from joints immediately prior to application of.  
Apply primer to joints in concrete masonry units, wood, and other porous 
surfaces in accordance with sealant manufacturer's printed instructions.  
Do not apply primer to exposed finished surfaces.

3.4.6   Bond Breaker

Provide bond breakers to surfaces not intended to bond in accordance with, 
sealant manufacturer's printed instructions for each type of surface and 
sealant combination specified.

3.4.7   Sealants

Provide sealants compatible with the material(s) to which they are applied. 
Do not use a sealant that has exceeded its shelf life or has jelled and 
cannot be discharged in a continuous flow from the sealant gun.  Apply 
sealants in accordance with the manufacturer's printed instructions with a 
gun having a nozzle that fits the joint width.  Work sealant into joints so 
as to fill the joints solidly without air pockets.  Tool sealant after 
application to ensure adhesion.  Apply sealant uniformly smooth and free of 
wrinkles.  Upon completion of sealant application, roughen partially filled 
or unfilled joints, apply additional sealant, and tool smooth as 
specified.  Apply sealer over sealants in accordance with the sealant 
manufacturer's printed instructions.

3.5   PROTECTION AND CLEANING

3.5.1   Protection

Protect areas adjacent to joints from sealant smears.  Masking tape may be 
used for this purpose if removed 5 to 10 minutes after the joint is filled 
and no residual tape marks remain.

3.5.2   Final Cleaning

Upon completion of sealant application, remove remaining smears and stains 
and leave the work in a clean and neat condition.

a.  Masonry and Other Porous Surfaces:  Immediately remove fresh sealant 
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that has been smeared on adjacent masonry, rub clean with a solvent, 
and remove solvent residue, in accordance with sealant manufacturer's 
printed instructions.  Allow excess sealant to cure for 24 hour then 
remove by wire brushing or sanding.  Remove resulting debris. 

b.  Metal and Other Non-Porous Surfaces:  Remove excess sealant with a 
solvent moistened cloth.  Remove solvent residue in accordance with  
solvent manufacturer's printed instructions.

        -- End of Section --
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SECTION 08 11 13

STEEL DOORS AND FRAMES

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

AMERICAN WELDING SOCIETY (AWS)

AWS D1.1/D1.1M (2015) Structural Welding Code - Steel

ASTM INTERNATIONAL (ASTM)

ASTM A653/A653M (2015) Standard Specification for Steel 
Sheet, Zinc-Coated (Galvanized) or 
Zinc-Iron Alloy-Coated (Galvannealed) by 
the Hot-Dip Process

ASTM A879/A879M (2012) Standard Specification for Steel 
Sheet, zinc Coated by the Electrolytic 
Process for Applications Requiring 
Designation of the Coating Mass on Each 
Surface

ASTM A924/A924M (2014) Standard Specification for General 
Requirements for Steel Sheet, 
Metallic-Coated by the Hot-Dip Process

ASTM C591 (2015) Standard Specification for Unfaced 
Preformed Rigid Cellular Polyisocyanurate 
Thermal Insulation

ASTM D2863 (2013) Measuring the Minimum Oxygen 
Concentration to Support Candle-Like 
Combustion of Plastics (Oxygen Index)

ASTM E283 (2004; R 2012) Determining the Rate of Air 
Leakage Through Exterior Windows, Curtain 
Walls, and Doors Under Specified Pressure 
Differences Across the Specimen

BUILDERS HARDWARE MANUFACTURERS ASSOCIATION (BHMA)

ANSI/BHMA A156.115 (2014) Hardware Preparation in Steel Doors 
and Steel Frames

STEEL DOOR INSTITUTE (SDI/DOOR)

SDI/DOOR 113 (2001; R2006) Standard Practice for 
Determining the Steady State Thermal 
Transmittance of Steel Door and Frame 
Assemblies
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SDI/DOOR A250.11 (2001) Recommended Erection Instructions 
for Steel Frames

SDI/DOOR A250.4 (2011) Test Procedure and Acceptance 
Criteria for Physical Endurance for Steel 
Doors and Hardware Reinforcing

SDI/DOOR A250.6 (2003; R2009) Recommended Practice for 
Hardware Reinforcing on Standard Steel 
Doors and Frames

SDI/DOOR A250.8 (2003; R2008) Recommended Specifications 
for Standard Steel Doors and Frames

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Doors; G

Frames; G

Accessories

Weatherstripping

Show elevations, construction details, metal gages, hardware 
provisions, method of glazing, and installation details.

SD-03 Product Data

Doors; G

Frames; G

Accessories

Weatherstripping

Submit manufacturer's descriptive literature for doors, frames, 
and accessories.  Include data and details on door construction, 
panel (internal) reinforcement, insulation, and door edge 
construction.  When "custom hollow metal doors" are provided in 
lieu of "standard steel doors," provide additional details and 
data sufficient for comparison to SDI/DOOR A250.8 requirements.

1.3   DELIVERY, STORAGE, AND HANDLING

Deliver doors, frames, and accessories undamaged and with protective 
wrappings or packaging. Provide temporary steel spreaders securely fastened 
to the bottom of each welded frame.  Store doors and frames on platforms 
under cover in clean, dry, ventilated, and accessible locations, with 1/4 
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inch airspace between doors.  Remove damp or wet packaging immediately and 
wipe affected surfaces dry.  Replace damaged materials with new.

PART 2   PRODUCTS

2.1   STANDARD STEEL DOORS

SDI/DOOR A250.8, except as specified otherwise.  Prepare doors to receive 
door hardware as specified in Section 08 71 00.  Undercut where indicated.  
Exterior doors shall have top edge closed flush and sealed to prevent water 
intrusion.  Doors shall be 1-3/4 inch thick, unless otherwise indicated.

2.1.1   Classification - Level, Performance, Model
2.1.1.1   Maximum Duty Doors

SDI/DOOR A250.8, Level 4, physical performance Level A, Model 1 with core 
construction as required by the manufacturer for indicated exterior doors, 
of size(s) and design(s) indicated.  

2.2   INSULATED STEEL DOOR SYSTEMS

 Insulated steel doors shall have a core of polyurethane foam and an R 
factor of 10.0 or more (based on a k value of 0.16); face sheets, edges, 
and frames of galvanized steel not lighter than 23 gage, 16 gage, and 16 
gage respectively; magnetic weatherstripping; nonremovable-pin hinges; 
thermal-break aluminum threshold; and vinyl door bottom.  Doors and frames 
shall receive phosphate treatment, rust-inhibitive primer, and baked 
acrylic enamel finish.  Doors shall have been tested in accordance with 
SDI/DOOR A250.4 and shall have met the requirements for Level C.  Prepare 
doors to receive specified hardware.Doors shall be 1-3/4 inch thick.  2.3   

INSULATION CORES

Insulated cores shall be of type specified, and provide an apparent 
U-factor of .48 in accordance with SDI/DOOR 113 and shall conform to:

a.  Rigid Cellular Polyisocyanurate Foam:  ASTM C591, Type I or II, 
foamed-in-place or in board form, with oxygen index of not less 
than 22 percent when tested in accordance with ASTM D2863; or

2.4   STANDARD STEEL FRAMES

SDI/DOOR A250.8, Level 4, except as otherwise specified.  Form frames to 
sizes and shapes indicated, with welded corners .  Provide steel frames for 
doors,  unless otherwise indicated.

2.4.1   Welded Frames

Continuously weld frame faces at corner joints.  Mechanically interlock or 
continuously weld stops and rabbets.  Grind welds smooth.

Weld frames in accordance with the recommended practice of the Structural 
Welding Code Sections 1 through 6, AWS D1.1/D1.1M and in accordance with 
the practice specified by the producer of the metal being welded.

2.4.2   Anchors

Provide anchors to secure the frame to adjoining construction.  Provide 
steel anchors, zinc-coated or painted with rust-inhibitive paint, not 
lighter than 18 gage.
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2.4.2.1   Wall Anchors

Provide at least three anchors for each jamb.  For frames which are more 
than 7.5 feet in height, provide one additional anchor for each jamb for 
each additional 2.5 feet or fraction thereof.

b.  Stud partitions:  Weld or otherwise securely fasten anchors to 
backs of frames.  Design anchors to be fastened to closed steel 
studs with sheet metal screws, and to open steel studs by wiring 
or welding;

2.5   WEATHERSTRIPPING

As specified in Section 08 71 00 DOOR HARDWARE.

2.5.1   Integral Gasket

Black synthetic rubber gasket with tabs for factory fitting into factory 
slotted frames, or extruded neoprene foam gasket made to fit into a 
continuous groove formed in the frame, may be provided in lieu of head and 
jamb seals specified in Section 08 71 00 DOOR HARDWARE.  Insert gasket in 
groove after frame is finish painted.  Air leakage of weatherstripped doors 
shall not exceed 1.25 cubic feet per minute of air per square foot of door 
area when tested in accordance with ASTM E283.

2.6   HARDWARE PREPARATION

Provide minimum hardware reinforcing gages as specified in SDI/DOOR A250.6.  
Drill and tap doors and frames to receive finish hardware. Prepare doors 
and frames for hardware in accordance with the applicable requirements of 
SDI/DOOR A250.8 and SDI/DOOR A250.6.  For additional requirements refer to 
ANSI/BHMA A156.115. Drill and tap for surface-applied hardware at the 
project site.  Build additional reinforcing for surface-applied hardware 
into the door at the factory.  Locate hardware in accordance with the 
requirements of SDI/DOOR A250.8, as applicable.  Punch door frames , with 
the exception of frames that will have weatherstripping  gasketing, to 
receive a minimum of two rubber or vinyl door silencers on lock side of 
single doors and one silencer for each leaf at heads of double doors.  Set 
lock strikes out to provide clearance for silencers.

2.7   FINISHES

2.7.1   Hot-Dip Zinc-Coated and Factory-Primed Finish

Fabricate exterior doors and frames from hot dipped zinc coated steel, 
alloyed type, that complies with ASTM A924/A924Mand ASTM A653/A653M.  The 
coating weight shall meet or exceed the minimum requirements for coatings 
having 0.4 ounces per square foot, total both sides, i.e., A40.  Repair 
damaged zinc-coated surfaces by the application of zinc dust paint.  
Thoroughly clean and chemically treat to insure maximum paint adhesion.  
Factory prime as specified in SDI/DOOR A250.8.  .

2.7.2   Electrolytic Zinc-Coated Anchors and Accessories

Provide electrolytically deposited zinc-coated steel in accordance with 
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ASTM A879/A879M, Commercial Quality, Coating Class A.  Phosphate treat and 
factory prime zinc-coated surfaces as specified in SDI/DOOR A250.8.

2.8   FABRICATION AND WORKMANSHIP

Finished doors and frames shall be strong and rigid, neat in appearance, 
and free from defects, waves, scratches, cuts, dents, ridges, holes, warp, 
and buckle.  Molded members shall be clean cut, straight, and true, with 
joints coped or mitered, well formed, and in true alignment.  Dress exposed 
welded and soldered joints smooth.  Design door frame sections for use with 
the wall construction indicated.  Corner joints shall be well formed and in 
true alignment.  Conceal fastenings where practicable.  

PART 3   EXECUTION

3.1   INSTALLATION

3.1.1   Frames

Set frames in accordance with SDI/DOOR A250.11.  Plumb, align, and brace 
securely until permanent anchors are set.  Anchor bottoms of frames with 
expansion bolts or powder-actuated fasteners.  Build in or secure wall 
anchors to adjoining construction.  Backfill frames with mortar.  Coat 
inside of frames with corrosion-inhibiting bituminous material.  For frames 
in exterior walls, ensure that stops are filled with rigid insulation 
before grout is placed.

3.1.2   Doors

Hang doors in accordance with clearances specified in SDI/DOOR A250.8.  
After erection and glazing, clean and adjust hardware.

3.2   PROTECTION

Protect doors and frames from damage.  Repair damaged doors and frames 
prior to completion and acceptance of the project or replace with new, as 
directed.  Wire brush rusted frames until rust is removed.  Clean 
thoroughly.  Apply an all-over coat of rust-inhibitive paint of the same 
type used for shop coat.

3.3   CLEANING

Upon completion, clean exposed surfaces of doors and frames thoroughly.  
Remove mastic smears and other unsightly marks.

        -- End of Section --
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SECTION 08 71 00

DOOR HARDWARE

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

ASTM INTERNATIONAL (ASTM)

ASTM E283 (2004; R 2012) Determining the Rate of Air 
Leakage Through Exterior Windows, Curtain 
Walls, and Doors Under Specified Pressure 
Differences Across the Specimen

BUILDERS HARDWARE MANUFACTURERS ASSOCIATION (BHMA)

ANSI/BHMA A156.1 (2013) Butts and Hinges

ANSI/BHMA A156.13 (2012) Mortise Locks & Latches Series 1000

ANSI/BHMA A156.18 (2012) Materials and Finishes

ANSI/BHMA A156.2 (2011) Bored and Preassembled Locks and 
Latches

ANSI/BHMA A156.21 (2014) Thresholds

ANSI/BHMA A156.22 (2012) Door Gasketing and Edge Seal Systems

ANSI/BHMA A156.3 (2014) Exit Devices

ANSI/BHMA A156.4 (2013) Door Controls - Closers

ANSI/BHMA A156.6 (2010) Architectural Door Trim

ANSI/BHMA A156.7 (2014) Template Hinge Dimensions

STEEL DOOR INSTITUTE (SDI/DOOR)

SDI/DOOR A250.8 (2003; R2008) Recommended Specifications 
for Standard Steel Doors and Frames

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

36 CFR 1191 Americans with Disabilities Act (ADA) 
Accessibility Guidelines for Buildings and 
Facilities; Architectural Barriers Act 
(ABA) Accessibility Guidelines
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1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Manufacturer's Detail Drawings; G

Verification of Existing Conditions; G

Hardware Schedule; G

Keying System; G

SD-03 Product Data

Hardware Items; G

SD-08 Manufacturer's Instructions

Installation

SD-10 Operation and Maintenance Data

Hardware Schedule Items, Data Package 1; G

SD-11 Closeout Submittals

Key Bitting

1.3   SHOP DRAWINGS

Submit manufacturer's detail drawings indicating all hardware assembly 
components and interface with adjacent construction.  Base shop drawings on 
verified field measurements and include verification of existing conditions.

1.4   PRODUCT DATA

Indicate fire-ratings at applicable components.  Provide documentation of 
ABA/ADA accessibility compliance of applicable components, as required by 
36 CFR 1191 Appendix D - Technical.

1.5   HARDWARE SCHEDULE

Prepare and submit hardware schedule in the following form:

Hardware 
Item

Quantity Size Reference 
Publi-
cation 
Type No.

Finish Mfr 
Name 
and 
Catalog 
No.

Key 
Control
Symbols

UL 
Mark 
(If 
fire- 
rated 
and 
listed)

BHMA 
Finish 
Desig-
nation
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In addition, submit  hardware schedule data package 1 in accordance with 
Section 01 78 23 OPERATION AND MAINTENANCE DATA.

1.6   KEY BITTING CHART REQUIREMENTS

1.6.1   Requirements

Submit key bitting charts to the Contracting Officer prior to completion of 
the work.  Include:

a.  Complete listing of all keys (e.g. AA1 and AA2).

b.  Complete listing of all key cuts (AA1-123456, AA2-123458).

c.  Tabulation showing which key fits which door.

d.  Copy of floor plan showing doors and door numbers.

1.7   QUALITY ASSURANCE

1.7.1   Hardware Manufacturers and Modifications

Provide, as far as feasible, locks, hinges,  and closers of one lock, 
hinge,  or closer manufacturer's make.  Modify hardware as necessary to 
provide features indicated or specified.

1.8   DELIVERY, STORAGE, AND HANDLING

Deliver hardware in original individual containers, complete with necessary 
appurtenances including fasteners and instructions.  Mark each individual 
container with item number as shown on hardware schedule.  Deliver 
permanent keys and removable cores to the Contracting Officer, either 
directly or by certified mail.  Deliver construction master keys with the 
locks.

PART 2   PRODUCTS

2.1   TEMPLATE HARDWARE

Hardware applied to metal  doors must be manufactured using a template.  
Provide templates to door and frame manufacturers in accordance with 
ANSI/BHMA A156.7 for template hinges.  Coordinate hardware items to prevent 
interference with other hardware.

2.2   HARDWARE ITEMS

Clearly and permanently mark with the manufacturer's name or trademark, 
hinges, pivots, locks, latches, exit devices, bolts and closers where the 
identifying mark is visible after the item is installed.  For closers with 
covers, the name or trademark may be beneath the cover.  Coordinate 
electrified door hardware components with corresponding components 
specified in Division 28 ELECTRONIC SECURITY SYSTEMS (ESS).

2.2.1   Hinges

Provide in accordance with ANSI/BHMA A156.1.  Provide hinges that are 4-1/2 
by 4-1/2 inch unless otherwise indicated.  Construct loose pin hinges for 
interior doors and reverse-bevel exterior doors so that pins are 
non-removable when door is closed.  Other anti-friction bearing hinges may 
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be provided in lieu of ball bearing hinges.

2.2.2   Locks and Latches

2.2.2.1   Bored Locks and Latches

Provide in accordance with ANSI/BHMA A156.2, Series 4000, Grade 1.  

2.2.3   Cylinders and Cores

Provide cylinders and cores for new locks.  Provide cylinders and cores 
with seven pin tumblers.  Provide cylinders from the products of one 
manufacturer, and provide cores from the products of one manufacturer.  Rim 
cylinders, mortise cylinders, and knobs of bored locksets have 
interchangeable cores which are removable by special control keys.  Stamp 
each interchangeable core with a key control symbol in a concealed place on 
the core.

2.2.4   Keying System

Provide an extension of the existing keying system.    

2.2.5   Lock Trim

Provide cast, forged, or heavy wrought construction and commercial plain 
design for lock trim.

2.2.5.1   Lever Handles

Provide lever handles .  Provide in accordance with ANSI/BHMA A156.3 for 
mortise locks of lever handles for exit devices.  Provide lever handle 
locks with a breakaway feature (such as a weakened spindle or a shear key) 
to prevent irreparable damage to the lock when force in excess of that 
specified in ANSI/BHMA A156.13 is applied to the lever handle.  Provide 
lever handles return to within 1/2 inch of the door face.

2.2.6   Keys

Provide one file key, one duplicate key, and one working key for each key 
change .  Stamp each key with appropriate key control symbol and "U.S. 
property - do not duplicate."  Do not place room number on keys.

2.2.7   Closers

Provide in accordance with ANSI/BHMA A156.4, Series C02000, Grade 1, with 
PT 4C.  Provide with brackets, arms, mounting devices, fasteners, full size 
covers, except at storefront mounting, and other features necessary for the 
particular application.  Size closers in accordance with manufacturer's 
printed recommendations, or provide multi-size closers, Sizes 1 through 6, 
and list sizes in the Hardware Schedule.  Provide manufacturer's 10 year 
warranty.

2.2.7.1   Identification Marking

Engrave each closer with manufacturer's name or trademark, date of 
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manufacture, and manufacturer's size designation in locations that will be  
visible after installation.

2.2.8   Door Protection Plates

Provide in accordance with ANSI/BHMA A156.6.

2.2.8.1   Sizes of Kick Plates

2 inch less than door width for single doors; 1 inch less than door width 
for pairs of doors.  Provide  10 inch kick plates for flush doors .  P

2.2.9   Thresholds

Provide in accordance with ANSI/BHMA A156.21.  Use J35100, with vinyl or 
silicone rubber insert in face of stop, for exterior doors opening out, 
unless specified otherwise.

2.2.10   Weatherstripping Gasketing

Provide in accordance with ANSI/BHMA A156.22.  Provide the type and 
function designation where specified in paragraph HARDWARE SCHEDULE.  
Provide a set to include head and jamb seals, sweep strips, .  Air leakage 
of weatherstripped doors not to exceed 1.25 cubic feet per minute of air 
per square foot of door area when tested in accordance with ASTM E283.  
Provide weatherstripping with one of the following:

2.2.10.1   Extruded Aluminum Retainers

Extruded aluminum retainers not less than 0.050 inch wall thickness with 
vinyl, neoprene, silicone rubber, or polyurethane inserts.  Provide bronze 
anodized aluminum.

2.2.11   Rain Drips

Provide in accordance with ANSI/BHMA A156.22.  Provide extruded aluminum 
rain drips, not less than 0.08 inch thick, bronze anodized finish.  Provide 
the manufacturer's full range of color choices to the Contracting Officer 
for color selection  Provide rain drips with a 4 inch overlap on each side 
of each exterior door that is not protected by an awning, roof, eave or 
other horizontal projection.  Set drips in sealant and fasten with 
stainless steel screws.

2.2.11.1   Door Rain Drips

Approximately 1-1/2 inch high by 5/8 inch projection.  Align bottom with 
bottom edge of door.

2.2.11.2   Overhead Rain Drips

Approximately 1-1/2 inch high by 2-1/2 inch projection.  Align bottom with 
door frame rabbet.

2.3   FASTENERS

Provide fasteners of type, quality, size, and quantity appropriate to the 
specific application.  Fastener finish to match hardware.  Provide 
stainless steel or nonferrous metal fasteners in locations exposed to 
weather.  Verify metals in contact with one another are compatible and will 
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avoid galvanic corrosion when exposed to weather.

2.4   FINISHES

Provide in accordance with ANSI/BHMA A156.18.  Provide hardware in BHMA 612 
finish (satin bronze), unless specified otherwise.  Finish surface door 
closers bronze paint finish.  Provide steel hinges in BHMA 639 finish 
(satin bronze plated) .  Provide exposed parts of concealed closers finish 
to match lock and door trim.  Match hardware finish for aluminum doors to 
match the doors.  

PART 3   EXECUTION

3.1   INSTALLATION

Provide hardware in accordance with manufacturers' printed installation 
instructions. Fasten hardware to wood surfaces with full-threaded wood 
screws or sheet metal screws.  Provide machine screws set in expansion 
shields for fastening hardware to solid concrete and masonry surfaces.  
Provide toggle bolts where required for fastening to hollow core 
construction.  Provide through bolts where necessary for satisfactory 
installation.

3.1.1   Weatherstripping Installation

Provide full contact, weathertight seals that allow operation of doors 
without binding the weatherstripping.

3.1.2   Threshold Installation

Extend thresholds the full width of the opening and notch end for jamb 
stops.  Set thresholds in a full bed of sealant and anchor to floor with 
cadmium-plated, countersunk, steel screws in expansion sleeves.

3.2   HARDWARE LOCATIONS

Provide in accordance with SDI/DOOR A250.8, unless indicated or specified 
otherwise.

a.  Kick Plates:  Push side of single-acting doors.  Both sides of 
double-acting doors.

3.3   FIELD QUALITY CONTROL

After installation, protect hardware from paint, stains, blemishes, and 
other damage until acceptance of work.  Submit notice of testing 15 days 
before scheduled, so that testing can be witnessed by the Contracting 
Officer.  Adjust hinges, locks, latches, bolts, holders, closers, and other 
items to operate properly.  Demonstrate that permanent keys operate 
respective locks, and give keys to the Contracting Officer.  Correct, 
repair, and finish, errors in cutting and fitting and damage to adjoining 
work.

3.4   HARDWARE SETS

HW-100 

1 1/2 Pair Hinges                   A5133
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1 Bored Lockset                 F84
1 Closer                        C02011
1 Threshold                     J35100

        -- End of Section --
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SECTION 09 90 00

PAINTS AND COATINGS

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

AMERICAN CONFERENCE OF GOVERNMENTAL INDUSTRIAL HYGIENISTS (ACGIH)

ACGIH 0100 (2001; Supplements 2002-2008) 
Documentation of the Threshold Limit 
Values and  Biological Exposure Indices

ASTM INTERNATIONAL (ASTM)

ASTM D235 (2002; R 2012) Mineral Spirits (Petroleum 
Spirits) (Hydrocarbon Dry Cleaning Solvent)

ASTM D4214 (2007; R 2015) Standard Test Method for 
Evaluating the Degree of Chalking of 
Exterior Paint Films

ASTM D523 (2014) Standard Test Method for Specular 
Gloss

ASTM D6386 (2010) Standard Practice for Preparation 
of Zinc (Hot-Dip Galvanized) Coated Iron 
and Steel Product and Hardware Surfaces 
for Painting

MASTER PAINTERS INSTITUTE (MPI)

MPI 107 (Oct 2009) Rust Inhibitive Primer 
(Water-Based)

MPI 134 (Oct 2009) Galvanized Primer (Waterbased)

MPI 163 (Oct 2009) Exterior W.B. Light Industrial 
Coating, Semi-Gloss, MPI Gloss Level 5

MPI 23 (Oct 2009) Surface Tolerant Metal Primer

MPI 94 (Oct 2009) Exterior Alkyd, Semi-Gloss, MPI 
Gloss Level 5

MPI 95 (Oct 2009) Quick Drying Primer for Aluminum

SCIENTIFIC CERTIFICATION SYSTEMS (SCS)

SCS SP-01 (2000) Environmentally Preferable Product 
Specification for Architectural and 
Anti-Corrosive Paints
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SOCIETY FOR PROTECTIVE COATINGS (SSPC)

SSPC 7/NACE No.4 (2007; E 2004) Brush-Off Blast Cleaning

SSPC Guide 6 (2004) Guide for Containing Surface 
Preparation Debris Generated During Paint 
Removal Operations

SSPC Guide 7 (2004; E 2004) Guide to the Disposal of 
Lead-Contaminated Surface Preparation 
Debris

SSPC PA 1 (2000; E 2004) Shop, Field, and 
Maintenance Painting of Steel

SSPC PA Guide 3 (1982; E 1995) A Guide to Safety in Paint 
Application

SSPC SP 1 (2015) Solvent Cleaning

SSPC SP 10/NACE No. 2 (2007) Near-White Blast Cleaning

SSPC SP 12/NACE No.5 (2002) Surface Preparation and Cleaning of 
Metals by Waterjetting Prior to Recoating

SSPC SP 2 (1982; E 2000; E 2004) Hand Tool Cleaning

SSPC SP 3 (1982; E 2004) Power Tool Cleaning

SSPC SP 6/NACE No.3 (2007) Commercial Blast Cleaning

SSPC VIS 1 (2002; E 2004) Guide and Reference 
Photographs for Steel Surfaces Prepared by 
Dry Abrasive Blast Cleaning

SSPC VIS 3 (2004) Guide and Reference Photographs for 
Steel Surfaces Prepared by Hand and Power 
Tool Cleaning

SSPC VIS 4/NACE VIS 7 (1998; E 2000; E 2004) Guide and Reference 
Photographs for Steel Surfaces Prepared by 
Waterjetting

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2014) Safety and Health Requirements 
Manual

U.S. GENERAL SERVICES ADMINISTRATION (GSA)

FED-STD-313 (2014; Rev E) Material Safety Data, 
Transportation Data and Disposal Data for 
Hazardous Materials Furnished to 
Government Activities

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

29 CFR 1910.1000 Air Contaminants
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29 CFR 1910.1001 Asbestos

29 CFR 1910.1025 Lead

29 CFR 1926.62 Lead

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval..  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

The current MPI, "Approved Product List" which lists paint by brand, label, 
product name and product code as of the date of contract award, will be 
used to determine compliance with the submittal requirements of this 
specification.  The Contractor may choose to use a subsequent MPI "Approved 
Product List", however, only one list may be used for the entire contract 
and each coating system is to be from a single manufacturer.  All coats on 
a particular substrate must be from a single manufacturer.  No variation 
from the MPI Approved Products List is acceptable.

Samples of specified materials may be taken and tested for compliance with 
specification requirements.

In keeping with the intent of Executive Order 13101, "Greening the 
Government through Waste Prevention, Recycling, and Federal Acquisition", 
products certified by SCS as meeting SCS SP-01 shall be given preferential 
consideration over registered products.  Products that are registered shall 
be given preferential consideration over products not carrying any EPP 
designation.

SD-03 Product Data

Coating; G

Manufacturer's Technical Data Sheets; (LEED)

  Indicate VOC content.

SD-04 Samples

Color; G

  Submit manufacturer's samples of paint colors.  Cross reference 
color samples to color scheme as indicated.

SD-07 Certificates

Applicator's qualifications

Qualification Testing laboratory for coatings; G

SD-08 Manufacturer's Instructions

Application instructions
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Mixing

  Detailed mixing instructions, minimum and maximum application 
temperature and humidity, potlife, and curing and drying times 
between coats.

Manufacturer's Material Safety Data Sheets

  Submit manufacturer's Material Safety Data Sheets for coatings, 
solvents, and other potentially hazardous materials, as defined in 
FED-STD-313.

SD-10 Operation and Maintenance Data

Coatings:; G

  Preprinted cleaning and maintenance instructions for all coating 
systems shall be provided.

1.3   APPLICATOR'S QUALIFICATIONS

1.3.1   Contractor Qualification

Submit the name, address, telephone number, FAX number, and e-mail address 
of the contractor that will be performing all surface preparation and 
coating application.  Submit evidence that key personnel have successfully 
performed surface preparation and application of coatings on a minimum of 
three similar projects within the past three years.  List information by 
individual and include the following:

a.  Name of individual and proposed position for this work.

b.  Information about each previous assignment including:

Position or responsibility

Employer (if other than the Contractor)

Name of facility owner

Mailing address, telephone number, and telex number (if non-US) of
 facility owner

Name of individual in facility owner's organization who can be
 contacted as a reference

Location, size and description of structure

Dates work was carried out

Description of work carried out on structure
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1.4   QUALITY ASSURANCE

1.4.1   Field Samples and Tests

The Contracting Officer may choose up to two coatings that have been 
delivered to the site to be tested at no cost to the Government.  Take 
samples of each chosen product as specified in the paragraph "Sampling 
Procedures."  Test each chosen product as specified in the paragraph 
"Testing Procedure."  Products which do not conform, shall be removed from 
the job site and replaced with new products that conform to the referenced 
specification.  Testing of replacement products that failed initial testing 
shall be at no cost to the Government.

1.4.1.1   Sampling Procedure

The Contracting Officer will select paint at random from the products that 
have been delivered to the job site for sample testing.  The Contractor 
shall provide one quart samples of the selected paint materials.  The 
samples shall be taken in the presence of the Contracting Officer, and 
labeled, identifying each sample.  Provide labels in accordance with the 
paragraph "Packaging, Labeling, and Storage" of this specification.

1.4.1.2   Testing Procedure

Provide Batch Quality Conformance Testing for specified products, as 
defined by and performed by MPI.  As an alternative to Batch Quality 
Conformance Testing, the Contractor may provide Qualification Testing for 
specified products above to the appropriate MPI product specification, 
using the third-party laboratory approved under the paragraph 
"Qualification Testing" laboratory for coatings.  The qualification testing 
lab report shall include the backup data and summary of the test results.  
The summary shall list all of the reference specification requirements and 
the result of each test.  The summary shall clearly indicate whether the 
tested paint meets each test requirement.  Note that Qualification Testing 
may take 4 to 6 weeks to perform, due to the extent of testing required.

Submit name, address, telephone number, FAX number, and e-mail address of 
the independent third party laboratory selected to perform testing of 
coating samples for compliance with specification requirements.  Submit 
documentation that laboratory is regularly engaged in testing of paint 
samples for conformance with specifications, and that employees performing 
testing are qualified.  If the Contractor chooses MPI to perform the Batch 
Quality Conformance testing, the above submittal information is not 
required, only a letter is required from the Contractor stating that MPI 
will perform the testing.

1.5   REGULATORY REQUIREMENTS

1.5.1   Environmental Protection

In addition to requirements specified elsewhere for environmental 
protection, provide coating materials that conform to the restrictions of 
the local Air Pollution Control District and  regional jurisdiction.  
Notify Contracting Officer of any paint specified herein which fails to 
conform.

1.5.2   Lead Content

Do not use coatings having a lead content over 0.06 percent by weight of 
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nonvolatile content.

1.5.3   Chromate Content

Do not use coatings containing zinc-chromate or strontium-chromate.

1.5.4   Asbestos Content

Materials shall not contain asbestos.

1.5.5   Mercury Content

Materials shall not contain mercury or mercury compounds.

1.5.6   Silica 

Abrasive blast media shall not contain free crystalline silica.

1.5.7   Human Carcinogens

Materials shall not contain ACGIH 0100 confirmed human carcinogens (A1) or 
suspected human carcinogens (A2).

1.6   PACKAGING, LABELING, AND STORAGE

Paints shall be in sealed containers that legibly show the contract 
specification number, designation name, formula or specification number, 
batch number, color, quantity, date of manufacture, manufacturer's 
formulation number, manufacturer's directions including any warnings and 
special precautions, and name and address of manufacturer.  Pigmented 
paints shall be furnished in containers not larger than 5 gallons.  Paints 
and thinners shall be stored in accordance with the manufacturer's written 
directions, and as a minimum, stored off the ground, under cover, with 
sufficient ventilation to prevent the buildup of flammable vapors, and at 
temperatures between 40 to 95 degrees F

1.7   SAFETY AND HEALTH

Apply coating materials using safety methods and equipment in accordance 
with the following:

Work shall comply with applicable Federal, State, and local laws and 
regulations, and with the ACCIDENT PREVENTION PLAN, including the Activity 
Hazard Analysis as specified in Section 01 35 26 GOVERNMENT SAFETY 
REQUIREMENTS and in Appendix A of EM 385-1-1.  The Activity Hazard Analysis 
shall include analyses of the potential impact of painting operations on 
painting personnel and on others involved in and adjacent to the work zone.

1.7.1   Safety Methods Used During Coating Application

Comply with the requirements of SSPC PA Guide 3.

1.7.2   Toxic Materials

To protect personnel from overexposure to toxic materials, conform to the 
most stringent guidance of:

a.  The applicable manufacturer's Material Safety Data Sheets (MSDS) or 
local regulation.  
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b.  29 CFR 1910.1000.

c.  ACGIH 0100, threshold limit values.

d.  The appropriate OSHA standard in 29 CFR 1910.1025 and 29 CFR 1926.62 
for surface preparation on painted surfaces containing lead.  Removal 
and disposal of coatings which contain lead is specified in Section 
02 83 13.00 20 LEAD IN CONSTRUCTION."  Additional guidance is given in 
SSPC Guide 6 and SSPC Guide 7.  Refer to drawings for list of hazardous 
materials located on this project.  Contractor to coordinate paint 
preparation activities with this specification section.

e.  The appropriate OSHA standards in 29 CFR 1910.1001 for surface 
preparation of painted surfaces containing asbestos.  Removal and 
disposal of coatings which contain asbestos materials is specified in 
Section 02 82 16.00 20 ENGINEERING CONTROL OF ASBESTOS CONTAINING 
MATERIALS.  Refer to drawings for list of hazardous materials located 
on this project.  Contractor to coordinate paint preparation activities 
with this specification section.

1.8   ENVIRONMENTAL CONDITIONS

Comply, at minimum, with manufacturer recommendations for space ventilation 
during and after installation.  

1.8.1   Coatings

Do not apply coating when air or substrate conditions are:

a.  Less than 5 degrees F above dew point;

b.  Below 50 degrees F  or over 95 degrees F, unless specifically 
pre-approved by the Contracting Officer and the product manufacturer.  
Under no circumstances shall application conditions exceed manufacturer 
recommendations.

1.8.2   Post-Application

Vacate space for as long as possible after application.  Wait a minimum of 
48 hours before occupying freshly painted rooms.  Maintain one of the 
following ventilation conditions during the curing period, or for 72 hours 
after application:

a.  Supply 100 percent outside air 24 hours a day.

b.  Supply airflow at a rate of 6 air changes per hour, when outside 
temperatures are between 55 degrees F and 85 degrees F and humidity is 
between 30 percent and 60 percent.

c.  Supply airflow at a rate of 1.5 air changes per hour, when outside air 
conditions are not within the range stipulated above.

1.9   COLOR SELECTION

Colors of finish coats shall be as indicated or specified.  Where not 
indicated or specified, colors shall be selected by the Contracting 
Officer.  Manufacturers' names and color identification are used for the 
purpose of color identification only.  Named products are acceptable for 
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use only if they conform to specified requirements.  Products of other 
manufacturers are acceptable if the colors approximate colors indicated and 
the product conforms to specified requirements.

Tint each coat progressively darker to enable confirmation of the number of 
coats.

Color, texture, and pattern of wall coating systems shall be as chosen by 
Contracting Officer.

1.10   LOCATION AND SURFACE TYPE TO BE PAINTED

1.10.1   Painting Included

Where a space or surface is indicated to be painted, include the following 
unless indicated otherwise.

a.  Surfaces behind portable objects and surface mounted articles readily 
detachable by removal of fasteners, such as screws and bolts.

b.  New factory finished surfaces that require identification or color 
coding and factory finished surfaces that are damaged during 
performance of the work.

c.  Existing coated surfaces that are damaged during performance of the 
work.

1.10.1.1   Exterior Painting

Includes new surfaces, existing coated surfaces, of the building and 
appurtenances.  Also included are existing coated surfaces made bare by 
cleaning operations.

1.10.1.2   Interior Painting

Includes new surfaces, existing uncoated surfaces, and existing coated 
surfaces of the building and appurtenances as indicated and existing coated 
surfaces made bare by cleaning operations.  Where a space or surface is 
indicated to be painted, include the following items, unless indicated 
otherwise.

a.  Exposed columns, girders, beams, joists, and metal deck; and

b.  Other contiguous surfaces.

1.10.2   Painting Excluded

Do not paint the following unless indicated otherwise.

a.  Surfaces concealed and made inaccessible by panelboards, fixed 
ductwork, machinery, and equipment fixed in place.

b.  Surfaces in concealed spaces.  Concealed spaces are defined as enclosed 
spaces above suspended ceilings, furred spaces, attic spaces, crawl 
spaces, elevator shafts and chases.

c.  Steel to be embedded in concrete.

d.  Copper, stainless steel, aluminum, brass, and lead except existing 
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coated surfaces.

e.  Hardware, fittings, and other factory finished items.

1.10.3   Definitions and Abbreviations

1.10.3.1   Qualification Testing

Qualification testing is the performance of all test requirements listed in 
the product specification.  This testing is accomplished by MPI to qualify 
each product for the MPI Approved Product List, and may also be 
accomplished by Contractor's third party testing lab if an alternative to 
Batch Quality Conformance Testing by MPI is desired.

1.10.3.2   Batch Quality Conformance Testing

Batch quality conformance testing determines that the product provided is 
the same as the product qualified to the appropriate product 
specification.  This testing shall only be accomplished by MPI testing lab.

1.10.3.3   Coating

A film or thin layer applied to a base material called a substrate.  A 
coating may be a metal, alloy, paint, or solid/liquid suspensions on 
various substrates (metals, plastics, wood, paper, leather, cloth, etc.).  
They may be applied by electrolysis, vapor deposition, vacuum, or 
mechanical means such as brushing, spraying, calendaring, and roller 
coating.  A coating may be applied for aesthetic or protective purposes or 
both.  The term "coating" as used herein includes emulsions, enamels, 
stains, varnishes, sealers, epoxies, and other coatings, whether used as 
primer, intermediate, or finish coat.  The terms paint and coating are used 
interchangeably.

1.10.3.4   DFT or dft

Dry film thickness, the film thickness of the fully cured, dry paint or 
coating.

1.10.3.5   DSD

Degree of Surface Degradation, the MPI system of defining degree of surface 
degradation.  Five (5) levels are generically defined under the Assessment 
sections in the MPI Maintenance Repainting Manual.

1.10.3.6   EPP

Environmentally Preferred Products, a standard for determining 
environmental preferability in support of Executive Order 13101.

1.10.3.7   EXT

MPI short term designation for an exterior coating system.

1.10.3.8   INT

MPI short term designation for an interior coating system.
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1.10.3.9   micron / microns

The metric measurement for 0.001 mm or one/one-thousandth of a millimeter.

1.10.3.10   mil / mils

The English measurement for 0.001 in or one/one-thousandth of an inch, 
equal to 25.4 microns or 0.0254 mm.

1.10.3.11   mm

The metric measurement for millimeter, 0.001 meter or one/one-thousandth of 
a meter.

1.10.3.12   MPI Gloss Levels

MPI system of defining gloss.  Seven (7) gloss levels (G1 to G7) are 
generically defined under the Evaluation sections of the MPI Manuals.  
Traditionally, Flat refers to G1/G2, Eggshell refers to G3, Semigloss 
refers to G5, and Gloss refers to G6. 

Gloss levels are defined by MPI as follows:

Gloss   Description      Units            Units
Level                    at 60 degrees    at 85 degrees

G1      Matte or Flat    0 to 5           10 max
G2      Velvet           0 to 10          10 to 35
G3      Eggshell         10 to 25         10 to 35
G4      Satin            20 to 35         35 min
G5      Semi-Gloss       35 to 70         
G6      Gloss            70 to 85
G7      High Gloss 

Gloss is tested in accordance with ASTM D523.  Historically, the Government 
has used Flat (G1 / G2), Eggshell (G3), Semi-Gloss (G5), and Gloss (G6).

1.10.3.13   MPI System Number

The MPI coating system number in each Division found in either the MPI 
Architectural Painting Specification Manual or the Maintenance Repainting 
Manual and defined as an exterior (EXT/REX) or interior system (INT/RIN).  
The Division number follows the CSI  Master Format.

1.10.3.14   Paint

See Coating definition.

1.10.3.15   REX

MPI short term designation for an exterior coating system used in 
repainting projects or over existing coating systems.

1.10.3.16   RIN

MPI short term designation for an interior coating system used in 
repainting projects or over existing coating systems.
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PART 2   PRODUCTS

2.1   MATERIALS

Conform to the coating specifications and standards referenced in PART 3.  
Submit manufacturer's technical data sheets for specified coatings and 
solvents.    Comply with applicable regulations regarding toxic and 
hazardous materials.

PART 3   EXECUTION

3.1   PROTECTION OF AREAS AND SPACES NOT TO BE PAINTED

Prior to surface preparation and coating applications, remove, mask, or 
otherwise protect, hardware, hardware accessories, machined surfaces, 
radiator covers, plates, lighting fixtures, public and private property, 
and other such items not to be coated that are in contact with surfaces to 
be coated.  Following completion of painting, workmen skilled in the trades 
involved shall reinstall removed items.  Restore surfaces contaminated by 
coating materials, to original condition and repair damaged items.

3.2   SURFACE PREPARATION

Remove dirt, splinters, loose particles, grease, oil, disintegrated 
coatings, and other foreign matter and substances deleterious to coating 
performance as specified for each substrate before application of paint or 
surface treatments.  Oil and grease shall be removed prior to mechanical 
cleaning.  Cleaning shall be programmed so that dust and other contaminants 
will not fall on wet, newly painted surfaces.  Exposed ferrous metals such 
as nail heads on or in contact with surfaces to be painted with 
water-thinned paints, shall be spot-primed with a suitable 
corrosion-inhibitive primer capable of preventing flash rusting and 
compatible with the coating specified for the adjacent areas.

3.2.1   Additional Requirements for Preparation of Surfaces With Existing 
Coatings

Before application of coatings, perform the following on surfaces covered 
by soundly-adhered coatings, defined as those which cannot be removed with 
a putty knife:

a.  Test existing finishes for lead before sanding, scraping, or removing.  
If lead is present, refer to paragraph Toxic Materials.

b.  Wipe previously painted surfaces to receive solvent-based coatings, 
except stucco and similarly rough surfaces clean with a clean, dry 
cloth saturated with mineral spirits, ASTM D235.  Allow surface to 
dry.  Wiping shall immediately precede the application of the first 
coat of any coating, unless specified otherwise.

c.  Sand existing glossy surfaces to be painted to reduce gloss. Brush, and 
wipe clean with a damp cloth to remove dust.

d.  The requirements specified are minimum.  Comply also with the 
application instructions of the paint manufacturer.

e.  Previously painted surfaces specified to be repainted damaged during 
construction shall be thoroughly cleaned of all grease, dirt, dust or 
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other foreign matter.

f.  Blistering, cracking, flaking and peeling or other deteriorated 
coatings shall be removed.

g.  Chalk shall be removed so that when tested in accordance with ASTM D4214, 
the chalk resistance rating is no less than 8.

h.  Slick surfaces shall be roughened. Damaged areas such as, but not 
limited to, nail holes, cracks, chips, and spalls shall be repaired 
with suitable material to match adjacent undamaged areas.

i.  Edges of chipped paint shall be feather edged and sanded smooth.

j.  Rusty metal surfaces shall be cleaned as per SSPC requirements.  
Solvent, mechanical, or chemical cleaning methods shall be used to 
provide surfaces suitable for painting.

k.  New, proposed coatings shall be compatible with existing coatings.

3.2.2   Removal of Existing Coatings

Remove existing coatings from the following surfaces:

a.  Surfaces containing large areas of minor defects;

b.  Surfaces containing more than 20 percent peeling area; and

c.  Surfaces designated by the Contracting Officer, such as surfaces where 
rust shows through existing coatings.

3.2.3   Substrate Repair

a.  Repair substrate surface damaged during coating removal;

b.  Sand edges of adjacent soundly-adhered existing coatings so they are 
tapered as smooth as practical to areas involved with coating removal; 
and

c.  Clean and prime the substrate as specified.

3.3   PREPARATION OF METAL SURFACES

3.3.1   Existing and New Ferrous Surfaces

a.  Ferrous Surfaces including Shop-coated Surfaces and Small Areas That 
Contain Rust, Mill Scale and Other Foreign Substances:  Solvent clean or
 detergent wash in accordance with SSPC SP 1 to remove oil and grease.  
Where shop coat is missing or damaged, clean according to SSPC SP 2, , , 
or .  ; Shop-coated ferrous surfaces shall be protected from corrosion 
by treating and touching up corroded areas immediately upon detection.

b.  Surfaces With More Than 20 Percent Rust, Mill Scale, and Other Foreign 
Substances:  Clean entire surface in accordance with SSPC SP 6/NACE No.3
/SSPC SP 12/NACE No.5 WJ-3.

3.3.2   Final Ferrous Surface Condition:

For tool cleaned surfaces, the requirements are stated in SSPC SP 2 and 
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SSPC SP 3.  As a visual reference, cleaned surfaces shall be similar to 
photographs in SSPC VIS 3.

For abrasive blast cleaned surfaces, the requirements are stated in 
SSPC 7/NACE No.4, SSPC SP 6/NACE No.3, and SSPC SP 10/NACE No. 2.  As a 
visual reference, cleaned surfaces shall be similar to photographs in 
SSPC VIS 1.

For waterjet cleaned surfaces, the requirements are stated in 
SSPC SP 12/NACE No.5.  As a visual reference, cleaned surfaces shall be 
similar to photographs in SSPC VIS 4/NACE VIS 7.

3.3.3   Galvanized Surfaces

a.  New or Existing Galvanized Surfaces With Only Dirt and Zinc Oxidation 
Products:  Clean with solvent, or non-alkaline detergent solution in 
accordance with SSPC SP 1.  If the galvanized metal has been passivated 
or stabilized, the coating shall be completely removed by brush-off 
abrasive blast.  New galvanized steel to be coated shall not be 
"passivated" or "stabilized"  If the absence of hexavalent stain 
inhibitors is not documented, test as described in ASTM D6386, Appendix 
X2, and remove by one of the methods described therein.

b.  Galvanized with Slight Coating Deterioration or with Little or No 
Rusting:  Water jetting to SSPC SP 12/NACE No.5 WJ3 to remove loose 
coating from surfaces with less than 20 percent coating deterioration 
and no blistering, peeling, or cracking.  Use inhibitor as recommended 
by the coating manufacturer to prevent rusting.

3.3.4   Non-Ferrous Metallic Surfaces

Aluminum and aluminum-alloy, lead, copper, and other nonferrous metal 
surfaces.

Surface Cleaning:  Solvent clean in accordance with SSPC SP 1 and wash with 
mild non-alkaline detergent to remove dirt and water soluble contaminants.

3.3.5   Terne-Coated Metal Surfaces

Solvent clean surfaces with mineral spirits, ASTM D235.  Wipe dry with 
clean, dry cloths.

3.3.6   Existing Surfaces with a Bituminous or Mastic-Type Coating

Remove chalk, mildew, and other loose material by washing with a solution of
 1/2 cup trisodium phosphate, 1/4 cup household detergent, one quart 5 
percent sodium hypochlorite solution and  3 quarts of warm water.

3.4   PREPARATION OF CONCRETE AND CEMENTITIOUS SURFACE

3.4.1   Concrete and Masonry

a.  Curing:  Concrete, stucco and masonry surfaces shall be allowed to cure 
at least 30 days before painting, except concrete slab on grade, which 
shall be allowed to cure 90 days before painting.

b.  Surface Cleaning:  Remove the following deleterious substances.

(1)  Dirt, Grease, and Oil:  Wash new and existing uncoated surfaces 
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with a solution composed of 1/2 cup trisodium phosphate, 1/4 cup
household detergent, and  4 quarts of warm water.  Then rinse 
thoroughly with fresh water.  Wash existing coated surfaces with a 
suitable detergent and rinse thoroughly.  For large areas, water 
blasting may be used.

(3)  Paint and Loose Particles:  Remove by wire brushing.

(4)  Efflorescence:  Remove by scraping or wire brushing followed by 
washing with a 5 to 10 percent by weight aqueous solution of 
hydrochloric (muriatic) acid.  Do not allow acid to remain on the 
surface for more than five minutes before rinsing with fresh 
water.  Do not acid clean more than 4 square feet of surface, per 
workman, at one time.

3.4.2   Existing Asbestos Cement Surfaces

Remove oily stains by solvent cleaning with mineral spirits, .  Remove 
loose dirt, dust, and other deleterious substances by brushing with a soft 
brush or rubbing with a dry cloth prior to application of the first coat 
material.  Do not wire brush or clean using other abrasive methods.  
Surfaces shall be dry and clean prior to application of the coating.

3.5   APPLICATION

3.5.1   Coating Application

Painting practices shall comply with applicable federal, state and local 
laws enacted to insure compliance with Federal Clean Air Standards.  Apply 
coating materials in accordance with SSPC PA 1.  SSPC PA 1 methods are 
applicable to all substrates, except as modified herein.  

At the time of application, paint shall show no signs of deterioration.  
Uniform suspension of pigments shall be maintained during application.  

Unless otherwise specified or recommended by the paint manufacturer, paint 
may be applied by brush, roller, or spray.  Use trigger operated spray 
nozzles for water hoses.  Rollers for applying paints and enamels shall be 
of a type designed for the coating to be applied and the surface to be 
coated.  Wear protective clothing and respirators when applying oil-based 
paints or using spray equipment with any paints.

Paints, except water-thinned types, shall be applied only to surfaces that 
are completely free of moisture as determined by sight or touch.

Thoroughly work coating materials into joints, crevices, and open spaces.  
Special attention shall be given to insure that all edges, corners, 
crevices, welds, and rivets receive a film thickness equal to that of 
adjacent painted surfaces.  

Each coat of paint shall be applied so dry film shall be of uniform 
thickness and free from runs, drops, ridges, waves, pinholes or other 
voids, laps, brush marks, and variations in color, texture, and finish.  
Hiding shall be complete.  

Touch up damaged coatings before applying subsequent coats.

a.  Drying Time:  Allow time between coats, as recommended by the coating 
manufacturer, to permit thorough drying, but not to present topcoat 
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adhesion problems.  Provide each coat in specified condition to receive 
next coat.

b.  Primers, and Intermediate Coats:  Do not allow primers or intermediate 
coats to dry more than 30 days, or longer than recommended by 
manufacturer, before applying subsequent coats. Follow manufacturer's 
recommendations for surface preparation if primers or intermediate 
coats are allowed to dry longer than recommended by manufacturers of 
subsequent coatings.  Each coat shall cover surface of preceding coat 
or surface completely, and there shall be a visually perceptible 
difference in shades of successive coats.

c.  Finished Surfaces:  Provide finished surfaces free from runs, drops, 
ridges, waves, laps, brush marks, and variations in colors.

d.  Thermosetting Paints:  Topcoats over thermosetting paints (epoxies and 
urethanes) should be applied within the overcoating window recommended 
by the manufacturer.

3.5.2   Mixing and Thinning of Paints

Reduce paints to proper consistency by adding fresh paint, except when 
thinning is mandatory to suit surface, temperature, weather conditions, 
application methods, or for the type of paint being used.  Obtain written 
permission from the Contracting Officer to use thinners.  The written 
permission shall include quantities and types of thinners to use.

When thinning is allowed, paints shall be thinned immediately prior to 
application with not more than 1 pint of suitable thinner per gallon.  The 
use of thinner shall not relieve the Contractor from obtaining complete 
hiding, full film thickness, or required gloss.  Thinning shall not cause 
the paint to exceed  limits on volatile organic compounds.  Paints of 
different manufacturers shall not be mixed.

3.5.3   Two-Component Systems

Two-component systems shall be mixed in accordance with manufacturer's 
instructions.  Any thinning of the first coat to ensure proper penetration 
and sealing shall be as recommended by the manufacturer for each type of 
substrate.

3.5.4   Coating Systems

a.  Systems by Substrates:  Apply coatings that conform to the respective 
specifications listed in the following Tables:

          
   Table

          Division 3.  Exterior Concrete Paint Table
          Division 4.  Exterior Concrete Masonry Units Paint Table
          Division 5.  Exterior Metal, Ferrous and Non-Ferrous Paint Table
          Division 6.  Exterior Wood; Dressed Lumber, Paneling, Decking,
                        Shingles Paint Table
          Division 9:  Exterior Stucco Paint Table
          Division 10. Exterior Cloth Coverings and Bituminous Coated 
                        Surfaces Paint Table
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Table
          Division 3.  Interior Concrete Paint Table
          Division 4.  Interior Concrete Masonry Units Paint Table
          Division 5.  Interior Metal, Ferrous and Non-Ferrous Paint Table
          Division 6.  Interior Wood Paint Table 
          Division 9:  Interior Plaster, Gypsum Board, Textured Surfaces 
                        Paint Table
    

b.  Minimum Dry Film Thickness (DFT):  Apply paints, primers, varnishes, 
enamels, undercoats, and other coatings to a minimum dry film thickness 
of 1.5 mil each coat unless specified otherwise in the Tables.  Coating 
thickness where specified, refers to the minimum dry film thickness.

c.  Coatings for Surfaces Not Specified Otherwise:  Coat surfaces which 
have not been specified, the same as surfaces having similar conditions 
of exposure.

d.  Existing Surfaces Damaged During Performance of the Work, Including New 
Patches In Existing Surfaces:  Coat surfaces with the following:

(1)  One coat of primer.

(2)  One coat of undercoat or intermediate coat.

(3)  One topcoat to match adjacent surfaces.

e.  Existing Coated Surfaces To Be Painted:  Apply coatings conforming to 
the respective specifications listed in the Tables herein, except that 
pretreatments, sealers and fillers need not be provided on surfaces 
where existing coatings are soundly adhered and in good condition.  Do 
not omit undercoats or primers.

3.6   COATING SYSTEMS FOR METAL

Apply coatings of Tables in Division 5 for Exterior and Interior.

a.  Apply specified ferrous metal primer on the same day that surface is 
cleaned, to surfaces that meet all specified surface preparation 
requirements at time of application.

b.  Inaccessible Surfaces:  Prior to erection, use one coat of specified 
primer on metal surfaces that will be inaccessible after erection.

c.  Shop-primed Surfaces:  Touch up exposed substrates and damaged coatings 
to protect from rusting prior to applying field primer.

d.  Surface Previously Coated with Epoxy or Urethane:  Apply MPI 101, 1.5 
mils DFT immediately prior to application of epoxy or urethane coatings.

e.  Pipes and Tubing:  The semitransparent film applied to some pipes and 
tubing at the mill is not to be considered a shop coat, but shall be 
overcoated with the specified ferrous-metal primer prior to application 
of finish coats.

f.  Exposed Nails, Screws, Fasteners, and Miscellaneous Ferrous Surfaces.  
On surfaces to be coated with water thinned coatings, spot prime 
exposed nails and other ferrous metal with latex primer MPI 107.
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3.7   INSPECTION AND ACCEPTANCE

In addition to meeting previously specified requirements, demonstrate 
mobility of moving components, including swinging and sliding doors, 
cabinets, and windows with operable sash, for inspection by the Contracting 
Officer.  Perform this demonstration after appropriate curing and drying 
times of coatings have elapsed and prior to invoicing for final payment.

3.8   WASTE MANAGEMENT

As specified in the Waste Management Plan and as follows.  Do not use 
kerosene or any such organic solvents to clean up water based paints.  
Properly dispose of paints or solvents in designated containers. Close and 
seal partially used containers of paint to maintain quality as necessary 
for reuse.  Store in protected, well-ventilated, fire-safe area at moderate 
temperature.  Place materials defined as hazardous or toxic waste in 
designated containers.  

3.9   PAINT TABLES

All DFT's are minimum values. Acceptable products are listed in the MPI 
Green Approved Products List, available at 
http://www.specifygreen.com/APL/ProductIdxByMPInum.asp.

3.9.1   EXTERIOR PAINT TABLES

       DIVISION 5:  EXTERIOR METAL, FERROUS AND NON-FERROUS PAINT TABLE

STEEL / FERROUS SURFACES

A.  New Steel that has been hand or power tool cleaned to SSPC SP 2 or 
  SSPC SP 3

 1. Alkyd
    New; MPI EXT 5.1Q-G5 (Semigloss) Existing; MPI REX 5.1D-G5
    Primer:             Intermediate:       Topcoat:
    MPI 23              MPI 94              MPI 94
    System DFT:   5.25 mils  

    
                                                                                          
  

 EXTERIOR GALVANIZED SURFACES

F.  New Galvanized surfaces:

 1. 
                                                                                          
          
                                                                                          
          
                                                                                          

 2. 
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EXTERIOR GALVANIZED SURFACES
          
                                                                                          

 3. Waterborne Primer / Waterborne Light Industrial Coating
    MPI EXT 5.3J-G5 (Semigloss)
    Primer:             Intermediate:       Topcoat:
    MPI 134             MPI 163          MPI 163
    System DFT:   4.5 mils  

    
                                                                                          
  

EXTERIOR SURFACES, OTHER METALS (NON-FERROUS)

I.  Aluminum, aluminum alloy and other miscellaneous non-ferrous metal items
  not otherwise specified except hot metal surfaces, roof surfaces, and new 
  prefinished equipment.  Match surrounding finish:

 1. 
                                                                                          
          
                                                                                          
                                                                             

 2. Waterborne Light Industrial Coating
    
                                                                                          

    MPI EXT 5.4G-G5(Semigloss)
    Primer:             Intermediate:       Topcoat:
    MPI 95              MPI 163          MPI 163
    System DFT:   5 mils  
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SECTION 26 41 00

LIGHTNING PROTECTION SYSTEM

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 70 (2014; AMD 1 2013; Errata 1 2013; AMD 2 
2013; Errata 2 2013; AMD 3 2014; Errata 
3-4 2014; AMD 4-6 2014) National 
Electrical Code

NFPA 780 (2014) Standard for the Installation of 
Lightning Protection Systems

UNDERWRITERS LABORATORIES (UL)

UL 96 (2005; Reprint Mar 2015) Standard for 
Lightning Protection Components

UL Electrical Constructn (2012) Electrical Construction Equipment 
Directory

1.2   RELATED REQUIREMENTS

1.2.1   Verification of Dimensions

Confirm all details of work, verify all dimensions in field, and advise 
Contracting Officer of any discrepancy before performing work.  Obtain 
prior approval of Contracting Officer before making any departures from the 
design.

1.2.2   System Requirements

Provide a system furnished under this specification consisting of the 
latest UL Listed products of a manufacturer regularly engaged in production 
of lightning protection system components.  Comply with NFPA 70, NFPA 780, 
and UL 96.

1.2.3   Lightning Protection System Installers Documentation

Provide documentation showing that the installer is certified with a 
commercial third-party inspection company whose sole work is lightning 
protection, or is a UL Listed Lightning Protection Installer.  In either 
case, the documentation must show that they have completed and passed the 
requirements for certification or listing, and have a minimum of 2 years 
documented experience installing lightning protection systems for DoD 
projects of similar scope and complexity.
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1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are .    Submit the following in 
accordance with Section 01 33 00 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Overall lightning protection system; G

Each major component; G

SD-06 Test Reports

Lightning Protection and Grounding System Test Plan; G

Lightning Protection and Grounding System Test; G

SD-07 Certificates

Lightning Protection System Installers Documentation; G

Component UL Listed and Labeled; G

Lightning protection system inspection certificate; G

Roof manufacturer's warranty; G

1.4   QUALITY ASSURANCE

In each standard referred to herein, consider the advisory provisions to be 
mandatory, as though the word "shall" or "must" has been substituted for 
"should" wherever it appears.  Interpret references in these standards to 
"authority having jurisdiction," or words of similar meaning, to mean 
Contracting Officer.

1.4.1   Installation Drawings

1.4.1.1   Overall System Drawing

Submit installation shop drawing for the overall lightning protection system.  
Include on the drawings the physical layout of the equipment (plan view and 
elevations), mounting details, relationship to other parts of the work, and 
wiring diagrams.

1.4.1.2   Major Components

Submit detail drawings for each major component including manufacturer's 
descriptive and technical literature, catalog cuts, and installation 
instructions.

1.4.2   Component UL Listed and Labeled

Submit proof of compliance that components are UL Listed and Labeled.  
Listing alone in UL Electrical Constructn, which is the UL Electrical 
Construction Directory, is not acceptable evidence.  In lieu of Listed and 
Labeled, submit written certificate from an approved, nationally recognized 
testing organization equipped to perform such services, stating that items 
have been tested and conform to requirements and testing methods of 
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Underwriters Laboratories.

1.4.3   Lightning Protection and Grounding System Test Plan

Provide a lightning protection and grounding system test plan.  Detail both 
the visual inspection and electrical testing of the  system and components 
in the test plan.  Identify (number) the  system test points/locations 
along with a listing or description of the item to be tested and the type 
of test to be conducted.  As a minimum, include a sketch of the facility 
and surrounding lightning protection system as part of the specific test 
plan for each structure.  Include the requirements specified in paragraph, 
"Testing of Integral Lightning Protection System" in the test plan.

1.4.4   Lightning Protection System Inspection Certificate

Provide certification from a commercial third-party inspection company 
whose sole work is lightning protection, stating that the lightning 
protection system complies with NFPA 780.  Third party inspection company 
cannot be the system installer or the system designer.  Alternatively, 
provide a UL Lightning Protection Inspection Master Label Certificate for 
each facility indicating compliance to NFPA 780.

Inspection must cover every connection, air terminal, conductor, fastener, 
accessible grounding point and other components of the lightning protection 
system to ensure 100% system compliance.  This includes witnessing the 
tests for the resistance measurements for ground rods with test wells, and 
for continuity measurements for bonds.  It also includes verification of 
proper surge protective devices for power, data and telecommunication 
systems.  Random sampling or partial inspection of a facility is not 
acceptable.

1.5   SITE CONDITIONS

Confirm all details of work, verify all dimensions in field, and advise 
Contracting Officer of any discrepancy before performing work.  Obtain 
prior approval of Contracting Officer before changing the design.

PART 2   PRODUCTS

2.1   MATERIALS

Do not use a combination of materials that forms an electrolytic couple of 
such nature that corrosion is accelerated in the presence of moisture 
unless moisture is permanently excluded from the junction of such metals.  
Where unusual conditions exist which would cause corrosion of conductors, 
provide conductors with protective coatings, such as tin or lead, or 
oversize conductors.  Where a mechanical hazard is involved, increase 
conductor size to compensate for the hazard or protect conductors.  When 
metallic conduit or tubing is provided, electrically bond conductor to 
conduit or tubing at the upper and lower ends by clamp type connectors or 
welds (including exothermic).  All lightning protection components, such as 
bonding plates, air terminals, air terminal supports and braces, chimney 
bands, clips, connector fittings, and fasteners are to comply with the 
requirements of UL 96 classes as applicable.

2.1.1   Main and Bonding Conductors

NFPA 780 and UL 96 Class I, Class II, or Class II modified materials as 
applicable.
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2.1.2   Copper Only

Provide copper conductors, except where aluminum conductors are required 
for connection to aluminum equipment.

2.2   COMPONENTS

2.2.1   Air Terminals

Provide solid air terminals with a blunt tip. Tubular air terminals are not 
permitted.  Support air terminals more than 24 inches in length by suitable 
brace, supported at not less than one-half the height of the terminal.

2.2.2   Connections and Terminations

Provide connectors for splicing conductors that conform to UL 96, class as 
applicable.  Conductor connections can be made by clamps or welds 
(including exothermic).  Provide style and size connectors required for the 
installation.  

2.2.3   Connector Fittings

Provide connector fittings for "end-to-end", "Tee", or "Y" splices that 
conform to NFPA 780 and UL 96.

PART 3   EXECUTION

3.1   INTEGRAL SYSTEM

Provide a lightning protection system that meets the requirements of 
NFPA 780, including tie-ins to existing lightning protection systems.  
Lightning protection system consists of air terminals, roof conductors, 
down conductors AND ground connections.  Expose conductors on the 
structures except where conductors are required to be in protective sleeves.
  

3.1.1   Roof-Mounted Components

Coordinate with the roofing manufacturer and provide certification that the 
roof manufacturer's warranty is not violated by the installation methods 
for air terminals and roof conductors.

  
3.1.1.1   Air Terminals

  PROVIDE AIR TERMINALS ON A MODIFIED BITUMEN ROOF MEMBRANE.  MOUNT AIR 
TERMINALS ON ROOF FASCIA EDGE TRIM WHERE POSSIBLE. Use adhesive shoes with 
adhesive approved by the roof manufacturer when installing air terminals. 
In areas of snow or constant wind, ensure that a section of roofing 
material (minimum dimensional area of 1 square foot) is first glued to the 
roof and then the air terminal is glued to it unless the roof manufacturer 
recommends another solution.  

3.1.1.2   Roof Conductors

Use adhesive shoes with adhesive approved by the roof manufacturer when 
installing roof conductors on.  
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3.1.2   Down Conductors

Protect exposed down conductors from physical damage as required by NFPA 780.  
Use Schedule 80 PVC to protect down conductors.  Paint the Schedule 80 PVC 
to match the surrounding surface with paint that is approved for use on 
PVC. 

3.1.3   Ground Connections

Attach each down conductor TO EXISTING DOWN CONDUCTOR OR GROUND CONNECTION  
Accessible connections above ground level can be accomplished by mechanical 
clamping.

        -- End of Section --
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